



Stage One Establish Vision and Policy

Phase I: Planning

Visioning

VISION FRAMEWORK
REPORT

November 18

Focus Group Kickoff

Analyzing:

- Natural Environment
- Physical Infrastructure
- Program Offerings
- Administration and Policy

Integration by consultant team for focus group meetings

December 5 & 6

Focus Groups 1 & 2

Visioning:

Focus Group Goals & Objectives for Evanston Lakefront

Integration by consultant team for public meeting

January 9

Public Meeting

Workshopping:

Public Goals & Objectives for Evanston Lakefront

Integration by consultant team for final focus group meeting

January 23

Final Focus Group

Integrating:

Reconciliation of Focus Group and Public Goals and Objectives for Evanston Lakefront