## **Prime Recipient** 074390907 | B-09-MY-17-0012



#### **Report Information**

Award Type Award Number Prime DUNS Calendar Year / Quarter **Final Report** 

Grant B-09-MY-17-0012 074390907 2010 / 3 No

#### **Award Recipient Information**

Recipient DUNS Number 074390907 Recipient Address 1 2100 RIDGE AVE

**Recipient Account Number Recipient Address 2** 

**Recipient Congressional** 09 Recipient City EVANSTON

> District Recipient State IL

**Recipient ZIP Code + 4** 602012716 Parent DUNS Number 074390907

Recipient Type 12.C8.VW Recipient Country USA

**Recipient DBA Name** 

Recipient Legal Name EVANSTON, CITY OF

#### **Project / Award Information**

Funding Agency Code 8600 **Total Number of Sub Awards less** 0 than \$25,000/award **Awarding Agency Code** 8600

Program Source (TAS) Code 86-0161 Total Amount Sub Awards less than 0.00

\$25.000/award

**Sub Account Number for** Total Number of Sub Awards to 0 **Program Source** Individuals

CFDA Number 14.253 Total Amount of Sub Awards to 0.00 Individuals Amount of Award 523828.00

**Total Number of Payments to** 0 Award Date 08/17/2009

Vendors less than \$25,000/award Award Description Community development

activities **Total Amount of Payments to 0.00** Vendors less than \$25,000/award

#### **Project Information**

**Project Name or Project/** Community Development Block **Activity Codes (NAICS or NTEE-NPC) (up to 10)** 

**Program Title** Grant ARRA Entitlement

Grants (CDBG-R)(Recovery

Act Funded)

Quarterly Activities/ Project Design work for the Howard

**Description** Street Improvement project

was delayed until the completion of other capital projects in fall 2010 due to

staffing changes.

Project Status Completed 50% or more

Total Federal Amount ARRA 391433.01

**Funds Received/Invoiced** 

Number of Jobs 0.00

**Description of Jobs Created** No jobs were created or

retained during this quarter, as no CDBG-R funded work was undertaken and no funds were

expended.

Activity Code 1 S01

**Activity Code 2** 

**Activity Code 3** 

**Activity Code 4** 

**Activity Code 5** 

**Activity Code 6** 

**Activity Code 7** 

**Activity Code 8** 

**Activity Code 9** 

**Activity Code 10** 

October 7, 2010 Page 1 of 4

# Prime Recipient 074390907 | B-09-MY-17-0012



Report Information						
Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report		
Grant	B-09-MY-17-0012	074390907	2010 / 3	No		

Total Federal Amount of ARRA 391433.01 Expenditure

Total Federal ARRA 0.00 Infrastructure Expenditure Infrastructure Purpose and Rationale

October 7, 2010 Page 2 of 4

## Prime Recipient 074390907 | B-09-MY-17-0012



Report Information							
Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report			
Grant	B-09-MY-17-0012	074390907	2010 / 3	No			

Infrastructure Contact		
Name	Street Address 1	
Email	Street Address 2	
Phone	Street Address 3	
Ext	City	
	State	
	ZIP Code + 4	

### **Primary Place of Performance**

Address 1 1655 Foster Street

Address 2

**City** Evanston

Country Code US

State IL

**ZIP Code + 4** 60201 - 3409

**Congressional District** 09

## **Recipient Highly Compensated Officers**

Prime Recipient Indication No
of Reporting Applicability
Officer 3 Compensation
Officer 1 Name
Officer 1 Compensation
Officer 2 Name
Officer 2 Compensation
Officer 2 Compensation
Officer 5 Compensation
Officer 5 Compensation

## **Report Audit Trail**

Created By Sarah Flax

Date Created 10/07/2010 07:47 PM

Last Updated By Sarah Flax

Last Updated On 10/07/2010 07:59 PM

October 7, 2010 Page 3 of 4

# Vendor 025177684 | G.A. Johnson & Son



### **Report Information**

Award Type Award Number Prime DUNS Calendar Year / Quarter

Grant B-09-MY-17-0012 074390907 2010 / 3

**Vendor Information** 

**Sub Award Number** 

Vendor Name G.A. Johnson & Son

Vendor HQ ZIP Code + 4 60201

Vendor DUNS Number 025177684

Payment Amount 378249.94

**Product and Service** Construction services including

**Description** concrete work, fencing, corner elements for grounds of community center and

landscaping.

**Report Audit Trail** 

Created By Sarah Flax

Date Created 10/07/2010 07:47 PM

Last Updated By Sarah Flax

Last Updated On 10/07/2010 07:59 PM

October 7, 2010 Page 4 of 4