



newsletter

City of Evanston Public Works Agency

City of Evanston

Howard Street Corridor Project - Water Main Replacement

June 15, 2020

Project Description

The City of Evanston in coordination with City of Chicago is beginning the Howard Street Corridor Project improvements. This project includes roadway resurfacing/rehabilitation, replacement of curb and gutter as needed, installation of new water main, sewer work and drainage structures, improve transit operations and pedestrian safety, install new streetscape and roadway lighting elements. New traffic signal installations will occur at Howard and Dodge/California and Custer/Damen intersections. A project location map is included on the back of this newsletter. The Howard Street improvement work is part of the city's continuous program to improve the roadway system throughout the community and is funded by federal and local funds.

Overall Project Schedule

The limits of the project are from Target Access Drive/ Sacramento to Callan/ Winchester and the project will be completed in three stages. The scope of work with anticipated schedule for each stage is as follows:

- Stage 1:** **Water main installation including roadway patching**
Target Access Drive to Dodge Avenue and Asbury Avenue to Ridge Avenue
July 6, 2020 - October 15, 2020
- Stage 2:** **Streetscape, sidewalk, bike lane, street lights & traffic signal improvements**
April 2021 – September 2021
- Stage 3:** **Roadway grinding, base repair, asphalt paving and pavement markings**
September 2021 – October 2021

Stage 1 Schedule

Phase 1 construction will begin **the week of July 6** on Howard Street from Target Access Drive to Dodge Avenue by shifting the traffic to south side. The traffic shift to the south side will accommodate construction on north side of Howard Street. During construction, one lane of traffic in each direction will be maintained on Howard Street, and access to the businesses will be maintained at all times. The actual date when construction is planned will be noted on the temporary **"NO PARKING"** signs posted 48 hours prior to the start of the work. The construction activities will create some inconveniences for the abutting businesses and residents, but we will attempt to minimize these issues. Construction zone **"No Parking any time"** within the work area will be in effect on Howard Street for the duration of construction.

Contractor

The contractor for this project is ACURA Inc. located at 556 County Line Road, Bensenville, IL 60106.


City Monitoring

The City has retained Christopher B. Burke Engineering, Ltd. to monitor the project. If you have any questions or concerns during construction, please contact the Resident Engineer, **Mike Rodak at (224) 246-0706**. Questions in general about the Howard Street Improvement Project should be directed to **Sat Nagar, P.E., Senior Project Manager at 3-1-1 or (847) 448-4311**.



City of
Evanston™

HOWARD STREET CORRIDOR PROJECT LOCATION MAP



PROJECT LOCATION



CITY OF EVANSTON



CHICAGO DEPARTMENT OF TRANSPORTATION



CHRISTOPHER B. BURKE ENGINEERING, LTD.