

Emerson & Jackson Demolition Project Schedule*

Date	Task	Description / Impacts
May 17th through May 24th	Disconnecting Water/Sewer Lines Demolition Permit Release (after disconnect complete)	<ol style="list-style-type: none"> 1. 1913 Jackson - 1425 Emerson, street closure to disconnect sewer at the main and then subsequent street restoration 2. Expect saw cutting noise and open excavation in the street. 3. Work hours 7am to 3pm. Jackson will be closed 7am to 3pm during first week for sewer disconnects 4. Residents on Jackson advised to use east / west alley to access Wesley or north/south alley on east side of Jackson to exit/enter neighborhood from Foster during construction hours. Streets will be open 3pm to 7am. Consider parking on nearby streets during the sewer disconnect period
May 24nd through May 31st	Disconnecting Water/Sewer Lines on Emerson	<ol style="list-style-type: none"> 1. Parking Lane, Bike Lane, sidewalk, westbound Emerson closed for several hours for sewer disconnect 2. Emerson intermittent closures during week for excavation for utility disconnect. 3. Emerson reopened in evening 4. Jackson Avenue open
May 31st - June 21st	Houses Demolished & Barn Deconstructed Graffiti House Demolition Celebration	<ol style="list-style-type: none"> 1. Final street restoration ongoing while house demolition begins. 2. Early to mid June - Neighborhood Celebration to witness the long awaited demoliiton of 1414 Emerson.
June 22nd through July 6th	Demolition Site Restoration	Grade/level the site, seed, and lay erosion control blankets secured with 8 inch staples. Fence stays up to protect new grass and to limit damage to erosion control blankets
July 31st	Fence Removed	Erosion control staples removed. Fence removed.

*This schedule is subject to change based on conditions encountered in the field. Please visit <https://www.cityofevanston.org/business/jackson-and-emerson-affordable-housing> for detailed schedule and updates.