Milestone Project Timeline



	Month																											
Task	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
Design																												
Permitting (Foundation / Superstructure)																												
Permitting (Full Building)																												
Construction																												
Demolition / Site Prep																												
Foundations																												
Superstructure																												
Building Envelope																												
Interiors																												
Sitework																												