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NOTICE TO BIDDERS 1 

CITY OF EVANSTON 
NOTICE TO BIDDERS 

 
The City’s Purchasing Office will receive bids until 2:00 P.M. local time Tuesday, February 
17, 2026 and will be publicly read virtually via Google Meets at 2:15 P.M.  Interested parties 
can use the following link:  meet.google.com/erk-vjyw-pza or join by phone 617-675-4444 
PIN:  491 020 418 0044# to access the virtual bid opening. Responses will only be 
accepted electronically via E-bidding through DemandStar (www.demandstar.com). 
Although registration is required, vendors can download solicitations and upload responses 
for free. Bids shall cover the following: 
 

2026 Church Street Water Main Improvements 
Bid Number:  26-04 

 
Work on this project includes the installation of ductile iron water main pipe ranging from 6-
inch to 10-inch diameter in size, installation of combined and storm sewer pipe ranging from 
8-inch to 24-inch diameter in size, public, full, and private lead water service pipe 
replacements, partial water service replacements (not lead) to accommodate the work, 
related appurtenances, concrete curb and sidewalk repairs, pavement patching, parkway 
restoration, private side restoration (full and private lead water service pipe replacements 
only), large diameter valve replacement, and all materials, labor, equipment, and incidental 
work.  
 
The above item shall conform to the Invitation for Bids on file in the Purchasing Office. 
Parties interested in submitting a bid should contact the Purchasing Office to receive a 
copy of the bid or see the City’s website at: www.cityofevanston.org/business/bids-
proposals/  or DemandStar at: www.demandstar.com. 
 
The City of Evanston (the City) in accordance with the laws of the State of Illinois, hereby 
notifies all Bidders that it will affirmatively ensure that the contract(s) entered into pursuant 
to this Notice will be awarded to the successful Bidders without discrimination on the 
ground of race, color, religion, sex, age, sexual orientation, marital status, disability, familial 
status or national origin. The State of Illinois requires under Public Works contracts that the 
general prevailing rate of wages in this locality be paid for each craft or type of worker 
hereunder. This requirement is in accordance with The Prevailing Wage Act (820 ILCS 130) 
as amended. The City of Evanston reserves the right to reject any or all submittals or to 
accept the submittal(s) deemed most advantageous to the City.  
 
The Evanston City Council also reserves the right to award the contract to an Evanston firm if 
that firm's bid is within 5% of the low bid. 
 
Each Bidder shall be required to submit with their bid a disclosure of ownership interest 
statement form in accordance with the provisions of City Code Section 1-18-1 et seq. Failure 
to submit such information will result in the disqualification of such bid. 

Cheryl Stuart 
Purchasing Specialist 

https://meet.google.com/erk-vjyw-pza?hs=122&authuser=0
https://network.demandstar.com/
http://www.cityofevanston.org/business/bids-proposals/
http://www.cityofevanston.org/business/bids-proposals/
http://www.demandstar.com/
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INSTRUCTIONS TO BIDDERS/REQUIREMENTS FOR BIDDING      
(CONTRACTS OVER $25,000) 
 

1. ON-LINE NOTIFICATION OF SOLICITATIONS 
The City is utilizing Demandstar.com (www.demandstar.com) for on-line 
notification purposes only for sealed bids when it is anticipated that the amount of 
the resulting contract will be in excess of its formal bid limit of $25,000, such as this 
requirement. Interested Bidders are required to submit a sealed bid to the City by 
the date/time indicated for this requirement on the forms provided by the City.  

 
2. SUBMISSION OF BIDS 
A. The City of Evanston will no longer accept hard copy paper submittals for any 

solicitation. Responses will only be accepted electronically via E-bidding through 
DemandStar (WWW.DEMANDSTAR.COM). Although registration is required, 
vendors can download solicitations and upload bid responses for free. Please refer 
to attached DemandStar E-bidding documents. 
 

B. ANY BIDS RECEIVED AFTER THE TIME AND DATE SPECIFIED FOR THE 
RECEIPT OF BIDS WILL NOT BE ACCEPTED.  It is the sole responsibility of the 
Bidder to ensure that his or her bid is delivered by the stated bid opening time.  THE 
CITY IS NOT RESPONSIBLE FOR INCOMPLETE UPLOADED SUBMITTALS.  

 
C. Bids will be opened on the date and time stated.  

 
D. Any Bidder may withdraw his or her bid by letter or with proper identification by 

personally securing his or her bid at any time prior to the stated bid opening time.  No 
telephone request for withdrawal of bids will be honored.  

 
3. PREPARATION OF BIDS 

The Bidder must prepare the bid on the attached bid forms.  Unless otherwise 
stated, all blank spaces on the bid form or pages must be filled in.  Either a unit 
price, lump sum price, or a "no-bid", as the case may be, must be stated for each 
and every item and must be either typed in or written in ink. 
 

4. SIGNING OF BIDS 
A. Bids which are signed for a partnership should be signed in the firm’s name by all 

partners or in the firm’s name by Attorney-in-Fact.  If signed by Attorney-in-Fact, 
there should be attached to the bid a Power of Attorney evidencing authority to sign 
the bid, dated the same date as the bid and executed by all partners of the firm. 

 
B. Bids which are signed for a corporation should have the correct corporate name 

thereon and signature of an authorized officer of the corporation manually written 
below the corporate name following words "By: “_____" title of office held by the 
person signing for corporation, which shall appear below signature of an officer.   

 
C. Bids which are signed by an individual doing business under a fictitious name should 

http://www.demandstar.com/
https://network.demandstar.com/
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be signed in the name of the individual "doing business as. ______.”   
 

D. The name of each person signing the bid shall be typed or printed below his or her 
signature. 

 
5. CONSIDERATION OF BIDS 

The Purchasing Specialist shall represent and act for the City in all matters pertaining 
to this bid and the contract in conjunction therewith. 

 
6. WITHDRAWAL OF BIDS 

Bidders may withdraw or cancel their bids at any time prior to the advertised bid 
opening time.  After the bid opening time, no bid shall be withdrawn or canceled for a 
period of sixty (60) calendar days.  When contract approval is required by another 
agency, such as the Federal Government or the State of Illinois, no bid shall be 
withdrawn or canceled for a period of ninety (90) calendar days. 

 
7. ERRORS IN BIDS 

Bidders are cautioned to verify their bids before submission.  Negligence on the 
part of the respondent in preparing the bid confers no right for withdrawal or 
modification of the bid after it has been opened.  In case of error in the extension of 
prices in the bid, unit prices will govern. 

 
8. ADDENDA 
A. Any and all changes to the specifications/plans are valid only if they are included 

by written addendum to all Bidders.  Each Bidder must acknowledge receipt of any 
addenda by indicating on the Bid form.  Each Bidder, by acknowledging receipt of 
any addenda, is responsible for the contents of the addenda and any changes to 
the bid therein.  Failure to acknowledge any addenda may cause the bid to be 
rejected.   

 
B. Addenda information is available over the internet at: City of Evanston Notices to 

Bidders or www.demandstar.com, or by contacting the Purchasing Office.  
 

9. RESERVED RIGHTS 
The City of Evanston reserves the right at any time and for any reason to cancel 
his or her solicitation, to accept or reject any or all bids or any portion thereof, or to 
accept an alternate response.  The City reserves the right to waive any immaterial 
defect in any response. The City may seek clarification from any respondent at any 
time, and failure to respond within a reasonable time period, or as otherwise 
directed, will be cause for rejection. 

 
10. AWARD 

It is the intent of the City to award a contract to the lowest responsible Bidder 
meeting specifications.  The City reserves the right to determine the lowest 
responsible Bidder on the basis of an individual item, groups of items, or in any 
way determined to be in the best interest of the City.  Award will be based on the 

https://www.cityofevanston.org/business/bids-proposals
https://www.cityofevanston.org/business/bids-proposals
https://www.demandstar.com/
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following factors (where applicable): (a) adherence to all conditions and 
requirements of the bid specifications; (b) price; (c) qualifications of the Bidder, 
including past performance, financial responsibility, general reputation, experience, 
service capabilities, and facilities; (d) delivery or completion date; (e) product 
appearance, workmanship, finish, taste, feel, overall quality, and results of product 
testing; (f) maintenance costs and warranty provisions; and (g) repurchase or 
residual value.   

 
11. INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 

Bidder’s shall promptly notify the City of any ambiguity, inconsistency, or error that 
they discover upon examination of the bidding documents.  Interpretations, 
corrections, and changes will be made by addendum.  Each Bidder shall ascertain 
prior to submitting a bid that all addenda have been received and are 
acknowledged in the bid. 

 
12. INCONSISTENCIES AND OMISSIONS 

These specifications and the accompanying plans, if any, are intended to include all 
information necessary for the work contemplated.  If, by inadvertence or otherwise, 
the plans or specifications omit some information necessary for that purpose, the 
contractor shall, nevertheless, be required to perform such work at no additional cost 
to the City so that the project may be completed according to the true intent and 
purpose of the plans and specifications. 

 
13. CONDITIONS 

Bidders are advised to become familiar with all conditions, instructions, and 
specifications governing his or her bid.  Once the award has been made, failure to 
have read all the conditions, instructions and specifications of this contract shall not 
permit the Bidder to amend contract or to request additional compensation. 

 
14. VERIFICATIONS OF DATA 
A. It is understood and agreed that the unit quantities given in these specifications are 

approximate only, and the contractor shall verify these quantities before bidding as no 
claim shall be made against the City on, or account of, any excess or deficiency in 
the same.  
 

B. The contractor shall have visited the premises and determined for itself, by actual 
observation, boring, test holes, or other means, the nature of all soil and water 
conditions (both above and below ground in the line of work) that may be 
encountered in all construction work under this contract.  The cost of all such 
inspection, borings, etc. shall be borne by the contractor, and no allowance will be 
made for the failure of the contractor to estimate correctly the difficulties attending the 
execution of the work. 

 
15. SPECIFICATIONS 

Reference to brand names and numbers is meant to be descriptive, not restrictive, 
unless otherwise specified.  Bids on equivalent items will be considered, provided 
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the Bidder clearly states exactly what is proposed to be furnished, including 
complete specifications. Unless the Bidder specifies otherwise, it is understood the 
Bidder is offering a referenced brand item as specified or is bidding as specified 
when no brand is referenced, and does not propose to furnish an “equal.”  The City 
reserves the right to determine whether a substitute offer is equivalent to, and 
meets the standard of quality indicated by the brand name and number. 

 
16. SAMPLES 

When samples of items are called for by the specifications, samples must be 
furnished free of expense, and if not destroyed in the evaluation process will be 
returned at the Bidder’s expense upon request.  Request for the return of samples 

must accompany the sample and must include a UPS/Fed-Ex Pickup Slip, 
postage, or other acceptable mode of return.  Individual samples must be labeled 
with Bidder’s name, invitation number, item reference, manufacturer’s brand name 
and number. 

 
17. REGULATORY COMPLIANCE 

Each Bidder represents and warrants that the goods or services furnished 
hereunder (including all labels, packages and containers for said goods) comply 
with all applicable standards, rules and regulations in effect under the requirements 
of all Federal, State, and local laws, rules and regulations as applicable, including 
the Occupational Safety and Health Act as amended, with respect to design, 
construction, manufacture, or use for their intended purpose of said goods or 
services.  Each Bidder must furnish a “Material Safety Data Sheet” in compliance 

with the Illinois Toxic Substances Disclosure to Employees Act when required. 
 
18. PRICING 

The price quoted for each item is the full purchase price, including delivery to 
destination, and includes all transportation and handling charges, materials or 
service costs, patent royalties, and all other overhead charges of every kind and 
nature.  Unless otherwise specified, prices shall remain firm for the contract period. 

 
19. DISCOUNTS 

Prices quoted must be net after deducting all trade and quantity discounts.  Where 
cash discounts for prompt payment are offered, the discount period shall begin 
with the date of receipt of a correct invoice or receipt or final acceptance of goods, 
whichever is later. 

 
20. INSPECTION 

Materials or equipment purchased are subject to inspection and approval at the 
City’s destination.  The City reserves the right to reject and refuse acceptance of 

items which are not in accordance with the instructions, specifications, drawings or 
data of Seller’s warranty (express or implied).  Rejected materials or equipment 
shall be removed by, or at the expense of, the Seller promptly after rejection. 
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21. BIDS AND PLAN DEPOSITS 
A. When required on the cover sheet, all bids shall be accompanied by a bid deposit in 

the amount specified. Bid deposits shall be in the form of cash, a certified check, or 
cashier's check drawn on a responsible bank doing business in the United States and 
shall be made payable to the City of Evanston.  Bid Bonds are also acceptable.  All 
bids not accompanied by a bid deposit, when required, will be rejected.  
 

B. The City will return the bid deposits of all but the 3 lowest qualified Bidders, whose 
deposit will be held until contract award or at the expiration of the sixty-day or ninety-
day period for bid award.  

 
C. The bid deposit of the successful Bidder will be retained until contract documents 

have been executed and the Contractor has submitted all the required information.  
Failure to comply with the terms of this specification may be cause for forfeiture of 
said deposit.  

 
D. When required, plan deposits will be refunded should the plans be returned in good 

condition within 10 days of the bid opening. 
 

22. DISPUTES 
Any dispute concerning a question of fact arising under this bid shall be decided  
by the Purchasing Specialist, who shall issue a written decision to the Bidder.  The 
decision of the Purchasing Specialist shall be final and binding. 

 
23. CATALOGS 

Each Bidder shall submit, when requested by the Purchasing Specialist, catalogs, 
descriptive literature, and detailed drawings, fully detailing features, designs, 
construction, appointments, finishes and the like not covered in the specifications, 
necessary to fully describe the material or work proposed to be furnished. 

 
24. TAXES 
A. Federal Excise Tax does not apply to materials purchased by the City of Evanston 

by virtue of Exemption Certificate No. A-208762, Illinois Retailers' Occupation Tax, 
Use Tax, and Municipal Retailers' Occupation Tax do not apply to materials or 
services purchased by the City of Evanston by virtue of Statute.  

 
B. The City of Evanston is exempt from Illinois Sales Tax by virtue of Exemption 

Identification number E9998-1750.  
 

C. The City’s federal tax ID number is 36-6005870. 
 

25. PERMITS & FEES 
All Bidders awarded a contract must secure and pay for any licenses required by 
the City of Evanston.  Necessary building permits will be required, but all permit 
fees will be waived and moneys for same must not be included in any bid. 
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26. ROYALTIES & PATENTS 
Seller must pay all royalties and license fees.  Seller must defend all suits or claims 
for infringement of any patent, copyright or trademark rights, and must hold the 
City harmless from loss on account thereof. 
 

27. LOCAL PREFERENCE POLICY 
The Evanston City Council reserves the right to award the contract to an Evanston 
firm if the firm’s bid is within five (5%) percent of the low bid of a non-Evanston 
firm. 

 
28. RESPONSIBLE BIDDER POLICY 

All contractors must follow the requirements of Ordinance 23-O-25, the City’s 

Responsible Bidder Ordinance.  Ordinance 23-O-25 is attached hereto for 
reference.  The following items are required of all contractors: 

• Local Employment Program (LEP): Contractors must ensure that at 
least 15% of total on-site work hours are performed by Evanston 
residents and that at least one Evanston resident is hired. These 
obligations apply across all tiers of subcontractors and must be 
documented. 

• Apprenticeship Training Program: Bidders shall submit evidence of 
enrollment in a U.S. Department of Labor registered Apprenticeship 
Training Program for each construction craft performed. These 
programs must have graduated at least five apprentices in each of the 
last five years. 

• Minimum Performance Threshold: Named bidder must directly 
perform at least 25% of project services. Affiliates or subsidiaries do 
not count toward this percentage. 

• Commercially Useful Function: All contractors and subcontractors 
must actively manage and perform contract work. Excessive 
subcontracting or pass-through participation may result in 
disqualification. 

• Subcontractor Disclosure: Submit the name, address, and 
documentation for all subcontractors with bid. Each subcontractor 
must comply with all requirements set forth in this template. 

 
29. POWER OF ATTORNEY 

An Attorney-In-Fact, who signs any and all of the bond or contract bonds submitted 
with this bid, must file with each bond a certified and effectively dated copy of their 
Power of Attorney.  These dates should be the same or after the date of the 
contract. 

 
30. WARRANTY 
A. The contractor warrants that all goods and services furnished to the City shall be in 

accordance with specifications and free from any defects of workmanship and 
materials: that goods furnished to the City shall be merchantable and fit for the 
City's described purposes, and that no governmental law, regulation, order, or rule 
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has been violated in the manufacture or sale of such goods.  
 

B. The contractor warrants all equipment furnished to be in acceptable condition, and 
to operate satisfactorily for a period of one (1) year from delivery of, or the 
completion of installation, whichever is latest, unless stated otherwise in the 
specifications, and that if a defect in workmanship and/or quality of materials are 
evidenced in this period, the Seller shall remit full credit, replace, or repair at City's 
discretion immediately, such equipment and/or parts that are defective at no 
additional cost to the City.  

 
C. The contractor warrants to the City that each item furnished hereunder, and any 

component part thereof, will be new and in conformity with the specifications in all 
respects, unless otherwise specified, and is of the best quality of its respective kind, 
free from faulty workmanship, materials, or design, and installed sufficiently to fulfill 
any operating conditions specified by the City.  

 
D. The contractor shall repair or replace any item or component part thereof found not to 

be in conformity with this paragraph provided the City notified the Seller of such 
nonconformity within one (1) year after initial use or within eighteen (18) months after 
delivery, whichever occurs first.  In the event Seller fails to proceed diligently to so 
replace or repair within a reasonable time after receipt of such notice, the City may 
undertake or complete such replacement or repair for Seller's account, and the seller 
will be responsible for any additional costs.  Acceptance shall not relieve the seller of 
its responsibility. 

 
31. INCURRED COSTS 

The City will not be liable for any costs incurred by Bidders in replying to this 
invitation for bids. 

 
32. VARIANCES 

Each Bidder must state or list by reference any variations to specifications, terms 
and/or conditions set forth herein with its bid. 

 
33. INDEMNIFICATION 
A. The awarded Bidder/Contractor shall defend, indemnify and hold harmless the City 

and its officers, elected and appointed officials, agents, and employees from any 
and all liability, losses, or damages as a result of claims, demands, suits, actions, 
or proceedings of any kind or nature, including but not limited to costs, and fees, 
including attorney’s fees, judgments or settlements, resulting from or arising out of 
any negligent or willful act or omission on the part of the Contractor or Contractor’s 

sub-contractors, employees, agents or sub-contractors during the performance of 
this Agreement. Such indemnification shall not be limited by reason of the 
enumeration of any insurance coverage herein provided. This provision shall 
survive completion, expiration, or termination of this Agreement. 
 

B. Nothing contained herein shall be construed as prohibiting the City, or its officers, 
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agents, or employees, from defending through the selection and use of their own 
agents, attorneys, and experts, any claims, actions or suits brought against them. 
The Contractor shall be liable for the reasonable costs, fees, and expenses 
incurred in the defense of any such claims, actions, or suits. Nothing herein shall 
be construed as a limitation or waiver of defenses available to the City and 
employees and agents, including but not limited to the Illinois Local Governmental 
and Governmental Employees Tort Immunity Act, 745 ILCS 10/1-101 et seq. 
 

C. At the City Corporation Counsel’s option, Contractor must defend all suits brought 
upon all such Losses and must pay all costs and expenses incidental to them, but 
the City has the right, at its option, to participate, at its own cost, in the defense of 
any suit, without relieving Contractor of any of its obligations under this Agreement. 
Any settlement of any claim or suit related to this Project by Contractor must be 
made only with the prior written consent of the City Corporation Counsel, if the 
settlement requires any action on the part of the City. 
 

D. To the extent permissible by law, Contractor waives any limits to the amount of its  
 obligations to indemnify, defend, or contribute to any sums due under any Losses, 
including any claim by any employee of Contractor that may be subject to the 
Illinois Compensation Act, 820 ILCS 305/1 et seq. or any other related law or 
judicial decision, including but not limited to, Kotecki v. Cyclops Welding 
Corporation, 146 Ill. 2d 155 (1991). The City, however, does not waive any 
limitations it may have on its liability under the Illinois Workers Compensation Act, 
the Illinois Pension Code or any other statute. 
 

E. The Contractor shall be responsible for any losses and costs to repair or remedy 
work performed under this Agreement resulting from or arising out of any act or 
omission, neglect, or misconduct in the performance of its Work or its sub-
contractors’ work. Acceptance of the work by the City will not relieve the Contractor 
of the responsibility for subsequent correction of any such error, omissions and/or 
negligent acts or of its liability for loss or damage resulting therefrom. 
 

F. All provisions of this Section 32 shall survive completion, expiration, or termination 
of this Agreement. 

 
34. DEFAULT 

Time is of the essence as to the awarded contract and, of delivery or acceptable 
items or rending of services is not completed by the time promised, the City 
reserves the right, without liability, in addition to its other rights and remedies, to 
terminate the contract by notice effective when received by Seller, as to stated 
items not yet shipped or services not yet rendered and to purchase substitute 
items or services elsewhere and charge the Seller with all losses incurred.  The 
City shall be entitled to recover its attorney’s fees and expenses in any successful 

action by the City to enforce this contract. 
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35. GOVERNING LAW 
This contract shall be governed by and construed according to the laws of the 
State of Illinois.  In the event of litigation, the venue will be Cook County, Illinois.   

 
36. EQUAL EMPLOYMENT OPPORTUNITY 
A. In the event of the contractor's noncompliance with any provision of the Illinois 

Human Rights Act or Section 1-12-5 of the Evanston City Code, the contractor may 
be declared non-responsible and therefore ineligible for future contracts or sub-
contracts with the City of Evanston, and the contract may be canceled or voided in 
whole or in part, and such other sanctions or penalties may be imposed or remedies 
invoked as provided by Statute or regulation.  

 
B. During the performance of this contract, the contractor agrees as follows:  

 
1. That it will not discriminate against any employee or applicant for employment  
         because of race, color, religion, sex, national origin or ancestry, or age or  
 physical or mental handicap that does not impair ability to work, and further  
 that it will examine all job classifications to determine if minority persons or  
 women are underutilized and will take appropriate affirmative action to rectify  

any such underutilization.  Contractor shall comply with all requirements of City 
of Evanston Code Section 1-12-5. 

 
2. That, in all solicitations or advertisements for employees placed by it or on its  
 behalf, it will state that all applicants will be afforded equal opportunity without  
 discrimination because of race, color, religion, sex, national origin or ancestry. 
  
3. That, if it hires additional employees in order to perform this contract, or any 

portion hereof, it will determine that availability (in accordance with the Fair 
Employment Commission's Rules and Regulations for Public Contracts) of 
minorities and women in the area(s) from which it may reasonably recruit and it 
will hire for each job classification for which employees are hired in such a way 
that minorities and women are not underutilized. 

 
4. That it will send to each labor organization or representative of workers with 

which it has or is bound by a collective bargaining or other agreement or 
understanding, a notice advising such labor organization or representative of 
the contractor's obligations under the Illinois Fair Employment Practices Act 
and the Fair Employment Practices Commission's Rules and Regulations for 
Public Contracts.  If any such labor organization or representative fails or 
refuses to cooperate with the contractor in its efforts to comply with such Act 
and Rules and Regulations, the contractor will promptly so notify the Illinois Fair 
Employment Practices Commission and the contracting agency and will recruit 
employees from other sources when necessary to fulfill its obligations 
hereunder. 

 
5. That it will submit reports as required by the Illinois Fair Employment Practices 
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Commission's Rules and Regulations for Public Contracts, furnish all relevant 
information as may from time to time be requested by the Fair Employment 
Practices Commission or the contracting agency, and in all respects comply 
with the Illinois Fair Employment Practices Commission's Rules and regulations 
for Public Contracts. 

 
6. That it will permit access to all relevant books, records, accounts and work sites 

by personnel of the contracting agency, the City Manager, the Commission and 
the Illinois Fair Employment Practices Commission for purposes of investigation 
to ascertain compliance with the Illinois Fair Employment Practices Act and the 
Fair Employment Practices Act and the Fair Employment Practices 
Commission's Rules and Regulations for Public Contract. 

 
7. That it will include verbatim or by reference the provisions of subsections (A) 

through (G) of this clause in every performance sub-contract as defined in 
Section 2.10(b) of the Fair Employment Practices Commission's Rules and 
Regulations for Public Contracts so that such provisions will be binding upon 
every such sub-contractor; and that it will also include the provisions of 
subsections (A), (E), (F), and (G) in every supply sub-contract as defined in 
Section 2.10(a) of the Fair Employment Practices Commission's Rules and 
Regulations for Public Contracts so that such provisions will be binding upon 
every such sub-contractor.  In the same manner as with other provisions of this 
contract, the contractor will be liable for compliance with applicable provisions 
of this clause by all its sub-contractors; and further it will promptly notify the 
contracting agency and the Illinois Fair Employment Practices Commission in 
the event any sub-contractor fails or refuses to comply therewith.  In addition, 
no contractor will utilize any sub-contractor declared by the Fair Employment 
Practices Commission to be non-responsible and therefore ineligible for 
contracts or sub-contracts with the State of Illinois or any of its political 
subdivisions or municipal corporations. 

 
37. M/W/D/EBE GOAL 

The City of Evanston has a goal of awarding 25% of its contracts to Minority-
Owned, Women-Owned, Disadvantaged Enterprise and Evanston-based 
businesses (M/W/D/EBEs). All Bidders must state the proposed involvement of 
M/W/D/EBEs in completing a portion of the services required by the City by 
completing the attached M/W/D/EBE forms.  Any questions regarding M/W/D/EBE 
compliance should be submitted in writing to Tammi Nunez, Purchasing Manager 
at tnunez@cityofevanston.org. 

 
38. LOCAL EMPLOYMENT PROGRAM REQUIREMENTS 

In an effort to increase hiring of economically disadvantaged Evanston residents 
on certain City construction projects, the contractor shall comply with the 
provisions of the City of Evanston’s Local Employment Program Ordinance (LEP) 

set forth in Section 1-17-1 (C) of the Evanston City Code.  The intent of the LEP is 
to have Evanston residents employed at the construction site as laborers, 

mailto:tnunez@cityofevanston.org
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apprentices and journeymen in such trades as electrical, HVAC, carpenters, 
masonry, concrete finishers, truck drivers and other construction occupations 
necessary for the project.  Any questions regarding LEP compliance should be 
submitted in writing to Jessica Cooper, the Workforce Development Coordinator at 
jcooper@cityofevanston.org or Tammi Nunez Purchasing Manager at 
tnunez@cityofevanston.org.  
 
NOTE: CITY OF EVANSTON ORDINANCE 60-O-14 AMENDMENT LOCAL 
EMPLOYMENT PROGRAM (LEP) available on the city website at: 
Ordinance 60-O-14 Amendment LEP       
 

39. BIDDER SUBMITAL REQUIRMENTS FOR RESPONSIBLE BIDDER ORDINANCE 
    
Documentation or 

Certification 
Description 

OSHA Certification 10-hour or greater OSHA safety card copies for all 
employees on-site 

Prevailing Wage 
Compliance 

Statement confirming 5-year compliance with the Illinois 
Prevailing Wage Act 

Substance Abuse 
Program 

Copy of written program per 820 ILCS 265/1 

Workers’ 
Compensation Policy 

Active policy and classification documentation 

UI Act Registration IDES current registration 
Corporate Status Illinois Secretary of State Business Services record 
Tax and Legal 
Disclosures 

List of liens, judgments, or violations from the last 5 
years 

Business Licenses Copies of all relevant licenses with current status 
Statement of Similar 
Projects 

Last 5 years’ public works projects with references 

Performance History Public body contracts completed in the last 3 years 
Subcontractor 
Information 

Full documentation for each subcontractor 

Sam.gov ID Number ID Number to be used on projects with State or Federal 
Funding 

 
If applicable, compliance documentation under: 
• Davis-Bacon and Related Acts 
• Employee Certification Act 
• 720 ILCS 5/33-11 Anti-Bid Rigging Certification 

 
Additional contractor responsibilities include: 

• Submission of certified payrolls within five (5) working days of each pay period 
end 

• Identification of all employees by name, address, craft, status, and hire date 

mailto:jcooper@cityofevanston.org
mailto:tnunez@cityofevanston.org
https://www.municode.com/library/il/evanston/codes/code_of_ordinances?searchRequest=%7B%22searchText%22:%22Local%20Employment%20Program%20(LEP)%20Ordinance%22,%22pageNum%22:1,%22resultsPerPage%22:25,%22booleanSearch%22:false,%22stemming%22:true,%22fuzzy%22:false,%22synonym%22:false,%22contentTypes%22:%5B%22CODES%22%5D,%22productIds%22:%5B%5D%7D&nodeId=TIT1GEAD_CH17PUSALEREPEPR_1-17-1PUGOSE
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• Documentation that all employees are properly classified and licensed 
• Notification within two (2) business days of any resident employee 

resignations or terminations 
• Replacement of Evanston resident employees within five (5) business days 

to avoid penalties 
• Provision of required documentation prior to any subcontractor 

commencing work 

Failure to meet these requirements may result in penalties of up to 1% of the 
approved project price, and may jeopardize future eligibility for City contracts. 

 
40. PROJECT LABOR AGREEMENT NOTICE (if required) 

A Project Labor Agreement (PLA) may be required. If so, all successful 
bidders must become signatories to the PLA for the duration of the project. 
There is no requirement to affiliate with a union, and non-union bidders are 
fully eligible.  

 
41. QUESTIONS 

All questions related to this bid document should be submitted in writing to Cheryl 
Stuart, Purchasing Specialist at cstuart@cityofevanston.org  with a copy to Bridget 
Nash at bnash@cityofevanston.org. Only inquiries received a minimum of seven 
(7) working days prior to the date set for the opening of bids, will be given any 
consideration. 
 

42. COORDINATION OF EXISTING SITE WITH DRAWINGS 
A. Before submitting a bid, bidders shall carefully examine the drawings and 

specifications, visit the site, and fully inform themselves as to all conditions and 
limitations. 

 
B. Should a bidder find discrepancies in, or omissions from the drawings or 

specifications, or should be in doubt as to their meaning, the bidder should at once 
notify the Purchasing Specialist, who will issue necessary instructions to all bidders 
in the form of an addendum. 

 
43. AFFIRMATIVE ACTION IN SUB-CONTRACTING (EXCERPT FROM 

RESOLUTION 59-R-73) 
“Contractor agrees that he shall actively solicit bids for the sub-contracting of goods 
or services from qualified minority businesses.  At the request of the City, Contractor 
shall furnish evidence of his compliance with this requirement of minority solicitation. 
Contractor further agrees to consider the grant of sub-contracts to said minority 
bidders on the basis of substantially equal bids in the light most favorable to said 
minority businesses.  Contractor further affirms that in obtaining his performance and 
bid bonds, he will seek out and use companies who have records of, and/or who will 
make commitments to, the bonding of minority contractors on a rate basis 
comparable to their bonding of similar non-minority contractors.  The contractor may 
be required to submit this evidence as part of the bid or subsequent to it.” 

mailto:cstuart@cityofevanston.org
mailto:bnash@cityofevanston.org
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44. COMPLIANCE WITH LAWS 
The bidder shall at all times observe and comply with all laws, ordinances and 
regulations of the Federal, State, Local and City Governments, which may in any 
manner affect the preparation of bids or the performance of the contract. 

 
45. QUALIFICATION OF BIDDERS 
A. All bidders must be qualified in accordance with the instructions, procedures and 

methods set forth in this specification. 
 
B. In awarding contract, City may take into consideration, skill, facilities, capacity, 

experience, ability, responsibility, previous work, financial standing of bidder, 
amount of work being carried on by bidder, quality and efficiency of construction 
equipment proposed to be furnished, period of time within which proposed 
equipment is furnished and delivered, necessity of prompt and efficient completion 
of work herein described.  Inability of any bidder to meet requirements mentioned 
above may be cause for rejection of the bid.  In addition, if the project covered by 
this contract is a minority set-aside project, the contractor's qualifications as a 
minority firm will determine the eligibility of the contractor to bid. 
 

46. COMPETENCY OF BIDDER 
A. No bid will be accepted from or contract awarded to any person, firm or 

corporation that is in arrears or is in default to the City of Evanston upon any debt 
or contract, or that is a defaulter, as surety or otherwise, upon any obligation to 
said City, or had failed to perform faithfully any previous contract with the City. 

 
B. The bidder, if requested, must present within forty eight (48) hours evidence 

satisfactory to the Purchasing Manager of performance ability and possession of 
necessary facilities, pecuniary resources and adequate insurance to comply with 
the terms of these specifications and contract documents. 

 
47. PREFERENCE TO CITIZENS 

The Contractor shall abide by the Illinois Preference Act, 30 ILCS 570 et 
seq.,  which stipulates that whenever there is a period of excessive unemployment 
in Illinois, defined as any month immediately following two (2) consecutive months 
during which the level of unemployment in Illinois exceeds five percent (5%) as 
measured by the U.S. Bureau of Labor Statistics in its monthly publication of 
employment and unemployment figures, the Contractor shall employ only Illinois 
laborers unless otherwise exempted as so stated in the Act.  (“Illinois laborer” 
means any person who has resided in Illinois for at least 30 days and intends to 
become or remain an Illinois resident)  Other laborers may be used IF Illinois 
laborers are not available or are incapable of performing the particular type of work 
involved if so certified by the Contractor and approved by the project engineer. 
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GENERAL CONDITIONS 
 

1. BASIS OF AWARD 
The City of Evanston reserves the right to award a contract to a responsive and 
responsible Bidder(s) who submits the lowest total bid, or to reject any or all bids 
and bidding, when in its opinion the best interest of the City will be served by such 
action.  The City reserves the right to consider the specified alternates in its 
evaluation of the bids. 

 
2. BIDS  
A. UNIT PRICE BID 
 

1. The Bidder is to submit a unit price bid for each bid line on the Bid Form 
which includes all costs incidental to performing the specified work.   

 
2. It is understood and agreed that the unit quantities given in the supporting 
pages are approximate only and the Bidder shall verify these quantities before 
bidding as no claim shall be made against the City on account of any excess or 
deficiency in the same.   

 
3. Unit prices given in the supporting pages shall be used by the Owner and the 
Contractor for any subsequent changes in the contract. 

 
4. The quantities provided in the bid documents are approximate only and are 
subject to increase or decrease.  Actual compensation to the CONTRACTOR shall 
be based upon the actual quantities multiplied by the unit prices bid for each item. 
The unit prices submitted herewith is for the purpose of obtaining a gross sum, and 
for use in computing the value of additions and deductions and for the purpose of 
determining the lowest BIDDER.  Should there be a discrepancy between the 
gross sum bid and that bid resulting from summation of quantities multiplied by 
their respective unit prices, the latter shall apply. 

 
3. QUANTITIES 

Any quantities shown on the Bid Form are estimated only for bid canvassing 
purposes, the City has made a good faith effort to estimate the quantity 
requirements for the Contract term.  The City reserves the right to increase or 
decrease quantities ordered under this contract. 

 
4. CONTRACT TERM 

Bidder must fully complete the work within the period specified herein after award 
of the contract by the City.  

 
5. NOTICE TO PROCEED/ PURCHASE ORDER/ CONTRACT  
A. The City issued Purchase Order serves as the City official Notice to Proceed. No   

work will be allowed prior to Contractor receipt of the City issued Purchase Order.  
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B. Upon approval of the required bonds and insurance documents, the City will issue a 
Purchase Order to the Contractor for the contract amount.  All Applications for 
Payment must reference the Purchase Order number. 

 
C. When it is necessary to issue a Change Order that increases/decreases the contract 

amount, a Change Order form will be issued and a modified Purchase Order will be 
issued reflecting the revised contract amount. 

 
D. When it is necessary to issue a Change Order that only increases/decreases the 

contract period, only a Change Order form will be issued establishing the revised 
contract period. 

 
E. Upon Award the contractor shall execute the Contractor Services Agreement. 

 
6. PAYMENT 
A. Progress payments will be made in accordance with “Applications for Payment” and 

“Project Closeout” sections of the specifications, less a 10% retainage for each 

payment, which will be held until final acceptance of the work by the City.  
Certification of each Application for Payment will be made by the City’s 
representative. 

 
B. All payments will be made in accordance with Illinois Local Government Prompt 

Payment Act. 
 

7. DECISIONS TO WITHHOLD CERTIFICATION FOR PAYMENT 
A. The City may not certify payment and may withhold payment in whole or in part, to 

the extent reasonably necessary to protect the City, if the quality of the work is not in 
accordance with the contract documents.  If the City is unable to certify payment in 
the amount of the invoice, the City will promptly issue payment for the amount of the 
Work completed in accordance with the contract documents.  The City may not certify 
payment due to any contractor negligence or contract non-compliance. 

a. Defective work not remedied 
b. Third party claims filed or reasonable evidence indicating probable filing of such 

claims 
c. Failure of Contractor to make payments properly to Sub-contractors for labor, 

materials or equipment 
d. Reasonable evidence that the work cannot be completed for the unpaid 

balance of the Contract Sum 
e. Damage to the City or another contractor 
f. Reasonable evidence that the work will not be completed within the Contract 

period and that the unpaid balance would not be adequate to cover actual or 
liquidated damages for the anticipated delay 

g. Persistent failure to carry out work in accordance with the Contract Documents. 
 

8. CHANGES IN WORK  
A. The City reserves the right to make changes in the plans and specifications by 
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altering, adding to, or deducting from the work, without invalidating the contract.  All 
such changes shall be executed under the conditions of the original contract, except 
that any claim for extension of time caused thereby shall be adjusted at the time of 
ordering such change. 

 
B. No change shall be made unless a written Change Order and/or modified Purchase 

Order is issued by the City stating that the City has authorized the change, and no 
claim for an addition to the contract shall be valid unless so ordered. 

 
C. If such changes diminish the quantity of work to be done they shall not constitute a 

claim for damage or anticipated profits on the work, such increase shall be paid in 
one or more of the following ways: 

 
1.  by estimate and acceptance in lump sum 
 
2.  by unit prices named in the contract’s bid form or subsequently agreed upon 

 
D. Whenever the quantity of any pay item as given in the proposal shall be increased or 

decreased, payment shall be made on the basis of the actual quantity completed at 
the unit price for such pay item named in the proposal. 

 
9. DEDUCTION FOR UNCORRECTED WORK 

If the City deems it expedient to correct work damaged or not done in accordance 
with the contract, the difference in value, together with a fair allowance for damage 
shall be deducted from the contract amount due.  The value of such deduction shall 
be determined by the City. 

 
10. CITY’S RIGHT TO TERMINATE CONTRACT  

The City reserves the right, in addition to other rights to termination, to terminate the 
contracts in accordance with all provisions of the executed contract. 

 
11. LIENS 
A. Neither the final payment nor any part of any retained percentages, shall become due 

until the contractor, if required, delivers to the City, a complete release of all liens 
arising out of this contract, or receipts in full in lieu thereof and, if required in either 
case, an affidavit that so far as it has knowledge or information the releases and 
receipts include all the labor and material for which a lien could be filed.  If any lien 
remains unsatisfied after all payments are made the contractor shall refund to the 
City all moneys that the latter may be compelled to pay in discharging such a lien, 
including all costs and attorney's fees. 

 
12. SEPARATE CONTRACTS 
A. The City reserves the right to let other contracts in connection with this work.  The 

contractor shall afford other contractors’ reasonable opportunity for the introduction 
and storage of their materials and the execution of their work and shall properly 
connect and coordinate his or her work with theirs.  If any part of the contractor's work 
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depends on proper execution or results upon the work of any other contractor, the 
contractor shall inspect and promptly report to the City any defects in such work that 
render it unsuitable for such proper execution and results.  His or her failure to so 
inspect and report shall constitute an acceptance of other contractor's work as fit and 
proper. 

 
B. To insure the proper execution of his or her subsequent work, the contractor shall 

measure work already in place and shall at once report to the City any discrepancy 
between the executed work and the drawings which will affect his or her work. 

 
13. PROTECTION & SAFEGUARDS 
A. Unless otherwise specified, the contractor, as a part of this contract, shall provide, 

erect, and maintain temporary roads, fences, bracing, lights, warning signs, 
barricades, etc. necessary for the protection of the construction materials, adjacent 
property and the public. 

 
B. The contractor shall contact all utilities which will be affected by its operations and 

notify the owners of the utilities of its operations and their limits within forty-eight (48) 
hours prior to beginning construction.  The contractor shall be responsible for 
damage to utilities and shall, at his or her own expense, restore such property to a 
condition equal to that which existed before its work, as may be directed by the 
owners. 

 
C. The contractor shall protect all work and unused materials of this contract from any 

and all damage and shall be solely responsible for the condition of such work and 
materials. 

 
14. MATERIAL STORAGE 
A. On-site areas may be designated for material/equipment storage.  The contractor 

will assume all risk and liability associated with the storage of material/equipment 
at on-site locations. 

 
15. CLEANING UP 
A. The contractor shall at all time keep the premises free from accumulation of waste 

material or rubbish caused by its employees or work and at the completion of the 
work it shall remove all its rubbish, tools, and surplus materials from the premises, 
leaving the area in a neat and workmanlike condition.  In case of dispute, the City 
may remove the rubbish and charge the cost to the contractor. 

 
B. Contractor recognizes that proper cleanup and removal of construction debris is an 

important safety consideration. The Contractor shall be solely responsible for daily 
construction site/area cleanup and removal of all construction debris in accordance 
with City-approved disposal practices. Contractor shall be solely responsible for 
identifying and removing at its expense all hazardous material and waste which it 
uses and generates. 
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16. RESTORATION OF SITE 
A. Prior to final payment, contractor shall fully restore all property disturbed or damaged 

during the course of this work.  This includes, but is not limited to public property, 
(walks, curbs, roadways, trees, etc.) private property, and utilities.  This shall also 
include removal of temporary facilities erected during the course of this contract and 
restoration of these areas. 

 
B. All restoration work shall be subject to the approval of the City and shall restore the 

property to a condition at least equal to that existing prior to the start of this contract. 
 

C. All restoration work of property damaged by contractor shall be accomplished at the 
sole expense of the contractor.   

 
17. PREVAILING WAGE 
A. Prospective Bidders shall thoroughly familiarize themselves with the provisions of the 

above-mentioned Act and shall prepare any and all bids/bids in strict compliance 
therewith. 

 
B. Effective September 1st - All work performed on new and existing projects 

must be submitted to Illinois Department of Labor through the certified 
transcript of payroll portal.  You may access the portal here:  
Certified Transcript of Payroll Portal  
 
All contractors and sub-contractors on public works projects must submit and 
upload certified payrolls on a monthly basis to the IDOL online portal, provide a 
pdf copy to the City’s project manager and business work force development 

coordinator, along with a statement affirming that such records are true and accurate, 
that the wages paid to each worker are not less than the required prevailing rate and 
that the contractor is aware that filing records her or she knows to be false is a Class 
B misdemeanor. 

 
C. The certified payroll record must include for every worker employed on the public 

works project the name, address, telephone number, social security number, job 
classification, hourly wages paid in each pay period, number of hours worked each 
day, and starting and ending time of work each day. These certified payroll records 
are considered public records and public bodies must make these records available 
to the public under the Freedom of Information Act, with the exception of the 
employee’s address, telephone number and social security number. Any contractor 

who fails to submit a certified payroll or knowingly files a false certified payroll is guilty 
of a Class B misdemeanor. 

 
D. All certified payrolls shall be submitted in electronic format, preferably a PDF file. 

 
E. As a condition of receiving payment, Contractor must (i) be in compliance with the 

Agreement, (ii) pay its employees prevailing wages when required by law (Examples 
of prevailing wage categories include public works, printing, janitorial, window 

https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/certifiedtranscriptofpayroll.aspx
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washing, building and grounds services, site technician services, natural resource 
services, security guard and food services). Contractor is responsible for contacting 
the Illinois Dept. of Labor 217-782-1710; https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/prevailing-wage-act.aspx compliance with prevailing wage 
requirements), (iii) pay its suppliers and sub-contractors according to the terms of 
their respective contracts, and (iv) provide lien waivers to the City upon request. 

 
18. CONTRACTOR REQUIREMENTS 
A. The Contractor shall abide by and comply with all local, State and federal laws and 

regulations relating to contracts involving public funds and the 
development/construction of public works, buildings, or facilities.  The scale of wages 
to be paid shall be obtained from Illinois Department of Labor and posted by the 
Contractor in a prominent and accessible place at the project work site. 

 
B. The Contractor certifies it has not been barred from being awarded a contract with a 

unit of State or local government as a result of bid rigging or bid rotating or any similar 
offense (720 ILCS 5/33 E-3, E-4). 

 
C. The Contractor certifies, pursuant to the Illinois Human Rights Act (775 ILCS 5/2-

105), that it has a written sexual harassment policy that includes, at a minimum, the 
following information: (1) the illegality of sexual harassment, (2) the definition of 
sexual harassment under State law, (3) a description of sexual harassment utilizing 
examples, (4) the Contractor’s internal complaint process including penalties, (5) 

legal recourse, investigation and complaint process available through the Illinois 
Department of Human Rights and the Human Rights Commission and directions on 
how to contact both; and (6) protection against retaliation as provided by Section 6-
101 of the Illinois Human Rights Act.   

 
D. The Contractor shall abide by the “Illinois Preference Act” which stipulates that 

whenever there is a period of excessive unemployment in Illinois, defined as any 
month immediately following two (2) consecutive months during which the level of 
unemployment in Illinois exceeds five percent (5%) as measured by the U.S. Bureau 
of Labor Statistics in its monthly publication of employment and unemployment 
figures, the Contractor shall employ only Illinois laborers unless otherwise exempted 
as so stated in the Act.  (“Illinois laborer” means any person who has resided in 

Illinois for at least 30 days and intends to become or remain an Illinois resident)  
Other laborers may be used IF Illinois laborers are not available or are incapable of 
performing the particular type of work involved if so certified by the Contractor and 
approved by the project engineer.   

 
19. SUB-CONTRACTORS 
A. The term “sub-contract” means any agreement, arrangement or understanding, 

written or otherwise between a Contractor and any person (in which the parties do 
not stand in the relationship of an employer or an employee) for the furnishing of 
supplies or services or for the use of real or personal property, including lease 
arrangements, which, in whole or in part, is utilized in the performance of any one 

https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/prevailing-wage-act.aspx
https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/prevailing-wage-act.aspx
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or more Contracts under which any portion of the Contractor’s obligation under any 
one or more Contracts is performed, undertaken or assumed. 

 
B. The Bidder is specifically advised that any person, firm or party, to whom it is 

proposed to award a sub-contract under this contract must be acceptable to the 
City. Approval for the proposed sub-contract Award cannot be given by the City 
until the proposed Sub-contractor has submitted evidence showing that it has fully 
complied with any reporting requirements to which it is, or was, subject. 

 
C. The contractor, shall, within ten (10) days after award of the Contract, submit to the 

City in writing, names and addresses and respective amounts of money for 
proposed contracts with Sub-contractors/major suppliers. The City will review and 
may direct the Contractor that they shall not employ any that are not acceptable as 
provided above. 

 
D. The sub-contractor shall abide by and comply with all local, State and federal laws 

and regulations relating to contracts involving public funds and the 
development/construction of public works, buildings, or facilities.  

 
20. PAYMENTS TO SUB-CONTRACTORS 
A. Within seven days after the receipt of amounts paid by the City for work performed 

by a sub-contractor under this contract, the Contractor shall either: 
 

1. Pay the sub-contractor for the proportionate share of the total payment 
received from the City attributable to the work performed by the sub-
contractor under this contract; or, 

 
2. Notify the City and sub-contractor, in writing, of his intention to withhold all or 

a part of the sub-contractor's payment and the reason for non-payment. 
 

B. The Contractor shall pay interest to the sub-contractor on all amounts owed that 
remain unpaid beyond the seven-day period except for amounts withheld as 
allowed in item 2 above. 

 
C. Unless otherwise provided under the terms of this contract, interest shall accrue at 

the rate of one percent per month. 
 

D. The Contractor shall include in each of its sub-contracts a provision requiring each 
Sub-contractor to include or otherwise be subject to the same payment and 
interest requirements as set forth above with respect to each lower-tier sub-
contractor. 

 
E. The Contractor's obligation to pay an interest charge to a sub-contractor pursuant 

to this provision may not be construed to be an obligation of the City. 
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21. BOND – PERFORMANCE, MATERIAL, & LABOR 
A. When required by the specifications herein, the successful Bidder or Bidders shall, 

within ten (10) calendar days after acceptance of the Bidder's bid by the City, 
furnish a performance bond for 100% of the full amount of the contract from 
insurance companies having not less than A+ Policyholders Rating from the most 
recent Alfred M. Best and Co., Inc. listing available.  Certification of the insurance 
company's rating shall be provided prior to contract implementation and quarterly 
thereafter until contract completion.  Should such rating fall below the required A+ 
level during performance of the contract, it will be the contractor's responsibility to 
notify the City and provide a new bond from an insurance company whose rating 
meets the City's requirements. 

 
B. When required by the specifications herein, all Bidders shall submit with the bid a 

bid bond. A letter of credit may be furnished in lieu of a bid bond only if the 
following conditions are met: 1) An irrevocable letter of credit must be obtained 
from an accredited bank which shall include an agreement that the bank will honor 
a demand by the City for payment due to Plaintiff failure to complete the project. 2) 
An irrevocable letter of credit must be in writing and signed by an authorized 
representative of the bank.  3) The irrevocable letter of credit must expressly state 
that it is irrevocable until the bid has been awarded.  4) The letter of credit must be 
for the percentage specified in the bid documents. 

 
C. The City may reject the use of an irrevocable letter of credit if the financial 

soundness of the issuing bank is found to be unacceptable. 
 

D. In the event that the Bidder fails to furnish a performance bond in said period of ten 
(10) calendar days after acceptance of the Bidder's bid by the City, the City may 
withdraw its acceptance of the bid and retain the Bidder's deposit as liquidated 
damages and not as a penalty.   

 
E. If the contractor has more than one project for which there is a contract with the 

City of Evanston the contractor shall provide a separate Performance Bond for 
each project. 

 
22. INDEMNITY 
A. The Contractor shall defend, indemnify and hold harmless the City and its officers, 

elected and appointed officials, agents, and employees from any and all liability, 
losses, or damages as a result of claims, demands, suits, actions, or proceedings 
of any kind or nature, including but not limited to costs, and fees, including 
attorney’s fees, judgments or settlements, resulting from or arising out of any 

negligent or willful act or omission on the part of the Contractor or Contractor’s 
sub-contractors, employees, agents or sub-contractors during the performance of 
this Agreement. Such indemnification shall not be limited by reason of the 
enumeration of any insurance coverage herein provided. This provision shall 
survive completion, expiration, or termination of this Agreement. 
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B. Nothing contained herein shall be construed as prohibiting the City, or its officers, 
agents, or employees, from defending through the selection and use of their own 
agents, attorneys, and experts, any claims, actions or suits brought against them. 
The Contractor shall be liable for the reasonable costs, fees, and expenses 
incurred in the defense of any such claims, actions, or suits. Nothing herein shall 
be construed as a limitation or waiver of defenses available to the City and 
employees and agents, including but not limited to the Illinois Local Governmental 
and Governmental Employees Tort Immunity Act, 745 ILCS 10/1-101 et seq. 
 

C. At the City Corporation Counsel’s option, Contractor must defend all suits brought 
upon all such Losses and must pay all costs and expenses incidental to them, but 
the City has the right, at its option, to participate, at its own cost, in the defense of 
any suit, without relieving Contractor of any of its obligations under this Agreement. 
Any settlement of any claim or suit related to this Project by Contractor must be 
made only with the prior written consent of the City Corporation Counsel, if the 
settlement requires any action on the part of the City. 
 

D. To the extent permissible by law, Contractor waives any limits to the amount of its 
obligations to indemnify, defend, or contribute to any sums due under any Losses, 
including any claim by any employee of Contractor that may be subject to the 
Illinois Workers Compensation Act, 820 ILCS 305/1 et seq. or any other related law 
or judicial decision, including but not limited to, Kotecki v. Cyclops Welding 
Corporation, 146 Ill. 2d 155 (1991). The City, however, does not waive any 
limitations it may have on its liability under the Illinois Worker Compensation Act, 
the Illinois Pension Code or any other statute. 
 

E. The Contractor shall be responsible for any losses and costs to repair or remedy   
work performed under this Agreement resulting from or arising out of any act or 
omission, neglect, or misconduct in the performance of its Work or its sub-
contractors’ work. Acceptance of the work by the City will not relieve the Contractor 
of the responsibility for subsequent correction of any such error, omissions and/or 
negligent acts or of its liability for loss or damage resulting therefrom. 

 
23. CONTRACTOR’S LIABILITY INSURANCE 
A. THE CONTRACTOR SHALL NOT COMMENCE WORK UNDER THIS CONTRACT 

UNTIL THEY HAVE OBTAINED ALL INSURANCE REQUIRED HEREIN AND 
SUCH INSURANCE HAS BEEN APPROVED BY THE CITY.  Nor shall the 
contractor allow any sub-contractor to commence work until all similar insurance 
required of the sub-contractor has been so obtained. 

 
B. The City of Evanston shall be named as an additional insured on the policy of the 

contractor for whatever the policy limits are for the contractor, but in no event shall 
the Comprehensive General Liability limits be less than $3,000,000.00. 

 
C. If the contractor has more than one project for which he has a contract with the City 

of Evanston there shall be separate Certificates of Insurance naming the City as an 



 

GENERAL CONDITIONS 10 

additional insured on each separate policy. 
 

D. In the event of accidents, injuries, or unusual events, whether or not any injury 
occurred, the contractor shall promptly furnish the City with copies of all reports of 
such incidents. 

 
E. The contractor shall furnish one (1) copy of a certificate, with the City named as an 

additional insured, showing the following minimum coverage with insurance 
company acceptable to the City. 

 
24. PRE-CONSTRUCTION MEETING  
A. A pre-construction meeting will be scheduled for the successful Contractor at a 

date immediately following awarding of the Contracts. 
 

25. LIQUIDATED DAMAGES 
A. Project start and end dates must adhere to those provided in the specifications. In 

the event the work is not substantially completed by August 14, 2026, then in 
addition to any remedies available to the City, the Contractor will pay to the City 
the sum of One Thousand Four Hundred and Twenty Five Dollars per day for 
each calendar day beyond those dates, until substantial completion of the work 
has been achieved.  This payment is for liquidated damages, in addition to any 
other damages that may be incurred by the City, and not as a penalty.  All such 
liquidated damages may be set-off against any moneys that may be due the 
contractor. 
 

B. Substantial Completion shall be defined as the stage in the progress of the work 
when the work or designated portion thereof is sufficiently complete in accordance 
with the Contract Documents so that the City can occupy or utilize the work for its 
intended use.  Substantial Completion will be certified by the issuance of a 
Certificate of Substantial Completion, to be issued by the City’s representative, 
when the Contractor has satisfied the above statement and billed the City for a 
minimum of 90% of the total value of the work.    

 
26. EXTENSION OF TIME 
A. Delays due to causes beyond the control of the contractor other than such as 

reasonable would be expected to occur in connection with or during the performance 
of the work, may entitle the contractor to an extension of time for completing the work 
sufficient to compensate for such delay.  No extension of time shall be granted, 
however, unless the contractor shall notify the City in writing thereof, within ten (10) 
days from the initiation of the delay and unless he shall, within ten (10) days after the 
expiration of the delay, notify the City in writing of the extension of time claimed on 
account thereof and then only to the extent, if any, allowed by the City. 

 
27. DEFAULT 
A. The City may, subject to the provisions of this section, by written notice of default 

to Contractor, terminate the whole or any part of this contract in any one of the 
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following circumstances: 
 

1. if the Contractor fails to perform the services within the time specified herein, 
or any extension thereof; or 

2. if the contractor fails to perform any of the other provisions of this contract, or so 
fails to make progress as to endanger performance of this contract in 
accordance with its terms, and in either of these two circumstances does not 
cure failure within a period of 10 days (or such other extended period as the 
City may authorize in writing) after receipt of notice from the City specifying 
such failure 

 
B. In the event the City terminates this contract in whole or in part as provided in this 

section, the City may procure, upon such terms and in such manner as the City 
may deem appropriate, services similar to those so terminated, and the Contractor 
will be liable to the City for any excess costs for such similar services. 

 
C. The Contractor will not be liable for any excess of costs if acceptable evidence has 

been submitted to the City that the failure to perform the contract was due to 
causes beyond the control and without fault or negligence of the Contractor. 

 
D. Contractors who default may not be considered for awards of future City contracts. 

 
28. USE OF PREMISES 
A. The contractor shall confine his apparatus, the storage of materials and the 

operations of his workers, to limits indicated by law, ordinances, permits or directions 
of the City. 

 
29. DISCLOSURES AND POTENTIAL CONFLICTS OF INTEREST (30 ILCS 500/50-

35) 
A. The City of Evanston’s Code of Ethics prohibits public officials or employees from 

performing or participating in an official act or action with regard to a transaction in 
which he has or knows he will thereafter acquire an interest for profit, without full 
public disclosure of such interest.  This disclosure requirement extends to the 
spouse, children and grandchildren, and their spouses, parents and the parents of 
a spouse, and brothers and sisters and their spouses. 

 
 To ensure full and fair consideration of all bids, the City of Evanston requires all 

Bidders including owners or employees to investigate whether a potential or actual 
conflict of interest exists between the Bidder and the City of Evanston, its officials, 
and/or employees.  If the Bidder discovers a potential or actual conflict of interest, 
the Bidder must disclose the conflict of interest in its bid, identifying the name of 
the City of Evanston official or employee with whom the conflict may exist, the 
nature of the conflict of interest, and any other relevant information.  The existence 
of a potential or actual conflict of interest does NOT, on its own, disqualify the 
disclosing Bidder from consideration.  Information provided by Bidders in this 
regard will allow the City of Evanston to take appropriate measures to ensure the 
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fairness of the bidding process. 
 
 The City of Evanston requires all bidders to submit a certification, enclosed with 

this bid packet, that the bidder has conducted the appropriate investigation and 
disclosed all potential or actual conflicts of interest.  

 
 By submitting a bid, all Bidders acknowledge and accept that if the City of 

Evanston discovers an undisclosed potential or actual conflict of interest, the City 
of Evanston may disqualify the Bidder and/or refer the matter to the appropriate 
authorities for investigation and prosecution. 
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INSURANCE REQUIREMENTS 
 
 
TYPE OF INSURANCE                     MINIMUM    INSURANCE   COVERAGE 
            Bodily Injury and 
 Consequent Death      Property Damage     
 
                                                                Each Occurrence            Aggregate___     
            
Commercial General Liability including:          $3,000,000   $3,000,000         
               
1.  Comprehensive form 
2. Premises - Operations 
3. Explosion & Collapse Hazard 
4.  Underground Hazard 
5.  Products/Completed Operations 
      Hazard 
6.        Contractual Insurance – With                   Insurance Certificate Must State: 
 an endorsement on the                            The City Of Evanston is Named 
 face of the certificate                                as Additional Insured      
 that it includes the              
 "Indemnity" paragraph                  
 of the specifications. 
 7.  Broad Form Property Damage - 
 construction projects only 
 8.  Independent contractors 
 9.  Personal Injury 
 
Automobile Liability 
Owned, Non-owned or Rented            $ 1,000,000    $1,000,000 
 
Workmen's Compensation 
and Occupational Diseases               
As required by applicable laws. 
Employer's Liability                                         $ 500,000 
 
Thirty-day notice of cancellation required on all certificates. 
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EXHIBIT A – BID FORM 

For 
2026 Church Street Water Main Improvements 

 
(BID #26-04) 

 
 

1.01  BID TO: 
 

THE CITY OF EVANSTON 
909 Davis Street 
Evanston, Illinois 60201  
 
Hereinafter called “OWNER”. 

 
1.02 BID FROM: 
 

 _______________________________________     
 (Hereinafter call "BIDDER") 
  
 ______________________________________    
 Address 
 
 ______________________________________     
 Telephone Number 
 
 ______________________________________     
 Fax Number 
 
 
1.03 BID FOR:  2026 Church Street Water Main Improvements 

 
1.04 ACKNOWLEDGEMENT: 

A. The Bidder, in compliance with the Invitation for Bids, having carefully 
examined the Drawings and Project Manual with related documents and 
having visited the site of the proposed Work, and being familiar with all of the 
existing conditions and limitations surrounding the construction of the 
proposed project, including the structure of the ground, subsurface 
conditions, the obstacles which may be encountered, local restrictions, and 
all other relevant matters concerning the Work to be performed, hereby 
PROPOSES to perform everything required to be performed, and to provide 
all labor, materials, necessary tools and equipment, expendable equipment, 
all applicable permits and taxes and fees, and provide all utility and 
transportation services necessary to perform and complete in a workmanlike 
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manner the Project in accordance with all the plans, specifications and 
related Contract Documents as prepared by the City of Evanston. 

B. The undersigned hereby acknowledges receipt of Invitation of Bids, 
Instruction to Bidder, the Project Manual, Drawings, and other Contract 
Documents and acknowledges receipt of the following Addenda: 

 
 Addendum No.    Dated    
 
 Addendum No.    Dated    

 
Addendum No.    Dated    

 
1.05 GENERAL STATEMENTS 

A. The undersigned has checked all of the figures contained in this proposal and 
further understands that the Owner will not be responsible for any errors or 
omissions made therein by the undersigned. 

B. It is understood that the right is reserved by the Owner to reject any or all 
proposals, to waive all informality in connection therewith and to award a 
Contract for any part of the work or the Project as a whole. 

C. The undersigned declares that the person(s) signing this proposal is/are fully 
authorized to sign on behalf of the named firm and to fully bind the named 
firm to all the conditions and provisions thereof. 

D. It is agreed that no person(s) or company other than the firm listed below or 
as otherwise indicated hereinafter has any interest whatsoever in this 
proposal or the Contract that may be entered into as a result thereof, and that 
in all respects the proposal is legal and fair, submitted in good faith, without 
collusion or fraud. 

E. It is agreed that the undersigned has complied and/or will comply with all 
requirements concerning licensing and with all other local, state and national 
laws, and that no legal requirement has been or will be violated in making or 
accepting this proposal, in awarding the Contract to him, and/or in the 
prosecution of the Work required hereunder. 

F. To be considered a bona fide offer, this proposal must be completed in full 
and accompanied by a bid deposit or a bid bond when required by Contract 
Documents or Addenda. 

 
1.06 ALTERNATES 

A. When alternate proposals are required by Contract Documents or Addenda 
thereto, the undersigned proposes to perform alternates for herein stated 
additions to or deductions from hereinbefore stated Base Bid. Additions and 
deductions include all modifications of Work or additional Work that the 
undersigned may be required to perform by reason of the acceptance of 
alternates. 
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1.07 ALLOWANCE 
 

A. N/A 
 

1.08 AGREEMENT 
A. In submitting this Bid, the undersigned agrees: 

1. To hold this Bid open for sixty (60) days from submittal date. 
2. To enter into and execute a Contract with the Owner within ten (10) 

days after receiving Notice of Award from the Owner. 
3. To accomplish the work in accordance with the Contract Documents.  
4. To complete the work by the time stipulated in the General Conditions 

B. The Owner reserves the right to reject any and all Bids and to waive any 
informalities in Bidding. 

 
1.09 SCHEDULE 

A. See General Conditions for required schedule of completion dates. 
 
1.10 PROPOSED PRICES 

A.    The Bidder hereby proposes to furnish all labor, materials, equipment, 
transportation, construction plant and facilities necessary to complete, in a 
workmanlike manner and in accordance with the contract documents, the 
contract of work bid upon herein for compensation in accordance with the 
following prices: 

 
TOTAL BID AMOUNT:    $____________________  

 
 
1.11 UNIT PRICING LIST 

The undersigned submits the following UNIT PRICING LIST to be performed as 
shown on the Plans and/or described in the Specifications, and agrees that items of 
work not specifically mentioned in the Schedule which are necessary and required 
to complete the work intended shall be done incidental to and as part of the work for 
which a unit price is given, and understands that no additional payment will be made 
for such incidental work from the estimated quantities shown below.  Unit prices for 
individual line items shall be used for the project’s schedule of values, pay 

applications and will also be used to determine the amount to ADD TO or DEDUCT 
FROM the contract LUMP SUM PRICE for properly authorized additional or 
deducted work. In the event of a change to the contract the contractor shall be 
limited to markup percentages as indicated in Section 01028, 1.05, A. Bidders shall 
examine plans and determine actual work items and quantities for the work involved 
for bid analysis by the Owner. 
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2026 CHURCH STREET WATER MAIN IMPROVEMENTS 
ITEM 
NO. ITEM UNIT QUANTITY UNIT PRICE COST 

1 TEMPORARY FENCE FOOT 7,474   

2 TREE TRUNK PROTECTION EACH 68   

3 TREE ROOT PRUNING FOOT 2,102   

4 TREE PRUNING EACH 68   

5 TREE REMOVAL (OVER 15 INCH DIA) EACH 7   

6 REMOVAL AND DISPOSAL OF UNSUITABLE 
MATERIAL CU YD 80   

7 TRENCH BACKFILL CU YD 1,090   

8 POROUS GRANULAR BACKFILL TON 290   

9 TOPSOIL FURNISH AND PLACE, SPECIAL CU YD 25   

10 EXPLORATION TRENCH, SPECIAL (UP TO 8 FEET 
DEEP) EACH 13   

11 WATER SERVICE POTHOLING, SPECIAL (UP TO 8 
FEET DEEP) EACH 4   

12 INLET FILTERS EACH 53   

13 SUBBASE GRANULAR MATERIAL, TYPE B TON 24   

14 AGGREGATE FOR TEMPORARY ACCESS TON 265   

15 TEMPORARY HOT-MIX ASPHALT TON 300   

16 TEMPORARY COLD-MIX ASPHALT TON 140   

17 BITUMINOUS MATERIALS (TACK COAT) POUND 2,200   

18 AGGREGATE (PRIME COAT) TON 7   

19 HOT-MIX ASPHALT SURFACE COURSE, MIX "D", 
N50 TON 375   

20 HMA SURFACE REMOVAL, VARIABLE DEPTH SQ YD 3,159   

21 PCC DRIVEWAY PAVEMENT, 6 INCH SQ YD 59   

22 PORTLAND CEMENT CONCRETE SIDEWALK, 5 
INCH SQ FT 3,850   

23 DRIVEWAY PAVEMENT REMOVAL SQ YD 59   

24 CONCRETE CURB REMOVAL FOOT 115   
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25 COMBINATION CURB AND GUTTER REMOVAL FOOT 526   

26 SIDEWALK REMOVAL SQ FT 3,850   

27 FULL DEPTH PATCHES, SPECIAL 11" SQ YD 1,227   

28 RELIEF SEWERS 12", SPECIAL (DIP CL 50) FOOT 19   

29 STORM SEWERS 24", (PVC, SDR. 26) FOOT 10   

30 STORM SEWERS 8", SPECIAL (DIP CL 50) FOOT 162   

31 WATER MAIN 10", (DIP CL 54), PUSH JOINT FOOT 160   

32 WATER MAIN 8", (DIP CL 54), PUSH JOINT FOOT 980   

33 WATER MAIN 6", (DIP CL 54), PUSH JOINT FOOT 80   

34 WATER MAIN 10", (DIP CL 54), RESTRAINED 
JOINT, DIRECTIONALLY DRILLED FOOT 340   

35 WATER MAIN 8", (DIP CL 54), RESTRAINED JOINT, 
DIRECTIONALLY DRILLED FOOT 2,040   

36 

WATER VALVES, 24", SERIES 2500-NRS WITH 
BEVEL GEARING; WATER MAIN 24" (DIP, CL 54), 
EXTERNAL ZINC-BASED COATED; 
FLUOROCARBON RUBBER (VITON) GASKET, 24" 
(ALLOWANCE); COMPLETE 

EACH 1   

37 WATER VALVES, 10", COMPLETE EACH 3   

38 WATER VALVES, 8", COMPLETE EACH 17   

39 WATER VALVES, 6", COMPLETE EACH 3   

40 WATER SERVICE LINE, 2" DIA OR LESS, SHORT - 
PARTIAL REPLACEMENT EACH 14   

41 WATER SERVICE LINE, 2" DIA OR LESS, SHORT - 
FULL REPLACEMENT EACH 17   

42 WATER SERVICE LINE, 2" DIA OR LESS, LONG - 
PARTIAL REPLACEMENT EACH 1   

43 WATER SERVICE LINE, 2" DIA OR LESS, LONG - 
FULL REPLACEMENT EACH 4   

44 WATER SERVICE LINE, 4" DIA OR GREATER, 
VALVES, VALVE BOXES, COMPLETE EACH 2   

45 ADJUSTING SANITARY SERVICES, 8-INCH DIA OR 
LESS EACH 31   

46 FIRE HYDRANTS TO BE REMOVED EACH 3   

47 FIRE HYDRANT WITH AUXILIARY VALVE, 6" DIWM 
PIPE, VALVE BOX AND TEE, COMPLETE EACH 7   

48 FLUOROCARBON RUBBER (VITON) GASKET, 10" 
(ALLOWANCE) EACH 12   

49 FLUOROCARBON RUBBER (VITON) GASKET, 8" 
(ALLOWANCE) EACH 160   
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50 FLUOROCARBON RUBBER (VITON) GASKET, 6" 
(ALLOWANCE) EACH 44   

51 FLUOROCARBON RUBBER (VITON) GASKET, 4" 
(ALLOWANCE) EACH 10   

52 DUCTILE IRON WATER MAIN FITTINGS 
(ALLOWANCE) POUND 2,345   

53 CATCHBASINS, TYPE A, 4' DIAMETER, TYPE 1 
FRAME, OPEN LID EACH 8   

54 VALVE VAULTS, TYPE A, 5' DIAMETER, TYPE 1 
FRAME, CLOSED LID EACH 15   

55 VALVE BOX, COMPLETE EACH 8   

56 REMOVING CATCHBASINS EACH 8   

57 REMOVING INLETS EACH 8   

58 FILLING VALVE BOXES EACH 4   

59 FILLING VALVE VAULTS EACH 1   

60 CONCRETE CURB, TYPE B (AEP MODIFIED) FOOT 115   

61 COMB. CONC. CURB & GUTTER, TYPE B-6.12 
(AEP MODIFIED) FOOT 526   

62 NON-SPECIAL WASTE DISPOSAL CU YD 1,085   

63 SPECIAL WASTE PLANS AND REPORTS LSUM 1   

64 SOIL DISPOSAL ANALYSIS EACH 26   

65 MOBILIZATION LSUM 1   

66 TRAFFIC CONTROL AND PROTECTION LSUM 1   

67 CONSTRUCTION LAYOUT LSUM 1   

68 STREET SWEEPING EACH 65   

69 SHORT TERM PAVEMENT MARKINGS/WORK 
ZONE PAVEMENT MARKINGS FOOT 10,800   

70 SHORT TERM PAVEMENT MARKING /WORK 
ZONE PAVEMENT MARKINGS REMOVAL SQ FT 3,600   

71 
PRE-FORMED PAVEMENT MARKING - BICYCLE 
AND ARROW (PAIR) SYMBOLS ON GREEN 
BACKGROUND 

EACH 6   

72 GREEN COLOR PRE-FORMED PAVEMENT 
MARKINGS SQ FT 1,200   

73 BIKE BOLLARDS, REMOVAL AND 
REPLACEMENTS EACH 10   

74 THERMOPLASTIC PAVEMENT MARKING - 
LETTERS AND SYMBOLS SQ FT 27   

75 THERMOPLASTIC PAVEMENT MARKING LINE - 
24" FOOT 166   
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76 THERMOPLASTIC PAVEMENT MARKING LINE - 
12" FOOT 520   

77 THERMOPLASTIC PAVEMENT MARKING LINE - 6" FOOT 1,420   

78 THERMOPLASTIC PAVEMENT MARKING LINE - 4" FOOT 8,730   

79 CHANGEABLE MESSAGE SIGN, SPECIAL CAL. MO. 8   

80 PRE AND POST CONSTRUCTION SUB-SURFACE 
VIDEOTAPING FOOT 7,232   

81 LANDSCAPING ALLOWANCE LSUM 1 $10,000.00 $10,000.00 

82 LEAD-BASED PAINT AND ASBESTOS MATERIALS 
REMEDIATION ALLOWANCE LSUM 1 $10,000.00 $10,000.00 

83 ELECTRICAL GROUNDING ALLOWANCE LSUM 1 $10,000.00 $10,000.00 

84 CORING INTERIOR WALLS EACH 4   

85 FOR PARTIAL WATER SERVICES, EXTERIOR 
COPPER PIPE FOOT 150   

86 FOR FULL WATER SERVICES, INTERIOR COPPER 
PIPE FOOT 210   

87 ABUTMENT RAILINGS REMOVAL AND RE-
INSTALLATION, COMPLETE LSUM 1   

88 PAVERS REMOVAL AND REPLACEMENT SQ YD 59   

89 DETECTABLE WARNINGS SQ FT 1,128   

90 TRAFFIC LOOP DETECTOR FOOT 509   

TOTAL BID AMOUNT:  

 
 

1.12 BID SECURITY 
If required by the bid documents, a scanned copy of the bid bond must be included 
with the bid electronic submission. The City is currently not able to accept a certified 
check, bank cashier’s check or electronic bid bond at this time. 
 
A. The City of Evanston Civic Center is unable to receive in person drop-off and it 

is closed to the public. The original bid bond must be mailed within ten (10) 
days after the due date, to the City of Evanston Purchasing Department, 909 
Davis Street, Evanston, Illinois 60201 Attention Purchasing Manager using the 
USPS (certified or priority), UPS or FedEx mail options in order to have a 
tracking number.  

B. Accompanying this electronic submittal is a scanned copy of a bank draft, bid 
bond, Cashier's check or Certified check as surety in the amount of not less 
than five percent (5%) of the Total Bid payable to the City of Evanston. 

 
The amount of the check or draft is: $____________________    
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If this bid is accepted and the undersigned shall fail to execute a contract and 
contract bond as required it is hereby agreed that the amount of the check or draft or 
bidder’s bond substituted in lieu thereof, shall become the property of the City and 
shall be considered as payment of damages due to delay and other causes suffered 
by the City because of the failure to execute said contract and contract bond; 
otherwise said check or draft shall be returned to the undersigned. 
 
In the event that one check or draft is intended to cover two or more bids, the 
amount must be equal to the sum of the project proposal guarantees of the 
individual sections covered. 
 
If the check or draft is placed on another project proposal, state below where it may 

be found, as follows: The check or draft will be found in the project proposal for: 

____________________  . 

 
1.13 PERFORMANCE/PAYMENT BOND  

The undersigned bidder agrees to provide Performance Bond and Payment Bond 
executed in accordance with Contract Performance Bond form furnished by and 
acceptable to the Owner written with   
  
in the amount of 100% of the Contract Sum (Total Base Bid and all accepted 
alternatives and adjustments) the cost of which is included in the Bid.  

 
Cost of bond for change order is ___________ percent of change order cost.  

 
1.14 LIQUIDATED DAMAGES 

The undersigned Bidder understands and agrees to the provisions stated under 
"LIQUIDATED DAMAGES" in the General Conditions and shall be assessed at the 
specified daily rate for each calendar day or partial calendar day until completion as 
defined herein. 

 
1.15 MATERIAL SUBSTITUTION SHEET 

The following is a schedule of substitute materials I propose to furnish on this job, 
with the difference in price being added to or deducted from the Base Bid. The Base 
Bid is understood to include only those items which are definitely specified by trade 
names or otherwise. 
 
I understand that if no price difference is indicated, then the selection of materials is 
optional with the Owner, and approval or rejection of the substitution below will be 
indicated prior to signing of Contracts. 
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PRODUCT NAME AND/OR MANUFACTURER          ADD     DEDUCT 
 
____________________________________          _____       ______ 
 
_____________________________________          _____       ______ 
 
_____________________________________          _____       ______ 
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1.16 PROPOSAL SIGNATURE (REQUIRED) 
A. SOLE PROPRIETOR 

Signature of Bidder: __________________________________________ 
 
  SUBSCRIBED AND SWORN to before me this _____ day of_____, 20__ 
 
  ___________________________________ 
  Notary Public 
 
  Commission Expires: __________________ 
 

B. PARTNERSHIP  
Signature of All Partners: ______________________________________  
 
__________________________________________________________ 

   Name (typed or printed) 
__________________________________________________________ 

 
__________________________________________________________ 
Name (typed or printed) 
 

  SUBSCRIBED AND SWORN to before me this ____ day of _____, 20___ 
 
  _______________________________ Commission Expires: ________ 
  Notary Public        
 

C. CORPORATION 
Signature of Authorized Official: _________________________________ 
 
Title: ______________________________________________________ 
 
Name above (typed or printed): _________________________________ 
 
(If other than the president, attach a certified copy of that section of corporate 
by-laws or other authorization by the Corporation which permits the person to 
execute the offer for the Corporation.) 
 
(Corporate Seal) 
Attest: _____________________________ 

Secretary 
 

  SUBSCRIBED AND SWORN to before me this ____ day of _____, 20___ 
 
  _______________________________ Commission Expires: _________ 

  Notary Public   
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1.17 DISCLOSURE 

A. The undersigned duly sworn deposes and says on oath that the bidder has 
withheld no disclosures of ownership interest and the information provided 
herein to the best of its knowledge is current and said undersigned has not 
entered into any agreement with any other bidder or prospective bidder or 
with any other person, firm or corporation relating to the price named in said 
proposal or any other proposal, nor any agreement or arrangement under 
which any person, firm or corporation is to refrain from bidding, nor any 
agreement or arrangement for any act or omission in restraint of free 
competition among bidders and has not disclosed to any person, firm or 
corporation the terms of this bid or the price named herein. 
 
Bidder: ______________________________________________ 
 
Business Address:  ____________________________________ 
 

      ____________________________________ 
 
Telephone Number: ____________________________________ 

 
 

1.18 CONTACTS 
A. In the event the Evanston City Council approves this bid response, list the 

name, address, telephone, and fax number of the person to be contacted: 
 

Bidder: _____________________________________________ 
 
Address: ____________________________________________ 
 

    ____________________________________________ 
 
Telephone Number: ___________________________________ 
 
Fax Number:  ________________________________________ 
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1.19 REFERENCES 
A. Provide three (3) references for which your firm has completed work of a 

similar scope in the past. 
 

1. Name: _______________________________________ 
 

Address: _____________________________________ 
 
Contact Person: ________________________________ 
 
Phone: _______________________________________ 
 
Contract Value: ________________________________ 
 
Contract Dates: ________________________________ 

 
2. Name: _______________________________________ 
 

Address: _____________________________________ 
 
Contact Person: ________________________________ 
 
Phone: __________________________________ ___ 
 
Contract Value:                                                               
 
Contract Dates: ________________________________ 

 
3. Name: _______________________________________ 
 

Address: _____________________________________ 
 
Contact Person: ________________________________ 
 
Phone: _______________________________________ 
 
Contract Value: ________________________________ 
 
Contract Dates: ________________________________
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EXHIBIT B 
 

 RBO COMPLIANCE CERTIFICATION 
 

 
 
[Company Letterhead] 
 
 
City of Evanston – Bid Compliance Certification 
 
We hereby certify that [Company Name] is in full compliance with the requirements set forth under 
Ordinance 23-O-25, attached hereto, including but not limited to all applicable provisions under Section 1-
17-1 of the Evanston City Code. 
 
Our company has reviewed and will adhere to: 
 

● The Local Employment Program (LEP), including the hiring of Evanston residents and 
achieving 15% of project hours performed by said residents. 

● The Apprenticeship Training Program requirement, with attached documentation of program 
participation and graduation rates. 

● The prohibition on excessive pass-through subcontracting; we will perform a minimum of 25% 
of the contracted work directly. 

● All certification and documentation obligations outlined in the ordinance. 
 
 
 
Signed: _________________________   

Name: _________________________   

Title: _________________________   

Company Name: _________________   

Project Title: _______________________________ 

Project Number: _______________________________ 

Date: _________________________ 

 
 

 
 
 
 
 



 

EXHIBIT B 2 

EXHIBIT B 
 

 RBO COMPLIANCE CERTIFICATION 
 
 
[Company Letterhead] 
 
 
City of Evanston – Legal & Regulatory Compliance Certification 
 
I, [Authorized Representative Name], hereby certify that [Company Name] complies with and has 
provided documentation for each of the following: 
 

● Illinois Prevailing Wage Act (past 5 years; no violations)   
● Substance Abuse Prevention on Public Works Project Act (written policy included)   
● Workers' Compensation Act (policy attached, correct classification)   
● Unemployment Insurance Act (IDES registration included)   
● Employee Classification Act   
● Davis-Bacon Act (if applicable)   
● Registered in Sam.Gov (if applicable) 
● Unique Entity Identifier (UEI) (if applicable) 
● Corporate good standing with the Illinois Secretary of State   
● Illinois Department of Revenue registration   
● No federal, state, or local tax liens or delinquencies within the past 5 years   
● Disclosure of any violations or determinations by federal or state authorities related to 

contracting, safety, tax, licensing, or labor laws. 
 
 
Signed: _________________________   

Name: _________________________   

Title: _________________________   

Project Title: _______________________________ 

Project Number: _______________________________ 

Date: _________________________ 

 
  
 
 
 
 
 

http://sam.gov/
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EXHIBIT B 
 

 RBO COMPLIANCE CERTIFICATION 
 
 
 
[Subcontractor Letterhead] 
 
 
City of Evanston – Subcontractor Compliance Certification 
 
Subcontractor Name: _________________________   

Prime Contractor: ____________________________   

Project Title: _______________________________ 

Project Number: _______________________________ 

 
I hereby certify that [Subcontractor Name] will comply with all City of Evanston ordinance requirements 
applicable to public works contracts, including Local Employment Program provisions, Apprenticeship 
Program participation, and regulatory compliance obligations listed under Ordinance 23-O-25. 
 
All documentation and certifications have been submitted to the prime contractor and will be furnished 
to the City upon request. 
 
 
Signed: _________________________   

Name: _________________________   

Title: _________________________   

Date: _________________________ 
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EXHIBIT C 
 

CITY OF EVANSTON 
LOCAL EMPLOYMENT PROGRAM (LEP) COMPLIANCE 

 
Effective Date January 1, 2015 

 
City of Evanston Ordinance 60-O-14, Local Employment Program (LEP) Penalties:  
 
Ordinance 60-O-14, Amendment to the MWDEBE/LEP revising the penalty section from a $100/per day 
to a 1.0% of total project value penalty can be found at: Ordinance 60-O-14 Amendment MWEDBE LEP 
of the Evanston City Code Section 1-17-1 (C) can be found at Municode Library.   The following are 
excerpts from Ordinance 60-O-14, Amending City Code Section 1-17-1(C) (11): Penalty. 

 
If the contractor or sub-contractor fails to comply: The City may impose a fine up to one percent 
(1.0%) of the approved project price in total. Contractors or sub-contractors that are out of compliance 
due to a resident termination or resignation shall immediately notify the Business Workforce Compliance 
Coordinator of this occurrence within two (2) business days.  Subsequently, the contractor or sub-
contractor shall have five (5) additional business days to replace a terminated or resigned worker with 
another resident. 
  
If the contractor or sub-contractor fails to comply: If the contractor or sub-contractor fails to make the 
replacement or to notify the Business Workforce Compliance Coordinator of this occurrence, the 
offending party will also be subject to a penalty up to one percent (1.0%) of the approved project price.  If 
the noncompliant contractor makes a good faith effort to replace the resident, the fine may be waived. 
 
If the contractor or sub-contractor fails to comply: At the sole discretion of the City, a contractor or 
sub-contractor that has violated the terms of the Local Employment Program within a three-year period 
may be determined a non-responsible bidder and excluded from bidding on future projects for a period of 
not less than one year. 
 
If the employee (LEP Evanston resident) fails to comply: At the sole discretion of the City, an 
employee that has been hired through the LEP may be removed from the program for a period of not less 
than one year for failing to adhere to program guidelines or due to termination by the contractor for cause. 
Such termination process will be reviewed by the Workforce Development Coordinator. 
 
**Detailed Local Employment Program Instructions “How to Comply” can be found at: Local 
Employment Program Detailed Instructions 
 
Local Employment Program or Exhibit F Questions: City staff is available for assistance to help with 
compliance. Submit questions in writing to Jessica Cooper, the Workforce Development Coordinator at 
jcooper@cityofevanston.org or Tammi Nunez, Purchasing Manager at tnunez@cityofevanston.org. 

 
 
 
 
 
 
 

http://www.cityofevanston.org/assets/60-O-14%20-%20MWEBE%20amendment%2004-28-14%20with%20LEP%20amendment.pdf
https://www.municode.com/library/il/evanston/codes/code_of_ordinances?searchRequest=%7B%22searchText%22:%22Local%20Employment%20Program%20(LEP)%20Ordinance%22,%22pageNum%22:1,%22resultsPerPage%22:25,%22booleanSearch%22:false,%22stemming%22:true,%22fuzzy%22:false,%22synonym%22:false,%22contentTypes%22:%5B%22CODES%22%5D,%22productIds%22:%5B%5D%7D&nodeId=TIT1GEAD_CH17PUSALEREPEPR_1-17-1PUGOSE
http://www.cityofevanston.org/assets/How%20To%20Comply%20LEP%20InstructionsFinal.pdf
http://www.cityofevanston.org/assets/How%20To%20Comply%20LEP%20InstructionsFinal.pdf
mailto:jcooper@cityofevanston.org
mailto:tnunez@cityofevanston.org
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EXHIBIT C 
 

LOCAL EMPLOYMENT PROGRAM COMPLIANCE 
CITY CODE SECTION 1-17-1(C): LOCAL EMPLOYMENT PROGRAM 

 
I have read and understood the requirements of the City of Evanston Local Employment Program (“LEP”) as set forth in City of 
Evanston Code Section 1-17-1(C): Local Employment Program.  I intend to comply with the program as follows:  
 

Estimated total labor cost = $ _______________ 15% of total labor cost = $ ______________ 
 
________ My total bid, including all alternates, is under $250,000, and the LEP does not apply. 

________ My total bid, including all alternates, is equal to or greater than $250,000, and I already employ, and will continue 

to employ for the duration of the contract for which I am submitting this bid, Evanston residents (residing in zip 

codes 60201 or 60202) for at least 15% of all hours worked at the construction site by construction trade workers. 

________ My total bid, including all alternates, is equal to or greater than $250,000, and I will employ, for the duration of 

the contract for which I am submitting this bid, through use of the City of Evanston database or otherwise, 

Evanston residents (residing in zip codes 60201 or 60202) for at least 15% of all hours worked at the construction 

site by construction trade workers. 

________ My total bid, including all alternates, is equal to or greater than $250,000, and I have been unable to comply with 

the LEP requirements but am willing to work with the City to achieve compliance. 

________ My total bid, including all alternates, is equal to or greater than $250,000, and after having made sincere attempt 
to comply as noted below, I seek a waiver on a portion or all of the LEP requirements on this contract.  Complete 
next section “Reasons for Waiver Request” below. 

 
I UNDERSTAND THAT FAILURE TO COMPLY WITH THE LEP, REGARDLESS OF INTENT, MAY RESULT IN MAXIMUM PENALTY AS SET 
FORTH IN CITY CODE SECTION 1-17-1(C)(11), AS AMENDED. 

WAIVER WILL BE GRANTED ONLY AFTER SINCERE ATTEMPT TO COMPLY*  
REASONS FOR WAIVER REQUEST: PLEASE CHECK ALL THAT APPLY AND COMPLETE INFORMATION REQUESTED:  

1. I have made sincere attempt as otherwise indicated below but have nonetheless been unable to comply.  
a. I do or will employ Evanston residents for the project, but such employment amounts to ____% of total labor cost. 
2. The nature of the job is so technical that after having made sincere attempt as otherwise indicated below, I have been 

unable to locate any Evanston residents qualified to perform any aspects of the work. Please describe applicable job 
requirements/qualifications. Attach separate sheet if necessary: 
_____________________________________________________________________________ 
______________________________________________________________________________ 

  *THE FOLLOWING DEMONSTRATE SINCERE ATTEMPT TO COMPLY: PLEASE CHECK EACH BOX COMPLETED, AS APPLICABLE:  
3. I have utilized the local resident database and otherwise worked with the City in attempt to hire Evanston residents in 

compliance with LEP on this project, and have nonetheless been unable to comply;  
4. I have placed one or more ads in a local newspaper seeking to hire Evanston residents in compliance with LEP on this 

project, and have nonetheless been unable to comply; and 
5. If I am utilizing union labor, I have contacted Chicagoland labor unions to request Evanston residents for employment in 

compliance with LEP on this project and have nonetheless been unable to comply. 
 
I have read The City of Evanston, Local Employment Program (LEP) requirements as set forth in City Code Section 1 -17-1(C): Local 
Employment Program.  I understand and will comply with the LEP requirements for this project with respect to the job and/or any 
waiver, as applicable. I UNDERSTAND THAT IF MY APPLICATION IS NOT COMPLETE, MY BID MUST BE REJECTED.  
SIGNED:  
_____________________________ ___________________________  _______________   
Signature    Printed Name and Title                   Date  
On behalf of Company: _______________________________________     
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EXHIBIT D 
 

City of Evanston M/W/D/EBE Policy 
 
A City of Evanston goal is to provide contracting and sub-contracting opportunities to Minority Business 
Enterprises, Women Business Enterprises, Disadvantaged and Evanston Business Enterprises.  The goal 
of the Minority, Women, Disadvantaged and Evanston Business Enterprise Program (M/W/D/EBE) is to 
assist such businesses with opportunities to grow.  To assist such growth, the City’s goal is to have 

general contractors utilize M/W/D/EBEs to perform no less than 25% of the awarded contract. 
 
Firms bidding on projects with the City must work to meet the 25% goal or request a waiver from 
participation.  It is advised that bidders place advertisements requesting sub-contractors and that they 
email or contact individual firms that would be appropriate to partner in response to the project.  For 
samples of possible advertisements, see the City of Evanston’s Business Diversity  Section  
http://www.cityofevanston.org/business/business-diversity/ (Sample Advertisement).   
 
 
If a bidder is unable to meet the required M/W/D/EBE goal, the Bidder must seek a waiver or modification 
of the goal on the attached forms.  Bidder must include: 

1. A narrative describing the Bidder’s efforts to secure M/W/D/EBE participation prior to the 
bid opening. 

2. Documentation of each of the assist agencies that were contacted, the date and individual 
who was contacted, and the result of the conversation (see form) 

3. A letter attesting to instances where the bidder has not received inquiries/proposals from 
qualified M/W/D/EBEs 

4. Names of owners, addresses, telephone numbers, date and time and method of contact of 
qualified M/W/D/EBE who submitted a proposal but was not found acceptable. 

5. Names of owners, addresses, telephone numbers, date and time of contact of at least 15 
qualified M/W/D/EBEs the bidder solicited for proposals for work directly related to the Bid 
prior to the bid opening (copies must be attached). 
 

If a bidder is selected with a Sub-contractor listed to meet the M/W/D/EBE goal, a “monthly utilization 
report” will be due to the City prior to each payment being issued to the Contractor.  This report will 
include documentation of the name of the firm hired, the type of work that firm performed, etc.  Should the 
M/W/D/EBE not be paid according to the schedule proposed in this document, the City reserves the right 
to cancel the contract.  Examples of this monthly form can be found on the City’s website: 

http://www.cityofevanston.org/business/business-diversity/ (MWDEBE Monthly Utilization Report).            
                     

http://www.cityofevanston.org/business/business-diversity/
http://www.cityofevanston.org/business/business-diversity/
http://www.cityofevanston.org/assets/SUGGESTED%20ADVERTISEMENT%20FOR%20MINORITY
http://www.cityofevanston.org/business/business-diversity/
http://www.cityofevanston.org/assets/Exhibit%20B%20MWEBE%20Monthly%20Utilization%20Report


 

EXHIBIT E 1 

EXHIBIT E 
 

M/W/D/EBE PARTICIPATION COMPLIANCE FORM 
 
I do hereby certify that, 
 
_________________________________________________ (Name of  f irm) intends to participate 
as a Subcontractor or General Contractor on the project referenced above.  
 
This f irm is a (check only one): 
 

______   Minority Business Enterprise (MBE), a f irm that is at least 51% managed and 
controlled by a minority, certif ied by a certifying agency within Illinois.  

______   Women’s Business Enterprise (WBE), a f irm that is at least 51% managed and 

controlled by a woman, certif ied by a certifying agency within Illinois.  

______   Disadvantaged Business Enterprise (DBE), a f irm that is at least 51% managed and 
controlled by a disadvantaged, certif ied by a certifying agency within Illinois.  

______   Evanston Based Enterprise (EBE), a f irm located in Evanston for a minimum of  one 
year and which performs a “commercially useful function”.  

Total proposed price of  response      $_____________________ 

Amount to be performed by a M/W/D/EBE    $_____________________ 

Percentage of  work to be performed by a M/W/D/EBE  _____________________% 

Information on the M/W/D/EBE Utilized: 

 Name  __________________________________________________________ 

 Address ____________________________________________________ 

 Phone Number                                                                                                 

 Signature of  f irm attesting to participation     ____________________________ 

 Title and Date ____________________________________________________ 

 Type of  work to be performed _______________________________________ 

Please attach:  
 

1. Proper certif ication documentation if  applying as a M/W/D/EBE and check the appropriate 
box below.  This M/W/D/EBE will be applying with documentation f rom: 

 
❑  Cook County   State Certif ication 
 Federal Certif ication  Women’s Business Enterprise National Council   
 City of  Chicago   Chicago Minority Supplier Development Council 
 

2. Attach business license if  applying as an EBE  



 

EXHIBIT E 2 

EXHIBIT E 

M/W/D/EBE UTILIZATION SUMMARY REPORT 
 

The following Schedule accurately reflects the value of each MBE/WBE/DBE/EBE sub-
agreement, the amounts of money paid to each to date, and this Pay Request.  The total 
proposed price of response submitted is _____________________. 
 

MBE/WBE/DBE/EBE 
FIRM NAME 

FIRM TYPE 
(MBE/WBE/
DBE/EBE) 

SERVICES 
PERFORMED 

AMOUNT OF 
SUB-

CONTRACT 

PERCENT OF 
TOTAL 

CONTRACT 
AMOUNT 

 
 

  $  

 
 

  $  

 
 

  $  

 
 

  $  

 
 

  $  

 
 

  $  

 
 

  $  

 
 

  $  

 
 

  $  

 
 

  $  

 
 

  $  

 
 

  $  

 
 

  $  

 
 

  $  

 
TOTAL 

  $  

     
 



 

EXHIBIT F 1 

EXHIBIT F 
 

M/W/D/EBE PARTICIPATION WAIVER REQUEST 
 
I am      of      , and I have authority to  
  (Title)     (Name of Firm) 
 
execute this certification on behalf of the firm. I       do  
          (Name) 
 
hereby certify that this firm seeks to waive all or part of this M/W/D/EBE partcipation goal  
 
for the following reason(s):  
 
(CHECK ALL THAT APPLY. SPECIFIC SUPPORTING DOCUMENTATION MUST BE 
ATTACHED.) 
 
______ 1. No M/W/D/EBEs responded to our invitation to bid.    

______ 2. An insufficient number of firms responded to our invitation to bid.  

For #1 & 2, please provide a narrative describing the outreach efforts 
from your firm and proof of contacting at least 15 qualified 
M/W/D/EBEs prior to the bid opening.   Also, please attach the 
accompanying form with notes regarding contacting the Assist 
Agencies.  

______ 3. No sub-contracting opportunities exist.       

Please attach a written explanation of why sub-contracting is not 
feasible. Please provide details supporting your request.  

______ 4. M/W/D/EBE participation is impracticable.      

Please attach a written explanation of why M/W/D/EBE participation is 
impracticable. Please provide details supporting your request. 

    
Therefore, we request to waive _____of the 25% utilization goal for a revised goal of 

_____%. 

 

Signature:         Date:    

             (Signature) 



 

EXHIBIT G 1 

EXHIBIT G 
 

Construction Contractors' Assistance Organizations (“Assist Agencies”) Form 
 
AGENCY 

DATE 
CONTACTED 

CONTACT 
PERSON 

RESULT OF 
CONVERSATION 

Association of Asian Construction 

Enterprises (AACE)  
5500 Touhy Ave., Unit K 

Skokie, IL. 60077 

Phone: 847-5259693 

Perry Nakachii, President 

   

Black Contractors United (BCU) 

400 W. 76th Street 
Chicago, IL 60620 

Phone: 773-483-4000; Fax: 773-483-4150 

Email: bcunewera@ameritech.net   

   

Chicago Minority Business Development 
Council  

105 West Adams Street 

Chicago, Illinois 60603 

Phone: 312-755-8880; Fax: 312-755-8890 
Email: info@chicagomsdc.org 
Shelia Hill, President 

   

Evanston Minority Business Consortium, Inc. 
P.O. Box 5683 

Evanston, Illinois 60204 
Phone: 847-492-0177 

Email: embcinc@aol.com  

   

Federation of Women Contractors 

5650 S. Archer Avenue 

Chicago, Illinois 60638 

Phone: 312-360-1122; Fax: 312-360-0239 
Email: FWCChicago@aol.com 

Contact Person: Beth Doria  

Maureen Jung, President 

   

Hispanic American Construction Industry 

(HACIA) 

901 W. Jackson, Suite 205 
Chicago, IL 60607 

Phone: 312-666-5910; Fax: 312-666-5692 
Email: info@haciaworks.org 

   

Women’s Business Development Ctr. 
8 S. Michigan Ave, Suite 400 

Chicago, Illinois 60603 
Phone: 312-853-3477 X220;  

Fax: 312-853-0145 
Email: wbdc@wbdc.org 

Carol Dougal, Director 

   

 
PLEASE NOTE: Use of Construction Contractor’s Assistance Organization (Assist 

Agencies”) Form and agencies are for use as a resource only.  The agencies and or vendors 
listed are not referrals or recommendations by the City of Evanston.  

mailto:bcunewera@ameritech.net
mailto:info@chicagomsdc.org
mailto:embcinc@aol.com
mailto:FWCChicago@aol.com
mailto:info@haciaworks.org
mailto:wbdc@wbdc.org
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EXHIBIT H  
 

 CERTIFICATION OF BIDDER REGARDING  
EQUAL EMPLOYMENT OPPORTUNITY  

(Only if Contract Exceeds $10,000) 
 

This certification is required pursuant to Executive Order 11246 (30 F.R. 12319-25).  The 
implementing rules and regulations provide that any bidder or prospective contractor, or 
any of their proposed sub-contractors, shall state as an initial part of the bid or negotiations 
of the contract whether it has participated in any previous contract or sub-contract subject 
to the equal opportunity clause; and, if so, whether it has filed all compliance reports due 
under applicable instructions. 
 
Where the certification indicates that the bidder has not filed a compliance report due under 
applicable instructions, such bidder shall be required to submit a compliance report within 
seven calendar days after bid opening.  No contract shall be awarded unless such report is 
submitted. 
 

CERTIFICATION OF BIDDER 
 

Name and Address of Bidder (Include ZIP Code) 
 
IRS EMPLOYER I.D. NUMBER 36-_____________________________ 
 
 
1.  Bidder has participated in a previous contract or sub-contract subject to the Equal 

Opportunity Clause.  ____Yes   ___No 
 
2.  Bidder has filed all compliance reports due under applicable instructions. 
     ___Yes   ___No 
 
3.  Have you ever been or are you being considered for sanction due to violation of 

Executive Order 11246, as amended?  
___Yes   ___No 

 
 
Name: ____________________________ 
 
Title: ____________________________ 
 
Signature: _______________________ 
 
Date: _____________________________ 



 

EXHIBIT I 1 

EXHIBIT I 
  

DISCLOSURE OF OWNERSHIP INTERESTS 
 
City of Evanston Ordinance 15-0-78 requires all persons (APPLICANT) seeking to do 
business with the City to provide the following information with their bid.  Every question must 
be answered.  If the question is not applicable, answer with "NA". 
 
 
APPLICANT NAME: _______________________________________________________ 
 
APPLICANT ADDRESS: _________________________________________________ 
 
TELEPHONE NUMBER: _________________________________________________ 
 
FAX NUMBER:  _________________________________________________ 
 
APPLICANT is (Check One)  
 
1.  Corporation (  ) 2.  Partnership (  )   3.  Sole Owner (  ) 4.  Association (  )   
 
5.  Other (  ) ______________________________________________________________ 
 
Please answer the following questions on a separate attached sheet if necessary. 
 
  
SECTION I - CORPORATION 
 
1a. Names and addresses of all Officers and Directors of Corporation. 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
1b. (Answer only if corporation has 33 or more shareholders.)  Names and addresses of all 

those shareholders owning shares equal to or in excess of 3% of the proportionate 
ownership interest and the percentage of shareholder interest. (Note:  Corporations 
which submit S.E.C. form 10K may substitute that statement for the material required 
herein.) 

 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 



 

EXHIBIT I 2 

 
1c. (Answer only if corporation has fewer than 33 shareholders.)  Names and addresses of 

all shareholders and percentage of interest of each herein.  (Note:  Corporations which 
submit S.E.C. form 10K may substitute that statement for the material requested 
herein.) 

 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
 
SECTION 2 - PARTNERSHIP/ASSOCIATION/JOINT VENTURE 
 
2a. The name, address, and percentage of interest of each partner whose interests 

therein, whether limited or general is equal to or in excess of 3%. 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
2b. Associations:  The name and address of all officers, directors, and other members with 

3% or greater interest. 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
 
SECTION 3 - TRUSTS 
 
3a. Trust number and institution. 
 
 ____________________________________________________________________ 
 
3b. Name and address of trustee or estate administrator. 
 
 ____________________________________________________________________
  
 ____________________________________________________________________ 
  
 ____________________________________________________________________ 



 

EXHIBIT I 3 

 
 
3c. Trust or estate beneficiaries:  Name, address, and percentage of interest in total entity. 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
 __________________________________________________________________ 
 
 
SECTION 4 - ALL APPLICANTS - ADDITIONAL DISCLOSURE 
 
4a. Specify which, if any, interests disclosed in Section 1, 2, or 3 are being held by an 

agent or nominee and give the name and address of principal. 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
4b. If any interest named in Section 1, 2, or 3 is being held by a "holding" corporation or 

other "holding" entity not an individual, state the names and addresses of all parties 
holding more than a 3% interest in that "holding" corporation or entity as required in 
1(a), 1(b), 1(c), 2(a), and 2(b). 

 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
4c. If "constructive control" of any interest named in Sections 1, 2, 3, or 4 is held by 

another party, give name and address of party with constructive control.  ("Constructive 
control" refers to control established through voting trusts, proxies, or special terms of 
venture of partnership agreements.) 

 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
 
 ____________________________________________________________________ 
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I have not withheld disclosure of any interest known to me.  Information provided is accurate 
and current. 
 
______________________   __________________________________ 
Date       Signature of Person Preparing Statement 
 
       ______________________ 
       Title 
 
 
 
ATTEST: ___________________________   (Notary Seal) 
  Notary Public 
          
Commission Expires:  ____________________ 
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EXHIBIT J 
 

 ADDITIONAL INFORMATION SHEET 
 
 
Bid/Proposal Name: _______________________________________________ 
 
Bid/Proposal Number #: ____________________________________________ 
 
Company Name: __________________________________________________ 
 
Contact Name: ___________________________________________________ 
 
Address: ________________________________________________________ 
 
City,State, Zip: ____________________________________________________ 
 
Telephone/FAX: #_________________________________________________ 
 
E-mail: __________________________________________________________ 

 
 

Comments: _____________________________________________________ 
 
________________________________________________________________ 
 
________________________________________________________________ 
 
________________________________________________________________ 
 
________________________________________________________________ 
 
________________________________________________________________ 
 
________________________________________________________________ 
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EXHIBIT K  
 

CERTIFICATE OF COMPLIANCE  
WITH PREVAILING WAGE RATE ACT 

 
The undersigned, upon being first duly sworn, hereby certifies to the City 

of Evanston, Cook, County, Illinois, that all work under this contract shall 

comply with the Prevailing Wage Rate Act of the State of Illinois, 820 

ILCS 130 et seq, and as amended by Public Acts 86-799 and 86-693 and 

our current city ordinance, with rates to be paid in effect at time work is 

performed. Contractors shall submit monthly certified payroll records to 

the city. 

Name of Contractor:         
 
By: ____________    _ 
 
 
By:  State of                                 , County of _________________ 
 
 
Subscribed and sworn to before me this ___________ day  
 
of___________, __________. 

 
 

Notary Public 
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EXHIBIT L 
 

MAJOR SUB-CONTRACTORS LISTING 
 

The following Tabulation of Major Sub-contractors shall be attached and made a condition 
of the Bid.  The Bidder expressly understands and agrees to the following provisions: 
 

A. If awarded a Contract as a result of this Bid, the major sub-contractors used 
in the prosecution of the work will be those listed below. 

 
B. The following list includes all sub-contractors who will perform work 

representing 5% (five percent) or more of the total Base Bid. 
 
C. The sub-contractors listed below are financially responsible and are qualified 

to perform the work required. 
 
D. The sub-contractors listed below comply with the requirements of the 

Contract Documents. 
 
E. Any substitutions in the sub-contractors listed below shall be requested in 

writing by the Contractor and must be approved in writing by the Owner.  All 
pertinent financial, performance, insurance and other applicable information 
shall be submitted with the request for substitutions(s).  Owner shall respond 
to such requests within 14 calendar days following the submission of all 
necessary information to the full satisfaction of the Owner. 

   Address and 
Category Name of Sub-contractor  Telephone 
Number 

 _______ 

  

  

  

  

  

  

  

  
(Attach additional sheets as required) 
 

END OF SECTION
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EXHIBIT M 
  

CONFLICT OF INTEREST 
 
 
___________________________________________________, hereby certifies that it has 
conducted an investigation into whether an actual or potential conflict of interest exists 
between the Bidder, its owners and employees and any official or employee of the City of 
Evanston. 
 
Bidder further certifies that it has disclosed any such actual or potential conflict of interest 
and acknowledges if Bidder/proposer has not disclosed any actual or potential conflict of 
interest, the City of Evanston may disqualify the bid/proposal. 
 
 
_____________________________________________________________________  
(Name of Bidder/proposer if the Bidder/proposer is an Individual) 
(Name of Partner if the Bidder/proposer is a Partnership) 
(Name of Officer if the Bidder/proposer is a Corporation) 
 

 
 
 

The above statements must be subscribed and sworn to before a notary public. 
Subscribed and Sworn to this _______ day of ______________, 20____ 
 
 
__________________________________   (Notary Seal) 
Notary Public 
 
 
Commission Expires:  ________________   
 



 

EXHIBIT N           1 
 

1 

EXHIBIT N 
  

SIGNATURE FORM 
THE SECTION BELOW MUST BE COMPLETED IN FULL AND SIGNED 

  
The undersigned hereby certifies that they have read and understand the contents of this 
solicitation and attached service agreements and agree to furnish at the prices shown any 
or all of the items above, subject to all instructions, conditions, specifications and 
attachments hereto.  Failure to have read all the provisions of this solicitation shall not be 
cause to alter any resulting contract or to accept any request for additional compensation.  
By signing this document, the proposer hereby certifies that they are not barred from 
bidding on this contract as a result bid rigging or bid rotating or any similar offense (720 
ILCS 5/33 E-3, E-4). 
 
 

 
Authorized Signature: ___________________________________________________  
 
Company Name: _______________________________________________________ 

 
Typed/Printed Name: ____________________________________________________  
 
Date: ________________________________________________________________ 

 
Title: _________________________________________________________________ 
 
Telephone Number: _____________________________________________________ 

 
E-mail    _________________________________________________________________ 
 
Fax Number: ____________________________________________________________ 
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EXHIBIT O 
 
 

Contractor Services Agreement Acknowledgement Page 
 
 

The City has attached its standard contractor services agreement as an exhibit to this bid 
document.  Identify all exceptions to the agreement that would prevent your firm from 
executing it.  The City shall not consider or negotiate regarding exceptions submitted 
at any time after the submission of the Bidder’s response. Please check one of the 
following statements:  
 
____I have read the contractor services agreement and plan on executing the agreement 
without any exceptions.  
 
 My firm cannot execute the City’s standard contractor service agreement unless the 
exceptions noted below or in the attached sample contractor services agreement are made. 
  
***Please be aware that submitting exceptions to the contract may impact the 
likelihood of your firm being selected to perform this work. 
 
List exceptions in the area below: 
______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

_____________________________________________________________ 

Authorized 
Signature: 

  Company 
Name: 

 

    
Typed/Printed 
Name and Title: 

  
Date: 
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EXHIBIT O 
 

 
 
 

CONTRACTOR SERVICES AGREEMENT 
 
The parties referenced herein desire to enter into an agreement for professional services for  

 
2026 Church Street Water Main Improvements 

(BID #26-04) 
 

  
 
THIS AGREEMENT (hereinafter referred to as the “Agreement”) is entered into between the City of 
Evanston, an Illinois municipal corporation with offices located at 909 Davis Street, Evanston 
Illinois 60201 (hereinafter referred to as the “City”), and [Insert Contractor name here], with offices 
located at [Insert Contractor address here], (hereinafter referred to as the “Contractor”). 

Compensation (the “Compensation”) for all basic services provided by the Contractor pursuant to the 
terms of this Agreement shall not exceed $[Insert fee here]. 

 
 
 
 
 

 
 

 
Revision March 2020
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RECITALS 
 

WHEREAS, the City intends to retain the services of a qualified and experienced contractor 
for the following: 

2026 Church Street Water Main Improvements 
 
WHEREAS, this Agreement shall include the following documents which are attached 

hereto:  
a) City of Evanston Bid 26-04, attached as Exhibit A. 
b) Contractor’s response to Bid 26-04, attached as Exhibit B. 
c) Any sub-contractor sub-contracts related to this Agreement, attached as Exhibit C. 
d) Project Fee Schedule and hourly rates, attached as Exhibit D (if appropriate). 

 
NOW, THEREFORE, in consideration of the mutual covenants hereinafter set forth, the 

parties agree as follows: 
 
1 Services and Duties of the Contractor 

1.1 The Contractor shall perform professional services and provide equipment (the 
“Work”) in accordance with Exhibits A, B, C and D. The Contractor retains the right to control the 
manner of performance of the services provided for in this Agreement and is an independent 
contractor and not agent or an employee of the City. All employees and sub-contractors of the 
Contractor shall likewise not be considered to be employees of the City. Contractor is solely 
responsible for the means and methods of all work performed under the terms of this Agreement for 
this Project (“the Project”). Contractor is an independent Contractor and is solely responsible for all 
taxes, withholdings, and other statutory or contractual obligations of any sort, including but not 
limited to, Worker’s Compensation Insurance. Nothing in this Agreement accords any third -party 
beneficiary rights whatsoever to any non-party to this Agreement that any non-party may seek to 
enforce.  Contractor acknowledges and agrees that should Contractor or its sub-contractors provide 
false information, or fail to be or remain in compliance with this Agreement; the City may void this 
Agreement. 

 
1.2 The Contractor warrants and states that it has read the Contract Documents, and 

agrees to be bound thereby, including all performance guarantees as respects Contractor’s work and 

all indemnity and insurance requirements. Contractor further affirms that it has visited the Project 
site and has become familiar with all special conditions, if any, at the Project site. Contractor shall 
perform the Work and its obligations under this Agreement in accordance with and subject to the 
Contract Documents to the full extent that each such provision is applicable to the Work.  Contractor 
shall take necessary precautions to properly protect the Work of others, if any, from damage caused 
by operations under this Agreement.  In addition, Contractor shall protect the work during normal 
and adverse weather conditions until the Project is complete and accepted by the City, or until the 
Contractor has fully completed its work under this Agreement.  Contractor’s obligations include, but 

are not limited to, placing and adequately maintaining at or about all locations of Project work, 



 

EXHIBIT O   5 
 

sufficient guards, barricades, lights, and enclosures to protect the Work.  
  
1.3 The Contractor shall not have any public or private interest and shall not acquire 

directly or indirectly any such interest which conflicts in any manner with the performance of its 
services under this Agreement. 

 
1.4 The Contractor shall designate, in writing, a person to act as its Project Manager for 

the work to be performed under this Agreement. Such person shall have complete authority to 
transmit instructions, receive information, interpret and define the Contractor’s policies and 
decisions with respect to the work covered by this Agreement.  

 
1.5 The Contractor shall employ only persons duly licensed by the State of Illinois to 

perform the professional services required under this Agreement for which applicable Illinois law 
requires a license, subject to prior approval of the City. The Contractor shall employ only well 
qualified persons to perform any of the remaining services required under this Agreement, also 
subject to prior approval of the City. The City reserves the right to require replacement of 
Contractor, sub-contractor, or supplier personnel for any reason. Contractor will replace the 
unacceptable personnel at no charge to the City. For all solicitations or advertisements placed by or 
on behalf of Contractor for employees for this Project it will state that the Contractor is an Equal 
Opportunity Employer. 
 
 1.6  Pursuant to the Illinois Freedom of Information Act, 5 ILCS 140/7(2), records in the 
possession of others whom the City has contracted with to perform a governmental function are 
covered by the Act and subject to disclosure within limited statutory timeframes (five (5) working 
days with a possible five (5) working day extension). Upon notification from the City that it has 
received a Freedom of Information Act request that calls for records within the Contractor’s control, 
the Contractor shall promptly provide all requested records to the City so that the City may comply 
with the request within the required timeframe. The City and the Contractor shall cooperate to 
determine what records are subject to such a request and whether or not any exemption to the 
disclosure of such records, or part thereof, is applicable. Contractor shall indemnify and defend the 
City from and against all claims arising from the City’s exceptions to disclosing certain records 

which Contractor may designate as proprietary or confidential.  Compliance by the City with an 
opinion or a directive from the Illinois Public Access Counselor or the Attorney General under 
FOIA, or with a decision or order of Court with jurisdiction over the City, shall not be a violation of 
this Section. 

 
1.7  The Contractor shall obtain prior approval from the City prior to sub-contracting with 

any entity or person to perform any of the work required under this Agreement. The Contractor may, 
upon request of the City, submit to the City a draft sub-contractor agreement for City review and 
approval prior to the execution of such an agreement. Any previously entered into sub-contractor 
agreement(s) are attached as Exhibit C. If the Contractor sub-contracts any of the services to be 
performed under this Agreement, the sub-contractor agreement shall provide that the services to be 
performed under any such agreement shall not be sublet, sold, transferred, assigned or otherwise 
disposed of to another entity or person without the City’s prior written consent. The Contractor shall 
be responsible for the accuracy and quality of any sub-contractor’s work. 
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1.8 The Contractor shall cooperate fully with the City, other City contractors, other 
municipalities and local government officials, public utility companies, and others, as may be 
directed by the City. This shall include attendance at meetings, discussions and hearings as requested 
by the City. This cooperation shall extend to any investigation, hearings or meetings convened or 
instituted by OSHA relative to this Project, as necessary. Contractor shall cooperate with the City in 
scheduling and performing its Work to avoid conflict, delay in or interference with the work of 
others, if any, at the Project. 

 
1.9 The Contractor acknowledges that it shall enforce and comply with all applicable 

Occupational Safety and Health Administration standards (OSHA) for this Project in effect as of the 
date of the execution of this Agreement, or as otherwise promulgated by OSHA in the future taking 
effect during the pendency of this Project. Contractor shall enforce all such standards and ensure 
compliance thereto as to its own agents and employees, and as to the agents and employees of any 
sub-contractor throughout the course of this Project. Contractor is solely responsible for enforcing 
and complying with all applicable safety standards and requirements on this Project, and is solely 
responsible for correcting any practices or procedures which do not comply with the applicable 
safety standards and requirements for this Project.  Any Project specific safety requirements 
applicable to this Project must be followed by Contractor and any sub-contractor(s) on the Project.  
Additionally, all such safety requirements shall be made a part of any sub-contractor agreement. 
 

1.10 The Contractor shall submit to the City a progress report each month this Agreement 
is in effect. The report shall include the following items: 

 
a)  A summary of the Contractor’s project activities, and any sub-contractor project activities 
that have taken place during the invoice period; 
b)  A summary of the Contractor’s project activities and any sub-contractor project activities, 
that shall take place during the next invoice period; 
c) A list of outstanding items due to or from the City; and 
d) A status of the Project schedule. 

 
1.11 The Contractor shall perform the work required under this Agreement pursuant to 

high quality industry standards expected by the City. The Contractor shall apply for and receive all 
appropriate permits before performing any work in the City. The Contractor shall also provide the 
appropriate permit drawings for Building Permits to be issued for the Project, if said permits are 
obligated by the Project. The City will assist the Contractor with obtaining the appropriate building 
and right-of-way permits. 

 
1.12 The Contractor shall provide drawings of record, in the following 3 electronic formats 

for all locations where equipment has been installed and/or work has been performed.  The 
electronic formats required by this Section 1.12 are Auto Cad Version 2007, ArcView and PDF. 
 
 

1.13  Contractor recognizes that proper cleanup and removal of construction debris is an 
important safety consideration. The Contractor shall be solely responsible for daily construction 
site/area cleanup and removal of all construction debris in accordance with City -approved disposal 
practices. Contractor shall be solely responsible for identifying and removing at its expense all 
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hazardous material and waste which it uses and generates.  
 
1.14 To the extent that there is any conflict between a provision specified in this 

Agreement, with a provision specified in any of the other Contract Documents, as defined in Section 
1.15, this Agreement shall control. The City and the Contractor may amend this Section 1.14 as 
provided by Section 15 herein. 
 

The Contractor acknowledges and agrees that the City has no retained control over any of the 
Work done pursuant to this Agreement, and that the City is expressly exempt from the retained 
control exception as defined in the Restatement of Torts, Second, Section 414.  This provision shall 
survive completion, expiration, or termination of this Agreement.  
 

1.15 The Contract Documents for this Project consist of: 
 
a) This Agreement; 
b) The City’s RFP/RFQ, and the plans, specifications, general conditions, drawings 

addenda, and modifications thereto; 
c) The Contractor’s response to the RFP/RFQ/Bid; 
d) Other exhibits and schedules, if any, listed in this Agreement; 
e) Amendments or Other Contract Documents, if any; and 
f) Amendments/Modifications to this Agreement issued after execution thereof.  
 

 1.16  As a condition of receiving payment, Contractor must (i) be in compliance with the 
Agreement, (ii) pay its employees prevailing wages when required by law (Examples of prevailing 
wage categories include public works, printing, janitorial, window washing, building and grounds 
services, site technician services, natural resource services, security guard and food services). 
Contractor is responsible for contacting the Illinois Dept. of Labor 217 -782-6206; 
http://www.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx to ensure compliance with 
prevailing wage requirements), (iii) pay its suppliers and sub-contractors according to the terms of 
their respective contracts, and (iv) provide lien waivers to the City upon request.  
 
2 Standard Certifications  

 Contractor acknowledges and agrees that compliance with this section and each subsection 
for the term of the Agreement is a material requirement and condition of this Agreement.  By 
executing this Agreement, Contractor certifies compliance with this section and each subsection and 
is under a continuing obligation to remain in compliance and report any non -compliance. 
 
 This section, and each subsection, applies to sub-contractors used on this Agreement.  
Contractor shall include these Standard Certifications in any sub-contract used in the performance of 
the Agreement. 
 
 If this Agreement extends over multiple fiscal years, Contractor and its sub-contractors shall 
confirm compliance with this section in the manner and format determined by the City by the date 
specified by the City and in no event later than January 1 of each year that this Agreement remains in 
effect. 

http://www.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx
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 If the City determines that any certification in this section is not applicable to this 
Agreement, it may be stricken, subject to sole approval by the City, without affecting the remaining 
subsections. 
 
 2.1  As part of each certification, Contractor acknowledges and agrees that should 
Contractor or its sub-contractors provide false information, or fail to be or remain in compliance 
with the Standard Certification requirements, one or more of the following sanctions will apply: 
 

• the Agreement may be void by operation of law,  
• the City may void the Agreement, and 
• Contractor and its sub-contractors may be subject to one or more of the following: 

suspension, debarment, denial of payment, civil fine, or criminal penalty.  
 

2.2  By signing this Agreement, the Contractor certifies that it has not been barred from 
being awarded a contract with a unit of State or local Government as a result of bid rigging or bid 
rotating or similar offense, nor has it made any admission of guilt of such conduct that is a matter of 
public record. (720 ILCS 5/33 E-3, E-4). 
 

2.3  In the event of the Contractor’s noncompliance with any provision of Section 1-12-5 
of the Evanston City Code, the Illinois Human Rights Act or any other applicable law, the 
Consultant may be declared non-responsible and therefore ineligible for future contracts or sub-
contracts with the City, and the contract may be cancelled or voided in whole or in part, and such 
other sanctions or penalties may be imposed or remedies invoked as provided by statute or 
regulation. 
 

2.4  During the term of this Agreement, the Contractor agrees as follows: 
 

a)   That it will not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, sexual orientation, marital status, national origin 
or ancestry, or age or physical or mental disabilities that do not impair ability to 
work, and further that it will examine all job classifications to determine if minority 
persons or women are underutilized and will take appropriate affirmative action to 
rectify any such underutilization.  Consultant shall comply with all requirements of 
City of Evanston Code Section 1-12-5. 

 
b)   That, in all solicitations or advertisements for employees placed by it on its behalf, it 

will state that all applicants will be afforded equal opportunity without discrimination 
because of race, color, religion, sex, sexual orientation, marital status, national origin, 
ancestry, or disability. 

 
2.5 The Contractor certifies pursuant to the Illinois Human Rights Act (775 ILCS 5/2105 

et. seq.), that it has a written sexual harassment policy that includes, at a minimum, the following 
information: 

 
a) The illegality of sexual harassment; 
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b) The definition of sexual harassment under State law; 
c) A description of sexual harassment utilizing examples; 
d) The Contractor’s internal complaint process including penalties; 
e) Legal recourse, investigation and complaint process available through the Illinois 

Department of Human Rights and the Human Rights Commission, and directions on 
how to contact both; and 

f) Protection against retaliation as provided to the Department of Human Rights.  
 

2.6 In accordance with the Steel Products Procurement Act (30 ILCS 565), Contractor 
certifies steel products used or supplied in the performance of a contract for public works shall be 
manufactured or produced in the U.S. unless the City grants an exemption.  

 
2.7 Contractor certifies that it is properly formed and existing legal entity and as 

applicable has obtained an assumed name certificate from the appropriate authority, or has registered 
to conduct business in Illinois and is in good standing with the Illinois Secretary of State.  

 
2.8  If Contractor, or any officer, director, partner, or other managerial agent of 

Contractor, has been convicted of a felony under the Sarbanes-Oxley Act of 2002, or a Class 3 or 
Class 2 felony under the Illinois Securities Law of 1953, Contractor certifies at least five years have 
passed since the date of the conviction. 

 
2.9 Contractor certifies that if more favorable terms are granted by Contractor to any 

similar governmental entity in any state in a contemporaneous agreement let under the same or 
similar financial terms and circumstances for comparable supplies or services, the more favorable 
terms will be applicable under this Agreement. 

 
2.10 Contractor certifies that it is not delinquent in the payment of any fees, fines, 

damages, or debts to the City of Evanston. 
 
2.11 The Contractor certifies that all Design Professionals performing the Work under this 

Agreement will ensure that the Project shall be designed in conformance with the Americans with 
Disabilities Act of 1990, 42 U.S.C. Section 12101, et seq., and all regulations promulgated 
thereunder. Design Professional means any individual, sole proprietorship, firm, partnership, joint 
venture, corporation, professional corporation, or other entity that offers services under the Illinois 
Architecture Practice Act of 1989 (225 ILCS 305/), the Professional Engineering Practice Act of 
1989 (225 ILCS 325/), the Structural Engineering Licensing Act of 1989 (225 ILCS 340/), or the 
Illinois Professional Land Surveyor Act of 1989 (225 ILCS 330/).  

 
2.12 The Contractor shall comply with all federal, state and local laws, statutes, 

ordinances, rules, regulations, orders or other legal requirements now in force or which may be in 
force during the term of this Agreement. The Contractor shall comply with the Illinois Human 
Rights Act, 775 ILCS 5/1-101 et. seq, Title VII of the Civil Rights Act of 1964, and the Illinois 
Prevailing Wage Act, 820 ILCS 130/0.01 et. seq. 
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3 Additional Services/Change Orders 

3.1 If the representative of the City responsible for the Project verbally requests the 
Contractor to perform additional services, the Contractor shall confirm in writing that the services 
have been requested and that such services are additional services. Failure of the City to respond to 
the Contractor’s confirmation of said services within thirty (30) calendar days of receipt of the notice 
shall be deemed a rejection of, and refusal to pay for the additional services. Contractor shall not 
perform any additional services until City has confirmed approval of said additional services in 
writing. If authorized in writing by the City, the Contractor shall furnish, or obtain from others, 
additional services of the following types, which shall be paid for by the City as set forth in Section 
9 of this Agreement: 

 
a) Additional Services due to significant changes in scope of the Project or its design, 

including, but not limited to, changes in size, complexity or character of construction, 
or time delays for completion of work when such delays are beyond the control of 
the Contractor; 

b) Revisions of previously approved studies, reports, design documents, drawings or 
specifications; 

c) Preparation of detailed renderings, exhibits or scale models for the Project; 
d) Investigations involving detailed consideration of operations, maintenance and 

overhead expenses for the preparation of rate schedules, earnings and expense 
statements, feasibility studies, appraisals and valuations, detailed quantity surveys of 
material and labor, and material audits or inventories required for certification of 
force account construction performed by the City; 

e) Services not otherwise provided for in this Agreement. 
 

3.2 The City may, upon written notice, and without invalidating this Agreement, require 
changes resulting in the revision or abandonment of work already performed by the Contractor, or 
require other elements of the work not originally contemplated and for which full compensation is 
not provided in any portion of this Agreement. Any additional services, abandonment of services 
which were authorized by the City, or changes in services directed by the City which result in the 
revision of the scope of services provided for in Exhibits A, B, C, and D that cause the total 
Compensation due Contractor under this Agreement to exceed $25,000 or more, or increase or 
decrease the contract duration by more than 30 days are subject to approval by the Evanston City 
Council.  These actions must be addressed either in a written Change Order or in a written 
amendment to this Agreement approved by both parties. 

 
3.3 Contractor acknowledges and agrees that the Public Works Construction Change 

Order Act, 50 ILCS 525/1 et seq. shall apply to all Change Orders for the Project.  It is expressly 
understood and agreed to by Contractor that it shall not be entitled to any damages or Compensation 
from the City on account of delay or suspension of all or any part of the Work .  Contractor 
acknowledges that delays are inherent in construction projects and Contractor assessed that risk and 
fully included that risk assessment within its contract sum specified in its Response to the City  Bid 
for this Project.  The City shall not compensate Contractor for work that is more difficult than the 
contract sum specified in its Response would reflect.  Delays to minor portions of the Work will not 
be eligible for extensions of time. 
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Delays to the Project caused by labor disputes or strikes involving trades not directly related 
to the Project, or involving trades not affecting the Project as a whole will not be eligible for an 
extension of time. 

 
The City will not grant an extension of time for a delay by the Contractor’s inability to obtain 

materials unless the Contractor first furnishes to the City documentary proof.  The proof must be 
provided in a timely manner in accordance with the sequence of the Contractor’s operations and 

accepted construction schedule. 
 
In addition to any other changes requested by City (as described in Sections 3.1 and 3.2), the 

Company shall be entitled to request (and the City may grant) Change Orders with respect to:  
 
(a) The City-caused delays; 
(b) Change in Law; 
(c) Force Majeure Events. 
 
The foregoing events shall entitle the Contractor to a change in the Compensation for this 

Project, if the Contractor demonstrates that it will unavoidably incur reasonable costs as a result 
thereof and the Contractor provides reasonable and detailed documentary support with respect to any 
such price impact. 

 
The parties agree to reasonably confer regarding any such disputes with respect to the 

issuance of a Change Order. 
 
Any payment for compensable delay will only be based upon actual costs excluding, without 

limitation, what damages, if any, the Contractor may have reasonably avoided. The Contractor 
understands that this is the sole basis for recovering delay damages and explicitly waives any right to 
calculate daily damages for office overhead, profit, or other purported loss.  

 
All Contractor Change Orders authorized under this Section 3 shall be made in writing. In 

remitting a Change Order, the Contractor must first show in writing that: 
 
(a)  The work was outside the scope of this Agreement,  
(b)  The extra work was not made necessary due to any fault of Contractor;  
(c) The circumstances said to necessitate the change in performance were not reasonably 

foreseeable at the time the Agreement was signed;  
(d)   The change is germane to the original Agreement; and 
(e)   The Change Order is in the best interest of the City and authorized by law.  
 
Any person who fails to first obtain the City’s written authorization for a Change Order 

commits a Class 4 felony. The written determination and the written Change Order resulting from 
that determination shall be preserved in the contract's file which shall be open to the public for 
inspection.  
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 The City reserves all rights and causes of action, at law or equity, to seek redress 
against entities or persons who violate the requirements of this Section 3.  By initialing below, 
Contractor hereby acknowledges that it is bound by this Section 3.  

 
Contractor’s Initials: ___________  
 
3.4  The Contractor is required to include the City of Evanston as a reference whenever 

and wherever the Contractor provides references for similar projects for a period of one (1) year 
from the date of Final Acceptance by the City of the Work for this Project.  
  
4 Bonds 

4.1  Before the Scheduled Construction Commencement Date, the Contractor is required 
to furnish unconditional performance and payment bonds in the amount of 100% of the 
Compensation as security for the faithful performance and completion of all the Contractor’s 
obligations under the Contract Documents and covering the payment of all materials used in the 
performance of this Agreement and for all labor and services performed under this Agreement. All 
Bonds shall be issued on a form acceptable to the City.  The bonds must be for the entire term of the 
Agreement. Failure to provide these bonds shall constitute a breach of Contractor’s obligations under 
this Agreement. Each surety providing the Bonds must have a Best’s rating not less than A/X and be 

licensed in Illinois and shall be named in the current list of “Companies Holding Certificates of 
Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as 
published in Circular 570 as published in the Federal Register and available on the website of the 
U.S. Department of the Treasury, Financial Management Service, at 
www.fms.treas.gov/c570/c570.html. All Bonds signed by an agent must be accompanied by a 
certified copy of his or her authority to act. It shall be the duty of the Contractor to advise the surety 
or sureties of any Change Orders that result in an increase to the Compensation and to ensure that the 
amounts of the Bonds are updated to reflect and cover any such increases throughout the course of 
the Project. The cost of such Bonds shall be included within the Compensation. 
 

4.2  If the surety behind any Bond furnished by the Contractor is declared bankrupt or 
becomes insolvent or its right to do business is terminated in the State or it ceases to meet any of the 
requirements of this Contract, the Contractor shall, within [5] five days thereafter, substitute another 
Bond of equivalent value and surety, both of which must be acceptable to the City. In addition, no 
further progress payments under the Agreement will be made by the City until the Co ntractor 
complies with the provisions of this Agreement. The Contractor shall furnish to the City proof of any 
required bonds and proof of required insurance as one of the conditions precedent to payment under 
the Agreement. Upon the request of any person or entity appearing to be a potential beneficiary of 
bonds covering payment or performance of obligations arising under the Contract, the Contractor 
shall promptly furnish a copy of the bonds or authorize a copy to be furnished. All surety Bonds 
provided for in this Section shall incorporate by reference this Agreement, and any language that 
may be in any such surety Bond which conflicts with the provisions of this Agreement that define 
the scope of the surety(‘s) duty(ies) shall be of no force and effect.  
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5 Liquidated Damages in the Event Contractor Fails to Complete the Work 

5.1  The parties agree that failure of Contractor to timely complete the Work required by 
this Agreement constitutes a default.  The parties agree that this default will result in damage and 
injury to City.  The parties further agree, however, that actual damages incurred by City as result of 
such default is difficult if not impossible to ascertain with any degree of certainty or accuracy.  
Accordingly, the parties have negotiated and have agreed that for each calendar day after written 
notice is delivered to Contractor and Contractor fails to cure such default, that Contractor will pay 
City, as and for liquidated damages, and not as a penalty, the sum of  One Thousand Four Hundred 
and Twenty Five Dollars per day. Contractor shall reimburse the City for all costs, expenses and 
fees (including, without limitation, attorneys’ fees), if any, paid by the City in connection with such 
written demand by City.  Contractor stipulates and agrees that the sums payable by Contractor under 
this Section are reasonable under the circumstances existing as of the execution of this 
Agreement.  This Section 5.1 is not intended to limit any direct damages that may be recoverable by 
City related to the Contractor's failure to complete the Work in accordance with this 
Agreement.  There shall be no early completion bonus if the Work is completed before the 
substantial completion date.  The City, at its option, may withhold liquidated damages from progress 
payments payable to Contractor before the substantial completion date. 

 
6 The City’s Responsibilities 

6.1 The City may evaluate the Contractor’s and any sub-contractor’s performance 

(interim and final). Timeliness in meeting the Project schedule and the overall relationship with the 
Contractor are factors that will be considered in the Contractor’s performance rating. An unfavorable 
performance rating may be a factor when future assignments are being considered.  
 

6.2 The City makes no representation or warranty of any nature whatsoever as to the 
accuracy of information or documentation provided by the City to the Contractor which were 
generated or provided by third parties. 
 
7 Period of Service 

7.1 The Contractor shall commence work on the Project after supplying the City with the 
Contractor’s performance and payment bonds and all required insurance documents  before starting 
its Work on this Project.  The City shall determine when the Contractor has completed the Work 
required pursuant to this Agreement, and shall determine the date of Final Acceptance. Contractor 
recognizes time is of the essence regarding its performance on this Project.  Contractor shall 
continue to perform its obligations while any dispute concerning the Agreement is being resolved, 
unless otherwise directed by the City. 
 

7.2  Each phase of the project shall be completed in accordance with the activities outlined 
in the City’s Bid 26-04, Exhibit A. Project phases are specified in the Contract Special Provisions.  

 
8 Payment for Services and Reimbursements 

 
8.1 Within the first five (5) business days of each month, the Contractor shall invoice the 
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City for Work completed during the previous month. The Contractor shall provide a detailed invoice 
that relates invoiced items to the Contractor’s response to  Bid 26-04 in both quantity and unit cost. 
Any discrepancies in the monthly invoice shall be promptly brought to the attention of the 
Contractor by the City Project Manager and efforts shall be made to promptly resolve said 
discrepancies between the City and Contractor. In the event the City and Contractor cannot resolve 
invoice discrepancies, items in dispute will be removed from the invoice and the City shall approve 
the remainder of the invoice. Payment will be made as soon as possible following the City Council 
meeting in which the item appeared on the bills list, and in accordance with all applicable laws and 
rules of the City of Evanston and the State of Illinois. 
 

8.2 In the event of termination by the City of this Agreement pursuant to paragraph 9.1 
after completion of any phase of the basic services, fees due the Contractor for services rendered 
through such phase shall constitute final payment for such services, and no further fees shall be due 
to the Contractor. In the event of such termination by the City during any phase of the basic services, 
the Contractor shall be paid for services rendered on the basis of the proportion of work completed 
on the phase to date of termination. 
 

8.3 The City shall have the right to withhold payment to the Contractor due to the quality 
of a portion or all of the work performed hereunder which is not in accordance with the requirements 
of this Agreement, or which is unsatisfactory, or is due to the Contractor’s failure or refusal to 
perform any of its obligations hereunder. Compensation in excess of the total contract amount 
specified in this Agreement will not be allowed unless justified in the City’s sole judgment and 
authorized in advance as provided for in Section 3 of this Agreement. Compensation for improper 
performance by the Contractor is disallowed. 
 

8.4 Upon completion of the Work performed by the Contractor, prior to the submission of 
a request for final payment, the City and Contractor shall perform a final acceptance test and review 
of the Work performed and/or equipment installed pursuant to the Agreement. A punch list of items 
outstanding will be jointly developed by the City and Contractor. In addition, the Contractor shall 
submit drawings of record for the Project for the City to approve. The Contractor shall promptly 
resolve all punch list items to the satisfaction of the City and shall transmit to the City in writing 
confirmation that all punch list items have been resolved. The City will review, and the Contractor 
shall modify, as necessary, any drawings of record to the satisfaction of the City. Punch list items 
and drawings of record must be approved by the City prior to the Contractor submitting its final 
invoice for payment. 
 

8.5 The Contractor shall submit an Affidavit and a final waiver of its lien, and all final 
waivers of liens of any sub-contractors, suppliers, and sub-sub-contractors, if applicable, with its 
final invoice, stating that all obligations incurred in performance of the professional services have 
been paid in full. The Affidavit will also include a statement stating that the professional services 
were performed in compliance with the terms of the Agreement. The Affidavit and all final lien 
waivers shall be on a form acceptable to the City. 

 
8.6 All Project invoices shall be sent to: 

 
City of Evanston [Applicable department] 
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909 Davis Street 
Evanston, Illinois 60201 
 
with a copy to: 
 
City of Evanston [Anyone else as applicable] 
909 Davis Street 
Evanston, Illinois 60201 
 
9 Notice and Cure/Termination 

9.1 In furtherance of Contractor’s Work on this Project, the City and the Contractor agree 

that the following Notice and Cure provision in this Section 9.1 shall apply during the duration of 
Contractor’s work on this Project, in addition to the reserved rights of the City enumerated in this 
Agreement as follows: 
 
 5.1 Liquidated Damages; 

8.3 City’s right to withhold payment; 
16.2 Contractor’s duty to revise and correct errors; and  
16.3 Contractor’s duty to respond to City’s notice of errors and omissions.  

 
The City may notify Contractor of its intent to terminate this Agreement within (7) seven calendar 
days of issuance by the City of written notice to Contractor’s Project Manager regarding defects in 
the Project or in Contractor’s Work. The City shall specify any such nonconforming Work or defects 
in the Project in its notice to Contractor under this Section 9.1. Contractor will have the opportunity 
to cure the non-conforming Work within (7) seven calendar days after receipt of the written notice 
issued by the City.  All such curative work done shall be performed and completed to the City’s 
satisfaction. Nothing in this Section 9.1 shall otherwise affect the City’s right to exercise its rights in 
Section 9.2. 
 

9.2 The City shall have the right to terminate this Agreement upon fifteen (15) days 
written notice for any reason. Mailing of such notice shall be equivalent to personal notice and shall 
be deemed to have been given at the time of receipt.   

 
Payments made by the City pursuant to this Agreement are subject to sufficient 

appropriations made by the City of Evanston City Council.  In the event of termination resulting 
from non-appropriation or insufficient appropriation by the City Council, the City’s obligations 
hereunder shall cease and there shall be no penalty or further payment required.  
 

9.3 Within thirty (30) days of termination of this Agreement, the Contractor shall turn 
over to the City any documents, drafts, and materials, including but not limited to, outstanding work 
product, data, studies, test results, source documents, AutoCAD Version 2007, ArcView, PDF, 
Word, Excel spreadsheets, technical specifications and calculations, and any other such items 
specifically identified by the City related to the Work herein. Upon receipt of said items, the 
Contractor shall be paid for labor and expenses incurred to the date of termination as provided in 
Section 8.2.  This Agreement is subject to termination by either party if either party is restrained by a 
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state or federal court of competent jurisdiction from performing the provisions of this Agreement. 
Upon such termination, the liabilities of the parties to this Agreement shall cease, but they shall not 
be relieved of the duty to perform their obligations through the date of termination. No lien shall be 
filed by the Contractor in the event of a termination of this Agreement by the City.  
 

9.4 If, because of death or any other occurrence, including, but not limited to, Contractor 
becoming insolvent, it becomes impossible for any principal or principals of the Contractor to render 
the services set forth in this Agreement, neither the Contractor, nor its surviving principals shall be 
relieved of their obligations to complete the professional services. However, in the event of such an 
occurrence, the City at its own option may terminate this Agreement if it is not furnished evidence 
that competent professional services can still be furnished as scheduled.  
 
 9.5 In the event of an emergency or threat to the life, safety, or welfare of the citizens of 
the City, the City shall have the right to terminate this Agreement without prior written notice.  
 
10 Insurance 

10.1 The Contractor shall, at its own expense, secure and maintain in effect throughout the 
duration of this contract, insurance against claims for injuries to persons or damages to property 
which may arise from or in connection with the performance of the Work hereunder by the 
Contractor, its agents, representatives, employees or sub-contractors. Contractor acknowledges and 
agrees that if it fails to comply with all requirements of this Section 10, the City may void the 
Agreement. 

 
The Contractor must give to the City Certificates of Insurance identifying the City to be an 

Additional Insured for all Work done pursuant to this Agreement before City staff recommends 
award of the contract to City Council.  Any limitations or modifications on the Certificate (s) of 
Insurance issued to the City in compliance with this Section that conflict with the provisions of this 
Section 10 shall have no force and effect. 

 
After award of the Contract to Contractor (contracts over $500,000 in value or if the project 

is deemed high risk) the Contractor shall give the City a certified copy (ies) of the insurance policy 
(ies) evidencing the amounts set forth in Section 10.2, and copies of the Additional Insured 
endorsement to such policy (ies) which name the City as an Additional Insured for all Work done 
pursuant to this Agreement before Contractor does any Work pursuant to this Agreement.  
Contractor’s certificate of insurance shall contain a provision that the coverage afforded under the 

policy(s) will not be canceled or reduced without thirty (30) days prior written notice (hand delivered 
or registered mail) to the City. Contractor shall promptly forward new certificate(s) of insurance 
evidencing the coverage(s) required herein upon annual renewal of the subject policies.  

 
The policies and the Additional Insured endorsement must be delivered to the City within 

two (2) weeks of the request. All insurance policies shall be written with insurance companies 
licensed or authorized to do business in the State of Illinois and having a rating of not less than A-
VII according to the A.M. Best Company. Should any of the insurance policies be canceled before 
the expiration date, the issuing company will mail thirty (30) days written notice to the City. The 
Contractor shall require and verify that all sub-contractors maintain insurance meeting all of the 
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requirements stated herein. 
 
Any deductibles or self-insured retentions must be declared to and approved by the City. At 

the option of the City, either the insurer shall reduce or eliminate such deductibles or self -insured 
retentions as respects the City, its officers, officials, employees and volunteers; or the Contractor 
shall provide a financial guarantee satisfactory to the City guaranteeing payment of losses and 
related investigations, claim administration and defense expenses.  

 
10.2 Contractor shall carry and maintain at its own cost with such companies as are 

reasonably acceptable to City all necessary liability insurance (which shall include as a minimum the 
requirements set forth below) during the term of this Agreement, for damages caused or contributed 
to by Contractor, and insuring Contractor against claims which may arise out of or result from 
Contractor’s performance or failure to perform the Services hereunder: 

 
a)         Worker’s compensation in statutory limits and employer’s liability insurance in the 

amount of at least five hundred thousand dollars ($500,000); 
b)         Comprehensive general liability coverage which designates the City as an additional 

insured for not less than three million dollars ($3,000,000) combined single limit for 
bodily injury, death and property damage, per occurrence; 

c)         Comprehensive automobile liability insurance covering owned, non-owned, and 
leased vehicles for not less than one million dollars ($1,000,000) combined single 
limit for bodily injury, death, or property damage, per occurrence; and  

 
Contractor understands that the acceptance of Certificates of Insurance, policies, and any 

other documents by the City in no way releases the Contractor and its sub-contractors from the 
requirements set forth herein. 

 
Contractor expressly agrees to waive its rights, benefits and entitlements under the “Other 

Insurance” clause of its commercial general liability insurance policy as respects the 
City.  Contractor expressly agrees that its insurance coverage is required to be primary by this 
Agreement, that its insurance coverage shall be on a primary and non-contributory basis, and that it 
and its insurance carrier are estopped from denying such coverage is primary. In the event 
Contractor fails to purchase or procure insurance as required above, the parties expressly agree that 
Contractor shall be in default under this Agreement, and that the City may recover all losses, 
attorney’s fees and costs expended in pursuing a remedy, or reimbursement, at law or in equity, 

against Contractor. 
 

11 Indemnification 

11.1 The Contractor shall defend, indemnify and hold harmless the City and its officers, 
elected and appointed officials, agents, and employees from any and all liability, losses, or damages 
as a result of claims, demands, suits, actions, or proceedings of any kind or nature, including but not 
limited to costs, and fees, including attorney’s fees, judgments or settlements, resulting from or 
arising out of any negligent or willful act or omission on the part of the Contractor or Contractor’s 

sub-contractors, employees, agents or sub-contractors during the performance of this Agreement. 
Such indemnification shall not be limited by reason of the enumeration of any insurance coverage 
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herein provided. This provision shall survive completion, expiration, or termination of this 
Agreement. 
 

11.2 Nothing contained herein shall be construed as prohibiting the City, or its officers, 
agents, or employees, from defending through the selection and use of their own agents, attorneys, 
and experts, any claims, actions or suits brought against them. The Contractor shall be liable for the 
costs, fees, and expenses incurred in the defense of any such claims, actions, or suits. Nothing herein 
shall be construed as a limitation or waiver of defenses available to the City and employees and 
agents, including but not limited to the Illinois Local Governmental and Governmental Employees 
Tort Immunity Act, 745 ILCS 10/1-101 et seq. 

 
At the City Corporation Counsel’s option, Contractor must defend all suits brought upon all 

such Losses and must pay all costs and expenses incidental to them, but the City has the right, at its 
option, to participate, at its own cost, in the defense of any suit, without relieving Contractor of any 
of its obligations under this Agreement. Any settlement of any claim or suit related to this Project by 
Contractor must be made only with the prior written consent of the City Corporation Counsel, if the 
settlement requires any action on the part of the City. 

 
To the extent permissible by law, Contractor waives any limits to the amount of its 

obligations to indemnify, defend, or contribute to any sums due under any Losses, including any 
claim by any employee of Contractor that may be subject to the Illinois Workers Compensation Act, 
820 ILCS 305/1 et seq. or any other related law or judicial decision, including but not limited to, 
Kotecki v. Cyclops Welding Corporation, 146 Ill. 2d 155 (1991). The City, however, does not waive 
any limitations it may have on its liability under the Illinois Workers Compensation Act, the Illinois 
Pension Code or any other statute. 

 
11.3 The Contractor shall be responsible for any losses and costs to repair or remedy work 

performed under this Agreement resulting from or arising out of any act or omission, neglect, or 
misconduct in the performance of its Work or its sub-contractors’ work. Acceptance of the work by 
the City will not relieve the Contractor of the responsibility for subsequent correction of any such 
error, omissions and/or negligent acts or of its liability for loss or damage resulting therefrom.  
 

11.4 All provisions of this Section 11 shall survive completion, expiration, or termination 
of this Agreement. 
 
12 Drawings and Documents 

12.1 Any drawings, survey data, reports, studies, specifications, estimates, maps, plans, 
computations, and other documents required to be prepared by the Contractor for the Project shall be 
considered Works for Hire and the sole property of the City.  
 

12.2 The Contractor and its sub-contractor shall maintain for a minimum of three (3) years 
after the completion of this Agreement, or for three (3) years after the termination of this Agreement, 
whichever comes later, adequate books, records and supporting documents to verify the amounts, 
recipients and uses of all disbursements of funds passing in conjunction with the Agreement. The 
Agreement and all books, records and supporting documents related to the Agreement shall be 
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available for review and audit by the City and the federal funding entity, if applicable, and the 
Contractor agrees to cooperate fully with any audit conducted by the City and to provide full access 
to all materials. Failure to maintain the books, records and supporting documents required by this 
Subsection shall establish a presumption in favor of the City for recovery of any funds paid by the 
City under the Agreement for which adequate books, records, and supporting documentation are not 
available to support their purported disbursement. 
 

13 Successors and Assigns 

13.1 The City and the Contractor each bind themselves and their partners, successors, 
executors, administrators, and assigns to the other party of the Agreement and to the partners, 
successors, executors, administrators, and assigns of such other party in respect to all covenants of 
this Agreement. Neither the City nor the Contractor shall assign, sublet, or transfer its interest in this 
Agreement without the written consent of the other. Nothing herein shall be construed as creating 
any personal liability on the part of any officer or agent of any public body, which may be a party 
hereto, nor shall it be construed as giving any right or benefits hereunder to anyone other than the 
City and the Contractor. 
 
14 Force Majeure 

14.1 Whenever a period of time is provided for in this Agreement for the Contractor or the 
City to do or perform any act or obligation, neither party shall be liable for any delays or inability to 
perform if such delay is due to a cause beyond its control and without its fault or negligence 
including, without limitation: 

a) Acts of nature; 
b) Acts or failure to act on the part of any governmental authority other than the City or 

Contractor, including, but not limited to, enactment of laws, rules, regulations, codes 
or ordinances subsequent to the date of this Agreement; 

c) Acts or war; 
d) Acts of civil or military authority; 
e) Embargoes; 
f) Work stoppages, strikes, lockouts, or labor disputes; 
g) Public disorders, civil violence, or disobedience; 
h) Riots, blockades, sabotage, insurrection, or rebellion; 
i) Epidemics or pandemics; 
j) Terrorist acts; 
k) Fires or explosions; 
l) Nuclear accidents; 
m) Earthquakes, floods, hurricanes, tornadoes, or other similar calamities; 
n) Major environmental disturbances; or  
o) Vandalism. 
 
If a delay is caused by any of the force majeure circumstances set forth above, the time 

period shall be extended for only the actual amount of time said party is so delayed. Further, either 
party claiming a delay due to an event of force majeure shall give the other party written notice of 
such event within three (3) business days of its occurrence or it shall be deemed to be waived.  
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15 Amendments and Modifications 

15.1 Except as otherwise provided herein, the nature and scope of Work specified in this 
Agreement may only be modified by a written Change Order, or a written amendment to this 
Agreement, approved by both parties. This Agreement may be modified or amended from time to 
time provided, however, that no such amendment or modifications shall be effective unless reduced 
to writing and duly authorized and signed by the authorized representatives of the parties.  
 
16 Standard of Care & Warranty 

16.1 The Contractor shall perform all of the provisions of this Agreement to the 
satisfaction of the City. The City shall base its determination of the Contractor’s fulfillment of the 
scope of the work in accordance with generally accepted professional standards applicable to the 
Work for this Project. The Contractor shall perform all of the provisions of this Agreement with that 
degree of care and skill ordinarily exercised by members of the same profession currently practicing 
under similar conditions. 

 
16.2 The Contractor shall be responsible for the accuracy of its professional services under 

this Agreement and shall promptly make revisions or corrections resulting from its errors, omissions, 
or negligent acts without additional compensation. The City’s acceptance of any of the Contractor’s 
professional services shall not relieve the Contractor of its responsibility to subsequently correct any 
such errors or omissions. If a Contractor has provided the City with specifications for this Project 
which are determined to be incorrect or which require revision during the solicitation process 
(including but not limited to Requests for Proposals, Requests for Qualifications, or bids), the 
Contractor shall make such corrections or revisions to the specifications at no cost to the City. 
Further, upon receipt of an invoice from the City, the Contractor shall promptly reimburse the City 
for the reasonable costs associated with the preparation and dissemination of said corrections or 
revisions to appropriate parties, including but not limited to preparation of the corrected or revised 
documents, and printing and distribution costs. 
 

16.3 During the pendency of its Work on this Project, the Contractor shall respond to the 
City’s notice of any errors or omissions within twenty-four (24) hours. The Contractor shall be 
required to promptly visit the Project site(s) if directed to by the City.  
 

16.4 The Contractor shall comply with all federal, state, and local statutes, regulations, 
rules, ordinances, judicial decisions, and administrative rulings applicable to its performance under 
this Agreement. 
 

16.5 Contractor guarantees and warrants to the City that: 
 
a) All materials and equipment furnished under this Agreement shall be of good quality 

and new, unless otherwise required or permitted by the Contract Documents; 
b) The Work of this Agreement shall be free from defects which are not inherent in the 

quality required; and 
c) The Work shall comply with the requirements set forth in the Contract Documents. 
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This warranty and guarantee shall be for a period of one (1) year from the date of completion 

and Final Acceptance of the Work by the City, or as otherwise provided in the Contract Documents. 
 
If, within the one year warranty period, after the Contractor has received a final payment 

under this Agreement, any of the Work is found to be not be in accordance with the requirements of 
this Agreement, or where defects in materials or workmanship may appear, or be in need of repair, 
the Contractor shall correct non-conforming and/or defective work or materials promptly after 
receipt of written notice from the City. Contractor shall immediately at its own expense repair, 
replace, restore, or rebuild any such Work. This remedy is in addition to any other legal or equitable 
remedies the City may have under this Agreement or the law. 

 
This guarantee and warranty shall not relieve Contractor of liability for latent defects, and 

shall be in addition to the City’s rights under the law or other guarantees or warranties, express or 
implied. 
 

16.6 The provisions of this Section 16 shall survive the completion, expiration or 
termination of this Agreement. 
 
17 Savings Clause 

17.1 If any provision of this Agreement, or the application of such provision, shall be 
rendered or declared invalid by a court of competent jurisdiction, or by reason of its requiring any 
steps, actions, or results, the remaining parts or portions of this Agreement shall remain in full force 
and effect. 
 
18 Non-Waiver of Rights 

18.1 No failure or delay by the City to exercise any power given to it hereunder or to insist 
upon strict compliance by Contractor with its obligations hereunder, nor any payment made by the 
City under this Agreement, shall constitute a waiver of the City’s right to demand strict compliance 
with the terms hereof, unless such waiver is in writing and signed by the City . 
 
19 Entire Agreement 

19.1 This Agreement sets forth all the covenants, conditions and promises between the 
parties with regard to the subject matter set forth herein. There are no covenants, promises, 
agreements, conditions or understandings between the parties, either oral or written, other than those 
contained in this Agreement. This Agreement has been negotiated and entered into by each party 
with the opportunity to consult with its counsel regarding the terms therein. No portion of the 
Agreement shall be construed against a party due to the fact that one party drafted that particular 
portion as the rule of contra proferentem shall not apply. 
 
20 Governing Law 

20.1 This Agreement shall be construed in accordance with and subject to the laws and 
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rules of the City of Evanston and the State of Illinois both as to interpretation and performance. 
Venue for any action arising out of or due to this Agreement shall be in Cook County, Illinois.  The 
City shall not enter into binding arbitration to resolve any dispute related to this Agreement.  The 
City does not waive tort immunity by entering into this Agreement.  

 
21 Ownership of Contract Documents 

21.1 Contractor is specifically prohibited from using in any form or medium, the name or 
logo of the City for public advertisement, unless expressly granted written permission by the City. 
Submission or distribution of documents to meet official regulatory requirements or for similar 
purposes in connection with this Project is not to be construed as publication in derogation of the 
City’s reserved rights. 
 
22 Notice 

22.1 Any notice required to be given by this Agreement shall be deemed sufficient if made 
in writing and sent by certified mail, return receipt requested, or by personal service, to the persons 
and addresses indicated below or to such other addresses as either party hereto shall notify the other 
party of in writing pursuant to the provisions of this Subsection: 
 
City of Evanston Project Manager, Bid 26-04 
909 Davis Street 
Evanston, Illinois 60201  
 
if to the Contractor: 
  _______________________________ 
  _______________________________ 
  _______________________________ 
 

22.2 Mailing of such notice as and when provided above shall be equivalent to personal 
notice and shall be deemed to have been given at the time of mailing.  
 
23 Severability 

23.1 Except as otherwise provided herein, the invalidity or unenforceability of any 
particular provision, or part thereof, of this Agreement shall not affect the other provisions, and this 
Agreement shall continue in all respects as if such invalid or unenforceable provision had not been 
contained herein.  
 
24 Execution of Agreement 

24.1 This Agreement shall be signed last by the City Manager.  
 
25 Counterparts 

25.1 For convenience, this Agreement may be executed in any number of counterparts, 
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each of which shall be deemed to be an original. 
 
26 Authorizations 

26.1 The Contractor’s authorized representatives who have executed this Agreement 
warrant that they have been lawfully authorized by the Contractor’s board of directors or its bylaws 
to execute this Agreement on its behalf. The City Manager affirms that he/she has been lawfully 
authorized to execute this Agreement. The Contractor and the City shall deliver upon request to each 
other copies of all articles of incorporation, bylaws, resolutions, ordinances, or other documents 
which evidence their legal authority to execute this Agreement on behalf of their respective parties. 

 
27 Time of Essence 

27.1  Time is of the essence with respect to each provision hereof in which time is a factor. 
 



 

EXHIBIT O   24 
 

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be signed by 
their duly authorized representatives.  The effective date of this Agreement will be the date this 
Agreement is signed by the City Manager. 
  
 
CONTRACTOR 
 
By:        _______________________________ 
 
Name:   _______________________________ 

 

  
Its:         _______________________________  
  
Date:     _____________ 
 
CITY OF EVANSTON 
 
By: __________________________________ 
 Luke Stowe 
Its:  City Manager   Date: ______________ 
 
 
 
Approved as to form: 
 
By: __________________________________ 
 Alexandra B. Ruggie 
Its: Corporation Counsel 
 
 
 
 
Revision: April 2021 
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EXHIBIT P 
 

BID BOND SUBMITTAL LABEL 

 

CUT AND ATTACH LABEL ON OUTSIDE OF SEALED BID BOND SUBMITTAL 
 

----------------------------------------------------------------------------------------------------------------- 
 

 
BID SUBMITTAL NUMBER: __________________________________________ 

BID SUBMITTAL NAME:  __________________________________________ 

          __________________________________________ 

BID SUBMITTAL DUE DATE/TIME: _______________________________________  

COMPANY NAME: ____________________________________________________ 

COMPANY ADDRESS: _________________________________________________ 

COMPANY TELEPHONE #: _____________________________________________  

----------------------------------------------------------------------------------------------------------------- 
 
 
 
If required by the bid documents, a scanned copy of the bid bond must be included with the 
bid electronic submission. The city is currently not able to accept a certified check, bank 
cashier’s check or electronic bid bond at this time. 
 
The original bid bond (in the amount of 5% of the original bid amount) must be mailed 
within ten (10) days after the bid due date, to the City of Evanston Purchasing Department, 
909 Davis Street, Evanston, Illinois 60201 Attention Purchasing Manager using the USPS 
(certified or priority), UPS or FedEx mail options in order to have a tracking number; which 
sum shall be forfeited in case the successful bidder fails to enter into a binding contract and 
provide a properly executed contract and surety bond within 15 days after the date the 
contract is awarded by the City. 
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CITY OF EVANSTON 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction”, Adopted  January 1, 2022, (herein after called “the Standard Specifications”), 
the latest edition of the “Watershed Management Ordinance” of the Metropolitan Water 
Reclamation District of Greater Chicago, the latest edition of the “Standard Specifications for 
Water and Sewer Construction in Illinois”, the latest edition of the “Manual of Uniform Traffic 
Control Devices for Streets and Highways”, and the “Manual of Test Procedures of Materials” 
in effect on the date of invitation of bids, and the Supplemental Specifications and Recurring 
Special Provisions which apply to the govern the construction of: 
 

2026 CHURCH STREET WATER MAIN IMPROVEMENTS 
 
and in case of conflict with any part, or parts, of said Specifications, the said Special Provisions 
shall take precedence and shall govern.  
 
PROJECT DESCRIPTION 
Work on this project includes the installation of ductile iron water main pipe ranging from 6-inch 
to 10-inch diameter in size, installation of combined and storm sewer pipe ranging from 8-inch 
to 24-inch diameter in size, public, full, and private lead water service pipe replacements, partial 
water service replacements (not lead) to accommodate the work, related appurtenances, 
concrete curb and sidewalk repairs, pavement patching, parkway restoration, private side 
restoration (full and private lead water service pipe replacements only), large diameter valve 
replacement, and all materials, labor, equipment, and incidental work.  
 
A portion of the work is located within an Illinois Department of Transportation (IDOT) right-of-
way and requires an IDOT traffic permit. The permit is currently under review and must be 
obtained prior to commencement of any work within the IDOT right-of-way. The contractor shall 
comply with all terms, conditions, and requirements of the approved permit.  
 
COMPLETION DATES 
A contract is anticipated to be awarded by the City of Evanston on March 9, 2026 and shall be 
completed as follows and in accordance with Article 561.08 Sequence of Work as modified 
herein by Special Provisions for Water Main. Final project completion will be September 18, 
2026. 
 
Work may not commence before May 26, 2026, and all work must be substantially 
completed by August 14, 2026. This schedule aligns with the Evanston Township High 
School summer break to minimize disruption.  
 
MATERIAL TESTING/INSPECTION 
Add the following paragraphs to Article 106.01: 
“All materials incorporated in this Contract are to be inspected according to IDOT’s non-QC/QA 
programs per the Project Procedures Guidelines (PPG). The latest version is available on the 
IDOT website at:  
 
https://public.powerdms.com/IDOT/documents/2144679/Project%20Procedures%20Guide.  
 
Q/C for PCC and HMA incorporated into the project will be provided by the City.  
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All material incorporated into the work shall originate from IDOT approved sources (as required 
by PPG) and/or be accompanied by sufficient IDOT approved evidence of material inspection. All 
mix designs for PCC and HMA shall be submitted to the Engineer for review and approval.” 
 
DEFINITION OF TERMS 
Add the following sentences to Article 101.16: 
“The Engineer will have the rights and authority assigned in the Contract Documents in connection 
with completion of the Work in accordance with the Contract Documents.” 
 
Add the following sentence to Article 101.28: 
“The terms ‘Plans’ and ‘Drawings’ have like meaning and are used interchangeably in the Contract 
Documents.” 
 
Add the following sentence to Article 101.29: 
“The terms ‘Proposal’ and ‘Bid’ have like meaning and are used interchangeably in the Contract 
Documents.” 
 
Add the following sentence to Article 101.30: 
“The terms ‘Proposal Guaranty’ and ‘Bid Bond’ have like meaning and are used interchangeably 
in the Contract Documents.” 
 
Add Article 101.56, which shall read as follows: 
“101.56 Addenda.  Written or graphic instruments issued prior to the execution of the Agreement 
which modify or interpret the Contract Documents, Drawings, and Specifications, by additions, 
deletions, clarifications or corrections.” 
 
Add Article 101.57, which shall read as follows: 
“101.57 Award Authority.  The terms 'State, Department, Council, City, Village, Owner, 
Municipality' or other words used to describe the Awarding Authority in these documents and the 
Specifications shall be interpreted to mean the City of Evanston.” 
 
Add Article 101.58, which shall read as follows: 
“101.58 Bonds.  Bid, Performance, and Payment Bonds and other instruments of security, 
furnished by the Contractor and his surety in accordance with the Contract Documents.” 
 
Add Article 101.59, which shall read as follows: 
“101.59 Change Order.  A written order to the CONTRACTOR authorizing an addition, deletion 
or revision in the WORK within the general scope of the CONTRACT DOCUMENTS, or 
authorizing an adjustment in the CONTRACT PRICE OR CONTRACT TIME.” 
 
Add Article 101.60, which shall read as follows: 
“101.60 Contract Price.  The total monies payable to the CONTRACTOR under the terms and 
conditions of the CONTRACT DOCUMENTS.” 
 
Add Article 101.61, which shall read as follows: 
“101.61 Drawings.  The part of the CONTRACT DOCUMENTS which show the characteristics 
and scope of the WORK to be performed and which have been prepared by or approved by the 
ENGINEER.” 
 
Add Article 101.63, which shall read as follows: 
“101.63 Purchase Order.  Written communication issued by the OWNER to the CONTRACTOR 
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authorizing him to proceed with the WORK and establishing the date of commencement of the 
WORK.” 
 
Add Article 101.64, which shall read as follows: 
“101.64 Project. The undertaking to be performed as provided in the CONTRACT 
DOCUMENTS.” 
 
Add Article 101.65, which shall read as follows: 
“101.65 Shop Drawings.  All drawings, diagrams, illustrations, brochures, schedules and other 
data which are prepared by the CONTRACTOR, a SUBCONTRACTOR, manufacturer, 
SUPPLIER or distributor, which illustrate how specific portions of the WORK shall be fabricated 
or installed.” 
 
Add Article 101.66, which shall read as follows: 
“101.66 Substantial Completion.  That date as certified by the Engineer when the construction 
of the Project is sufficiently completed, in accordance with the Contract Documents, so that the 
Project can be utilized for the purposes for which it is intended.  For this project, substantial 
completion shall be accomplished when all work is completed except placement of sod, 
landscaping items, and punch list items. 
 
Add Article 101.67, which shall read as follows: 
“101.67 Supplemental Standard Specifications.  Modifications to the Standard Specifications.” 
 
Add Article 101.68, which shall read as follows: 
“101.68 Supplier.  Any person or organization who supplies materials or equipment for the Work, 
including that fabricated to a special design, but who does not perform labor at the site.” 
 
Add Article 101.69, which shall read as follows: 
“101.69 Written Notice.  Any notice to any party of the Agreement relative to any part of the 
Agreement in writing and considered delivered and the service thereof completed, when posted 
by certified or registered mail to the said party at his last given address, or delivered in person to 
said party or his authorized representative on the Work.” 
 
ADVERTISEMENT, BIDDING, AWARD AND CONTRACT EXECUTION 
Delete Article 102.01 and replace it with the following: 
“102.01 Procedures to be in Accordance with Rules.  The procedures for the advertisement, 
bidding, award and contract execution shall be in accordance with these Specifications.” 
 
Add Article 102.02, which shall read as follows: 
“102.02 Examination of Site.  There is no warranty or guaranty, either expressed or implied, that 
the provided subsurface information will disclose the actual conditions which will be encountered 
during the progress of the Work.  Bidders shall examine the site, interpret or disregard subsurface 
information as they see fit, and arrive at their own conclusions regarding the nature, character, 
quality, and quantity of subsurface conditions likely to be encountered.  By submitting their Bids, 
Bidders attest that they have fully complied with these requirements and made their own 
conclusions regarding subsurface conditions, which are reflected in their Bids.  Bidders further 
attest that, should they be awarded construction Contract(s) for the Project, they shall neither have 
nor assert against the Owner or Engineer any claims for damages, for extra work, or for relief from 
any obligation of this Contract based upon deficiencies in the subsurface information provided or 
failure by the Owner to furnish other subsurface information or knowledge in Owner's or 
Engineer's possession, if any. 
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Bidders will be permitted to make test borings, test pits, soundings, or other investigations on the 
site of the Work which they so desire subject to approval by the Owner.  Bidders wishing to make 
such investigations shall coordinate the intended site investigations with Bridget Nash, Capital 
Planning and Engineering Bureau, Public Works Agency, City of Evanston; forty-eight (48) hours’ 
notice prior to the intended investigation will be required.  Bidders shall be responsible for 
coordination with JULIE and other utility companies, and shall be required to have an insurance 
coverage as indicated in the specifications with the Owner and Engineer as additional insured on 
a non-contributory basis.  It shall be understood that the party or parties receiving such approval 
shall assume all risks and liability contingent thereto, and shall be responsible for restoring the 
site to its original condition before the investigation, including site clean-up.” 
 
SCOPE OF WORK 
Delete Article 104.04 and replace it with the following: 
“104.04 Maintenance of Detours.  Maintenance of Detours that may be required in the Work 
shall be performed by the Contractor.  Work shall be performed in accordance with Section 107 
of the Standard Specifications and as modified by the Special Provisions.  The Owner must 
approve all detours and road closures.  Such approval will not be unreasonably withheld, but all 
requests must be submitted with supporting data such as the projected duration of the closure 
and detour routes. The Owner may require the use of signage with specific street names 
identifying the detour route.” 
 
Delete Article 104.05 in its entirety. 
 
Add Article 104.08, which shall read as follows: 
“104.08 Intent of Plans and Specifications.  Any minor work not specifically mentioned in the 
Specifications or not shown on the Plans, but necessary for the proper completion of the Work 
shall be considered as being a part of and included in the Contract and shall be executed in the 
proper manner, and the Contractor shall not be entitled to extra or additional compensation for 
the same.  The Work quantities listed on the Bid Schedule, Drawings, Attachment A Schedule 
and elsewhere in the Contract Documents are approximate and are intended for comparison 
of Bids only and do not constitute a "guaranty" of the amount of Work to be performed.  Actual 
Work quantities may vary significantly.  Payment shall be made only for the amount of each 
Payment Item quantity actually installed.  Measurement and payment for Work shall be in 
accordance with the Standard Specifications as modified herein by Special Provision.  The 
price Bid for each Payment Item shall include all work required to complete the Item including 
a proportionate allocation of Contractor overhead and profit, and shall not include costs more 
properly allocated to other Payment Items.” 
 
Add Article 104.09, which shall read as follows: 
“104.09 Record Plans (Record Drawings).  The Contractor shall keep a complete up-to-date 
record of the actual construction of the Work in accordance with the special provision for 
Submittals.” 
 
CONTROL OF WORK 
Add the following paragraph to Article 105.01 
“The Engineer shall have no authority to suspend the Work, wholly or in part, for any reason.  All 
rights conferred onto the Engineer for suspending the Work by Standard Specification Articles 
105.01 and 108.07 shall be the sole right of the Owner.” 
 
Delete Article 105.05 and replace with the following: 
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“The documents forming the Contract Documents, as listed in the Agreement, are 
complementary, and the work called for by one is as binding upon the parties as if it was called 
for by all.  In the event of conflict between the Contract Documents, the interpretation of the 
Engineer shall govern.  Generally, the Engineer will resolve conflicts in a manner which will yield 
the greater quality in the Work.  In the interpretation of any conflict between the Contract 
Documents, the following order of precedence shall govern: 
 

• Evanston General Conditions 
• Bid Form 
• Addenda 
• Instruction to Bidders 
• Special Provisions 
• Drawings/Plans 
• Standard Specifications – Illinois Department of Transportation 
• Other Referenced Specifications 
• Other documents included in the Contract Documents by specific reference in the 

Agreement.” 
 
Delete the first paragraph of Article 105.06 and replace it with the following: 
“The Contractor will be furnished, free of charge, 2 full-size sets of Drawings, and 2 sets of the 
Contract Documents.  Any additional full size sets or random sheets will be furnished at a cost of 
$3.00 per drawing sheet and $0.50 per Contract Document sheet.  The IDOT Standard 
Specifications will not be furnished and the Contractor shall obtain those specifications on his own 
directly from IDOT.” 
 
Add the following paragraphs to Article 105.06: 
“On or within fifteen (15) calendar days from the date on the Purchase Order, the Contractor shall 
identify the person who will act as Project Superintendent in writing to the OWNER.  The Project 
Superintendent is required to attend monthly meetings to discuss the Project status.” 
 
Add the following sentences to the first paragraph of Article 105.07: 
“The Drawings depict the locations of various existing underground utilities, including gas mains, 
electric duct lines, telephone lines, cable TV lines, sewers, and water mains.  The information 
shown on the Drawings has been determined from the best available information, including field 
surveys and/or the records of the parent utility companies. Such information may or may not be 
accurate.  Other underground utilities may also be present.  As such, the Owner and Engineer 
assume no responsibility in the event that, during construction, utilities other than those shown 
are encountered or that actual locations of those utilities shown are different from the locations 
designated on the Drawings.   
 
Delete Article 105.09 of the Standard Specifications and replace it with the following: 
“105.09 Survey Control Points.  The primary vertical and horizontal control points for the Work 
are shown on the Drawings.  Using this reference control, the Contractor shall take the necessary 
topography, locate all earthwork and structures, and establish all grades necessary for the 
accomplishment of the Work.  The Contractor shall carefully preserve all marks, reference points 
and stakes established, and, in the case of their destruction, such points, marks or stakes shall 
be replaced by the Contractor at his expense.  The Contractor shall also be responsible for any 
mistakes caused by their loss or disturbance. 
 
Any monuments that are disturbed by construction operations shall be reset by the Contractor in 
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accordance with generally accepted engineering and surveying practice. Property corners, 
fences, or any other indications of property lines shall be referenced by the Contractor prior to 
construction and reset by the Contractor after completion of construction in accordance with 
generally accepted engineering and surveying practice. 
 
Prior to establishing the working control, the Contractor shall provide, at the Engineer's request, 
sufficient copies of an illustration of the working control relative to pertinent construction.  The 
Engineer will check all forms prior to placing concrete.  All checking by the Engineer will be 
independent.  The sole intent of the Engineer's checking of working controls, forms and other 
references shall be to provide greater assurance to the Owner that the Work, when completed, 
will be in General conformance with the Contract Documents.  The Contractor shall be solely 
responsible for the correctness and adequacy of Work controls.” 
 
Delete Article 105.10 and replace it with the following: 
“105.10 Authority of Engineer.  The Engineer, as the Owner's representative, will administer the 
Contract and observe, survey, monitor, and judge the performance of the Contractor.  The 
Engineer will perform technical inspections of work performed by the Contractor and shall have 
authority to reject, in writing, all work and materials which do not comply with the Contract 
Documents. 
 
The Engineer, as the Owner's representative, will interpret the Contract Documents.  The 
Engineer will decide questions which arise in the execution of the Work or in the interpretation of 
the Contract Documents.  The Engineer's decision or interpretations shall be final, unless the 
Contractor appeals to the Owner in writing within fifteen (15) calendar days after the decision or 
interpretation. 
 
Neither the Engineer's authority to act under this Section, or elsewhere in the Contract 
Documents, nor any decision made by the Engineer in good faith either to exercise or not exercise 
such authority shall give rise to any duty or responsibility of the Engineer to the Contractor; any 
Subcontractor; any supplier, manufacturer, fabricator, distributor, vendor, or any other person or 
organization performing any of the Work, or to any surety for any of them. 
 
The use of terms, such as, but not limited to: “approval”, “judgment”, “requirement”, or “direction” 
shall not be effective to assign to the Engineer any duty or authority to supervise or direct the 
furnishing or performance of the Work or any duty or authority to undertake responsibility contrary 
to the provisions herein; shall not be construed in any manner to relieve the Contractor of any of 
its responsibilities under the Contract Documents; nor, shall be construed to create duties on the 
part of the Engineer or the Owner toward the Contractor. 
 
The Engineer will not be responsible for the Contractor's means, methods, techniques, 
sequences, or procedures of construction, or the safety precautions and programs incident 
thereto, and the Engineer will not be responsible for the Contractor's failure to perform or furnish 
the Work in accordance with the Contract Documents. 
 
The Engineer will not be responsible for the acts or omissions of the Contractor or of any 
Subcontractor; any supplier, manufacturer, fabricator, distributor, vendor, or of any other person 
or organization performing or furnishing any of the Work.  It is agreed and understood that the 
Contractor is solely responsible for supervising the Work and for safety at the site of the Work as 
provided for in Article 105.14.” 
 
Delete Article 105.11 in its entirety. 
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Add the following paragraph to Article 105.12: 
“The Contractor agrees that representatives of the Owner, Engineer, Illinois Environmental 
Protection Agency, and the Metropolitan Water Reclamation District of Greater Chicago shall have 
access to the Work whenever it is in preparation or progress and that the Contractor shall provide 
facilities for access and inspection.” 
 
Add Article 105.14, which shall read as follows: 
“105.14 Job-Site Safety.  The Contractor is solely responsible at all times for safety at the job 
site.  The Contractor shall implement whatever protection measures are necessary to fully protect 
his work forces, the work forces of his suppliers and subcontractors, and the general public from 
construction activities.  Any and all safety regulations and other provisions of applicable Federal, 
State and local laws and building and construction codes shall be observed. 
 
The Drawings do not include standards or guidelines for construction safety.  The Contractor shall 
be responsible for the adequacy and safety of all construction methods and the safe prosecution 
of the Work, including, but not limited to: forms, falsework, scaffolding, trench protection, protective 
barricades, protective rails, and warning lights. It is expressly stipulated that any examination 
and/or approval by the Engineer of the Contractor's plans for such items as well as for any other 
items needed for the prosecution of the Work will cover only general conformance with the design 
concept of the project and general compliance with the information given in the Contract 
Documents.  Such examination and/or approval by the Engineer shall not relieve the Contractor 
from full and complete responsibility for safe prosecution of the Work at all times and for obtaining 
satisfactory results.  Requirements for safety-related work tasks presented in Project Drawings 
and Specifications, such as traffic control, represent the minimum level of protection which must 
be implemented.  Depending on the Contractor's means and methods, these protection measures 
may or may not be fully adequate to protect Project work forces or the general public.  As such, 
the Contractor is solely responsible for and is required to implement whatever additional protection 
measures may be necessary to fully protect the Project work force and the general public. 
 
Nothing in the foregoing paragraphs shall be construed as relieving the Contractor from full 
responsibility for safe prosecution of the Work at all times.  In the event the Owner, Engineer or 
their representatives are held by a court or administrative body to be liable for personal injuries or 
damages to property arising from deficiencies in job-site safety, the Contractor shall promptly 
indemnify and hold them harmless there from. 
 
The Contractor shall follow the latest Center for Disease Control and Prevention guidelines when 
entering the home of residents.” 
 
Add the following Article 105.15, which shall read as follows: 
“105.15 Official Contact.  All official notices required to be delivered to the City of Evanston under 
the terms of this Contract shall be sent to the following representative of the City: 
 
Bridget Nash, Senior Project Manager 
Capital Planning & Engineering Bureau, Public Works Agency 
City of Evanston 
909 Davis Street 
Evanston, IL 60201 
(847) 448-8102 
 
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 
Delete the first paragraph of Article 107.04 and replace it with the following: 
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“Owner will obtain approvals of the construction plans from the Metropolitan Water Reclamation 
District of Greater Chicago (MWRD or MWRDGC) and the Illinois Environmental Protection 
Agency (IEPA).  The Contractor shall at his own expense obtain all required construction permits, 
licenses, insurance, and other appurtenant approvals or permissions for the execution of this 
Work; give all necessary notices; pay all fees required; fulfill all permit requirements, including 
construction standards, bond requirements, and insurance requirements; and, comply with all 
rules, regulations, ordinances, and laws relating to the Work and to the preservation of public 
health and safety.” 
 
Add the following sentences to Article 107.08: 
“Suitable toilet facilities shall be provided at the job site.  The facilities and the location of same 
shall be approved by the Owner and shall be kept in a clean and sanitary condition.  Sanitary 
sewer manholes or construction trenches may not be used for toilet facilities.” 
 
Delete the first sentence of Article 107.09 and replace it with the following: 
“The Contractor shall notify the Engineer at least thirty (30) days in advance of the starting of any 
construction work which might in any way inconvenience or endanger traffic, so arrangements 
can be made, if necessary, for closing the road and providing suitable detours.” 
 
Add the following paragraphs to Article 107.09: 
“The Contractor shall identify and obtain, at their own expense, other sites for storage of materials 
and equipment.  Sites shall be approved by the Owner and shall conform to City zoning and land 
use regulations. 
 
Contractors shall confine all work activities to the public right-of-ways, except areas designated 
as tree protection zones and in areas required to be accessed for the purpose of lead water 
service line replacements to a point located within a home.  If, for their convenience, Contractors 
wish to conduct work activities outside public right-of-ways, including storage of equipment and 
materials, Contractors shall obtain written permission from affected property owners prior to 
proceeding with these work activities. Costs of obtaining permission, permits, easements, site 
preparation, site maintenance, site restoration, and all other expenses associated with work 
outside right-of-ways, easements, and properties fully executing Property Owner Agreement 
Forms for full lead water service replacement, shall be borne by the Contractors at no additional 
expense to the Owner.   
 
Construction materials may not be placed or stored along City streets and other public areas more 
than five (5) calendar days prior to their planned incorporation into the Project.  Excess materials 
to be incorporated into the Project, including pipe, backfill materials, and other construction 
materials, not incorporated into the Project shall be removed from the construction site by the end 
of each day and shall be disposed of in accordance with these Specifications.  Temporary storage 
of materials shall not interfere with curb line storm drainage.  Reclaimed construction materials 
shall be moved to the Contractor's storage areas.  Excess spoils shall be removed at the end of 
each day. 
 
Excess construction equipment not actively engaged in daily work operations shall be stored only 
in the Contractor's storage areas and not along City streets.  Tracked construction equipment 
shall be moved from place to place in the City only on rubber-tired trailers.  “Walking” of tracked 
equipment between construction areas is expressly prohibited.  Refueling trucks shall not be 
parked on City streets and shall be returned to the Contractor's storage area when not in use.  
The Contractor shall provide off-street parking for personal vehicles belonging to his employees, 
supplier's employees, and subcontractor's employees.  These vehicles may not be parked along 
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City streets or in Work areas.  No trailers and/or connex containers will be allowed to be stored 
on/in the City of Evanston R.O.W. 
 
Electrical power for construction operations outside normal project hours shall be obtained 
through temporary power drops from Commonwealth Edison facilities.  The Contractor shall not 
use engine-driven generators for power at work sites or use other engine-driven equipment 
outside normal project work hours, including, but not limited to: pumps and compressors, except 
in emergency situations. 
 
The Contractor shall provide receptacles as necessary at construction areas for depositing waste 
paper and garbage; and, shall empty these receptacles regularly.  The Contractor shall keep the 
construction site and his storage sites neat and shall promptly clean up any debris that 
accumulates.  All waste materials shall be hauled to a legal waste disposal site of the Contractor's 
choice. 
 
The Contractor shall conduct his operations so that access to homes and other buildings is 
maintained at all times when Contractor is not working at that specific location.  The Contractor 
shall cooperate in efforts to notify home and other building owners as to when direct vehicular 
access to their property will be curtailed and the approximate length of time of such curtailment. 
Written and/or vocal notification shall be given to affected residents or tenants of the properties 
not less than 24 hours prior to access curtailment.  The Contractor shall maintain access for 
emergency vehicles to all parts of the construction area at all times. 
 
Where water service connections are made, the Contractor shall not place spoil on the parkway.   
 
The Contractor shall provide for and maintain the flow in all sewers, drains, building or inlet 
connections and all water-courses which may be met with during the progress of the Work.  He 
shall not allow the contents of any sewer, drain, or inlet connection to flow into trenches, sewers, 
or other structures to be constructed under the Contract and shall immediately remove and cart 
away from the vicinity of the Work all offensive matter.  The Contractor shall not disrupt the 
function of individual sanitary services for more than four continuous hours.  If construction 
operations are anticipated to disrupt individual services for more than four hours, the Contractor 
shall provide for temporary sanitary service for the duration of the disruption. 
 
The Contractor shall provide for and maintain the flow in all water mains or services which may 
be met with during the progress of the Work.  When water mains or services are to be disturbed 
to the extent that the water will be shut-off, the City of Evanston Utilities Department and all parties 
being served by the lines involved shall be notified in accordance with Article 561.03, giving them 
the time and duration of the shut-off period.  In cases involving disruption of fire hydrants, the City 
of Evanston Fire Department shall also be notified in accordance with Article 561.03.  The 
Contractor shall not disrupt the function of individual water services for more than four continuous 
hours.  If construction operations are anticipated to disrupt individual services for more than four 
hours, the Contractor shall provide for temporary water service for the duration of the disruption. 
 
The Contractor shall promptly notify the proper utility company and all other effected parties of 
any damage to water, gas, electric, telephone, sewer, and other utility lines and connections 
caused by the Contractor’s operations. The damage shall be immediately repaired at the 
Contractor's expense.  In the case of an accidental breaking of a water main or service line, the 
repairs of such a break shall have priority over all other operations.  The parties whose services 
are affected by the break shall be notified at once and all assistance given to supply emergency 
water where necessary by temporary lines, tank truck, or other means.  The Contractor shall 
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maintain an appropriate inventory of the materials for emergency repairs.  In the case of an 
accidental breakage of a street light cable, the Contractor shall submit for approval a licensed 
electrical contractor to repair any and all damage to the existing street light cables. 
 
The Contractor shall not allow travel upon any street, park, roadway, or alley to be hindered or 
inconvenienced needlessly, nor shall the same be wholly obstructed without the written 
permission of the Owner thereof.  No construction vehicles shall be driven through or shall be 
parked in alleys unless so approved by the Engineer.  Construction traffic shall be routed on major 
City through-streets.  Construction traffic on minor streets shall be limited as much as is practical.  
All street closures must be approved by Engineer. 
 
When traffic must be obstructed, the Contractor shall provide proper traffic control as accepted by 
the Engineer and Owner by placing clearly worded signs announcing such fact with proper 
barricades, at the nearest cross-streets on each side of such obstructed portion, where travel can 
pass around the obstruction in the shortest and easiest way.  “No parking” signs must be approved 
by the Engineer and must be POSTED AND DATED at least 48 hours before the intended date 
of use.  “No Parking” signs are to be purchased from the Owner.  If vehicles are still parked in “No 
Parking” areas identified by the Contractor, the Contractor shall notify the Engineer who will 
contact the Evanston Police to have the vehicles towed away.  No towing of vehicles shall be 
done by the Contractor. 
 
Driveways to fire department buildings, driveways to medical buildings, and driveways to 
businesses required for continuance of their commerce shall be kept open and maintained in 
passable conditions at all times unless modified by agreement between the Contractor and the 
property owner.  All agreements between the Contractor and private property owners must be in 
writing to be considered binding.  The Contractor shall give reasonable notice to the owners of all 
private driveways before interfering with them.  Daily construction operations shall be terminated 
at such locations that the operations of driveways are not obstructed.  Driveways shall be passable 
between the hours of 6:00 p.m. and 9:00 a.m. 
 
Delete Article 107.17 and replace it with the following: 
“107.17 Use of Explosives 
 

(a) General 
 
Blasting and other uses of explosives will not be permitted under this Contract.” 
 
Delete Article 107.18 and replace it with the following: 
“107.18 Use of Fire Hydrants.  If the Contractor desires to use water from hydrants, he shall fill 
out an application to the City of Evanston Utilities Department and shall conform to the municipal 
ordinances, rules, or regulations concerning their use.  The Contractor shall obtain a use permit 
for each hydrant, and shall operate the hydrant properly.  The Contractor is required to use an 
RPZ or appropriate back flow prevention device subject to approval of the City.  There is a $300 
deposit on the fire hydrant and all borrowed equipment.  Water shall be furnished from hydrants 
at no cost to the Contractor.  However, the Contractor shall restore any damage to the hydrant 
caused by his use, including settlement. 
 
Fire hydrants shall be accessible at all times to the Fire Department.  No material or other 
obstructions shall be placed closer to a fire hydrant than permitted by municipal ordinances, rules 
or regulations, or within five (5) feet of a fire hydrant, in the absence of such ordinances, rules or 
regulations.” 
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Add the following paragraphs to Article 107.20: 
“All existing roadway ditches or swales disturbed during construction operations shall be restored 
to their original cross-section and longitudinal grade, as approved by the Engineer.  Any 
settlement caused by sewer or water main trenches shall be refilled and the original grades 
maintained by the Contractor for a period of one year from the date of final completion of the 
Project.  Any property damage caused by trench excavation or augering operations, including 
settlement, shall be restored at Contractor's expense.” 
 
Existing roadways, driveways, sidewalks, curbs, utilities, structures, landscaping, site objects, 
and other site improvements not indicated to be removed and/or replaced as part of the Project 
which are damaged by Contractor's operations shall be repaired to a condition equal or better 
than that prior to the start of construction; or, if deemed un-repairable by the Owner, removed 
and replaced by the Contractor at no cost to the Owner in accordance with the terms of the 
Project specifications, Drawings, applicable codes, ordinances, and technical standards. 
 
The correction of defects in the Work performed by the Contractor shall be done at no additional 
cost to the Owner and in accordance with the terms of the Project specifications, Drawings, 
applicable codes, ordinances, and technical standards. 
 
Add the following paragraph to Article 107.25: 
“Prior to commencement of construction operations, the Contractor shall prepare a written 
inventory of existing traffic control and other signage along the routes of construction. This 
inventory shall list the location, wording, and general condition of signage.  This inventory shall be 
submitted to the Engineer upon completion and before any signage is removed for construction 
activities.  The Contractor shall remove all existing traffic control signs, store these signs in a 
manner, which prevents damage, and reinstall them as soon as possible following installation of 
new sewers as coordinated by the Engineer.” 
 
Delete Article 107.27 and replace it with the following: 
Extension of Indemnification to Third Parties.  In the event that some of the Work is to be 
completed on property that is not owned by the Owner, the Contractor shall provide the 
indemnification and save harmless protection to the owner of such property.  The Contractor shall 
also provide the indemnification and save harmless protection to owners of adjacent properties 
that may be affected by his operations. 
 
Claims and disputes by third parties arising from work on this Contract, including augering and 
directional drilling or excavation work shall be resolved in accordance with the procedures 
hereinafter specified.  This provision does not change, modify or alter the Contractor's 
responsibility to follow the insurance requirements of the Contract. Neither does this provision 
change, modify or alter the Contractor's responsibility to defend, indemnify and hold harmless the 
Owner and the Engineer from all types of claims that may arise out of or in consequence of the 
performance of this work by the Contractor or which may result in any way there from as that duty 
is stated in Section 107.  Furthermore, this provision does not change, modify or alter the 
Contractor's responsibility to follow the provisions requiring a Contractor's Performance Bond. 
 
The Contractor agrees to follow the procedure described following in resolving all property 
damage disputes that arise during the performance of the Work under the Contract.  The 
Contractor agrees that the following procedure is the way the Contractor will hold the City of 
Evanston, MWRD and Engineer harmless for property damage claims: 
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i. Procedure for Resolving Property Damage Disputes 
 
If the Contractor receives a claim for property damage allegedly caused by his performance of the 
Work under this Contract, the Contractor shall, within five (5) calendar days of receipt of such 
claims: 
 
Acknowledge the claim to the property owner. 
 
Send a copy of the said claim and acknowledgment to Engineer. 
 
If the claim is not settled (or the Contractor does not agree to settle the claim) within five (5) 
calendar days, the Contractor shall: 
 
Forward the claim to the Contractor's insurance carrier. 
 
Require his insurance company to forward to Engineer an acknowledgment of receipt of the claim. 
 
The Contractor and insurance carrier shall either settle or deny claims within sixty (60) calendar 
days of initial receipt of the claims.  The insurance carrier and Contractor shall notify the Engineer 
of claims settled and denied, including the terms of the settlement or reasons for denial.  The 
Contractor shall advise property owners of the decision to deny their claims and shall include in 
the Notice of Denial the name and address of the person authorized to accept service of process 
on behalf of the Contractor. 
 
When a claim is allowed in any amount, Contractor shall, within thirty (30) calendar days of the 
award, pay to the property owner the amount of the award.  If the Contractor does not make these 
payments to the property owner within the thirty (30) calendar day period, the Owner shall be 
authorized to make these payments for the Contractor and then deduct the amounts paid from 
the next payment due the Contractor under this Contract.” 
 
Add the following paragraphs to Article 107.30: 
“The Contractor assumes full responsibility for the safekeeping of all materials and equipment and 
for all unfinished work until final acceptance by the Owner, and if any of it is damaged or destroyed 
from any cause, the Contractor shall replace it at his own expense. 
 
The Contractor shall indemnify and save harmless the Owner against any liens filed for 
nonpayment of his bills in connection with the Contract work.  The Contractor shall furnish the 
Owner satisfactory evidence that all persons who have done work or furnished materials, 
equipment or service of any type under this Contract have been fully paid prior to the acceptance 
of the Work by the Owner. 
 
The Contractor shall erect and maintain such barriers and lights and/or watchmen as will protect 
and warn pedestrians and vehicles, and prevent access of unauthorized persons to the site so as 
to prevent accidents as a consequence of his work. 
 
The Contractor shall indemnify and hold harmless the Owner, the Owner's employees, the 
Engineer, and the Engineer's employees from any and all liability, loss, cost, damages and claims, 
and expense (including reasonable attorney's fees and court costs) resulting from, arising out of, 
or incurred by reason of any claims, actions, or suits based upon or alleging bodily injury, including 
death, or property damage arising out of, or resulting from the Contractor's operations under this 
Contract, whether such operations be by himself or by any subcontractor or by anyone directly or 
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indirectly employed by either of them.  The Contractor shall obtain insurance for this purpose, 
which shall insure the interests of the Owner and Engineer as the same may appear, and shall 
file with the Owner and Engineer certificates of such insurance. 
 
The Contractor shall protect the Owner's property and adjacent property from injury or loss 
resulting from his operations.  Objects sustaining such damage shall be replaced to the 
satisfaction of the Owner and Engineer; the cost of such repairs shall be borne by the Contractor. 
 
The Contractor shall be completely responsible for protecting his work from vandalism. Any 
vandalized concrete shall be repaired and/or replaced as directed by the Engineer and at the 
Contractor's expense.” 
 
Delete the second and fourth paragraphs of Article 107.35. 
 
Delete Article 107.40 in its entirety and replace with the following: 
Unknown Utilities. The requirements stated in Article 107.37 for known utilities shall apply to 
unknown utilities. No additional compensation will be allowed for any delays, inconveniences, or 
damages sustained by the Contractor due to the presence of any claimed interference from 
unknown utility facilities or any adjustment of them, except as specifically provided in the contract. 
 
Definition. An unknown utility is defined as an active or inactive underground transmission facility 
(excluding service connections) which is either:  
(1) Located underground and (a) not shown in any way in any location on the plans; (b) not 
identified in writing by the City to the Contractor prior to the letting; or (c) not located relative to the 
location shown in the contract within the tolerances provided in 220 ILCS 50/2.8 or Administrative 
Code Title 92 Part 530.40(c).  
(2) Located above ground or underground and not relocated as provided in the contract 
 
Add Article 107.42, which shall read as follows: 
“107.42 Traffic Control and Protection.  Special attention is called to the following Highway 
Standard Details and Section 701 relating to Traffic control: 
 

STANDARDS 
701301, 701501, 701602, 701606, 701611, 701701, 701801, 701901, 780001 

 
If requested by Contractor, one-block-long road closures will be allowed by the Owner in areas 
deemed necessary by the Engineer.  No more than one lane of other streets may be closed at 
any time.  Traffic control shall be in accordance with the applicable sections of the Standard 
Specifications, the applicable guidelines contained in the Illinois Manual on Uniform Traffic Control 
Devices for Streets and Highways, any Special Provisions, any Supplemental Standard 
Specifications and any special details and Highway Standards contained herein. 
 
At the Pre-Construction Meeting, the Contractor shall furnish the name, and a 24-hour telephone 
number of the individual in his direct employ, who is responsible for the installation and 
maintenance of the traffic control for the Project.  In accordance with Article 108.01, if a 
subcontractor is to provide this aspect of the work, consent of the Engineer is required.  This shall 
not relieve the Contractor of the foregoing requirement for an individual in his direct employ to 
superintend the implementation and maintenance of the traffic control. 
 
The Contractor shall furnish, install, maintain, relocate, and remove all traffic cones, signs, 
barricades, warning lights and other devices which are to be used for the purpose of controlling 
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pedestrian and vehicular traffic.  The traffic control requirements presented in the Contract 
documents represent the minimum level of control which shall be provided.  The Contractor is 
solely responsible for implementing all other traffic control measures required to fully protect 
pedestrians, vehicles, and his work forces. 
 
The Contractor is responsible to ensure that all barricades, warning signs, lights and other devices 
installed for traffic control are in place and operational twenty-four hours each calendar day this 
Contract is in effect.  In particular, the Contractor shall make sure that warning lights are 
functioning during night-time hours.  Warning lights shall be checked each calendar day to verify 
functioning, replace batteries/bulbs, and/or replace light assemblies as necessary. 
 
All areas of work shall be protected each night by Type II drum-type or sawhorse-type barricades 
at not greater than fifty (50) foot centers. 
 
Drum-type and sawhorse barricades shall be equipped with working flashing lights and highly 
visible reflectors, reflective tape or reflective paint.  At least six reflectors shall be visible from any 
viewing angle.  Tape or paint shall cover at least 30 percent of the barricade from any viewing 
angle and shall conform to Section 700 of the Standard Specifications.  Arrow boards shall be 
silent type powered by electricity or battery packs. No engine/generator-powered arrow boards 
are permitted. 
 
The Contractor shall place “No Parking” signs a minimum of two (2) calendar days prior to curb 
replacement, patching or resurfacing operations.  All “No Parking” signs must have the approval 
of, affixed, and displayed to the satisfaction of the Engineer.  Posting of signs on trees shall be 
done in such a manner to facilitate removal; stapling or nailing of signs to trees is prohibited. 
Contractor shall keep a log of all posted “No Parking” signs and shall submit the log to the 
Engineer promptly upon request. 
 
School busses and emergency vehicles shall have access to all premises at all times.” 
 
Add Article 107.43, which shall read as follows: 
“107.43 Maintenance of Roads.  Contractor shall maintain roads for all weather conditions and 
at all times in compliance with state and local regulations.  Upon completion of construction, 
Contractor shall return all roads to their original condition as described in Section 442.  With the 
Owner’s approval, roadways and drives may be closed temporarily in the immediate area of the 
work.  However, roadways and driveways shall be reopened as soon as is practical following the 
completion of installation and/or restoration.  All roadways shall be maintained open to local traffic 
between the hours of 6:00 p.m. and 9:00 am or at other times when Contractor is not actively 
engaged in sewer and/or water main installation.  Roadways shall be open to through traffic 
whenever practical.  Roadways shall be open to emergency vehicles at all times.  Temporary 
pavements specified by Engineer or Owner shall be placed on the same day as sewer and/or 
water main installation and shall be maintained as necessary until final roadway restoration.  
Contractor shall promptly remove all loose material spilled on roadways during the execution of 
the Work. 
 
Temporary pavements shall consist of aggregate, cold mix, hot mix, or steel plates as specified 
or as directed by the Engineer.  Hot mix shall be used for all IDOT and arterial streets and all 
intersections, and shall be compacted to the satisfaction of the Engineer by a steel drum roller.  
Aggregate surface course shall be used for other streets, alleys and driveways, unless otherwise 
directed by the Engineer.  Steel plates shall be used to close construction work shafts and shall 
be set with their surfaces flush with existing roadways. 
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Temporary pavements for trenches crossing roadways and sewer and/or water main structures 
in through traffic lanes shall be hot mix when specified or as directed by Engineer. Temporary 
pavements around structures not located in through traffic lanes shall be aggregate surface 
course as specified or as directed by the Engineer.” 
 
Add Article 107.44, which shall read as follows: 
“107.44 Water Control.  The Contractor shall perform grading and other operations to maintain 
site drainage.  Surface water shall not be allowed to accumulate in excavations. The Contractor 
shall dispose of surface and subsurface water in a legal manner.  He shall not allow mud, silt, or 
debris to flow into any surface water area or body other than in compliance with the State Water 
Quality Standards.  Where the Contractor's operations disturb existing combined sewers, the 
Contractor shall provide temporary bulkheads and pumping facilities as necessary to maintain the 
combined sewers, connected building services and storm water inlet leads in full operation, 
including transport of the maximum dry-weather and wet-weather flow of which the existing sewer 
is capable.  Combined wastewater shall not be permitted to flow along streets, public right-of-
ways, private property, trench areas or inactive relief sewers.  All earthworks, moving of 
equipment, water control of excavations, and other operations likely to create silting, shall be 
conducted so as to minimize pollution to watercourses or water storage areas.  Under no 
circumstances shall the Contractor discharge pollutants into any watercourse or water storage 
area.” 
 
Add Article 107.45, which shall read as follows: 
“107.45 Overnight Protection of Work.  The Contractor shall adequately backfill, cover with 
appropriate plates, or suitably fence and barricade all open excavations at the completion of each 
day's work.  Open-cut excavations shall be reduced to a maximum length of thirty feet overnight.  
Excavations shall not block roadways or driveways.  Open ends of sewers being installed shall 
be bulk-headed overnight with watertight plugs to prevent entrance of soils, entrance of 
groundwater, and/or entrance by the public.  The Contractor shall protect all excavations from 
public access.  All shafts for open-cut work shall be fully covered during non-working hours and 
during working hours when not being actively used for that day's construction.” 
 
Add Article 107.46, which shall read as follows: 
“107.46 Guarantees and Warranties.  All guarantees and warranties required shall be furnished 
by the Contractor and shall be delivered to the Owner before the final voucher on the Contract is 
issued.” 
 
PROSECUTION AND PROGRESS 
Add the following to Article 108.01: 
“The Owner may approve the use of second tier subcontractors on a case by case basis after the 
Prime Contractor initiates a request for approval of same.  The Prime Contractor is responsible 
for compliance with all the provision of the contract and is also responsible for providing that all of 
the pertinent provisions and requirements of the prime contract are incorporated into the second 
tier subcontracts.  The Prime Contractor shall provide a copy of the second tier subcontract, 
second tier subcontractor insurance certificates, and shall provide waivers from the second tier 
subcontractors as required for the processing of pay estimates.  The second tier subcontractor 
shall not commence work until approval is granted by the Owner” 
 
Add the following to Article 108.02: 
“Prior to commencing construction operations, the Project Superintendent shall meet with the 
Owner and Engineer and submit his Progress Schedule. 
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The construction schedule shall reflect that no work will be performed on Saturdays, Sundays, 
Holidays, and the days listed below as modified in Art. 108.03 Section 108.  Calendar day is 
defined as: “Any calendar day between April 1 and November 30 inclusive, except Saturdays, 
Sundays or legal holidays. If the City approves work on Saturday, the Contractor will not be 
charged a calendar day for work done on that Saturday.” 
 
The Contractor shall submit to the Engineer monthly updates of the schedules required per these 
specifications.  Schedule updates shall reflect the progress to date by providing actual start dates 
for activities started, actual finish dates for completed activities, and identifying out of sequence 
work, schedule logic changes, and any circumstances or events impacting the current schedule.  
The updates shall also contain the Contractor’s best estimate of the remaining duration for 
activities not complete as of the date of the update.  All graphic presentations and reports shall be 
submitted with the monthly partial payment requests. 
 
The Contractor shall prepare and submit daily reports containing, among other items, the following 
information: 
 

1. A description of work activities performed. 
2. A description of obstructions encountered. 
3. Temperature and weather conditions. 

 
The reports shall be submitted on a daily basis, by the end of the next business day. 
 
Information provided on the daily report shall not constitute notice of delay or any other notice 
required by the Contract Documents. 
 
Failure to provide the updated schedule every month may be cause to withhold any partial 
payment due to the Contractor during the course of the Contract until the deficiency has been 
remedied.” 
 
Delete the second paragraph of Article 108.03 and replace it with the following: 
“The Contractor shall notify the Owner and Engineer at least 72 hours before beginning work.  
The Contractor shall give a minimum of 24 hour notice, not including Saturdays, Sundays or legal 
holidays, prior to suspension of construction activities for any non-weather related reason.  
Suspension of work for non-weather related reasons must be pre-approved by the Engineer.  The 
Contractor must be in advance of the Controlling Item as indicated by his submitted Construction 
Schedule as a condition of the Engineer's granting of authorization to suspend work.  In addition, 
the suspension shall not affect the completion date of the Project.  The Contractor shall notify the 
Engineer at least 24 hours, not including Saturdays, Sundays or legal holidays, prior to the 
resumption of work.  The site must be left in a clean and neat manner, acceptable to the Engineer, 
prior to the authorization of the suspension. 
 
The Contractor shall perform the Work in accordance with the following scheduling requirements: 
 

a. The Contractor will be required to discuss their operations and get verbal and / or 
written permission at least twenty-four (24) hours in advance in order to work on 
the following dates: 
 

Monday, May 25, 2026  Memorial Day 
Friday, June 19, 2026   Juneteenth 
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Friday, July 3, 2026              Independence Day 
Monday, September 7, 2026  Labor Day 

 
Delete Article 108.04 and replace it with the following: 
“108.04 Normal Work Hours.  Normal work hours shall be Monday through Friday (excluding 
legal holidays) between 7:00 am and 5:00 p.m. local time during the calendar dates specified in 
Article 108.03.  Except for work required to maintain warning lights, barricades and other 
safety/health-related systems no work shall be performed on Saturdays, Sundays, legal holidays, 
or between 5:00 pm and 7:00 am on other days without specific permission of the Owner. This 
requirement excludes private water service work which may take place outside of normal work 
hours including Saturdays in accordance with the Evanston City Code. Only work between the 
parkway and private residence may take place outside of normal working hours and at no time 
will work within the roadway be permitted outside of normal working hours or work on Sunday 
without written approval from the Engineer. 
 
No work, except maintenance of warning lights, barricades and other safety/health-related 
systems, may be performed unless the Engineer is available to observe/inspect construction 
activities. Owner will provide the services of the Engineer as needed for construction 
observation/inspection between the hours of 7:00 am and 5:00 p.m., Monday through Friday, 
except legal holidays, in accordance with the calendar dates specified in Article 108.03. Prohibited 
work activities outside of normal work hours include but are not limited to the warming up of any 
piece of equipment or turning on engines. Any violation for working hours will incur a $500.00 fine 
for each occurrence.    
 
If at any time during the project the Contractor elects to work on a Saturday, they must obtain 
written permission from the Capital Planning and Engineering Bureau, Senior Project Manager 
and/or City Engineer/Bureau Chief, Public Works Agency. Contractor shall request this at least 
twenty-four hours in advance of Saturday work. The contractor is required to estimate any 
Saturday work and include that in the bid amount.   
 
If at any time during the project the Contractor elects to work past the normal working hours, the 
Engineer shall invoice the Contractor for Engineering Services at a rate of $75.00 per hour for 
Engineering Services provided beyond the normal working hours at the conclusion of each month.  
Engineering Services will be paid for at the contract unit price of $75.00 per hour.  Administrative 
accounts payable, overhead, and profits costs shall be included in the various contract items and 
no additional compensation will be allowed.  
 
Delete Article 108.05 and replace it with the following: 
“108.05 Project Completion Times: 
The Project Completion Time and Substantial Completion Times shall be as specified in the 
Contract Documents.  Liquidated damages, as indicated in Article 108.09 shall apply for failure to 
achieve any of the listed Partial Completion Dates, Substantial Completion Dates, Project 
Completion Dates, and other specific Work task completion requirements. Calendar day is defined 
as: “Any calendar day between April 1 and November 30 inclusive, except Saturdays, Sundays 
or legal holidays. If the City approves work on Saturday, the Contractor will not be charged a 
calendar day for work done on that Saturday.” Claims for extension or shortening of the 
Substantial Completion Times and Project Completion Time shall be based on written notice 
delivered by the party making the claim to the other party and to the Engineer promptly, but, in no 
event, later than thirty (30) calendar days after the occurrence of the event giving rise to the claim 
and stating the nature of the claim.” 
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Add the following paragraph to Article 108.07 
“The Engineer shall have no authority to suspend the Work, wholly or in part, for any reason.  All 
rights conferred onto the Engineer for suspending the Work by Standard Specification Articles 
105.01 and 108.07 shall be the sole right of the Owner.” 
 
MEASUREMENT AND PAYMENT 
Add the following paragraphs to Article 109.02: 
“All the requirements of the Supplemental Standard Specifications pertaining to Sections 100 to 
109 of the Standard Specifications are considered incidental to the Work, and no separate or 
additional payment will be made, except as otherwise indicated, for complying with said 
requirements.  The Owner has the authority to withhold any payment if satisfactory progress is 
not made by Contractor to complete any work on the Contract. 
 
The cost of removal of any temporary surfaces, trench backfill or other temporary materials above 
the subgrade level in areas where final surface restoration is to be performed shall be incidental 
to the Contract and no additional separate payment will be made except as indicated on the Plans. 
 
Existing facilities or property damaged by construction activities, including settlement, whether 
through result of Contractor's negligence or as a normal result of the means and methods 
employed by the Contractor, shall be restored to original condition.  Restoration of damaged areas 
will be considered incidental to the Work and the cost shall be included as part of the unit or lump 
sum price item to which the restoration pertains. 
 
Payment for each item will be made at the unit or lump sum price bid for that item.  The cost of all 
other related or incidental work required by the plans and specifications shall not be measured or 
paid for as a separate item, but shall be included as part of the unit or lump sum price item to 
which the work pertains.  Failure to list all such related or incidental work for the bid items shall 
not invalidate this stipulation.” 
 
Delete Article 109.07 and replace it with the following: 
“109.07 Partial Payments and Retainage.  The Owner will pay the Contractor monthly for Work 
completed in accordance with the Contract Documents.  Applications for Payment from the 
Contractor (and subcontractors) shall be prepared and submitted by the Contractor with all 
supporting documents to the Engineer.  Supporting documents to be submitted with Applications 
for Payment shall include, but are not limited to: 
 
Documents to be Submitted With  
Applications for Partial Payment  
 

(a) DBE Monthly Utilization Report  
 

(b) All delivery tickets for concrete and asphalt.  
 

(c) Lien Waivers 
 

(d) Construction Schedule Update 
 

(e) Certified payrolls for general contractor and sub-contractors 
 

(f) Illinois Works Apprenticeship Initiative Periodic Report   
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Failure to submit any of the above documents may cause the payment application to be rejected. 
 
Lien waivers shall accompany each Application for Payment and shall reflect the amount paid to 
each subcontractor, and supplier, and their respective supporting lien waivers. Contractor's lien 
waivers submitted with interim Applications for Payment shall reflect all costs up to the date of the 
Application.  Lien waivers from subcontractors, suppliers and others accompanying interim 
Applications for Payment may be submitted one month in arrears.  Lien waivers submitted with 
the final Application for Payment shall reflect the full values of Contractor's efforts; and, all 
subcontracts, materials purchases, and other Project costs. 
 
Applications for Payment shall be reviewed by the Engineer within ten (10) calendar days of the 
submittal and returned to the Contractor for correction or forwarded to the Owner for approval, as 
appropriate.  Engineer and Contractor must agree to quantities forwarded to the Owner.  Any 
disputed quantities not included in the Application for Payment must be resolved within thirty (30) 
calendar days with any adjustments from disputed quantities to be included on the following 
Application for Payment.  Applications for Payment certified by the Engineer must be in the City 
offices by the close of business on the last working day of each month.  The Owner will pay the 
Contractor within thirty (30) calendar days of receipt of Applications for Payment certified by the 
Engineer. 
 
Retainage shall be withheld as follows: 
 
'There shall be deducted from the amount so determined for the first 50 percent of the completed 
work a sum of ten percent to be retained until after the completion of the entire work to the 
satisfaction of the Engineer.  After 50 percent or more of the work is completed, the City may, at 
its discretion, certify the remaining partial payments without any further retention, provided that 
satisfactory progress is being made, and provided that the amount retained is not less than five 
percent of the total adjusted contract price.” 
 
Delete the first, third, and fourth paragraphs of Article 109.08 and add the following: 
“Final payment will be made within sixty (60) calendar days after the Work is fully completed and 
accepted by the Owner and the Contract fully performed.  Request for final payment shall be 
prepared by the Contractor and accompanied by the documentation hereinafter listed.  Quantities 
for this Contract shall be subject to the contract unit price applied to final measured quantities. 
 
Neither the final payment nor any part of the retained percentage shall become due until the 
Contractor delivers to the Owner a complete release of all liens arising out of this Contract, or 
receipts in full in lieu thereof, and in either case, an affidavit that so far as he has the knowledge 
or information, the releases and receipts include all the labor and material for which a lien could 
be filed, but the Contractor may, if any subcontractor refuses to furnish a release or receipt in full, 
furnish a bond satisfactory to the Owner, to indemnify the Owner against any lien.  If any liens 
remain unsatisfied after all payments are made, the Contractor shall refund to the Owner all 
moneys that the Owner may be compelled to pay in discharging such liens, including all costs and 
Attorney's fees. 
 
With his final payment request, the Contractor shall submit the following data: 
 

Documents to be Submitted With  
Application for Final Payment  
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(a) DBE Utilization Final Report    
(b) Contractor prepared Record – Drawings 
(c) Illinois Works Apprenticeship Initiative Periodic Report  

 
Add the following as the first two paragraphs of Article 109.09: 
“The Contractor shall notify the Engineer immediately when the Contractor becomes aware of any 
circumstances which the Contractor believes may lead to a claim for extra cost.  Where possible, 
the Contractor shall delay proceeding with work which may result in the claim for extra cost until 
the Engineer has had a reasonable opportunity to review the situation, unless such delay will 
materially disrupt the prosecution of the Work or unless immediate Contractor action is required 
to resolve an emergency which endangers life or property.  The purposes of the Engineer's review 
are: to verify that a claim for extra cost may be warranted, to make modifications to the Work to 
avoid or minimize the extra cost, and/or to monitor the Contractor's performance of the work 
generating the extra cost.  For those situations where the Engineer is not notified prior to the 
Contractor performing work which causes the claim, the amount of extra cost to which the 
Contractor is entitled shall not include costs which, in the Engineer's sole opinion, could 
reasonably have been avoided if the Contractor had notified the Engineer prior to proceeding with 
the Work. 
 
The Contractor shall submit, in writing, claims for extra cost to the Engineer as soon as possible 
after the occurrence of the event(s) giving rise to the claim, but not more than thirty (30) calendar 
days thereafter.  Claims shall include appropriate supporting documentation as specified in 
following paragraphs to justify the extra cost claimed.  This documentation shall include, as a 
minimum: a description of the circumstances which generated the claim, prior notifications 
provided to the Engineer, and a detailed breakdown of costs incurred by the Contractor.  In the 
event that this documentation cannot be assembled within thirty (30) calendar days or if the extra 
cost is ongoing, the Contractor shall submit, in writing, whatever partial information is available to 
keep the Engineer informed of the Contractor's progress.  Extra costs incurred by the Contractor 
solely because of the particular means and methods which the Contractor chooses to perform the 
Work will not be considered.  Claims submitted more than thirty (30) calendar days after the 
occurrence of the event(s) giving rise to the claim will not be considered.” 
 
Delete the first, second and third paragraphs of Article 109.09 sub-paragraph (e) and replace 
them with the following: 
“(e) Procedure.  All claims and supporting documentation shall be submitted to the Engineer.  The 
Engineer shall review each claim and advise the Owner of the Engineer's opinion of the relative 
merit of each claim and the dollar and/or time adjustment which the Engineer believes is 
warranted, if any.  The Owner shall make a determination of the merit of each claim and the dollar 
and/or time adjustment, if any, which is appropriate for resolution of the claim.  If Contractor is 
dissatisfied with the Owner's decision regarding merit, dollar adjustment, and/or time adjustment 
associated with a claim, the Contractor may request arbitration in accordance with the following: 
 

• All claims, counter-claims, disputes and other matters in question between the Owner and 
the Contractor arising out of, or relating to this Agreement or the breach of it, will be 
decided by arbitration if the parties mutually agree, or in a court of competent jurisdiction 
within the State. 

 
• Notice of the demand for arbitration shall be filed in writing with the other party to the 

Contract Documents and with the American Arbitration Association, and a copy shall be 
filed with the Engineer.  Demand for arbitration shall in no event be made on any claim, 
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dispute or other matter in question which would be barred by the applicable statute of 
limitations. 

 
• The Contractor will carry on the Work and maintain the progress schedule during any 

arbitration proceedings, unless otherwise mutually agreed in writing.” 
 
SUBMITTALS 
This section includes general requirements and procedures related to the Contractor's 
responsibilities for preparing and transmitting submittals to the Engineer to demonstrate that 
the performance of the Work will be in accordance with the Contract requirements.  Submittals 
include schedules, Contractor's Drawings, calculations, samples, manuals, methods of 
construction, and record drawings.  Other requirements for submittals are specified under 
applicable sections of the Standard Specifications. 
 
SUBMITTAL REQUIREMENTS 
Not later than three days after the pre-construction conference, submit in writing a list of 
submittals and a list of materials and equipment that will be purchased giving name, address 
and telephone number of supplier, manufacturer or processor.  No material shall be 
incorporated into the Work until approval of the source has been given by Engineer.  Delivery 
of materials to the Contract site prior to approval is made at the Contractor's risk and subject 
to immediate removal at no cost to the Owner, when it is determined that the source is not 
acceptable. 
 
CONTRACTOR'S DRAWINGS AND OTHER SUBMITTALS 
Contractor's drawings shall be neat in appearance, legible and explicit to enable proper review 
relative to Contract compliance.  They shall be complete and detailed to show fabrication, 
assembly and installation details, catalog data, pamphlets, descriptive literature, and performance 
and test data.  They shall be accompanied by calculations or other sufficient information to provide 
a comprehensive description of the structure, machine or system provided and its intended 
manner of use. 
 
Contractor's Responsibility 
Each Contractor's drawing submitted by the Contractor shall have affixed to it the following 
Certification Statement, signed by the Contractor: 
 
"Certification Statement: By this submittal, I hereby represent that I have determined and 
verified all field measurements, field construction criteria, materials, dimensions, catalog numbers 
and similar data and I have checked and coordinated each item with other applicable approved 
drawings and all Contract requirements." 
The review and approval of Contractor's drawings by the Engineer shall not relieve the Contractor 
from his responsibility with regard to the fulfillment of the terms of the Contract.  All risks of error 
and omission are assumed by the Contractor, and the Engineer will have no responsibility 
therefore. 
 
No portion of the Work requiring a Contractor's drawing shall be started nor shall any materials 
be fabricated, delivered to the site, or installed prior to the approval or qualified approval of such 
item.  Fabrication performed, materials purchased or on-site construction accomplished which 
does not conform to approved Contractor's drawings and data shall be at the Contractor's risk.  
The Owner will not be liable for any expense or delay due to corrections or remedies required to 
accomplish conformity. 
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Contract Work, materials, fabrication, and installation shall conform with approved Contractor's 
drawings. 
 
Identification 
Data - All submittals for approval shall have the following identification data, as applicable, 
contained thereon or permanently adhered thereto. 
 

1. Owner Contract Number. 

2. Project name and location. 

3. Submittal Numbers.  Re-submittals shall bear original submittal number 
and be lettered. 

4. Product identification. 

5. Drawing title, drawing number, revision number, and date of drawing and 
revision. 

6. Applicable Contract drawing numbers and specification section and 
paragraph numbers. 

7. Subcontractor's, vendor's, and/or manufacturer's name, address and 
phone number. 

8. Contractor's certification statement. 

 

Catalog Data - Each submittal of catalog data shall have the identification required as 
hereinbefore stated. 

 
1. Catalogs or brochures submitted in packages of multiple items for 

approval need the identification only on the exterior.  In such instances 
the identification shall include page and catalog item numbers for items 
submitted for approval.  If one or more of the items in such a submittal 
are not approved, re-submittal of only the unapproved items is required. 

 
2. Catalog cuts containing various products, sizes and materials shall be 

highlighted to show particular items being submitted. 
 

Space - Vacant space of approximately 3-1/2-inches high by 4-inches wide shall be provided 
adjacent to the identification data to receive the Engineer's status stamp. 
 
Shop Drawings 
Shop drawings shall show types, sizes, accessories, weights, layouts including plans, 
elevations and sectional views, component, assembly and installation details, and all other 
information required to illustrate how applicable portions of the Contract requirements will be 
fabricated and/or installed.  Include manufacturer's certified performance curves, catalog cuts, 
pamphlets and descriptive literature, as required. 
 
Working Drawings 
Submit working drawings as required for changes, substitutions, contractor design items, and 
designed methods of construction.  Requirements for working drawings will be listed in 
appropriate Specification Sections and/or in Special Provisions.  Drawings shall be 
accompanied by calculations or other information to completely explain the structure, and 
describe its intended use.  Working drawings and calculations as submitted shall be sealed, 
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dated and signed by a Professional Engineer, and/or Structural Engineer as appropriate, 
registered in the State of Illinois. 
 
Review and approval of such drawings by the Engineer shall not relieve the Contractor from 
his responsibility with regard to the fulfillment of the terms of the Contract.  All risks of error are 
assumed by the Contractor and the Engineer shall have no responsibility therefore. 
 
Catalog Data 
Submittals - 6 copies of catalog data are required for the original submittal and each 
subsequent re-submittal that may become necessary. 
 
Manufacturer's equipment data shall be certified and shall include materials type, performance 
characteristics, voltage, phase, capacity, and similar data.  Provide wiring diagrams when 
applicable.  Indicate catalog, model and serial numbers representing specified equipment.  
Provide complete component information to verify all specified required items. 
 
Data Identification - Each submittal shall have all pertinent data contained therein that are 
applicable to the item submitted for approval, adequately and prominently designated. 
 
Approval Process 
Original Submittal - Copies of catalog data specified in Item F and one reproducible sepia and 
six legible prints of all shop and working drawings shall be submitted to the Engineer for 
approval in accordance with the Contractor's drawings submission schedule, with all fabrication 
and installation requirements, allowing at least 30 calendar days for checking and appropriate 
action by the Engineer.  Three copies of all Contractor's drawings will be returned. 
 
Contractor's drawings will be returned, stamped with one of the following classifications: 
 
APPROVED 

 
No corrections, no marks. 
 
APPROVED AS CORRECTED 

 
Minor corrections are required as noted on the submittal.  All items may be fabricated as 
marked without further resubmission.  Resubmit corrected copy to the Engineer. 
 
REVISE AND RESUBMIT 

 
Make the necessary corrections and resubmit drawings as per original submission. Thirty (30) 
calendar days will be allowed for checking and appropriate action by the Engineer.  Only one 
stamped drawing will be returned. 
 
NOT APPROVED 

 
Requires corrections or is otherwise not in accordance with the Contract Documents.  Correct 
and resubmit drawings as per original submission.  Thirty (30) calendar days will be allowed 
for checking and appropriate action by the Engineer.  Only one stamped drawing will be 
returned.  Incomplete submittals or submittals not in conformance with this Specification will 
not be reviewed, but will be returned to the Contractor as "not approved". 
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INFORMATION ONLY 

 
Items not reviewed or items for which submittals are not required. 
 
Review and approval of Contractor's drawings by the Engineer shall not relieve the Contractor 
in any way from his responsibility with regard to the fulfillment of the terms of the Contract.  All 
risks of error are assumed by the Contractor and the Engineer shall have no responsibility 
therefore. 
 
Excessive Reviews of Contractor Drawings and Other Submittals 
The Owner's cost for Engineer's effort to review Contractor drawings or other submittals which 
have been returned two or more times stamped "REVISE AND RESUBMIT" or "NOT 
APPROVED" shall be borne by the Contractor at a rate of $120.00 per labor hour for services 
provided in 2010.  Upon completion of each subsequent review, the Engineer will provide the 
Contractor a summary total of hours expended in performing the review.  Moneys due the 
Owner for Engineer's cost for third and additional reviews of Contractor drawings and other 
submittals will be deducted from the next regular payment due the Contractor.  The cost for 
these services shall be deducted from the “Amount Earned to Date” from the next regular 
payment due the Contractor. 
 
RECORD DRAWINGS 
The Contractor shall keep one record copy of all Contract Documents, reference documents, 
and all submittals at the site in good order and annotated to show all revisions made during 
the construction process.  Such annotations shall be kept updated on a single set of Contract 
Drawings and will be inspected monthly.  Failure to maintain current record drawings will be 
cause to delay progress payments.  Record drawings shall be available to the Engineer at all 
times during the life of the Contract. 
 
All drawings and Contractor's submittals shall be made a part of the record drawings and shall 
include the following: 
 
Contract Drawings - Contractor shall annotate or redraft, as required, to show all revisions, 
substitutions, variations, omissions and discrepancies made or discovered during construction 
concerning location and depth of utilities, piping, duct banks, conduits, manholes, pumps, 
valves, vaults and other equipment.  Revisions shall be made and shown on all drawing views 
with actual dimensions established to permanent points. 
 
Contractor's Drawings - Same as above.  Include, for example, piping layouts; and duct layouts.  
Sections and details shall be added as required, for clarity.  Prior to preliminary inspection, 
furnish a reproducible of the record drawings.  At the completion of the Contract and before 
final payment is made, furnish the Engineer one set of reproducible of the finally approved 
record drawings reflecting all revisions herein described. 
 
The Contractor shall keep a complete to-date record of the actual construction of all work called 
for under the Plans and Specifications of this contract and as ordered by the Engineer. 
 
Upon completion of this contract, the Contractor shall furnish to the Engineer record contract 
plan drawings where changes from the original plans have occurred. 
 
The Engineer will make available to the Contractor one set of full size prints of the original 
contract drawings on which the Contractor shall make the necessary changes to indicate the 
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major changes.  The changes shall be made with opaque Higgins carmine red ink, or approved 
equal, using standard drafting procedures. 
 
Record drawings on Mylar will be prepared by the Engineer based on the changes indicated 
by the Contractor.  All record drawings on Mylar for this contract shall be signed by the 
Contractor certifying to its major corrections. 
 
PAYMENT 
No separate payment will be made for the work in this section; all the costs of such work shall 
be considered incidental to the items of work to which they pertain. 
 
SAW CUTS 
The Contractor shall full-depth saw cut for the removal of existing curb, sidewalk, all structure 
work, and for all pavement patches. The concrete saw shall be equipped with a diamond blade 
of sufficient size to saw pavements full-depth and be capable of accurately maintaining cutting 
depth. All saw cuts shall be parallel or perpendicular to the curb & gutter, edge of sidewalk, or 
the edge of pavement, with straight, clean, edges, to the satisfaction of the ENGINEER. This 
item shall be included with curb & gutter, sidewalk, structure work, and pavement removal.  
The slurry resulting from the saw cutting work shall be immediately washed away using water 
to prevent tracking by vehicles or pedestrians to the satisfaction of the ENGINEER. 
 
When removing pavement, curb and gutter, shoulder, and/or any other structures, the use of 
any type of concrete breakers which might damage the underground public or private utilities 
or property will not be permitted.  Pavement openings must be initiated with hydraulic impact/air 
hammers and the use of excavator buckets to strike and break pavement is strictly prohibited 
and will result in an immediate deficiency deduction.    
 
Saw cuts for all work will not be measured for payment and shall be considered as included in 
the related contract pay item.  No separate payment will be made for saw cuts.  
 
If additional surface is damaged or removed due to negligence on the part of the Contractor, 
the additional work will not be measured for payment but shall be done at the Contractor’s 
expense.  It is Contractor’s responsibility to determine the thickness of the existing pavement 
and whether or not it contains reinforcement. 
 
CLEARING, TREE REMOVAL AND PROTECTION, CARE AND REPAIR OF EXISTING 
PLANT MATERIALS 
Add the following paragraphs to Article 201.01: 
“Trees and shrubs recommended for removal for performance of the Work are so designated on 
the Drawings, or agreed to with the Property Owner only for those locations requiring full 
replacement of their lead water service.  It is not anticipated that any other trees or shrubs will 
need to be removed for performance of the Work.  Should the Contractor recommend removing 
additional trees or shrubs, the Contractor shall notify the Owner for approval prior to removing any 
trees or shrubs and seek a tree removal permit per City code.  To receive permission for removal 
of trees or shrubs, the Contractor must demonstrate that there is no other practicable way to 
complete the Work, including augering or hand-excavation. Contractor shall work with the 
Engineer to seek a tree preservation permit or review for any excavation that will occur within 25 
feet of any public or private tree. Permit fees are waived. Trees removed on either public or private 
property shall be replaced one tree 2 inches in diameter, with a species approved by the City 
arborist, and shall be paid for using the LANDSCAPING ALLOWANCE. 
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Owner recognizes that some tree branches will need to be pruned to provide clearance for 
construction equipment.  However, the Contractor shall secure the express permission of the City 
Arborist to trim specific overhanging branches of trees.  All tree trimming, pruning, and repair of 
wound surfaces shall be performed by a licensed arborist approved by the Owner and will be 
within standards generally recognized as best practice by industry professionals.  The Owner will 
provide appropriate staff to observe tree trimming operations.  The Contractor shall provide at 
least 72-hour notice to the Owner of trimming operations.  No trimming shall be done unless 
Owner's staff is available to observe trimming.  Trimming shall be performed to the satisfaction of 
Owner's staff. The Contractor shall provide proper tree guards to protect trees from damage due 
to construction equipment and operations. 
 
Trees and shrubs damaged due to construction operations or removed without approval shall be 
replaced, at Contractor's expense, with trees or shrubs of like species and size, to a maximum 
trunk size of 2-inches diameter as directed by  the City Arborist.  If trees larger than 6-inches 
diameter are irreparably damaged or destroyed, the Contractor shall replace these trees with trees 
2-inches in diameter, and with a species chosen by the City Arborist. Contractor may be subject 
to additional mitigation and/or fees and penalties, per City code. Tree trimming, pruning, repair of 
wound surfaces, removal of trees and shrubs requested by Contractor, replacement of trees and 
shrubs irreparably damaged, and mitigation costs and/or penalties for damage, shall be incidental 
to the items of work to which they pertain.” 
 
Parkway and Private Tree Protection 
Prospective contractors are advised that it is the express intent of the City of Evanston to minimize 
trimming of and other impacts to trees in the work corridors and to vigorously protect the health 
and quality of the urban forest on both public and private property.  The equipment and methods 
used to perform any and all portions of the work must be the size and nature that results in the 
least disruption to the existing environment.  The City of Evanston reserves the right to limit the 
size of the equipment used on the project. 
 
The Contractor shall at all times demonstrate to the satisfaction of the City of Evanston that 
suitable precautions and due diligence are being observed to protect the natural and improved 
features of the area.  Special and continuing attention will be paid to the maintenance of tree 
protection fencing and the appropriate observance of tree protection areas as delineated by the 
fencing. 
 
To ensure compliance with the City of Evanston’s intent to minimize area disturbances, the 
following procedures and actions will be followed: When the City arborist determines that a tree 
is improperly protected, the Contractor shall be notified.  If the contractor fails to rectify the 
deficiency immediately, the Engineer will impose a daily monetary deduction for each 24-hour 
period (or portion thereof) the deficiency exists.  This time period will begin with the time of 
notification to the Contractor and end with the Engineer’s acceptance of the corrections.  The cost 
of the daily deduction will be $250 per occurrence per calendar day.  In addition, the Contractor 
will be liable and responsible for any and all corrective and remedial actions required to restore 
the area or item to comparable pre-project conditions as well as any additional fines and fees as 
stated in the tree protection requirements in these specifications, including a potential penalty of 
$500 per occurrence per calendar day. 
 
Care of Existing Plant Material. If construction is planned within the critical root zone of existing 
plant material, root pruning and plant care will be required, as hereinafter specified. All pruning 
shall be performed by a certified arborist approved by the City and with appropriate qualifications. 
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The Contractor shall be responsible for taking measures to minimize damage to any part of any 
public and private trees, including limbs, trunks, and roots at each work site.  All such measures 
shall be included in the contract price for other works except that payment will be made for 
Temporary Fence and Earth Saw Cut of Tree Roots as separate pay items. 
 
A. Earth Saw Cut of Tree Roots (Tree Root Pruning): 
 
1. Whenever the proposed excavation falls within the drip-line of a tree, the contractor shall: 

a. Root prune 6-inches behind and parallel to the proposed edge of trench a neat, 
clean vertical cut to a minimum depth directed by the City Arborist through all the 
affected tree roots. 

 
b. Root prune to a maximum width of 4 inches using a “Vermeer” wheel matching 

the following criteria.  The root pruner wheel shall be 60” diameter (188” 
circumference) carrying 28 pair (56 total) stump cutter teeth with tooth spacing at 
6.7” on center.  The cutting depth shall be 24” and shall utilize a 65hp tractor.  
Trenching machines will not be permitted. 

 
c. Exercise care not to cut any existing utilities. 

 
d. If during construction it becomes evident that additional tree roots will require root 

pruning, the City Arborist and the Contractor shall have the root pruning sub-
contractor return to the site to properly root prune the tree at the location directed 
by the City Arborist.  The contractor will be paid for the additional root pruning as 
described below; however, no additional compensation will be made for 
remobilization to the construction site.  

 
e. For locations where root pruning is performed for the purpose of curb and gutter 

removal and replacement, the contractor shall root prune 6-inches behind the 
curbing so as to neatly cut the tree roots. 

 
f. Depth of cut shall be 12 inches for curb removal and replacement and 24 inches 

for structural work.  Any roots encountered at a greater depth shall be neatly saw-
cut at no additional cost. 

 
g. The Engineer or City Arborist will mark locations where earth saw cutting of tree 

roots is required in the field. 
 
2. All root pruning cuts shall be immediately backfilled with material side cast from the earth-

sawing procedure, so that the ground surface is even and no tripping potential exists. 
 
3. All root pruning work is to be performed through the services of a certified arborist 

approved by the City Arborist. 
  
TREE ROOT PRUNING shall be used to protect trees on on both public and private property 
within 25 feet of any excavation within the project limits or as directed by the City arborist and 
the Engineer, and is dependent on the size, location, and species of each tree.  This work will 
be paid for at the Contract unit price per FOOT for TREE ROOT PRUNING measured in place.    
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The Contract unit price per FOOT for TREE ROOT PRUNING shall be payment in full for all 
materials, labor and equipment required for: tree root pruning as shown on plan details; and all 
related work which is not included under other Payment Items. 
 
B. Temporary Fence: 
 
1. The Contractor shall erect a temporary fence around all trees within the construction area 

to establish a “tree protection zone”, as established by City arborist, before any work 
begins or any material is delivered to the jobsite. No work is to be performed (other than 
root pruning), materials stored, or vehicles driven or parked within the “tree protection 
zone” at any time during the course of construction. 

 
2. The exact location and establishment of the “tree protection zone” fence shall be approved 

by the City Arborist prior to setting the fence. The fence shall be 48 inches high, plastic 
poly-type or any other type of highly visible barrier in an open-weave type pattern with 
large openings.  The type, color and pattern of the fence shall be approved by the Engineer 
prior to erection.  This fence shall be properly maintained in an upright manner and shall 
remain up until final restoration, unless the Engineer directs removal otherwise.  Tree 
fence shall be supported using T-Post style fence posts with a maximum of 8’ spacing. T-
posts must be at least six feet in length, two feet of which must be set in the ground.  The 
fence shall be attached to posts and secured with a minimum of three nylon locking ties 
per post.  Utilizing re-bar as a fence post will not be permitted. 

 
3. The fence shall be installed 18” behind and parallel to the curb and between the curb and 

sidewalk.  Fence shall be erected on a minimum of three sides with the fourth sidewalk 
side being optional.  Fence shall be installed at the tree protection zone of the tree or at a 
minimum of 8 feet from the center of the tree. 

 
4. Parking or maneuvering of machinery, stockpiling of materials or any other use will not be 

allowed upon unpaved areas within 10 feet of the trunk of trees designated to be protected. 
 
5. Construction area is defined as all areas within 10 feet of any excavation. 
 
6. All work within the “tree protection zone” shall have prior approval of the City Arborist.  All 

slopes and other areas not re-graded should be avoided so that unnecessary damage is 
not done to the existing turf, tree root system, or ground cover. 

 
7. The grade within the “tree protection zone” shall not be changed unless approved by the 

Engineer prior to making said changes or performing the work. 
 
8. U-shaped, non-uniform, or other fencing around multiple trees is permitted and 

encouraged as approved by the City arborist or Engineer. 
 
9.  If excavation is within 5 feet of the trunk of the tree such that protection fencing is not 

possible, Contractor shall protect the trunk using boards, as detailed below. 
 
TEMPORARY FENCE shall be used to protect all trees within the public right-of-way of the 
project limits or as directed by the Engineer.  This work will be paid for at the Contract unit price 
per FOOT for TEMPORARY FENCE measured in place.    
 
The Contract unit price per FOOT for TEMPORARY FENCE shall be payment in full for all 
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materials, labor and equipment required for: providing snow fence as shown on plan details; 
and all related work which is not included under other Payment Items. 
 
When improvements are required within the “tree protection zone”, tree trunk protection will be 
required.   
 
C. Tree Trunk Protection: 
 
The Contractor shall provide 2 in. by 8 in. by 8 ft. boards banded continuously around each trunk 
to prevent scarring of trees shown on the plans or designated by the Engineer. For multi-stem 
trees, saplings, and shrubs to be protected within the area of construction, temporary fencing may 
be used for trunk protection 
 
TREE PROTECTION shall be used to protect all trees within the public right-of-way of the 
project limits or as directed by the Engineer.  This work will be paid for at the Contract unit price 
per EACH for TREE PROTECTION measured in place.    
 
The Contract unit price per EACH for TREE PROTECTION shall be payment in full for all 
materials, labor and equipment required for: installation of trunk boards in accordance with 
Supplemental Standard Specifications; and all related work which is not included under other 
Payment Items. 
 
D. Tree Pruning: 
 
Tree pruning shall consist of pruning branches to protect the health of the tree, protect the canopy 
from damage, maintain the structural integrity of the tree, to ensure public safety, and to preserve 
the aesthetic qualities of the urban forest, or as directed by the City arborist of Engineer. All 
pruning shall be done according to the current ANSI A300 (part 1) pruning standard. Trees 
selected for pruning will be cleaned of dead, diseased, or broken branches, thinned appropriately 
to reduce density of branches, raised to provide vertical clearance for pedestrian and vehicular 
traffic, and if warranted by species tolerance and specimen needs limbs will be reduced to 
promote a central leader and good structure. Pruning to provide clearance over the street will be 
allowed up to 14 feet above the pavement.  If additional clearance is needed a request in writing 
shall be submitted to the City Arborist. All branch pruning to American elm and oak trees will be 
done between when the trees are dormant. Dormancy is generally between November and 
March, but will vary by year and will be defined the City arborist. 
 
Under pruning to provide clearance over the street will be allowed up to 14 feet above the 
pavement.  If additional clearance is needed a request in writing shall be submitted to the City 
Arborist. 
 
TREE PRUNING will be paid for at the contract unit price per EACH for TREE PRUNING, 
which price shall include under pruning branches to provide clearance over the street, to protect 
the health of the tree, protect the canopy from damage, maintain the structural integrity of the tree, 
to ensure public safety, and to preserve the aesthetic qualities of the urban forest,. 
 
E. Exploration Trench by Tree: 
 
Where water services are located in close proximity to a tree, the City’s Public Services Bureau 
may request that the contractor hand-dig or use an air-spade (or similarly approved method) 
to open an exploration trench to expose a tree’s roots prior to any excavation. Exploration 
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trenches ordered by Public Services will be measured for payment per EACH for actual 
trenches excavated and backfilled to the depth specified.  The City arborist will assess the site 
when the exploration trench is complete to determine how root pruning will proceed to complete 
the project work. This work will be paid for at the Contract unit price per EACH for 
EXPLORATION TRENCH BY TREE (UP TO 2 FEET DEEP). 
 
Each unit of exploration trenches shall be 1 foot wide and 5 feet in length. The Public Services 
Bureau will determine the locations needed.  These Contract unit prices shall be payment in 
full for all labor, materials, and equipment required for: pavement saw-cutting, removal, and 
disposal; trench excavation and disposal; protection of existing utilities and repair of damage 
to existing utilities. 
 
Where water services are located in close proximity to any public or private tree, and large 
roots are cut, the City’s Public Services Bureau may request that the Contractor perform plant 
health care, including growth inhibitors, soil amendments, and/or other treatments. These 
treatments shall be prescribed by a certified arborist and follow standards generally recognized 
as best practice by industry professionals. PLANT HEALTH CARE BY TREE to be paid for 
using the LANDSCAPING ALLOWANCE as directed by the Engineer. 
 
DISPOSAL OF EXCAVATED MATERIAL 
This work shall consist of meeting IEPA requirements for the disposal of excavated material 
including, but not limited to, clean construction or demolition debris (CCDD), uncontaminated 
soil, and/or contaminated soil.  Excavated materials must be removed from the site by the end 
of each day.    
   
The Contractor will be responsible to provide CCDD and soil fill site operators with all testing 
information and fees as required by the IEPA and fill site operators. 
 
According to the environmental testing performed, soil within the project limits may contain 
contaminants of concern:  
 
TRENCH BACKFILL 
Add the following paragraphs to Article 208.02: 
 
Water Main 
Bedding (4” below bottom of pipe to spring line) – Coarse Aggregate 
Trench backfill (spring line to bottom of pavement) – Fine Aggregate  
 
Rigid Sewer 
Bedding (4” below bottom of pipe to spring line) - Coarse Aggregate 
Trench Backfill (spring line to bottom of pavement) – Fine Aggregate 
 
Flexible Sewer 
Bedding (4” below bottom of pipe to 12” above top of pipe) - Coarse Aggregate 
Trench Backfill (spring line to bottom of pavement) – Fine Aggregate 
 
Fine aggregate shall consist of sand (natural) gradation FA 6.  Stone sand, chats, wet bottom 
boiler slag, slag sand, granulated slag sand, or crushed concrete sand will NOT be allowed. 
 
Coarse aggregate shall be crushed gravel or crushed stone gradation CA-7, CA-11 or CA-13. 
Gravel, crushed concrete, crushed slag, chats, crushed sandstone, or wet bottom boiler slag will 
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NOT be allowed.  
 
Case I - Trench Backfill in Paved Areas.  Case I applies to excavation in any area which has or 
which is proposed to have a permanent type street, sidewalk, curb and gutter, bituminous paved 
parking lot, or is within 2 feet of a paved surface.  Trench backfilling shall be performed in 
accordance with Article 550.07 modified herein.  Where backfilling a trench containing a single 
longitudinal pipe, the Contractor shall use fine aggregate gradation FA-6 sand (natural).  Where 
backfilling a trench containing multiple longitudinal pipes (common trench), the Contractor shall 
use coarse aggregate gradation CA-7, CA-11, or CA-13 crushed gravel or crushed stone from 4-
inches below the bottom of the lowest pipe to 12-inches above the crown of the highest pipe and 
fine aggregate gradation FA-6 sand (natural) from 12-inches above the crown of the highest pipe 
to the pavement sub-grade.  Granular trench backfill shall be compacted to a minimum of 95% 
Standard Proctor Density as per ASTM-D698.  Where native subsoils excavated from trenches 
meet the gradation, quality, and other requirements of Article 1003.04, this material shall be used 
to backfill trenches in lieu of new FA-6 material.   
 
Use of native soil for backfill shall be incidental to the cost of the sewer or water main installation 
and no separate payment shall be made. Use of native soils for backfill that has been transported 
between different locations on this project shall be incidental to the cost of the sewer or water 
main installation unless otherwise approved in advance by the Engineer. 
 
Trenches shall be backfilled with FA-6 sand (natural) granular material or native subsoils meeting 
FA-6/quality requirements up to the proposed bottom of the pavement structure within the 
standard trench width.  The remainder of the trench shall be backfilled as soon as possible with 
full-depth temporary aggregate. The temporary aggregate shall be coarse aggregate and shall 
consist of gravel, crushed gravel, crushed stone, or crushed concrete.  Crushed slag and 
grindings from PCC or HMA surface removal operations will NOT be allowed.  
 
When specified by the Engineer, the top of the trench shall also receive temporary asphalt 
surfacing consisting of 3-inches of compacted hot-mix asphalt with a steel drum roller over the 
temporary aggregate. The temporary aggregate shall be re-graded and compacted as necessary 
to permit the surface of the temporary asphalt to be flush with existing hard-surface pavements.  
Temporary asphalt shall be placed and compacted with a steel drum roller as soon as practical 
after backfilling the trench and placing the aggregate surface course.   
 
The Contractor shall maintain temporary aggregate and temporary asphalt surfaces free from, 
ruts, potholes or other displacements and provide means for dust control until such time as the 
permanent pavement is placed.  Should settlement occur, the Contractor shall furnish and install 
additional temporary paving material to maintain the surface at street grade.  Maintenance of 
temporary paving shall be incidental to the initial paving operation and no separate payment shall 
be made. 
 
Delete Article 208.04 and replace it with the following: 
Trench backfill fine aggregate material will be paid for at the contract unit price per CUBIC 
YARD for TRENCH BACKFILL furnished and placed between the top of bedding (at spring 
line) and the bottom of the pavement structure within the standard trench widths as shown on 
the plans. The contract unit price for TRENCH BACKFILL shall be payment in full for all 
materials, labor, equipment, transportation and related work required to furnish Case I FA-6 
sand (natural).  No payment will be made for the hauling, compaction, placement, and testing 
of accepted native soils used as trench backfill. 
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TRENCH BACKFILL required for filling outside the standard trench widths shown on the plans 
shall be incidental to storm sewer, water main, relief sewer or combined sewer construction 
contract items and no separate payment shall be made. 
 
Trench backfill coarse aggregate material will be paid for at the contract unit price per TON for 
POROUS GRANULAR BACKFILL furnished and placed between the trench subgrade and the 
pipe spring line for rigid pipe and to 12” above the top of pipe for flexible pipe.    
 
Temporary aggregate will be paid for at the contract unit price per TON for AGGREGATE FOR 
TEMPORARY ACCESS installed as specified in Section 402, as modified herein, and as directed 
by and to the satisfaction of the Engineer.  Removal and disposal of temporary aggregate will not 
be paid for separately but shall be considered as included in the contract.   
 
Temporary HMA surface will be paid for at the contract unit price per TON for TEMPORARY HOT-
MIX ASPHALT.  Removal and disposal of temporary asphalt will not be paid for separately but 
shall be considered as included in the contract.  With approval from the Engineer, there may be 
times when temporary cold mix asphalt will be allowed which will be paid for at the contract unit 
price per TON for TEMPORARY COLD-MIX ASPHALT.    
 
TOPSOIL FURNISH AND PLACE 
Add the following paragraph to Article 211.04: 
Topsoil shall be pulverized. 
 
Revise Article 211.07 of the Standard Specifications to read: 
Topsoil furnish and place shall be that material obtained from outside the right-of-way or private 
property of those locations impacted by the Contract Documents and will be measured for 
payment by truck load material delivery ticket displaying volume in cubic yards.   
 
Revise Article 211.08 of the Standard Specifications to read: 
This work will be paid for at the contract unit price per cubic yard for TOPSOIL FURNISH AND 
PLACE. 
 
EXPLORATION TRENCHES 
Delete Section 213 in its entirety and replace it with the following:  
 
SECTION 213.  EXPLORATION TRENCH 
 
213.01 Description.  The Contractor shall excavate exploration trenches as directed and 
approved by the Engineer to confirm the locations and/or sizes of existing water and sewer 
utilities.  Exploration trenches shall be excavated using methods minimizing possible damage to 
the utilities.  Following completion, trenches shall be backfilled in accordance with Section 208 
and temporary paving provided as necessary to the satisfaction of the Engineer.  Exploration 
trenches dug by the Contractor for his own purposes shall be incidental to construction and no 
separate payment shall be made. 
 
213.02 Utilities Encountered.  If, during the exploratory excavation process, utilities are 
uncovered which cause interference with the Work, the Contractor shall stop all affected work and 
immediately notify the Engineer. 
 
213.03 Trenches Requested by Engineer.  The Engineer may also request that the Contractor 
excavate exploration trenches in the Project area.” 
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Exploration trenches ordered by the Engineer will be measured for payment per EACH for 
actual trenches excavated and backfilled to the depth specified.  This work will be paid for at 
the Contract unit price per EACH for EXPLORATION TRENCH (UP TO 8 FEET DEEP). 

 
Each unit of exploration trenches shall be up to 5 feet in length.  These Contract unit prices 
shall be payment in full for all labor, materials, and equipment required for: pavement saw-
cutting, removal, and disposal; trench excavation and disposal; protection of existing utilities 
and repair of damage to existing utilities. 
 
Temporary pavement, permanent pavement patching, and any other necessary restoration will 
be paid for separately.   
 
SODDING 
Add the following paragraph to Article 252.01: 
“All grassed areas disturbed by Contractor's operations shall be restored by sodding.  To be 
acceptable, the sod shall be in a live, healthy condition and be knitted to the soil.  Sod shall be 
growing in place for forty-five (45) calendar days prior to measurement.  Only living sod that is 
acceptable will be measured for payment.” 
 
Add the following paragraph to Article 252.02: 
“On major roadways (arterial streets, main streets, State and County routes, etc.) sod for public 
parkway areas and other areas within 25 feet of public roadways shall be salt-tolerant.  The sod 
for most residential streets does not have to be salt-tolerant, at the Engineer’s discretion. Sod for 
other areas shall be native sod matching the species, color, and texture of adjoining grass areas 
as approved by the Engineer.” 
 
Add the following to Article 252.03: 
“Sod bed preparation shall include the placement of top soil, including excavating and grading the 
areas to be sodded to a depth of at least 3-inches below a line connecting the top of the curb and 
the top of the sidewalk, disposing of the material removed and placing pulverized topsoil on the 
space so prepared, raked and ready for sodding.  The topsoil shall be free from quack grass and 
weeds and shall be approved by the Engineer before placing.  One rolling of the entire surface of 
the soil shall be made.  Existing sidewalks, curbs and trees, and the like, which are not to be 
removed, shall be protected from damage during the placement of topsoil.” 
 
Add the following paragraph to Article 252.04: 
“The Contractor is encouraged to refrain from placing sod during the months of July and August, 
when possible within the required construction schedule.  No sod may be placed between 
November 1 and March 1 unless approved by the Engineer.  Regardless of the time of placement 
and subsequent climatic conditions, the Contractor shall water sod sufficiently to maintain it in a 
healthy condition until accepted by the Owner.  Sod shall be in a moist condition at the time of 
cutting and shall be kept in a moist condition until it is placed.  Sod cut less than 24 hours before 
placement is preferred.  Sod cut more than 48 hours before placement shall not be used.” 
 
Add the following to Article 252.06: 
“The placement of sodding shall consist of preparing the ground surface and furnishing, 
transporting, and placing sod and fertilizer required in the sodding operations.  Fertilizer having 
an analysis of 10-6-4 or having a different analysis but still meeting the 5-3-2 ratio requirements, 
shall be applied at such a rate that each acre to be sodded shall receive a total of 160 pounds of 
the three nutrients specified in Article 1081.08.  The fertilizer nutrient will not be paid separately 
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but shall be incidental to the cost of sod placement.” 
 
Delete the first paragraph of Article 252.08 and replace it with the following paragraphs: 
“Within eight hours after sod has been placed five gallons of water per square yard shall be applied 
and the entire surface of sod rolled.  Thereafter, on days designated by the Engineer, additional 
water shall be applied to sodded areas at the rate of three gallons per square yard.  The number 
of additional applications shall not exceed ten and these applications will be required within a 
forty-five (45) calendar day growing period after the sod has been placed.  The cost of this 
watering program shall be incidental to the cost of sodding. 
 
The Contractor shall perform additional watering to maintain sod in a healthy condition.  The cost 
of additional watering shall be incidental to the cost of sodding.  Any sodding that does not survive 
will be replaced by the Contractor at his own expense.” 
 
Delete Article 252.13 and replace it with the following paragraphs: 
This work will be paid for at the Contract unit price per SQUARE YARD for SODDING, 
measured in place for the quantity actually installed within the pay limits shown on the plans, 
as hereinafter specified, or as directed by Engineer. 
 
Grassed areas to be restored by SODDING include parkways and all other turf areas which 
have been disturbed by construction activities.  

 
The Pay limits for grassed areas to be restored by SODDING shall be up to 3-foot of parkway 
adjacent to curbs, driveways, sidewalks and alley approaches installed as part of this Project; 
up to 10-feet (to a maximum of 5-feet each side of utility centerline, as required) of parkway 
disturbed for crossing utility construction; and, up to 16 feet (to a maximum of 8-feet each side 
of utility centerline, as required) of the parkway for longitudinal utility construction. The Contract 
unit price for SODDING shall be payment in full for all materials, labor and equipment required 
for: site preparation; disposal of surplus materials; fertilizers; furnishing, transporting and 
placing sod; stakes; all watering; mowing; replacement of sod which fails to survive through 
the establishment period; and all related work required to complete the installation which is not 
included under other Payment Items. 
 
Sodding outside the limits shown on the plan or specified due to damage caused by 
Contractor's operations or for Contractor's purposes shall be considered incidental to the 
contract and no separate payment shall be made. 
 
Preparation of areas to be sodded, rotor tilling and removal/disposal of existing grass, dirt, and 
debris, will not be measured or paid for separately but shall be considered as included in this 
pay item. 
 
SUBBASE GRANULAR MATERIAL, TYPE B 
Add the following paragraphs to Article 311.02: 
“The Contractor shall furnish and place 4 inches or greater coarse aggregate conforming to Article 
1004.04 and Article 311.05 (Type B) with a gradation number of CA-6 for use as the base course 
for all driveways, curb and gutter, as shown on the plans and as directed by the Engineer 
(aggregate base course for pavement patching is incidental to the patching pay item). 
 
The coarse aggregate shall be gravel, crushed gravel, crushed stone, or crushed concrete.  
Crushed slag and grindings from PCC or HMA surface removal operations will NOT be 
allowed.  
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For existing driveways the existing base materials may be suitable for reuse as determined by the 
Engineer.  Base course shall be placed on the prepared sub-grade.  Temporary aggregate 
suitable for reuse as granular subbase will not be paid for separately as Subbase Granular 
Material, Type B.” 
 
Delete Article 311.09 and replace it with the following paragraphs: 
“This work will be paid for at the Contract unit price per TON for SUBBASE GRANULAR 
MATERIAL, TYPE B, or at the Contract unit price per SQ YD for of the thickness specified for 
BASE COURSE, CA-6.  
 
The Contract unit price for SUBBASE GRANULAR MATERIAL, TYPE B, and BASE COURSE, 
CA-6 shall be payment in full for all materials, labor and equipment required for: site 
preparation, including final grading of trench backfill material; supply, initial placement, 
compaction and compaction testing of the aggregate base course; and, all related work to 
complete the installation which is not included under other Payment Items. 

 
The payment shall be limited to the actual amount of SUBBASE GRANULAR MATERIAL, 
TYPE B, installed within the horizontal and vertical payment limits shown on the plans or 
specified for curb/gutter, driveways, and at other locations as directed by Engineer (aggregate 
base course is incidental to all patching and sidewalk pay items unless otherwise noted on the 
plans).”  

 
INCIDENTAL HOT-MIX ASPHALT SURFACING 
This work shall consist of the preparation of the base, the application of bituminous priming 
material and the construction of the Hot-Mix Asphalt surface for driveway pavements. 
 
The Hot-Mix Asphalt for the Incidental Hot-Mix Asphalt surface shall meet the requirements of 
Section 406 of the Standard Specifications for Road and Bridge Construction. Areas where the 
Incidental Hot-Mix Asphalt surfacing will be placed shall have the base primed. The rate of 
application of prime will be as specified in Article 406.05. 
 
The Hot-Mix Asphalt mixture may be spread and finished by approved hand methods or a 
finishing machine approved by the Engineer. 
 
The Hot-Mix Asphalt mixture shall be rolled and compacted to the satisfaction of the Engineer 
with tandem roller meeting the requirements of Article 1101.01 of the Standard Specifications 
for Road and Bridge Construction. 
 
This work will be paid for at the contract unit price per ton for "INCIDENTAL HOT-MIX 
ASPHALT SURFACING", which price shall include all labor, materials and equipment 
necessary to complete the work.  Saw cutting and HMA surface removal will not be paid for 
separately but shall be considered as included in the contract unit price for incidental HMA 
surfacing.  
 
The cost of Bituminous Materials (Tack Coat) will not be paid for separately but shall be 
incidental to the unit price per ton for INCIDENTAL HOT-MIX ASPHALT SURFACING. 
 
PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT 
Add the following paragraphs to Article 423.02: 
“Materials: - Materials for concrete shall be in accordance with Section 420 as applicable.  Class 
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SI concrete shall be used.  Forms shall be a minimum of 2” x 8” lumber or its approved equal, 
held in place by stakes or braces with the top edges true to line and grade.  The aggregate base 
course shall be four (4”) inches thick of crushed limestone gradation CA-6 constructed in 
accordance with Section 351 of the Standard Specifications.  The driveway pavement shall be six 
(6”) inches or eight (8”) inches thick.  Three-quarter (3/4”) inch thick expansion joint material shall 
be placed between the curb and the full width of the proposed driveway.  Contraction joints shall 
be provided. 
 
Curing and Protection:  Curing shall be in accordance with Article 1022.01.  Curing compound 
shall be Type III.  Protect all surfaces from sun.  During hot weather, keep temperature of concrete 
below 90 degrees Fahrenheit.  During cold weather, keep temperature of concrete between 50 
degrees F and 70 degrees F for 3 to 5 days.  Protect from frost and rapid drying for 6 days.  The 
Contractor shall be solely responsible for protecting his work from vandalism.  All vandalized 
concrete work shall be removed and replaced at the Contractor's expense.” 
 
Delete Article 423.11 and replace it with the following paragraphs: 
This work will be paid for at the Contract unit price per SQUARE YARD for PORTLAND 
CEMENT CONCRETE (PCC) DRIVEWAY PAVEMENT, of the thickness specified, measured 
in place.  Payment shall be made for the quantity of pavement actually installed within the pay 
limits shown on the Drawings or as directed by Engineer. 
 
The Contract unit price for PCC DRIVEWAY PAVEMENT shall be payment in full for all 
materials, labor, and equipment required for: final grading of aggregate base course; 
reinforcement, if required; pavement placement, curing, and protective coating; and all related 
work required to complete the installation which is not included under other Payment Items. 
 
PCC DRIVEWAY PAVEMENT installation outside the limits shown on the Drawings due to 
damage caused by Contractor's operations or for Contractor's purposes shall be considered 
incidental to this work and no separate payment shall be made. 
 
PORTLAND CEMENT CONCRETE SIDEWALK 
Add the following sentences to Article 424.01: 
“The Work shall also include adjustments to surface elements such as buffalo boxes, valve 
covers, manhole covers, vault covers, etc. to final grades.” 
 
Add the following sentences to Article 424.02: 
“Curing shall be in accordance with Article 1022.01.  Curing compound shall be Type III.  Protect 
all surfaces from sun.  During hot weather, keep temperature of concrete below 90 degrees 
Fahrenheit.  During cold weather, keep temperature of concrete between 50 degrees F and 70 
degrees F for 3 to 5 days.  Protect from frost and rapid drying for 6 days.” 
 
Add the following sentences to Article 424.04: 
“The Aggregate Base Course required for necessary grading will not be paid for separately and 
constructed in accordance with section 351 of the Standard Specifications.” 
 
Add the following paragraphs to Article 424.06: 
“Concrete placement will be permitted if air temperature is 40 degrees Fahrenheit or higher.  
Concrete pours shall be ended at expansion or control joints.  Partial slabs shall not be allowed.  
The surface shall be divided by control joints extending to the depth of the slab.  Control joints 
shall be tooled first, saw-cut to proper depth and shall be spaced at 5-foot or other uniform 
intervals as directed by the Engineer.  All edges and intermediate joints of sidewalks shall be 
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shaped with an edging tool having a ½ inch radius.  Surfaces of sidewalks shall have a light broom 
finish, except handicapped ramps at intersections, which shall be finished as shown on the 
Drawings. 
 
All sidewalk removed shall be formed within 3 working days of removal. New sidewalk shall be 
poured within 1 working day of being formed. The forms shall be removed within 1 working day 
after the concrete pour and the restoration adjacent to new sidewalk shall be done with 24 hours 
after removal of the forms. All low areas shall be filled in to match the surrounding grades within 
72 hours of the sidewalk being poured. 
 
The Contractor shall be solely responsible for protecting his work from vandalism. All vandalized 
concrete work shall be removed and replaced at the Contractor's expense” 
 
Add the following paragraphs to Article 424.09: 
“The product used for detectable warnings shall be Prefabricated Detectable Warning Panels 
(Red Brick), fabricated from galvanized steel, 10-gauge thickness, suitable for wet-set or surface-
applied installation, and shall be provided by a manufacturer approved by the Illinois Department 
of Transportation. A list of approved manufacturers of galvanized steel detectable warning tiles is 
available through the Illinois Department of Transportation’s Bureau of Design and Environment 
manuals and approved products lists. 
 
The galvanized steel detectable warning panels shall be of uniform quality, free from surface 
defects, and shall be provided with the specified finish as directed by the Engineer.” 
 
HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH 
Add the following sentence to Article 440.01: 
“Cold milling will not be allowed prior to the completion of the installation of relief sewers, combined 
sewers, storm sewers, or water mains.” 
 
Revise the first sentence of Article 440.04 of the Standard Specifications to read: 
The existing HMA surface and underlying HMA base, PCC base, brick base, or aggregate base 
shall be removed to varying depths (nominal depth of 3”) as specified on the plans and/or as 
directed by the Engineer with a self-propelled milling machine.   
 
Add the following to Article 440.04: 
“HMA Surface Removal, Variable Depth shall include any additional passes of the milling machine 
required to remove an existing quarter crown and establish the proposed pavement cross slope 
as shown on the plans. These operations shall be considered incidental to the work, and no 
separate payment shall be made.” 
 
Delete Article 440.08 and replace it with the following paragraphs: 
“This work will be paid for at the Contract unit price per SQUARE YARD for HOT MIX ASPHALT 
SURFACE REMOVAL, VARIABLE DEPTH outside of the standard trench width, but within the 
payment limits for full-width street resurfacing shown on the plans and/or as directed by the 
Engineer.  
 
The Contract unit price for HOT MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH 
shall be payment in full for all materials, labor, and equipment required for: planning of 
pavement; loading and disposal of milled pavement and aggregate cuttings; sweeping of the 
planed surface of fines and dust; and related work required.  Measurement for cold milling shall 
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be based on actual pavement area milled, but shall not include the trench portion if the pipe 
trench is located in the milling area. 
 
Cold milling outside the pay limits specified to repair damage caused by Contractors operations 
or which have been removed/replaced for Contractor's purposes shall be considered incidental 
to the work and no separate payment shall be made.”  
 
PAVEMENT PATCHING 
Add the following paragraph to Article 442.01: 
“Class B patches shall conform to Section 353-Portland Cement Concrete Base Course and Class 
D patches shall conform to Section 355 – Hot-Mix Asphalt (HMA) Base Course.  Existing 
pavement is to be removed and replaced in accordance with the Drawings.  The quantification 
sub-types: I, II, III, and IV, shall not apply.” 
 
Add the following paragraph to Article 442.04: 
“Roadway restoration activities, except installation of final HMA surface course, shall be carried 
out such that no more than 1,000 lineal feet of permanent roadway is removed at any one time 
for each open-cut pipe installation operation; no more than 1,000 feet of permanent roadway is 
removed per active mainline sewer or water main installation crew; and, such that the period that 
the permanent roadway removed at any location does not exceed thirty (30) calendar days, 
without the approval of the Engineer. In no case, however, shall the total length of permanent 
roadway removed exceed 2,500 lineal feet regardless of the number of open-cut sewer or water 
main construction operations (active mainline crews) underway. 
 
Installation of final HMA surface shall be completed not later than thirty (30) calendar days after 
patch/base course installation.  All streets, roads, alleys, and drives disturbed in any construction 
year shall be fully resurfaced and restored, including surface course, by December 1 of that 
construction year in accordance with Article 108.02 of the Standard Specifications.” 
 
Add the following sentences to the first paragraph of Article 442.05: 
“The Contractor shall saw-cut existing pavements to full depth, along the line of the maximum 
allowable trench width as showing on the Drawings.  All excavated material including paving bricks 
shall be properly disposed of off-site.  No drop hammer and/or guillotine-type concrete 
breakers/cutters shall be utilized for pavement removal.  No earth saw shall be utilized to saw-cut 
pavement.” 
 
Add the following sub-paragraph to Article 442.06 Paragraph (a) Subparagraph (2): 
“On streets having a concrete base and HMA overlay, PCC concrete base patches will be 2 inches 
below existing pavement surface.”   
 
Add the following to Article 442.08 - Class D Patching: 
“(e) Hot-Mix Asphalt Mixture for Patching Potholes (Temporary Hot Mix and Cold Mix).  This work 
shall consist of the removal of loose and broken pavement and the construction of a temporary 
HMA concrete patch on the existing roadway to be used to maintain traffic during construction as 
specified at locations designated by the Engineer.  Between April 15 and December 1, Hot Mix 
shall be applied and the HMA mixture shall conform to Section 406.  Between December 16 and 
April 14, Cold Mix may be used.” 
 
Delete Article 442.11 and replace it with the following paragraphs: 
“This work will be paid for at the Contract unit price per SQUARE YARD for CLASS B 
PATCHES, SPECIAL; CLASS D PATCHES, SPECIAL; CLASS D PATCHES, SPECIAL – 
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WIDENING; FULL DEPTH PATCHES, SPECIAL; and FULL DEPTH PATCHES, SPECIAL - 
WIDENING  of the thickness shown on the Drawings, measured in place.  Payment shall be 
made for the quantity of patch actually installed within the pay limits shown on the Drawings or 
as directed by Engineer. 
 
These Contract unit prices shall be payment in full for all materials, labor and equipment 
required for: saw-cutting (full depth), removal, and disposal of existing pavement and sub-base 
to proposed subgrade; furnishing, placement and final grading of aggregate base course, new 
paving materials and installation; furnishing and installing contraction joints, dowel bars, and 
expansion joints as required; finishing and additional reinforcement where required for concrete 
pavement; and related work required to complete the installation which is not included in other 
Payment Items. 
 
For Class B and Full Depth Patches, the quantities for payment purposes shall be based on 
the maximum allowable width of the trench at the top of the subgrade.  This payment width 
shall not exceed a maximum dimension as indicated by the details shown on the Drawings.  
The length of removal and replacement shall be measured along the centerline of the pipe over 
which removal and replacement is made.  Length of removal and replacement for all patching 
shall include distances through manholes and other structures. 
 
For Full Depth Patches, the payment thickness shall be: 9” PCC and 2” HMA thickness to 
existing pavement surface elevation as shown on the plans. 
 
Additional pavement removal and replacement beyond the maximum pay widths shown on the 
Drawings required to complete the Work or for Contractor's purposes shall be considered 
incidental to combined sewer, relief sewer, storm sewer, sanitary sewer, and water main 
construction and no separate payment shall be made.   
 
Additional aggregate base course outside the pay limits shown on the Drawings required to 
complete the Work or for Contractor's purposes shall be considered incidental to the work and 
no separate payment shall be made.” 
 
STORM (COMBINED) SEWERS 
Delete Article 550.01 and replace it with the following: 
“550.01 Description.  This work shall consist of constructing combined, relief, and storm sewers 
of the required inside diameter with necessary fittings and appurtenances.” 
 
Delete Article 550.03 and replace it with the following: 
“550.03 Pipe Material Requirements.  Pipes used in sewer construction shall be as follows and 
as indicated on the drawings.  Pipes shall be of uniform material and structural class between 
structures: 
 

(a) Combined sewers 4 to 15 inches in diameter and more than 5 feet deep; relief 
sewers 4 to 15 inches in diameter and more than 5 feet deep; and sanitary service 
connection piping other than specified in Paragraph d following  - Poly-vinyl 
chloride (PVC) pipe conforming to ASTM D-3034 having joints conforming to 
ASTM D-3212.  Pipe shall be a solid wall product not thinner than SDR 26 with 
minimum stiffness of 115 psi.  Where minimum separation requirements between 
sewer pipe and water main are not met, the use of Poly-vinyl chloride (PVC) pipe 
conforming to AWWA C-900 and rated for 150 psi (DR18) having joints conforming 
to ASTM-3139 and ASTM F-477 is required. 
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(b) Combined sewers 16 to 24 inches in diameter and more than 5 feet deep; and, 

relief sewers 16 to 24 inches in diameter and more than 5 feet deep (alternate bid 
item) - Poly-vinyl chloride (PVC) pipe conforming to ASTM F-679 having joints 
conforming to ASTM D-3212 and a solid wall not thinner than SDR26 with 
minimum stiffness of 115 psi may be used in lieu of DR25 pipe at Contractor's 
option.  Where minimum separation requirements between sewer pipe and water 
main are not met, the use of Poly-vinyl chloride (PVC) pipe conforming to AWWA 
C-905 and rated for 165 psi (DR25) having joints conforming to ASTM-3139 and 
ASTM F-477 is required. 

 
(c) Catch basin and inlet leads; relief sewers 4 to 24 inches in diameter and  5 feet or 

less in depth or where indicated on drawings; sanitary sewer service connection 
piping crossing under other utilities; and, combined sewers 4 to 24 inches in 
diameter where indicated on drawings -  Ductile iron pipe conforming to ANSI 
21.51 (AWWA - C151); of a minimum thickness Class 52 as designed per ANSI 
A21.50 (AWWA - C150) except as designated on the Contract Drawings; tar (seal) 
coated per ANSI A21.4(AWWA - C104); and, with push-on joints per ANSI 
A21.11(AWWA - C111).” 

 
Add the following paragraphs to Article 550.04: 
“The width and depth of trench excavation for all pipes shall be as shown on the Drawings.  Along 
the proposed pipe alignments indicated on the Drawings, Contractor shall remove the surface 
materials only to such widths as will permit a trench to be excavated, which will afford sufficient 
room for efficient and proper construction.  Where sidewalks, driveways, pavements, and 
curb/gutter are encountered, care shall be taken to protect such against fracture or disturbance 
beyond these working limits. 
 
Prior to the placement of all pipes, bedding shall be placed on the trench bottom, compacted and 
shaped to receive the pipe.  Bedding shall consist of crushed gravel or crushed limestone 
conforming to CA-7, CA-11, or CA-13 of Section 1004 for RCP and DIP sewers, and ASTM D2321 
Class IB for PVC Sewers. Geotextile filter fabric, Trevira 1114 or equal, shall be provided to 
encase the pipe bedding and initial pipe cover in trenches through wet, soft, and/or granular native 
soils and elsewhere as directed by Engineer.  The geotextile fabric shall be placed as shown on 
the Drawings. 
 
The trench shall be excavated to the alignment and depth required and may be advanced up to 
50 feet ahead of the pipe laying operation during working periods and up to 20 feet ahead of pipe 
laying operations during non-work periods.  Trenching operations shall be terminated at the end 
of each day's work in locations which do not obstruct roadways, alleys or driveways.  In general, 
the length of open trench shall not exceed 70 feet from the forward cut to the completely backfilled 
trench nor shall more than one street crossing be obstructed by the same trench at any one time.  
Open cut excavations shall be reduced to a maximum length of 30 feet for overnight protection. 
 
Roadway restoration activities, except installation of final HMA surface course, shall be carried 
out such that no more than 1,000 lineal feet of permanent roadway is removed at any one time 
for each open-cut pipe installation operation; no more than 1,000 feet of permanent roadway is 
removed per active mainline sewer or water main installation crew; and, such that the period that 
the permanent roadway removed at any location does not exceed thirty (30) calendar days, 
without the approval of the Engineer. In no case, however, shall the total length of permanent 
roadway removed exceed 2,500 lineal feet regardless of the number of open-cut sewer or water 
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main construction operations (active mainline crews) underway.  Roadways shall be reinstated 
as soon as possible after sewer and water main installation. 
 
Contractor shall conduct dewatering as necessary to maintain the water table level below the 
trench bottom prior to and during pipe laying, jointing and backfilling.  The dewatering operation, 
however accomplished, shall be carried out so that it does not destroy or weaken the strength of 
the soil under or alongside the trench. 
 
Contractor shall divert all sanitary flow around the construction area by means of flumes or 
temporary by-pass pumping systems.  Pumping shall be sufficient such that no backing up of 
sanitary flow will occur.  Contractor shall be responsible for all damage resulting from negligence 
in creating restrictions to flow within the sewer system.  Contractor shall not interrupt the flow from 
individual sanitary services for more than four hours.  Sanitary flows shall not be diverted into 
catch basins or relief sewers. 
 
Open-cut trenches shall be supported as required to fully protect life, existing utilities, adjacent 
structures, pavements, and the Work.  Trench support is an integral part of the Contractor's means 
and methods.  The Contractor shall employ the services of a registered (Illinois) Structural 
Engineer, registered (Illinois) Professional Engineer, Geotechnical Engineer, and other 
professionals as necessary to prepare designs of support systems.  The support systems shall 
conform to Federal laws, State laws and municipal ordinances. The minimum protection shall 
conform to the recommendations in O.S.H.A. Safety and Health Standards for Construction.  A 
sand box or trench shield may be used as permitted by O.S.H.A. 
 
For sewers located in unpaved areas, augering construction shall be made where the sewer 
passes within a distance of tree diameter times 8 or 8 feet, whichever is greater, from trees.  For 
sewers located in paved areas, augering construction shall be made where the sewer passes 
within a distance of tree diameter times 5 or 8 feet, whichever is greater, from trees.  The auger 
shall be approximately 6 inches larger than the outside diameter of the pipe bell and extend not 
less than 10 feet or as shown on drawings, whichever is greater, from the base of the tree in both 
directions.  The annular space between pipe and auger wall shall be filled with granular material.  
Augering work shall be considered incidental to the construction of sewers and no separate 
payment shall be made.” 
 
Delete the first paragraph of Article 550.05 and replace it with the following: 
“Sewers designated on the Drawings to be abandoned shall be filled with Controlled Low-Strength 
Material (CLSM), unless otherwise specified by the Engineer.  CLSM shall meet the following 
requirements: 
 

(a) Materials.  CLSM shall consist of a mixture of Portland cement, fly ash, fine 
aggregate, and water proportioned to provide a backfill material that is self-
compacting and capable of being excavated with hand tools if necessary at a later 
date.  All materials shall meet the following requirements: 

 
Portland Cement, Type I  Section 1001 
Water     Section 1002 
Fine Aggregate (Natural Sand) Section 1003.02 
Fly Ash     Section 1010.02 

 
(b) Proportioning.  Materials for CLSM shall be proportioned as follows: 

 



45 

 

Portland Cement    50 lbs. 
Fly Ash    300 lbs. (if Type F) or 200 lbs. (if Type C) 
Fine Aggregate (Saturated Surface Dry) 2900 lbs. 
Water      45-65 gallons 

 
These quantities will yield approximately one cubic yard of CLSM of the proper consistency.  The 
flowability shall be observed by the Engineer and the water content adjusted within the specified 
limits to produce desired results.  The CLSM shall be ready-mixed as specified in Section 1020.11 
of the Standard Specifications.  Sufficient mixing capacity shall be provided to permit the CLSM 
to be placed without interruption.  The mixer drum shall be completely emptied prior to the initial 
batch of CLSM to ensure that no additional cement fines are incorporated into the mix. 
 

(c) Placement.  The CLSM shall be discharged directly from the truck into the space 
to be filled, or by other methods approved by the Engineer.” 

 
Add the following paragraphs to Article 550.06: 
“Laying of sewer pipe shall be accomplished to line and grade in the trench only after it has been 
dewatered and the foundation and/or bedding have been prepared.  Mud, silt, gravel, and other 
foreign material shall be kept out of the pipe and off joint surfaces.  All pipe laid shall be retained 
in position so as to maintain alignment and joint closure until sufficient backfill has been completed 
to adequately hold the pipe in place. 
 
Pipe alignment shall not deviate by more than 0.5 inch or 0.25 inch per foot of diameter, whichever 
is greater, from true vertical alignment; or 2.0 inches or 0.5 inch per foot of diameter, whichever is 
greater, from true horizontal alignment, prior to and following placement and compaction of 
backfill.  Sewers found to vary from these alignment criteria shall be excavated and relayed or 
otherwise corrected as approved by the Engineer.   
 
Contractor shall check line and grade of each pipe section installed with laser beam; and, in the 
event they do not meet specified limits described hereinafter, the work shall be immediately 
stopped, the Engineer notified, and the cause remedied before proceeding with the Work. 
 
Installation of PVC sewers shall conform to ASTM D2321.  After installing any sewer on the 
bedding and the joint made, backfilling to one foot above the crown of the pipe shall be placed to 
form a granular encasement.  The pipe shall be laid so that it will be uniformly supported for the 
entire length of its pipe barrel fully bearing on the aggregate cradle.  No blocking of any kind will 
be permitted to adjust the pipe to grade. 
 
All branch sewer connections shall meet the structural, jointing, and water-tightness requirements 
for the mainline pipe to which they are made.  Break-in-connections will not be allowed.  
Connections of pipe 18-inches in diameter or smaller to RCP may be made using cast-in or cored-
in flexible couplings meeting ASTM C-923, or precast wye or tee fittings as approved by Engineer.  
Connections of pipe larger than 18-inch diameter to RCP shall be with pre-cast wye or tee fittings 
as approved by Engineer.  Connections to PVC or DIP shall be made using factory-made wye or 
tee fittings.  Tapping saddles may NOT be used for connections to PVC pipe.  Connections may 
be tees or wyes at Contractor's option, unless shown otherwise on the Drawings. 
 
Plugs for pipe branches, stubs, or other open ends, which are not to be immediately connected, 
shall be made of an approved material and shall be secured in place with a joint comparable to 
the main line joint.  Stoppers may be of an integrally cast breakout design. 
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Shear resistant couplings as manufactured by Fernco Inc. or approved equal shall be used for 
connections of new pipe to existing pipe, and where dissimilar pipe and joint materials are 
encountered. Connections may not be made with only stainless steel shear rings. An associated 
bushing is required at all connections.” 
 
Add the following paragraphs to Article 550.07: 
“Covering of the pipe to a depth of one-foot over the top of the pipe shall be performed by a 
method which assures that materials fill and support the haunch areas of the pipe, encasing the 
pipe to the limits as indicated.  The aggregate shall be placed in layers not exceeding six inches 
(6”) in thickness and carried up at the same levels on both sides of the pipe.  Each layer shall be 
thoroughly compacted and tamped under and around the pipe. 
 
Cover and backfill shall be compacted in accordance with Method 1 or Method 3, and shall 
achieve a Standard Proctor Density of not less than 95 percent as tested in accordance with 
Section 106.  To facilitate compaction by Method 3, the Contractor shall provide a well point/pump 
system, sump pits and pumps, or other proactive procedures approved by the Engineer for 
extracting the water used for backfill compaction from the pipe bedding material.  The spacing 
between extraction points shall be sufficient to assure adequate water velocities for the jetting 
process and to assure that the backfill and/or bedding will not become over-saturated such that 
compaction is lost.  In any case, jetting water extraction points shall be located not more than 400 
feet apart. 
 
Following completion of the backfilling process, the final layer of backfill shall also be inundated 
with water in accordance with Method 2.  The Contractor shall repair any subsidence which occurs 
prior to paving by adding additional backfill material and compacting in accordance with Method 
1. 
 
Contractor shall repair any subsidence greater than 1½ inches which occurs following paving by 
removing paving, installing additional backfill, compacting in accordance with Method 1, and re-
installing paving.  Contractor shall repair any subsidence 3-inches or less which occurs following 
base course paving by installing additional leveling binder immediately prior to installation of the 
bituminous surface course.  Contractor shall repair any subsidence, which occurs following 
installation of bituminous surface course by installation of additional surface course.  The unsettled 
pavement surrounding the subsidence area shall be milled to a depth of 1½ inches for at least the 
full lane width each way of the subsidence transverse to the direction of traffic and 20-feet each 
way of the subsidence longitudinal to the direction of traffic.   
 
Concrete pavement displaced more than ½ inch by subsidence shall be removed and replaced 
to the nearest contraction joints, expansion joints, curbs, or transitions to other pavement types, 
as applicable.  The cost of correcting subsidence, including additional paving, shall be borne by 
the Contractor at no additional cost to the Owner, whether that subsidence is caused by the 
Contractor's failure to adequately compact backfill or otherwise perform the Work, or is inherent 
in the construction methods utilized, including tunneling.” 
 
Add Article 550.11 which shall read as follows: 
“Contractor shall be responsible for all on-site and off-site testing for the Work performed under 
this Section.  Contractor shall retain the services of an independent certified testing laboratory to 
perform all testing.  All testing shall be in accordance with Section 106 of this Specification and 
the Standard Specifications.  Copies of all on-site and off-site test reports shall be submitted to 
the Engineer.  Certified test reports will be acceptable for material proposed to be incorporated 
into the Work; however, final acceptance will be based on the material as it is actually incorporated 
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into the Work.  Testing shall including the following: 
 
Pre-construction and Post-construction Sub-surface Videotaping.  Prior to commencing 
construction and following completion of construction, Contractor shall conduct a closed-circuit 
internal television inspection of existing mainline combined, storm and sanitary sewers along the 
routes of the proposed relief sewer, combined sewer, and water mains.  The purpose of the 
televising is to document the condition of the existing sewers prior to the start of the construction 
and any change in condition, which occurs as a result of construction.  Following completion of 
sewer and water main installation, infiltration/exfiltration testing, backfill compaction testing, and 
deflection testing, but before final restoration and placing sewers in service, the Contractor shall 
conduct an internal television inspection of all new mainline sewers 48 inch in diameter or smaller.  
Inspection of new mainline sewers shall be performed in the presence of the Engineer. 
 
The closed circuit camera and other televising equipment used shall be specifically designed for 
sewer line inspection. The camera shall be cable drawn.  The camera shall be high-resolution 
color and shall be equipped with a lighted, pivoting head to view branch connections.  For sewers 
24-inches and larger, the camera shall be mounted on an appropriately sized skid so that the 
camera is centered in the sewer.  Camera pull speed through the mainline pipe shall not exceed 
30 feet per minute, the camera should be paused at every connection, and the camera panned 
to view the full interior of the connection.  Crawler-type cameras shall not be used unless the 
sewer cannot be televised using cable drawn equipment, such as dead-end sewers or sewers so 
obstructed that pulling cables cannot be installed.  If, during the internal inspection, the camera 
cannot pass through the entire sewer from a single set-up, the sewer internal inspection shall be 
completed using a reverse set-up from an adjacent manhole.  If the sewer cannot be inspected 
over the remainder of its full length using the reverse set-up, Contractor shall notify the Engineer 
immediately while the camera remains in the sewer. 
 
Contractor shall record the internal inspection on DVD format.  Each DVD made shall be labeled 
"City of Evanston, 2026 Church Street Water Main Improvements” and shall be consecutively 
numbered.  An index of each videotape shall be provided which includes tape number, street/alley 
location (including names of end-blocks), beginning manhole number, ending manhole number, 
length of sewer, diameter of sewer, beginning and ending tape counter numbers.  Contractor shall 
utilize the Owner's manhole numbering system (available through Engineer) to identify the existing 
sewer sections televised.  For post-construction inspection of new sewers, the manhole 
numbering system shown on the Drawings, prefaced by "City of Evanston, 2026 Church Street 
Water Main Improvements" or other project designation, shall be utilized.  The upstream manhole 
number, downstream manhole number and footage from beginning manhole shall be 
superimposed on the video image. 
 
Contractor shall also prepare a written report for each section of sewer televised.  Each report 
shall be labeled "City of Evanston, 2026 Church Street Water Main Improvements" and shall be 
coordinated with the DVD.  For each sewer section televised, the report shall include: date of 
inspection, videotape reference number including counter readings, street location (including 
names of end-blocks), beginning manhole number, ending manhole number, length of sewer, 
diameter of sewer, and pipe material.  The report shall note the locations (as a distance from the 
beginning manhole) the locations, orientations (o'clock position) and appropriate size parameters 
of: service and other connections; pipe defects, such as cracks, offsets, sags, deformations and 
break-in connections; water infiltration; mineral, grit, and grease build-ups; root intrusions; and, 
other irregularities. 
 
Backfill Compaction.  During the installation of Case I backfill material, the Contractor shall 
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conduct density testing specified in Article 550.07 in accordance with Section 106.  The cost of 
testing shall be incidental to storm sewer, water main, relief sewer and combined sewer 
installation and no separate payment shall be made. 
 
Infiltration/Exfiltration Testing.  Contractor shall conduct infiltration testing of each manhole-to-
manhole section of relief sewer after the pipe is installed and backfilled, but before street paving 
operations commence.  If Contractor elects to compact backfill by jetting (Article 550.07 - Method 
3), then the infiltration test shall be performed during the jetting operation.  Where the depth of the 
ground water is less than 24 inches over the crown of the pipe at the upstream section to be 
tested, an exfiltration test shall be used in place of an infiltration test. 
 
Infiltration tests shall be made by measuring the flow of infiltrating water over a calibrated weir set 
up in the invert of the sewer.  Personnel for reading flow measuring devices will be furnished by 
the Engineer, but all other labor, equipment, material and water, including gauges and meters, 
will be furnished by the Contractor. 
 
Exfiltration tests shall be made by bulk-heading the section to be tested and completely filling the 
subject sewer.  The bulkheads shall be watertight and shall be adequately braced to withstand 
the head of water pressure that will be applied in the testing process.  As such, the Contractor 
shall employ the services of a Registered (Illinois) Structural Engineer for bulkhead and bulkhead 
bracing design.  The exfiltration test shall be conducted by filling the sewer to a level four feet 
above the crown of the sewer in the manhole at the upper end of the section being tested.  The 
rate of flow required to keep this required level will be the exfiltration.  Tests shall be conducted 
for at least two hours. 
 
No additional pipe shall be laid until the infiltration/exfiltration test on each manhole-to-manhole 
section of pipe meets specified limits following: 
 

Exfiltration: 100 gallons per day per inch of pipe diameter per mile of sewer. 
Infiltration:  100 gallons per day per inch of pipe diameter per mile of sewer. 
No visible leaks which endanger the pipe or surrounding bedding/ backfill. 

 
If the specified infiltration/exfiltration limits are exceeded, the Contractor shall televise or internally 
inspect the sewer in the presence of the Engineer to identify the source(s) of the leakage.  
Contractor shall immediately make all repairs and/or replacements necessary to achieve the 
specified infiltration/exfiltration limits. After all repairs are made, the Contractor shall again make 
an infiltration or exfiltration test.  All costs of internal inspection to locate leakage sources, other 
testing and pipe correction shall be borne by the Contractor at no additional cost to the Owner. 
 
Deflection Testing.  For PVC pipes, a deflection test shall also be performed as described in the 
Standard Specifications for Water and Sewer Construction in Illinois.  The maximum permitted 
deflection shall be 5 percent.  Those pipe sections failing deflection testing shall be corrected by 
re-excavating the pipe, allowing the pipe to return to its circular cross-section (or replacing the 
pipe if necessary), and replacing the pipe cover and backfill.  Devices that generate internal 
pressures or vibrations shall not be used to correct pipes failing the deflection test.  The cost for 
defection testing and pipe correction shall be incidental to the prices bid for Sewer Items.  No 
additional payment will be made for deflection testing or correction of defects located.” 
 
Internal Television Inspection: Following completion of open-cut sewer installation, 
infiltration/exfiltration testing, backfill compaction testing, and deflection testing, but before final 
surface is installed, the Contractor shall conduct an internal television inspection of all mainline 
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sewers installed.  The television camera used shall be high resolution color, shall be equipped 
with a revolving head capable of viewing up service connections, and shall be equipped with a 
footage counter which records on the videotape.  For televising pipes 54-inches and smaller, the 
camera shall be stopped at each lateral connection and the camera head rotated to give a full 
view of the interior of the lateral.  DVD format shall be made of the internal inspections and given 
to the Owner.  The cost of televising the Relief Sewer, Combined Sewer, Storm Sewer, Sanitary 
Sewer, shall be considered incidental.  No additional payments will be made for this work. 
 
Delete Article 550.09 and replace it with the following paragraphs: 
“Measurement of sewers shall include all straight sections of pipe and all bends and other 
fittings, including wyes, tees, reducers and rubber check valves actually installed. The 
measurement for relief and combined sewers of the materials and sizes specified shall not 
include the distance through base tee manholes, other manholes, and drop structures. In the 
case of cast-in-place structures, the distance not included in relief and combined sewer 
measurement shall be the length from outside of the structure wall on the upstream side of the 
structure to the outside of the structure wall on the downstream side of the structure as shown 
on the Drawings.  In the case of precast structures, the distance not included in relief and 
combined sewer measurement shall be the distance between the first joints in standard pipe 
sections upstream and/or downstream of the structure. Measurement and payment for 
manholes, base tee sections and other structures shall be made under the appropriate 
Payment Items for these structures.” 
 
Delete Article 550.10 and replace it with the following paragraphs: 
“Installation of storm sewers, relief sewers, and combined sewers shall be paid on a Contract 
unit price basis per LINEAR FOOT for sewer of the diameter, material, and strength class 
specified.  Payment items are defined below for the various sizes, classes, and materials used, 
including RCP (reinforced concrete pipe), DIP (ductile iron pipe), and PVC (poly-vinyl chloride) 
pipe. 
 
The Contract unit prices for RCP, DIP, and PVC sewers shall be payment in full for all materials, 
labor, and equipment required for: site preparation, including removal, replacement and/or 
repair of fences and other site objects; trench excavation, including removal and disposal of 
existing sewer pipes, structures, and excess excavated materials; protection, support and 
repair of damage to existing utilities; support of trench walls, including shoring and bracing; 
dewatering of trenches; temporary pumping of flows in existing and new sewers; sewer pipe, 
including fittings, fittings as necessary to reconnect catch basin outlet leads, risers, adapters, 
couplings, collars and other components; connection of existing sewers to the proposed sewer; 
abandonment of existing sewers where called out on the Drawings, including filling and 
placement of required plugs; bedding placement and compaction  to one foot above the top of  
the pipe; backfill placement, compaction and compaction testing; infiltration/exfiltration testing 
of sewers; internal television inspection of all pipes; deflection testing of sewers; correction of 
defects; and, other related work required to complete the installation which is not included 
under other Payment Items. 
 
The Contract unit price for RCP, DIP, and PVC sewers shall include: combined sewer repairs 
where shown on the Drawings. 
 
These items shall not include the costs of installations and adjustments of sanitary and water 
services, which shall be paid for in accordance with the appropriate Payment Items.  
Adjustment of other existing house service utilities, including gas, electric, cable TV and 
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telephone services, shall be considered incidental to the work and no separate payment shall 
be made. 
 
Roadway, sidewalk, driveway, and curb/gutter removal/replacement outside the pay limits 
shown on the Drawings required for completion of the work or for Contractor's purposes shall 
be incidental to combined sewer, relief sewer, storm sewer, and sanitary sewer construction 
and no separate payment shall be made. 
 
Pre and Post Construction Sub-Surface Videotaping shall be paid for at the Contract unit price 
per FOOT of sewer for PRE AND POST CONSTRUCTION SUB-SURFACE VIDEOTAPING 
of existing combined and storm sewers on streets in which tunnels, relief sewers, and water 
mains are proposed, at locations as specified, where not covered by other payment items, and 
at other locations as directed by Engineer.  The Contract unit price shall be payment in full for 
all materials, labor, and equipment required for: traffic control; cleaning of existing sewers 
(jetting); internal videotaping existing mainline combined sewers and storm sewers, including 
reverse set-ups, retrieving stuck televising equipment or repairing of sewers damaged by the 
televising effort; providing one copy of the videotapes (DVD format) and reports to the Owner 
and other related work required.  This item will be measured for payment separately for pre-
construction and for post-construction footage.  
 
Sub-surface videotaping will be required before the start of construction and will also be 
required following completion of the construction (but prior to installation of the bituminous 
surface course).  

 
The quantity shall not include pre-construction or post-construction videotaping for: sewer liner 
installation, new relief sewer installation, new storm sewer installation, and new combined 
sewer installation, all of which shall be considered incidental to the Contract.” 
 
WATER MAIN 
Add the following to Article 561.01: 
"Where shown on the Drawings, Line Stopping shall be performed.  This work shall involve the 
placement of a self-contained hydraulic unit within an operating water main for the purpose of 
installation of a valve and/or other connection with the existing system without interruption of 
service." 
 
Add the following to Article 561.02: 
(a) All materials shall be Made in America. 
 
(b)  Line Stops.  The line-stop unit shall be a self-contained hydraulic (hand pump operated) 
ram.  The line-stopping device shall be of such a design that, when hydraulic pressure is applied, 
the bladder will expand and conform to the I.D. of the pipe and tuberculation inside the main (if 
any) will be moved outside of the sealing area. 
 
The line-stop shall be of the 'Short Stop' variety, which will require removing only the top of the 
pipe during the operation.  All fittings shall employ an I.D. thread, screw-type engagement together 
with O-Ring seal for bubble-tight completion.  After insertion of plug, a screw-on cap will be used 
and bolted down.  The system shall be capable of containing a water pressure of 150 psi.  The 
line-stopping system shall be Hydro-Stop or approved equal.  Line-stop sleeves shall be Style 
"Evanston Sleeve Total Seal" Extra Heavy Duty as manufactured by Hydro Stop or equal. 
 
(c) Fasteners. Stainless steel bolts will be used on all fittings or mechanical joints. 
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(d) Fittings.  All fittings furnished shall be ductile iron conforming to AWWA Standard for 
Ductile Iron Compact Fittings C153, 350 psi rating.  Fittings shall be mechanical joint and shall be 
equipped with Mega-Lug or equal joint restraining glands.  Restraining glands which rely on the 
bearing of screw-points on the water main wall shall not be utilized.  All fittings shall be 
cement-mortar lined inside and bituminous-coated outside, in accordance with Sec. 51-8 - ANSI 
A21.51 (AWWA C104 and C151). 
 
(e) Valves.  Gate valves and tapping valves with sleeve and cut in-valves 24-inches and 
smaller in size shall be resilient wedge mechanical joint type, manufactured to meet or exceed 
the requirements of AWWA C515, latest revision. Gate valves larger than 24-inches in size shall 
be of double disc type to meet AWWA C500 requirements and shall be in accordance with the 
following specifications: 
 
i. Valves shall be Waterous Series 2500 or approved equal and shall have the manufacturer 
and year cast on the body with raised letters. 
 
ii. Valves shall have an unobstructed waterway equal to or greater than the full nominal 
diameter of the valve.  The sealing mechanism shall consist of a cast iron gate having a vulcanized 
synthetic rubber coating. The resilient sealing mechanism shall provide zero leakage at the design 
water pressure of 150 psi when installed with the line flow in either direction.  All valves are to be 
tested in strict accordance with AWWA C515 or AWWA C500. 
 
iii. Valves shall have non-rising stems made of cast, forged, or rolled bronze shown in AWWA 
C515.  Two stem seals shall be provided and shall be of the O-ring type. 
 
iv. Valves shall be equipped with cast iron operating nuts and shall be secured to the stem 
with stainless steel bolts.  Valves shall turn counterclockwise, or left (looking downward at the 
operating nut) to open. 
 
v. The valve body, bonnet and cover shall be cast iron ASTM A126, Class B.  All internal 
and external surfaces shall be coated with epoxy to a minimum thickness of 4 mils.  Bonnet bolts 
shall be stainless steel. 
 
 (f) Fire hydrant with auxiliary valve and valve box.  Hydrants shall conform in all respects to 
the American Water Works Association Standard C502 latest revision and shall meet the following 
specifications: 
 
i. Hydrants shall be Waterous Pacer.  The hydrant shall have a breakaway flange at the 
ground line and shall be for five and one-half (5-½) or six (6) feet of cover as appropriate.  Hydrant 
size shall be 5-¼ inch valve opening with a 6-inch mechanical joint inlet connection.  Stem seals 
shall be "O-Ring" type.  Hydrants shall be equipped with drain outlets.  Finish color above the 
ground line shall be red.  Note red color shall extend at least 6-inches below the intended ground 
line. Hydrant shall be installed such that the breakaway flange is installed within two (2) inches of 
the finished grade.  The breakaway flange must not be buried.  All buried bolts shall be stainless 
steel. Hydrant extension is allowed to adjust to minimum grade requirements.  
 
ii. Hydrants furnished shall be for buried installation with two 2 ½ inch hose connections and 
one 4-inch pumper nozzle, National Standard Threads.  Operating and outlet nozzle cap nuts 
shall be of pentagon shape in conformance with Section 3.2.9.8 of AWWA Standard.  Suitable 
nozzle caps, gaskets, and chains shall be provided. Hydrants shall come with one piece 
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weathershield operating nut. 
 
iii. All auxiliary valves used for hydrant installation shall be in conformance with the 
specifications of AWWA C515.  Valve boxes used for auxiliary hydrant valves shall be 5-¼-inch 
shaft diameter with cover marked "WATER".  All boxes shall be F-2450 as manufactured by 
CLOW CORP, Tyler 6850-664S or approved equal.  The auxiliary valve shall be installed 2 feet 
from the fire hydrant or as specified by the Engineer. 
 
iv. Where existing fire hydrants are being replaced, the replacement shall include removal of 
all existing hydrant components, including: the existing connection to the water main, the water 
main to the hydrant, hydrant valve, valve box and hydrant.  Care shall be exercised in the removal 
of the existing hydrant and valve such that they are not damaged.  The existing valve and hydrant 
shall be stored by the Contractor to the end of the Project or other time during the Project 
designated by the Owner, at which time it shall be delivered to the Owner. 
 
Installation of New or Replacement Fire Hydrant shall include all new components, including: tee 
fitting equipped with Mega-Lug or equal joint restraining glands at the water main, extensions or 
reduction in height, 6-inch DIP hydrant water supply main from the tee, auxiliary hydrant valve, 
valve box and hydrant. Hydrants shall come with one piece weathershield operating nut. 
Replacement components shall conform to all applicable specifications presented in Section 561.  
In order to achieve the required hydrant height from the ground surface shown on the drawings 
for replacement hydrants, a Gradelok, or equal, adjustable pipe offset shall be used, if necessary. 
 
v. All new fire hydrants installed mid-block shall be installed on the property line between two 
adjacent properties.  New fire hydrants shall be covered with a burlap bag until they are placed in 
service.  Existing fire hydrants which are taken out of service with the existing water main shall be 
covered with a burlap bag until they are removed.” 
 
vi. Use of same class pipe material with main line is required on each proposed hydrant 
location. (If water main line is class 52, use class 52 for hydrant run). 
 

(a) Ductile Iron Pipe Water Main.  All ductile iron pipe shall be thickness class 52 in 
accordance with AWWA Standard Specifications for Ductile Iron Pipe, External 
Zinc-Based Coated, centrifugally cast in Metal Molds for water or other 
Liquids - AWWA -C151 latest revision. Coating:  The exterior of ductile iron pipe 
shall be coated with a layer of arc-sprayed zinc per ISO 8179.  The mass of the 
zinc applied shall be 200 g/m2 of pipe surface area.  A finishing layer topcoat shall 
be applied to the zinc.  The mean dry film thickness of the finishing layer shall not 
be less than 3 mils with a local minimum not less than 2 mils.  The coating system 
shall conform in every respect to ISO 8179-1 "Ductile iron pipes - External zinc-
based coating - Part 1:  Metallic zinc with finishing layer. Second edition 2004-06-
01." The whole of the above Specifications shall apply.  The pipe shall be furnished 
with push-on joints. All pipe shall be cement-mortar lined inside and 
bituminous-coated outside, in accordance with Sec. 51-8 - ANSI A21.51 (AWWA 
C104 and C151). All ductile iron pipe must be clearly marked by the manufacturer 
to indicate pipe classification or pipe thickness.  Unmarked pipe will not be 
accepted.   
 
Viton gaskets may be required as determined by additional environmental testing 
conducted by the contractor prior to the start of construction and as approved by 
the Engineer.  
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(b) Tapping Sleeves and Valves.  For water main extensions and water services 

greater than 2-inch, tapping sleeves are required which shall be CST-EX "Total 
Seal" Extra Heavy Duty all stainless steel tapping sleeve with drop-in stainless 
steel bolts and nuts as manufactured by Cascade Waterworks Manufacturing or 
equal.  Tapping valves shall be as specified under Article 561.02 Subparagraph 
(c.) and shall be secured using stainless steel T-bolts and nuts.  Tapping sleeves 
shall be located a minimum of two feet clear distance from any existing joint or 
fitting. 
 

(c) Foster Adaptor. The device shall be Infact Corporation FOSTER ADAPTOR or 
equal, incidental to various pay items. Mechanical joint (MJ) valves and fittings 
shall be connected using a bolt-through positive restraint mechanism 
manufactured of U. S. A. ductile iron conforming to ASTM A536, 65-45-12. The 
positive restraint device shall connect the valves and/or fittings at a linear 
distance not to exceed three (3) inches and without attachment to pipe. The 
device shall come complete with all accessories, including standard styrene 
butadiene rubber (SBR) MJ gaskets conforming to the latest revision of AWWA 
C111/ASTM F-477 and weathering steel (Corten) bolts conforming to AWWA 
C111/A21.11 and ASTM A242. Nuts for 3 through 12-inch sizes shall be SAE 
Grade 5 steel with black oxide coating. Nuts for 14-inch and larger adaptors 
shall be heavy hex Corten steel conforming to ASTM A242. Sizes 3-12-inch of 
the bolt-through MJ positive restraining device shall be supplied with an NSF 61 
asphaltic seal coating in accordance with ANSI/AWWA C104/A21.4. Sizes 14-
36-inch shall be supplied with NSF 61, 7-mil. fusion bonded epoxy conforming 
to AWWA C116/ A21.16-09 as well as the coating, surface preparation and 
application requirements of ANSI/AWWA C550. For sewer installations, the 
device shall be supplied with 40-mil Protecto 401 epoxy. [Epoxy coating, blue 
Teflon® coated, and stainless steel hardware are available for all sizes.] The 
device shall be used with standard mechanical joint fittings (AWWA C110 or 
C153) and valves.  
 

Shop drawings for water system components shall be submitted for approval as soon as possible, 
but not less than thirty (30) calendar days prior to the time when the components are intended to 
be installed." 
 
Add the following additional sentences to Subparagraph (a) of Article 561.03: 
"The trench shall have a flat bottom conforming to the grade to which the pipe is to be laid, and 
provided with a minimum of 5-feet, 6-inches of cover.  Provide pipe insulation if cover is less than 
5-feet (Incidental to various pay Items).  Along the proposed pipe alignments indicated on the 
plans, the Contractor shall remove the surface materials only to such widths as will permit a trench 
to be excavated, which will afford sufficient room for efficient and proper construction.  Where 
sidewalks, driveways, pavements, and curb/gutter are encountered, care shall be taken to protect 
such against fracture or disturbance beyond these working limits. 
 
Prior to the placement of all pipes, bedding shall be placed on the trench bottom, compacted and 
shaped to receive the pipe. The pipe shall be placed as shown in the plans.  Any part of the trench 
excavated below the grade shall be corrected with approved material, firmly compacted.  Where 
the Contractor must excavate below the plan grade indicated because of unforeseen conditions, 
all additional excavation and backfilling will be considered incidental to the Contract.  In some 
instances, trees, shrubs, utilities, sidewalks and other obstructions may be encountered, the 



54 

 

proximity of which may be a hindrance to open-cut excavation for installation of water mains and 
appurtenances. In such cases, the Contractor shall excavate by means of auger in order to protect 
such obstructions against damage.  Augering work shall be performed in accordance with the 
clearances and procedures specified in Article 550.04." 
 
The trench shall be excavated to the alignment and depth required and may be advanced up to 
50 feet ahead of the pipe laying operation during working periods and up to 10 feet ahead of pipe 
laying operations during non-work periods.  Trenching operations shall be terminated at the end 
of each day's work in locations that do not obstruct roadways, alleys or driveways.  In general, the 
length of open trench shall not exceed 70 feet from the forward cut to the completely backfilled 
trench nor shall more than one street crossing be obstructed by the same trench at any one time.  
Open cut excavations shall be reduced to a maximum length of 30 feet for overnight protection. 
 
Open-cut trenches shall be supported as required to fully protect life, existing utilities, adjacent 
structures, pavements, and the Work.  Trench support is an integral part of the Contractor's means 
and methods.  The Contractor shall employ the services of a registered (Illinois) Structural 
Engineer, registered (Illinois) Professional Engineer, Geotechnical Engineer, and other 
professionals as necessary to prepare designs of support systems.  The support systems shall 
conform to Federal laws, State laws and municipal ordinances. The minimum protection shall 
conform to the recommendations in O.S.H.A. Safety and Health Standards for Construction.  A 
sand box or trench shield may be used as permitted by O.S.H.A. 
 
Add the following subparagraphs to Article 561.03: 
(c) Notification.  Wherever construction activities will disrupt water mains and/or individual 
water services, the Contractor shall develop a work plan for limiting the extent and duration of the 
disruption.  This work plan shall be submitted to the City of Evanston Utilities Department for 
review and approval not less than two weeks before the planned disruption.  No disruption will be 
permitted until said work plan has been reviewed and approved. 
 
In addition, it is the responsibility of the Contractor to directly notify the City of Evanston Utilities 
Department, affected customers, and, if fire hydrants are affected, the City of Evanston Fire 
Department not less than 48-hours in advance of the start of the disruption, advising them of the 
planned time and duration of the disruption.  Each disruption to the mainline system; an individual 
service; or, group of services, when they are being transferred to a new water main in a single, 
staged construction operation, shall be considered a separate occurrence, for which notification 
shall be provided.  The Contractor shall also directly notify the City of Evanston Utilities Division 
not less than 48-hours in advance of mainline pressure-testing and disinfection operations.  In 
cases where construction activities will require operation of water main valves, the City of 
Evanston Utilities Department will be responsible for the operation of the valves. 
 
(d) Installation.  All pipe laying and the making of all joints shall be done strictly in accordance 
with manufacturer's directions and in accordance with AWWA C600 "Installation of Ductile Iron 
Water Mains and Their Appurtenances".  Mechanical joint fittings shall be spaced a minimum of 
2 feet apart.  The Contractor shall be responsible for achieving the water-tightness specified.  The 
method of handling and of placing pipe in the trench shall not damage the pipe.  Pipe interiors 
shall be kept clean and the exposed ends of the pipe in the trench shall be closed by suitable 
watertight bulkheads at all times when pipe-laying is not actually in progress.  Abrupt changes in 
pipe alignment shall be accomplished by use of appropriate fittings as shown on the Drawings.  
Wherever long horizontal or vertical curves are shown on the drawings, the pipe may be laid to 
such curves by uniformly deflecting the pipe joints along the arc of the curve to form a smooth 
radius.  Pipe deflection shall not exceed one-half the maximum allowable joint deflection 



55 

 

recommended by the pipe manufacturer. A temporary plug/cap or watertight protection is required 
for the end of pipe at the end of any working days and is considered incidental. 
 
All required valve box extensions shall be made so that the top section is a minimum 2 feet in 
length.  Blocking at bends, tees, caps, hydrants and valves shall be of poured Class SI concrete, 
a minimum of 12" thick, placed between solid ground and the fitting, and shall be anchored in 
such a manner that pipe and fitting joints will be accessible for repairs. 
 
New and relocated fire hydrants shall be placed a minimum of three feet from the back of the curb 
unless otherwise directed by the Engineer.  All fire hydrants on new mains shall be covered with 
burlap bags until such time that the Owner notifies the Contractor that the burlap bags shall be 
removed." 
 
Add Article 561.06, which shall read as follows: 
Hydrostatic Tests.  Hydrostatic tests will be performed according to Section 13 of the American 
Water Works Association Specifications, Designation:  AWWA C600.  The water main will be 
subjected to the hydrostatic pressure and leakage tests specified in the Special Provisions.  Water 
for making the hydrostatic and leakage tests shall be furnished by the Contractor at his/her own 
expense and shall be of satisfactory bacteriological quality for drinking purposes. 
 
"Only one connection of the new pipeline, as approved by the Owner, shall be made to the present 
system prior to pressure-testing the new pipeline.  Contractor shall provide all temporary 
bulkheads/plugs required for testing.  Contractor shall test the pipeline in sections as approved by 
Engineer.  The test shall be made by closing valves and filling the lines slowly with water.  Care 
shall be used to see that all air is released during the filling of the pipeline.  After the line or section 
thereof, has been completely filled, it shall be allowed to stand under a slight pressure for sufficient 
time to allow the escape of air from any air pockets.  During this period the hydrants, valves, and 
other connections shall be examined for leaks.  If any are found, they shall be stopped prior to the 
pressure test. 
 
PRESSURE / LEAK TEST 
Only one connection to the new water main, as approved by the Engineer and the City of Evanston 
Water and Sewer Division, shall be made to the present system prior to pressure testing the new 
water main.  The Contractor shall provide all temporary bulkheads / plugs required for testing. 
 
The Contractor shall test the water main in sections as approved by the Engineer and the City of 
Evanston Water and Sewer Division.  The test shall be made by closing valves and filling the lines 
slowly with water, care shall be used to see that all air is released during the filling of the water 
main.  After the line or section has been completely filled, it shall be allowed to stand under slight 
pressure for sufficient time to allow the escape of air from any air pockets.  During this period, the 
hydrants, valves and other connections shall be examined for leaks.  If any are found, they shall 
be repaired prior to the start of the pressure / leak test. 
 
The test shall consist of holding a pressure on the water main of 150 pounds per square inch (psi) 
for a period of at least two (2) hours.  The pressure during the two hour test cannot vary by more 
than 5 psi for the duration of the test. 
 
Leakage shall be defined as the quantity of water that must be supplied into the newly laid pipe 
or any valve section thereof to maintain pressure within 5 psi of the specified test pressure after 
the water main has been filled with water and the air has been expelled.  This leakage will be 
calculated after the 2-hour test has been completed.  The water necessary to bring the pressure 
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up to 150 psi from a measured container shall be the amount of leakage.  Leakage will equal the 
amount of water used from the container. 
 
No pipe installation will be accepted if the leakage is greater than that determined by the following 
formula: 
 
L = (S x D x SQRT P)/133,200 in inch-pound units: 
 
 Where: 
 
 L = allowable leakage, in gallons per hour 
 S = length of pipe tested, in feet 
 D = nominal diameter of the pipe, in inches 
 P = average test pressure during the leakage test, in psi (gauge) 
 
Where it is not practical to pressure test the final connections to an existing water main, a visual 
inspection shall be carried out under normal working pressure before backfilling the trench.  Any 
noticeable leakage shall be stopped and any defective pipe shall be replaced with new sections. 
 
Add Article 561.07, which shall read as follows: 
Disinfection of Water Main.  Upon completion of the newly laid water main, the water main shall 
be disinfected according to the American Water Works Association, Procedure Designation:  
AWWA C651, except as modified herein. Bacteriological Tests shall follow AWWA C651 Option 
A, modified for sampling at 24 hour intervals as noted below. 
 
Disinfection of Water Main 
The basic disinfection procedure consists of: 
 
1) Preventing contaminated materials from entering the water main during storage, 
construction or repair. 
 
2) Removing, by flushing at a velocity of 3.0 ft. /sec those materials that may have entered 
the water main. 
 
3) Chlorinating any residual contamination that may remain, and flushing the chlorinated 
water from the main. 
 
4) Protecting the existing distribution system from backflow due to hydrostatic pressure test 
and disinfection procedures. 
 
5) Determining the bacteriological quality by laboratory test after disinfection. 
 
6) Final connection of the approved new water main to the active distribution system. 
 
The Contractor shall provide all corporation cocks necessary for disinfection of the new water 
main.  These corporation cocks shall be placed as necessary to facilitate testing and disinfection 
of the new water main, including chlorine application points and sample collecting points.  These 
corporation cocks shall be located in valve vaults only, unless otherwise approved by the 
Engineer. 
 
The new pipe shall be thoroughly flushed clean, at a velocity of 3.0 ft. /sec and pressure tested 
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before disinfection is attempted. All disinfecting work shall be done by the Contractor with the 
approval of the Engineer.  Heavy particulates generally contain bacteria and prevent even very 
high chlorine concentrations from contacting and killing such organisms.  It is therefore essential 
that the water main be thoroughly flushed before the final disinfection by chlorination is performed. 
 
The method to be used for disinfecting the water main is referred to as the Continuous-Feed 
Method using Chlorine Gas.  At a point not more than 10 feet downstream from the beginning 
of the new water main, water entering the new main shall receive a dose of chlorine fed at a 
constant rate such that the water will have not less than 50 milligrams per liter (mg/l) free chlorine 
at the discharge end.  The chlorine solution must be distributed uniformly throughout the length of 
the water main being disinfected. 
 
After the contact period of not less than 24 hours, the water main shall be flushed until chlorine 
concentration of the water leaving the new water main is no higher than that generally prevailing 
in the distribution system (under one milligram per liter (mg/l). 
 
If there is any possibility that the chlorinated water will cause damage to the environment, then a 
neutralizing chemical shall be applied to the water to be wasted to neutralize thoroughly the 
chlorine residual remaining in the water.  This neutralizing chemical must be approved for that 
purpose. 
 
After final flushing and before the new water main is connected to the City’s water distribution 
system, two consecutive sets of acceptable samples (no bacteria growth), taken at least 24 hours 
apart, shall be collected from the new water main.  The second days’ sample will be collected 
using only the water main pressure, no water main valves will be open for this sample and no 
flushing will be permitted.  At least one set of samples shall be collected from every 1,200 feet of 
the new water main, plus one set from the end of the line, and at least one set from each branch 
or as required by the Owner. 
 
Sampling for bacteriological analysis shall be collected in sterile bottles treated with sodium 
thiosulfate as required by Standard Methods for the Examination of Water and Wastewater.  No 
hose or fire hydrant shall be used to collect samples.  Corporation cocks may be installed in the 
water main with a copper tube gooseneck assembly to obtain samples.  After samples have been 
collected, the gooseneck assemblies must be removed. 
 
The City of Evanston will take the samples and perform the lab testing.  For acceptance, two 
consecutive sets of samples, taken at 24 hour intervals, shall indicate bacteriologically satisfactory 
water. 
 
If the initial disinfection fails to produce satisfactory bacteriological results, the new water main 
may be reflushed and shall be resampled.  For each time the City must resample, the Contractor 
shall be assessed fees to cover City costs as outlined below.  If these samples also fail to produce 
acceptable results, the water main shall be rechlorinated by the continuous feed method until 
satisfactory results are obtained. 
 
Failure to follow this procedure during pressure and chlorination testing may result in 
unacceptable results and may require the Contractor to incur additional costs in re-testing and 
cause project completion delays. 
 
The interior of all mainline pipe, service pipe, fittings, valves, corporation stops, curb stops, and 
other water main or water service components which are likely to come in contact with potable 
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water immediately after their installation or before chlorine-gas disinfection can be accomplished, 
shall be swabbed, soaked, or sprayed with a 2 percent hypochlorite solution before they are 
installed. 
 
The Contractor shall provide all corporation cocks necessary for disinfecting the new pipeline.  
These corporation cocks shall be placed as necessary to facilitate testing and disinfection of the 
new water main, including chlorine application points and sample collecting points.  These 
corporation cocks shall be located in valve vaults.  The new pipeline shall be flushed clean before 
disinfection is attempted.  All disinfecting work shall be done by the Contractor under the direction 
and with the cooperation of the Owner." 
 
Contractors will be charged for each of the following additional tests when necessary 
because of Contractor’s failure to pass the initial test: 
 
 Each Additional Pressure Test    $167.00 
 Each Additional Chlorination    $167.00 
 Each Additional Flushing and Sample Collection  $167.00 
 Each Additional Sample Analysis (laboratory fee)    $25.00 
 
 Add Article 561.08, which shall read as follows: 
"561.08 Sequence of Work.  Contractor shall submit a work plan indicating the sequence of water 
main installation not less than ten (10) calendar days prior to the planned start of work. This work 
plan shall include information as to where and how the flushing, pressure testing, and disinfection 
of the new pipeline will be carried out in such manner that will cause the least amount of water 
service interruption to the water customers.  The work plan must be approved by the Owner prior 
to installation of any water mains and shall conform to the following general sequences of 
installation listed. 
 
Items of Work shall be completed in the following sequence unless otherwise approved in 
writing by the Engineer: 
 

1) Placement of Temporary Traffic Control and Protection  
2) Posting of No Parking Sign 
3) Tree Protection Measures (Tree Canopy Pruning, Tree Root Pruning, Temporary 

Fencing)   
4) Exploration Trenches, as needed 
5) Water Main Installation and Patching of Trench with temporary Hot-Mix Asphalt (To be 

completed at the end of each day) 
6) Water Main Testing 
7) Water Service Installation and Transfers, Final Interconnection, and Sewer Work  
8) Permanent Trench Pavement Patching and HMA resurfacing and Concrete Curb and 

Sidewalk Repairs 
9) Initial Parkway Restoration (Final Grading of Topsoil) – Partial Completion Met   
10) Pavement Marking - Substantial Completion Met  
11) Final Parkway Restoration (Installation of Sodding) 
12) Punch List Work 

 
CHURCH STREET FROM MCDANIEL AVENUE TO FLORENCE AVENUE: 
The proposed 10” water main and 8” water main (DIP, Class 54, Push-On Joints for Open 
Cut/Restrained Joints for Directionally Drilled) shall be installed on Church Street from 
McDaniel Avenue to Dewey Avenue Extension - Mason Park. This water main project has two 
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parts, hence, with two initial connections: 1) will commence from Pitner Avenue and broken 
down to three sections and 2) will commence from Darrow Avenue and broken down to two 
sections, as follows. 
 
PART A: Church Street (McDaniel Avenue to Dodge Avenue) 
Section 1; Church Street from Pitner Avenue to McDaniel Avenue 
Section 2; Church Street from Pitner Avenue to Hovland Avenue 
Section 3; Church Street from Hovland Avenue to Dodge Avenue 
 
PART B: Church Street (Darrow Avenue to Dewey Avenue Extension - Mason Park) 
Section 4; Church Street from Darrow Avenue to Dodge Avenue 
Section 5; Church Street from Darrow Avenue to Dewey Avenue Extension - Mason Park 
 
Exploratory trench should be performed on the existing 10” water main on Pitner Avenue and 
on the existing 8” water main on Darrow Avenue prior to initial connections.  
 
PART A: Church Street (McDaniel Avenue to Dodge Avenue) 
As indicated on the plans for initial connections, the Contractor will install the proposed 10”x10” 
tee, reducer, valves and the proposed mechanical joint cap/plug just north of this tee on the 
existing 10” water main on Pitner Avenue and Church Street. All materials necessary to 
perform this task should be on the field at least 1 day prior to work on this task. Provide 
temporary asphalt at the crossings and provide traffic protection for this assembly. 
 
Section 1; Church Street from Pitner Avenue to McDaniel Avenue 
To continue west, at Sta. 9+14.60 @ 15.0’ LT, the Contractor will install the proposed 10” to 8” 
reducer and the proposed 8” valve in valve vault.  On both sides of the valve, provide a 1” 
corporation stop with 1” copper pipe extension adjacent to the 8” valve for testing. The 8” water 
main will continue west to McDaniel Avenue. All materials necessary to perform this task 
should be on the field at least 1 day prior to work on this task. Provide temporary asphalt at the 
crossings and provide traffic protection for this assembly.  
 
Contractor shall save the existing curb. 
 
At Sta. 9+05 and 9+00, install a 45º bends to avoid the existing 6” water main along Church 
Street as shown in the plans. 
 
At Sta. 8+82, the Contractor will install a 8”x4” tee and 4” valve in valve box for the #2201 
Church Street (High School Field House) water service. Use foster adaptors for the 4” valve 
connection, incidental. The contractor is required to provide traffic protection for this assembly. 
To continue west, the Contractor may prepare the 8’x20’ drilling/receiving pit at Sta. 8+80. The 
Contractor will directionally drill the new 8” water main to or from the 8’x20’ drilling/receiving pit 
at Sta. 5+00. 
 
At Sta. 7+00, install an 8”x6” tee for the fire hydrant at the northeast side of Church Street and 
Lemar Avenue. 
 
At Sta. 5+00 @ 13.0’ LT, install a 8”x8” tee and continue south for interconnections to existing 
8” water main along Fowler Avenue as shown in the plans, install the 8” in-line valve in valve 
vault and temporary flushing fire hydrant for testing. On both sides of the valve, provide a 1” 
corporation stop with 1” copper pipe extension adjacent to the 8” valve for testing. Also, provide 
temporary asphalt and traffic protection for this assembly.  
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The proposed 8” water main will continue west, the Contractor may use the 8’x20’ 
drilling/receiving pit at Sta. 5+00. The Contractor will directionally drill the new 8” water main 
to or from the 8’x20’ drilling/receiving pit at Sta. 1+00. 
 
At Sta. 3+80 @ 13.0’ LT, install a 8”x6” tee as shown in the plans, install the 6” in-line valve in 
valve box for interconnections to existing 6” water main along Leland Avenue (North). Use 
foster adaptors for the 6” valve connection, incidental. Also, provide temporary asphalt and 
traffic protection for this assembly. 
 
At Sta. 1+09, the Contractor will install 8” in-line valve in valve vault. 
 
At Sta. 0+95 @ 13.0’ LT, install a 8”x6” tee as shown in the plans, install the 6” in-line valve in 
valve box for interconnections to existing 6” water main along McDaniel Avenue (North). Use 
foster adaptors for the 6” valve connection, incidental. Also, provide temporary asphalt and 
traffic protection for this assembly. 
 
At Sta. 0+80 @ 13.0’ LT, install a 8”x 8” tee and continue south as shown in the plans, install 
the 8” in-line valve in valve vault for interconnections to existing 8” water main along McDaniel 
Avenue (South). On both sides of the valve, provide a 1” corporation stop with 1” copper pipe 
extension adjacent to the 8” valve for testing. Just south of this 8” valve install a temporary 
flushing fire hydrant for testing.  
 
At Sta. 0+80 @ 40.0’ LT to continue north as shown in the plans, install the 8” in-line valve in 
valve vault for future interconnections to new 8” water main along McDaniel Avenue (North). 
Just south of this 8” valve, install a 8”x6” tee for the fire hydrant at the northwest side of 
McDaniel Ave. and Church St. On both sides of the valve, provide a 1” corporation stop with 
1” copper pipe extension adjacent to the 8” valve for testing. Also, provide temporary asphalt 
and traffic protection for these assemblies. 
 
The new water mains may be flushed, pressure tested and chlorinated. After the acceptance 
of the disinfection testing, the water services may be tapped. An “exploratory trench” should 
be performed on the existing water mains on McDaniel Avenue, on Leland Avenue and on 
Fowler Avenue prior to interconnection. The final connections to the existing water main as 
indicated on the plans may then be made within 4-hour shut-down after all the water services 
were transferred to the new water main. All non-pressure connections to existing water mains 
will not be paid for separately but considered incidental to other water main work items. 
 
Section 2; Church Street from Pitner Avenue to Hovland Avenue 
To continue east, at Sta. 9+20.60 @ 15.0’ LT, the Contractor will install the proposed 10” valve 
in valve vault.  On both sides of the valve, provide a 1” corporation stop with 1” copper pipe 
extension adjacent to the 10” valve for testing. The 10” water main will continue east to Hovland 
Avenue. All materials necessary to perform this task should be on the field at least 1 day prior 
to work on this task. Provide temporary asphalt at the crossings and provide traffic protection 
for this assembly.  
 
Contractor shall save the existing curb. 
 
At Sta. 9+25.60 and 9+30.60, install a 45º bends to avoid the existing 10” water main along 
Church Street as shown in the plans. 
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To continue east, the Contractor may prepare the 8’x20’ drilling/receiving pit at Sta. 9+20. The 
Contractor will directionally drill the new 10” water main to or from the 8’x20’ drilling/receiving 
pit at Sta. 12+70. 
 
At Sta. 11+67, install an 10”x6” tee for the fire hydrant at the north side of Church Street, west 
of Hartrey Avenue. 
 
At Sta. 13+43.60 @ 13.0’ LT, install a 10”x10” tee and continue north for interconnections to 
existing 10” water main along Hartrey Avenue as shown in the plans, install the 10” in-line valve 
in valve vault. Just south of this 10” valve, install a 10”x6” tee for the fire hydrant at the northeast 
side of Hartrey Ave. and Church St. On both sides of the valve, provide a 1” corporation stop 
with 1” copper pipe extension adjacent to the 10” valve for testing. Also, provide temporary 
asphalt and traffic protection for this assembly.  
 
To continue east, at Sta. 13+46 @ 13.0’ LT, the contractor will install the proposed 10” to 8” 
reducer then the proposed 8” valve in valve vault. 
 
The Contractor may prepare the 8’x20’ drilling/receiving pit at Sta. 13+70. The Contractor will 
directionally drill the new 8” water main to or from the 8’x20’ drilling/receiving pit at Sta. 16+00. 
 
At Sta. 16+62 @ 13.0’ LT, install a 8”x8” tee as shown in the plans, install the 8” in-line valve 
in valve box for interconnections to existing 8” water main along Grey Avenue (North). Use 
foster adaptors for the 8” valve connection, incidental. Also, provide temporary asphalt and 
traffic protection for this assembly. 
 
The Contractor may prepare the 8’x20’ drilling/receiving pit at Sta. 16+80. The Contractor will 
directionally drill the new 8” water main to or from the 8’x20’ drilling/receiving pit at Sta. 19+10. 
 
At Sta. 16+81, install an 8”x6” tee for the fire hydrant at the northeast of Church Street and 
Grey Avenue. 
 
At Sta. 19+27, the Contractor will install 8” in-line valve in valve vault. 
 
At Sta. 19+80 @ 13.0’ LT, install a 8”x8” tee as shown in the plans, install the 8” in-line valve 
in valve box for interconnections to existing 8” water main along Hovland Avenue (North). Use 
foster adaptors for the 8” valve connection, incidental. Also, provide temporary asphalt and 
traffic protection for this assembly. 
 
At Sta. 20+10 @ 13.0’ LT to continue east as shown in the plans, install the 8” in-line valve in 
valve vault. Just west of this 8” valve, install a 8”x6” tee for the fire hydrant at the northeast 
side of Hovland Ave. and Church St. On both sides of the valve, provide a 1” corporation stop 
with 1” copper pipe extension adjacent to the 8” valve for testing. Also, provide temporary 
asphalt and traffic protection for these assemblies. 
 
The new water mains may be flushed, pressure tested and chlorinated. After the acceptance 
of the disinfection testing, the water services may be tapped. An “exploratory trench” should 
be performed on the existing water mains on Hartrey Avenue, on Grey Avenue and on Hovland 
Avenue prior to interconnection. The final connections to the existing water main as indicated 
on the plans may then be made within 4-hour shut-down after all the water services were 
transferred to the new water main. All non-pressure connections to existing water mains will 
not be paid for separately but considered incidental to other water main work items. 
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Section 3; Church Street from Hovland Avenue to Dodge Avenue 
This water main section will commence after the Church Street Section 2 water main passed 
the required testing. To continue east, the Contractor may prepare the 8’x20’ drilling/receiving 
pit at Sta. 20+00. The Contractor will directionally drill the new 8” water main to or from the 
8’x20’ drilling/receiving pit at Sta. 22+30. 
 
Contractor shall save the existing curb. 
 
At Sta. 22+50 and 22+60, install a 22.50º bends to avoid the existing 8” water main along 
Church Street as shown in the plans 
 
At Sta. 22+91 @ 17.20’ LT, install a 8”x8” tee as shown in the plans, install the 8” in-line valve 
in valve box for interconnections to existing 8” water main along Brown Avenue (North). Use 
foster adaptors for the 8” valve connection, incidental. Also, provide temporary asphalt and 
traffic protection for this assembly. 
 
To continue east, the Contractor may prepare the 8’x20’ drilling/receiving pit at Sta. 23+20. 
The Contractor will directionally drill the new 8” water main to or from the 8’x20’ 
drilling/receiving pit at Sta. 25+25. 
 
At Sta. 24+75, the Contractor will install a 8”x6” tee and 6” valve in valve box for the #1911 
Church Street water service. Use foster adaptors for the 6” valve connection, incidental. The 
contractor is required to provide traffic protection for this assembly. 
 
At Sta. 25+40 @ 17.20’ LT, install the 8” in-line valve in valve vault. On both sides of the valve, 
provide a 1” corporation stop with 1” copper pipe extension adjacent to the 8” valve for testing. 
Just east of this 8” valve install a temporary flushing fire hydrant for testing. Also, provide 
temporary asphalt and traffic protection for these assemblies. 
 
The new water mains may be flushed, pressure tested and chlorinated. After the acceptance 
of the disinfection testing, the water services may be tapped. An “exploratory trench” should 
be performed on the existing water mains on Brown Avenue and on Church Street prior to 
interconnection. The final connections to the existing water main as indicated on the plans may 
then be made within 4-hour shut-down after all the water services were transferred to the new 
water main. All non-pressure connections to existing water mains will not be paid for separately 
but considered incidental to other water main work items. 
 
PART B: Church Street (Dodge Avenue to Dewey Avenue Extension-Mason Park) 
As indicated on the plans for initial connections, the Contractor will install the proposed 8” x 8” 
cross, valves and the proposed 8” valve in valve box just north of this cross on the existing 8” 
water main on Darrow Avenue and Church Street. Use foster adaptor for the 8” valve 
connection to the proposed cross, incidental. All materials necessary to perform this task 
should be on the field at least 1 day prior to work on this task. Provide temporary asphalt at the 
crossings and provide traffic protection for this assembly. 
 
Section 4; Church Street from Darrow Avenue to Dodge Avenue 
To continue west, at Sta. 30+19 @ 15.0’ LT, the Contractor will install the proposed 8” valve in 
valve vault.  On both sides of the valve, provide a 1” corporation stop with 1” copper pipe 
extension adjacent to the 8” valve for testing. The 8” water main will continue west to Dodge 
Avenue. All materials necessary to perform this task should be on the field at least 1 day prior 
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to work on this task. Provide temporary asphalt at the crossings and provide traffic protection 
for this assembly.  
 
Contractor shall save the existing curb. 
 
The Contractor may prepare the 8’x20’ drilling/receiving pit at Sta. 29+80. The Contractor will 
directionally drill the new 8” water main to or from the 8’x20’ drilling/receiving pit at Sta. 26+80. 
 
At Sta. 26+90 @ 10.50’ LT, install the 8” in-line valve in valve vault. On both sides of the valve, 
provide a 1” corporation stop with 1” copper pipe extension adjacent to the 8” valve for testing. 
Just west of this 8” valve install a temporary flushing fire hydrant for testing. Also, provide 
temporary asphalt and traffic protection for these assemblies. 
 
The new water mains may be flushed, pressure tested and chlorinated. After the acceptance 
of the disinfection testing, the water services may be tapped. An “exploratory trench” should 
be performed on the existing 8” water main on Church Street prior to interconnection. The final 
connections to the existing water main as indicated on the plans may then be made within 4-
hour shut-down after all the water services were transferred to the new water main. All non-
pressure connections to existing water mains will not be paid for separately but considered 
incidental to other water main work items. 
 
Section 5; Church Street from Darrow Avenue to Dewey Avenue Extension-Mason Park 
To continue east, at Sta. 30+29 @ 15.0’ LT, the Contractor will install the proposed 8” valve in 
valve vault.  On both sides of the valve, provide a 1” corporation stop with 1” copper pipe 
extension adjacent to the 8” valve for testing. The 8” water main will continue east to Dewey 
Avenue Extension-Mason Park. All materials necessary to perform this task should be on the 
field at least 1 day prior to work on this task. Provide temporary asphalt at the crossings and 
provide traffic protection for this assembly.  
 
Contractor shall save the existing curb. 
 
The Contractor may prepare the 8’x20’ drilling/receiving pit at Sta. 30+80. The Contractor will 
directionally drill the new 8” water main to or from the 8’x20’ drilling/receiving pit at Sta. 32+50. 
 
At Sta. 32+94.20 @ 15.0’ LT, install a 8”x6” tee as shown in the plans, install the 6” in-line 
valve in valve box for interconnections to existing 6” water main along Dewey Avenue 
Extension-Mason Park (South). Use foster adaptors for the 6” valve connection, incidental. 
Also, provide temporary asphalt and traffic protection for this assembly. 
 
At Sta. 33+23 @ 15.0’ LT, install the 8” in-line valve in valve vault. On both sides of the valve, 
provide a 1” corporation stop with 1” copper pipe extension adjacent to the 8” valve for testing.  
 
At Sta. 33+28, install a 8”x6” tee for the fire hydrant on the north side of Church Street and 
plug/cap the east leg for future water main project. Also, provide temporary asphalt and traffic 
protection for these assemblies. 
 
The new water mains may be flushed, pressure tested and chlorinated. After the acceptance 
of the disinfection testing, the water services may be tapped. An “exploratory trench” should 
be performed on the existing 8” water main on Church Street prior to interconnection. The final 
connections to the existing water main as indicated on the plans may then be made within 4-
hour shut-down after all the water services were transferred to the new water main. All non-
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pressure connections to existing water mains will not be paid for separately but considered 
incidental to other water main work items. 
 
GENERAL REQUIREMENTS 
All water main construction for all streets and sections shall conform to the following two general 
requirements (as well as the detailed sequencing for each street). 
 
Water Services 
Residents affected by the installation of new water services must be notified 48 hours, 24 hours 
in advance, and 15 minutes prior to the shutoff.   
 
The Owner has made an attempt to collect Right-of-Entry (ROE) documents for all properties 
impacted by the watermain work on this project. ROE forms are required by the Contractor 
prior to entering or performing any work on private property, and the Contractor shall work with 
the Engineer to collect all remaining ROE forms not received during performance of the work. 
Existing services that are public replacements may be constructed of lead, copper or other 
material. 
 
For those properties with a signed ROE, the Contractor shall schedule Preliminary 
Investigation appointments with the property owner to obtain a signed Property Owner 
Agreement form, and for the Contractor to develop a Preconstruction survey showing the 
proposed location of the new water service. Scheduling of the Preliminary Investigation is at 
the convenience of the Property Owner and shall include the Property Owner, Engineer, and 
Contractor.  Once the Property Owner Agreement form and Pre-Construction Layout drawing 
are submitted and approved by the Engineer, the Contractor can schedule the water service 
replacement work with the Property Owner. 
 
The Contractor shall use the City’s designated web-based application (no additional charge to 
Contractor) as the sole platform for resident outreach and Contract documentation. At a 
minimum, the Contractor shall: 
 

- log and track all outreach activities and resident communications. Contractor shall 
perform a minimum of four (4) outreach methods using a combination of methods 
including email, phone call, text messaging and door knocking when applicable. A 
minimum of two (2) types of methods shall be performed by the Contrcator; 

 
- schedule and record preconstruction surveys, including appointment dates/times and 

any changes thereto, outcomes, and notes; 
 

- schedule and record planned construction dates and any changes thereto, including 
reasons for rescheduling; and 

 
All entries and uploads shall be made in the application by end of business day on the day the 
action was performed. Such action shall include outreach contact, survey, schedule 
confirmation/change, or field activity, unless otherwise approved in writing by the City. The 
Contractor shall be responsible for ensuring all staff performing outreach, inspections, or 
construction documentation are trained and actively using the application throughout the 
duration of the Contract. The City may withhold payment for work items lacking the required 
application entries. 
 
Full Replacement of lead water service replacement work will include replacement of the 
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existing lead water service with minimum 1.5” copper pipe from the water main to the meter in 
the home, and connection to the interior plumbing. For homes with identified lead services lines 
which the Engineer has not received a fully executed right-of-entry form, the service line shall 
be replaced with minimum 1.5” copper pipe with a reducer to connect to the remaining privately-
owned portion of the service line (Public Replacement as shown in the Drawings). Contractor 
shall match existing diameters larger than 1.5” with in-kind diameters. Any outdoor space 
impacted by this work will be restored in-kind, as agreed upon between the Contractor and the 
property owner on the Property Owner Agreement form prior to the initiation of the work. 
Relocation of items within the home to accommodate the work will be agreed upon between 
the property owner and the Contractor prior to signing the Property Owner Agreement form. 
Any restoration within the home outside of patching of the concrete structure (as shown on the 
Drawings) such as re-tiling, installing drywall, or other finishes will be performed by Others.  
 
A summary of ROE’s received at the time of bidding are provided in the Appendix. 
 
The Contractor must flush the new water service and make every effort to ensure debris does not 
enter the existing portion of the water service as the new installation takes place.  All water 
services shall be perpendicular to the new water main to the new round way and B Box. Provide 
pipe insulation for cover 4.5 ft  to 5 ft. (Incidental to various pay Items). 
 
Following completion of the water service replacement, the Contractor shall submit a Post- 
Construction Layout Drawing making any adjustments to the Pre-Construction Layout Drawing as 
necessary to identify the installed location of the water service and to show full and/or private 
replacements. 
 
Final Interconnections 
After all of the water services have been installed and are in service the Contractor will make the 
connection(s) to the existing water main(s) as indicated in the plans. 
 
The Contractor shall notify the Utilities Department 48 hours in advance of initiating these 
connections to allow the Utilities Department sufficient time to notify residents of the water service 
interruption and schedule the necessary valve closures.  Only Utilities Department personnel may 
operate existing valves in the distribution system. 
 
The Contractor must be prepared to make these connections in a timely fashion.  A maximum of 
four (4) hours will be allowed per shutdown to complete the connections to existing water mains.  
Because these connections cannot be pressure tested or chlorinated, the Contractor must swab 
all pipe and fittings with a 2% hypochlorite solution using a new, clean long-string mop and the 
new section of main must be pressurized prior to backfilling.  The Contractor shall also swab and 
chlorinate water main sections as outlined above that branch off the “main line” water main that 
may be difficult to properly flush.  
  
Prior to back filling the Contractor must install the appropriate sized MJ end cap on the open end 
of all of the abandoned water main. Concrete blocks shall be installed beneath all of the 
connection points between the old and new water mains.  
  
THE CONTRACTOR SHALL SUBMIT, FOR REVIEW BY THE CITY, A DETAILED 
CONSTRUCTION SCHEDULE AT THE PRE-CONSTRUCTION MEETING IN ACCORDANCE 
WITH GUIDELINES OUTLINED IN THE SPECIFICATIONS. 
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Payment shall be made at the Contract unit price per LINEAR FOOT for each of the various 
sizes of DUCTILE IRON WATERMAIN, actually installed as specified, measured in place.  
These Contract unit prices shall be payment in full for all materials, labor, and equipment 
required for: site preparation, including removal, replacement and/or repair of fences and other 
site objects; trench excavation, including removal and disposal of existing pipes, structures, 
and excess excavated materials; protection, support and repair of damage to existing utilities; 
support of trench walls; shoring and bracing; dewatering of trenches; pipe; bends; fittings; 
restraining glands; installation and removal of temporary fire hydrants, which will be provided 
by the City; thrust blocks; plugging existing water mains; support of pipe at water main 
connections; joint materials; hydrostatic testing; disinfection; corporation stops used for 
disinfection; bedding; backfill placement, compaction and compaction testing; testing; 
correction of defects; and, other work required to complete the installation which is not included 
under other Payment Items. 

 
Payment shall also be made at the Contract unit price per EACH for WATER VALVES, of the 
size specified; for PIPES, EXTENSION, FIRE HYDRANT WITH AUXILLARY VALVE AND 
VALVE BOX AND FH PIPE RUN AND EXTENSIONS OR REDUCTION OF HEIGHT, of the 
size specified; for VALVE BOXES, of the size specified; for PRESSURE CONNECTION; for 
TAPPING SLEEVE, of the size specified; and for WATER MAIN LINE STOP, of the size 
specified. 
 
The City will furnish temporary fire hydrants which are to be installed by the Contractor at the 
locations designated on the plans for the purpose of flushing the newly installed water main 
clean at a velocity of 3.0 ft. /sec. Prior to the final water main interconnections, the Contractor 
shall remove the temporary fire hydrant, store it in a safe location, and contact the City for pick 
up. This work shall be incidental to the water main construction, and no separate payment shall 
be made. 
 
These items shall not include the cost of pavement, sidewalk, driveway, and curb/gutter 
removal and disposal within the pay limits show on the Drawings.  Roadway, sidewalk, 
driveway, and curb/gutter removal/ replacement within pay limits or as directed by the Engineer 
shall be paid for in accordance with the appropriate Payment Items. 
 
Roadway, sidewalk, driveway, and curb/gutter removal/replacement outside the pay limits 
shown on the Drawings required for completion of the Work or for Contractor’s purposes shall 
be incidental to combined sewer, relief sewer, storm sewer, sanitary sewer, and water main 
construction and no separate payment shall be made. 
 
Additional water service submittals include the following: 
 
PROPERTY OWNER AGREEMENT FORM: Agreement form fully executed by the Contractor, 
Property Owner, and the Engineer for each property authorized to perform Full Lead Service 
Line Replacement at least 5 days prior to performing the Work. 
 
PRE-CONSTRUCTION LAYOUT DRAWING: Layout drawing showing the planned alignment 
of the new water service signed by the Contractor and the Owner’s designated plumbing 
inspector at least 5 days in advance to performing the Work showing the planned location of 
the new water service for each home authorized to perform Full Lead Service Line 
Replacements. 
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POST-CONSTRUCTION LAYOUT DRAWING: Layout drawing showing the final alignment of 
the new water service signed by the Contractor within 5 days of performing a Full Lead Service 
Line Replacement.  The drawing shall show the final location and alignment of the new water 
service for each home.  
 
DUCTILE IRON WATER MAIN (DIRECTIONALLY DRILLED) 
Ductile iron pipe installed via horizontal directional drilling shall utilize U.S. Pipe’s FIELD LOK 
350® Gaskets or equivalent for joint restraint. The restraint provided shall be a boltless, integral 
restraining system and shall be rated for 350 psi in accordance with the performance 
requirements of ANSI/AWWA C111/A21.11. 
 
WORK INCLUDED: The work specified in this section consists of furnishing and installing 
underground utilities using the horizontal directional drilling (HDD) method of installation, also 
commonly referred to as directional boring or guided horizontal boring. This work shall include 
all services, equipment, materials, and labor for the complete and proper installation, testing, 
restoration of underground utilities and environmental protection and restoration. 
 
QUALITY ASSURANCE: The requirements set forth in this document specify a wide range of 
procedural precautions necessary to insure that the very basic, essential aspect of a proper 
directional bore installation are adequately controlled.  Strict adherence shall be required under 
specifically covered conditions outlined in this specification.  Adherence to the specifications 
contained herein, or the Engineer’s approval of any aspect of any directional bore operation 
covered by this specification, shall in no way relieve the Contractor of their ultimate 
responsibility for the satisfactory completion of the work authorized under the Contract. 
 
SUBMITTALS 
 
WORK PLAN: Prior to beginning work, the Contractor must submit to the Engineer a work plan 
detailing the procedure and schedule to be used to execute the project.  The work plan should 
include a description of all equipment to be used, down-hole tools, a list of subcontractors, a 
schedule of work activity, a safety plan, an environmental protection plan and contingency 
plans for possible problems.  Work plan should be comprehensive, realistic and based on 
actual working conditions for this particular project.  Plan should document the thoughtful 
planning required to successfully complete the project. 
 
EQUIPMENT: Contractor will submit specifications on directional drilling equipment.  
Equipment shall include but not be limited to:  drilling rig, mud system, mud motors (if 
applicable), down-hole tools, guidance system, and rig safety systems.  Calibration records for 
guidance equipment shall be included.  Specifications for any drilling fluid additives that 
Contractor intends to use or might use will be submitted. 
 
MATERIAL: Specifications on material to be used shall be submitted to Engineer.  Material 
shall include the pipe, fittings and any other item which is to be an installed component of the 
project. 
 
EQUIPMENT REQUIREMENTS 
 
WORK INCLUDED: The directional drilling equipment shall consist of a directional drilling rig 
of sufficient capacity to perform the bore and pullback the pipe, a drilling fluid mixing, delivery 
and recovery system of sufficient capacity to successfully complete the crossing, a drilling fluid 
recycling system to remove solids from the drilling fluid so that the fluid can be re-used, a 
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guidance system to accurately guide boring operations, a vacuum truck of sufficient capacity 
to handle the drilling fluid volume, trained and competent personnel to operate the system.  All 
equipment shall be in good, safe operating condition with sufficient supplies, materials and 
spare parts on hand to maintain the system in good working order for the duration of this 
project. 
 
DRILLING SYSTEM 
 
DRILLING RIG:  The directional drilling machine shall consist of a hydraulically powered 
system to rotate, push and pull hollow drill pipe into the ground at a variable angle while 
delivering a pressurized fluid mixture to a guidable drill (bore) head.   The machine shall be 
anchored to the ground to withstand the pulling, pushing and rotating pressure required to 
complete the crossing.  The hydraulic power system shall be self-contained with sufficient 
pressure and volume to power drilling operations.  Hydraulic system shall be free of leaks.  Rig 
shall have a system to monitor and record maximum pull-back pressure during pull-back 
operations.  The rig shall be grounded during drilling and pull-back operations.  There shall be 
a system to detect electrical current from the drill string and an audible alarm which 
automatically sounds when an electrical current is detected. 
 
DRILL HEAD:  The drill head shall be steerable by changing its rotation and shall provide the 
necessary cutting surfaces and drilling fluid jets. 
 
MUD MOTORS (if required):  Mud motors shall be of adequate power to turn the required 
drilling tools. 
 
DRILL PIPE:  Shall be constructed of high quality 4130 seamless tubing, grade D or better, 
with threaded box and pins.  Tool joints should be hardened to 32-36 RC.   
 
GUIDANCE SYSTEM 
 
MAGNETIC GUIDANCE SYSTEM:  A Magnetic Guidance System (MGS) or proven gyroscopic 
system shall be used to provide a continuous and accurate determination of the location of the 
drill head during the drilling operation.  The guidance shall be capable of tracking at all depths 
up to one hundred feet and in any soil condition, including hard rock.  It shall enable the driller 
to guide the drill head by providing immediate information on the tool face, azimuth (horizontal 
direction), and inclination (vertical direction).  The guidance system shall be accurate to +/-2% 
of the vertical depth of the borehole at sensing position at depths up to one hundred feet and 
accurate within 1.5 meters horizontally. 
 
The Guidance System shall be of a proven type and shall be operated by personnel trained 
and experienced with this system.  The Operator shall be aware of any magnetic anomalies on 
the surface of the drill path and shall consider such influences in the operation of the guidance 
system if using a magnetic system. 
 
DRILLING FLUID (MUD) SYSTEM 
 
MIXING SYSTEM:  A self-contained, closed, drilling fluid mixing system shall be of sufficient 
size to mix and deliver drilling fluid.  Mixing system shall continually agitate the drilling fluid 
during drilling operations. 
 



69 

 

DRILLING FLUIDS:  Drilling fluid shall be composed of clean water and appropriate additives 
clay.  Water shall be from an authorized source with a pH of 8.5-10.  Water of a lower pH or 
with excessive calcium shall be treated with the appropriate amount of sodium carbonate or 
equal.  The water and additives shall be mixed thoroughly and be absent of any clumps or 
clods.  No potentially hazardous material may be used in drilling fluid. 
 
DELIVERY SYSTEM:  The delivery system shall have filters in-line to prevent solids from being 
pumped into the drill pipe.  Connections between the pump and drill pipe shall be relatively 
leak-free.  Used drilling fluid spilled during drilling operations shall be contained and conveyed 
to the drilling fluid recycling system.  A berm, minimum of 12” high, shall be maintained around 
drill rigs, drilling fluid mixing system, entry and exit pits and drilling fluid recycling system to 
prevent spills into the surrounding environment.  Pumps and or vacuum truck(s) of sufficient 
size shall be in place to convey excess drilling fluid from containment areas to storage and 
recycling facilities. 
 
DRILLING FLUID RECYCLING SYSTEM: The drilling fluid recycling system shall separate 
sand, dirt and other solids from the drilling fluid to render the drilling fluid re-usable.  Spoils 
separated from the drilling fluid will be stockpiled for later use or disposal at the Contractor’s 
expense. 
 
OTHER EQUIPMENT 
 
PIPE RAMMERS:  Hydraulic or pneumatic pipe rammers may only be used if necessary and 
with the authorization of Engineer. 
 
RESTRICTIONS:  Other devices or utility placement systems for providing horizontal thrust 
other than those previously defined in the preceding sections shall not be used unless 
approved by the Engineer prior to commencement of the work.  Consideration for approval will 
be made on an individual basis for each specified location.  The proposed device or system 
will be evaluated prior to approval or rejection on its potential ability to complete the utility 
placement satisfactorily without undue stoppage and to maintain line and grade within the 
tolerances prescribed by the particular conditions of the project. 
 
OPERATIONS 
 
GENERAL: The Engineer must be notified 48 hours in advance of starting work.  The 
Directional Bore shall not begin until the Engineer is present at the job site and agrees that 
proper preparation for the operation have been made.  The engineer approval for beginning 
the installation shall in no way relieve the Contractor of the ultimate responsibility for the 
satisfactory completion of the work as authorized under the Contract.  It shall be the 
responsibility of Engineer to provide observation personnel at such times as appropriate 
without causing undue hardship by reason of delay to the Contractor. 
 
PERSONNEL REQUIREMENTS: All personnel shall be fully trained in their respective duties 
as part of the directional drilling crew and in safety.  Each person must have at least three (3) 
years directional drilling experience.  A responsible representative who is thoroughly familiar 
with the equipment and type of work to be performed, must be in direct charge and control of 
the operation at all times.  In all cases, the supervisor must be continually present at the job 
site during the actual Directional Bore operation.  The Contractor shall have a sufficient number 
of competent workers on the job at all times to insure the Directional Bore is made in a timely 
and satisfactory manner. 
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DRILLING PROCEDURE 
 
SITE PREPARATION:  Prior to any alterations to work-site, contractor shall photograph or 
video tape entire work area, including entry and exit points. One copy of which shall be given 
to engineer and one copy is to remain with contractor for a period of one year following the 
completion of the project.  Work site as indicated on drawings, within right-of-way, shall be 
graded or filled to provide a level working area.  No alterations beyond what is required for 
operations are to be made.  Contractor shall confine all activities to designated work areas. 
 
DRILL PATH SURVEY AND “POTHOLING”:  The contractor shall provide for “potholing” or 
excavation, if required, to locate existing service lines and utilities prior to installing water main 
through that segment. All such exploratory excavations shall utilize a vacuum truck to minimize 
disturbance to the surface and the existing utilities. The Contractor shall properly dispose of all 
material removed shall be disposed of off-site. When paralleling other utilities within five (5) 
feet, potholing may be required along the utility every twenty-five (25) feet. The entire drill path 
shall be accurately surveyed with entry and exit stakes placed in the appropriate locations 
within the areas indicated on drawings.  If contractor is using a magnetic guidance system, drill 
path will be surveyed for any surface magnetic variations or anomalies. 
 
ENVIRONMENTAL PROTECTION:  Contractor shall place silt fence between all drilling 
operations and any drainage, wetland, waterway or other area designated for such protection 
by contract documents, state, federal and local regulations.  Additional environmental 
protection necessary to contain any hydraulic or drilling fluid spills shall be put in place, 
including berms, liners, turbidity curtains and other measures.  Contractor shall adhere to all 
applicable environmental regulations.  Fuel may not be stored in bulk containers within 200 
feet of any water-body or wetland. 
 
SAFETY:  Contractor shall adhere to all applicable state, federal and local safety regulations 
and all operations shall be conducted in a safe manner.  Safety meetings shall be conducted 
at least weekly with a written record of attendance and topic submitted to Engineer. 
 
PIPE:  Pipe shall be butt-fused together in one length. Pipe will be placed on pipe rollers before 
pulling into bore hole with rollers spaced close enough to prevent excessive sagging of pipe. 
 
PILOT HOLE:  Pilot hole shall be drilled on bore path with no deviations greater than 5% of 
depth over a length of 100 feet.  In the event that pilot does deviate from bore path more than 
5% of depth in 100 feet, contractor will notify Engineer and the Engineer may require contractor 
to pull-back and re-drill from the location along bore path before the deviation.  In the event 
that a drilling fluid fracture, inadvertent returns or returns loss occurs during pilot hole drilling 
operations, contractor shall cease drilling, wait at least 30 minutes, inject a quantity of drilling 
fluid with a viscosity exceeding 120 seconds as measured by a March funnel and then wait 
another 30 minutes.  If mud fracture or returns loss continues, contractor will cease operations 
and notify Engineer.  Contractor shall provide sufficient silt fence, vacuum trucks or other 
means required to contain all mud and/or remove it from the site.  No additional compensation 
will be allowed for containment or cleanup of mud fractures.  
 
REAMING:  Upon successful completion of pilot hole, contractor will ream bore hole to a 
minimum of 25% greater than outside diameter pipe using the appropriate tools.  Contractor 
will not attempt to ream at one time more than the drilling equipment and mud system are 
designed to safely handle. 
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PULL-BACK:  After successfully reaming bore hole to the required diameter, contractor will pull 
the pipe through the bore hole.  In front of the pipe will be a swivel and reamer to compact bore 
hole walls.  Once pull-back operations have commenced, operations must continue without 
interruption until pipe is completely pulled into bore hole.  During pull-back operations, 
contractor will not apply more than the maximum safe pipe pull pressure at any time. The 
contractor shall install a test section of pipe, which will fail prior to damaging the water main or 
joint restraint, attached to the front of the pull-back pipe. At no time shall the pull-back force 
exceed the maximum forces specified by the pipe or joint restraint manufacturer for the size 
and/or dimension ratio of pipe being installed. In the event that pipe becomes stuck, contractor 
will cease pulling operations to allow any potential “hydro-lock” to subside and will commence 
pulling operations.  If pipe remains stuck, contractor will notify Engineer.  Engineer and 
contractor will review available options and then work will proceed accordingly. 
 
DUCTILE IRON WATER MAIN (DIRECTIONALLY DRILLING, of size specified, shall be paid 
for at the contract unit price per FOOT, which shall be full compensation for all materials, 
equipment and labor necessary to complete the work. 
 
WATER SERVICE LINE 
Delete Article 562.01 and replace it with the following: 
“562.01 Description 
 

(a) Water service 2” diameter and less. 
 

Full and/or Public existing services less than 1.50” diameter will be increased to 
1.50” diameter. Full and/or Public existing services that are 2” diameter shall be 
replaced with a 2” diameter services. Full and/or Public existing services 
between 1.50” and 2” diameter shall be replaced with the same size as the 
existing service. 
 
Private existing services less than 2” diameter will match the diameter of the 
existing water service diameter located on the public-side of the curb stop. 
Private existing services that are 2” diameter shall be replaced with a 2” 
diameter services. Private existing services between 1.5” and 2” diameter 
shall be replaced with the same size as the existing service located on the 
public-side of the curb stop. 
 
Full and/or Public water service replacement work shall consist of the 
disconnection of the existing water service, removal of existing curb box to depth 
shown on plans or directed by engineer, tapping the new water main, and 
extending new copper services perpendicularly from the new water main either to 
the new service box to be installed in the parkway, as close to the old service box 
as possible (Public Replacement), and up to the meter in the home (Full 
Replacement), as shown on the Drawings and/or as directed by the Engineer. 
Contractors may only cut lead services using a tube cutter.  Saws will not be 
allowed to cut lead services. 
 
Private-side replacement of existing lead water or galvanized steel service lines  
will extend from the existing curb stop up to the meter in the home. 
 
Full and/or Private replacements of existing lead water service lines will only 
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occur at the properties where a fully executed right-of-entry (ROE), Property 
Owner Agreement Form, and Pre-Construction Layout drawing have been 
submitted and approved by the Engineer. Partial replacement of lead water 
service lines will occur only at those properties that do not have an executed 
ROE and Property Owner Agreement Form at the direction of the Engineer or 
Owner. 
 
Full replacement of existing lead water service lines will extend from the new 
water main into the home.  For full and/or private replacements,  the Contractor 
shall contact each Property Owner to schedule and review the water service 
installation work (including water service line route, location of access pits, 
installation method, extent of demolition, and extent of restoration) in order to 
confirm water service line entrance type and location of all underground utilities 
(including sprinkler lines, underground electric, natural gas lines, and other 
utilities that may be present), and document the existing conditions of the 
property on a Property Owner Agreement Form. The Contractor shall obtain a 
signed Property Owner Agreement Form and submit it to the Engineer at least 
seven days in advance of the commencement of the work on the property. The 
Contractor shall notify each Property Owner at least 72 hours in advance of the 
commencement of the work on their property, providing each Property Owner 
with the date and start time of both external and internal work on their property. 
The Contractor shall provide a telephone number where Property Owners can 
call to be updated on the status of the work on their property and general project 
information. The Contractor shall minimize the time period for each water 
service installation to minimize the disruption to the Property Owner. The 
Contractor must coordinate and schedule the work with the Property Owner so 
that the water service to the home will be interrupted for less than four (4) hours. 
The Contractor will not be reimbursed for any downtime associated with the 
water service line installation work and shall provide temporary water using 
materials approved by the National Science Foundation (NSF) and Engineer, or 
bottled water in any instance where the water is shut-off for more than four (4) 
hours for the duration of the delay until the service line has been completed. For 
all work and specification requirements, Galvanized services will be treated as 
lead services. 

 
For existing lead water service connections that require a Partial Replacement; 
The City of Evanston requires the use of minimum 2.0 feet (5.0 feet max.) straight 
pipe of high-density polyethylene (HDPE) water service tubing (CTS) be installed 
prior to connecting to existing lead water service on the private side. HDPE 
conforming to the minimum requirements of cell classification 445574E as defined 
and described in ASTM D3350 with a resin designation code of PE4710 by the 
Plastic Pipe Institute will be used. 

 
For Existing Lead Water Service Partial Replacement Connections; (Installation of 
Min. 2’ (5’ max) HDPE pipe) 
1) End of tubing or pipe must be round, free of burrs and clean for both existing 

lead and new HDPE pipes by using pipe cutter only. 
2) For HDPE plastic tubing or pipe, push the appropriate size of liner in until the 

flare on the liner rests solidly against the end of the tubing or pipe. 
3) Insert tubing into the body of fitting until it contacts the stop inside the fitting. 
4) Tighten the compression nut until it makes contact with the machined shoulder 
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of the fitting. 
  

(b) For existing lead service lines, all lead service lines shall be fully removed if fully 
exposed. Where the water service is installed in a new alignment to meet 
current Plumbing Code or avoid certain site features, if the existing water 
service is not exposed, it may be disconnected from the house and the water 
main and left in place with the permission of the Engineer.  
 

(c) Any lead or galvanized iron/steel service piping removed shall be handled and 
disposed of in accordance with all local, state and federal laws and regulations. 
 

(d) Replacement work within private property shall be coordinated with the Engineer 
and Property Owner prior to starting any work. 

 
(e) All plumbing demolition and installation work shall be performed by an Illinois 

Licensed Plumber. 
 

(f) For service line replacements into a house, the Contractor will enter the home 
through a new saw cut perforation through the floor for the new water service line, 
as approved by the Engineer. New water service lines entering through the wall of 
the home will only be as approved by the Engineer through a cored opening and 
must be water tight. Water service lines entering through the wall will not be 
approved in situations where there is less than 5-feet of clear working space 
centered around the proposed location of the cored opening, and the floor of the 
basement is shallower than 7-feet below existing grade outside of the home.  The 
new water service line shall extend into the building to the meter, and then the 
Contractor shall connect into the existing interior plumbing. Contractor shall 
provide fittings to connect new water service to new meter. The Contractor shall 
repair and provide a watertight seal of the existing and new pipe penetration 
through the building in accordance with this Section, the Drawings, and as 
approved by the Engineer. Where it is determined that the new water service line 
must enter through the wall and the Engineer has approved the method, the 
Contractor shall get paid EACH per wall opening. 
 

(g) The installation of the new water service line for each property has not been 
individually detailed. The water service line connection details were developed 
to generally illustrate to the Contractor the plumbing elements.  The piping and 
equipment shown on the water service line connection details are not to scale 
and do not show every offset or fitting, nor every hanger or support, or structural 
difficulty that may be encountered. To carry out the intent and purpose of the 
water service line connection, Contractor shall field verify all piping and 
plumbing systems to ensure all necessary plumbing parts are installed to 
provide a complete and safe transfer of the domestic water service without extra 
charge to the Owner or Property Owner. The Contractor shall be responsible to 
coordinate the system installation and routing with the work of all trades. 

 
(h) The Contractor shall maintain an on-site supply of anticipated specialty fittings, 

including but not limited to corporation stops, curb stops, curb boxes, reducing 
fittings, etc., such that the work proceeds without impacting the execution of the 
work and causing a delay in connecting the service. 
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(i) All existing water services which are 3-inch in diameter will be changed to 4-inch 
services and reduced to 3-inch at the point of connection to the existing service. 

 
(j) Water service 4” or greater in diameter 

 
Work shall consist of installing appropriately sized tee fittings with an attached 
valve(s), and extending the new ductile iron service from the new water main to 
the new service box to be installed in the parkway as shown on the drawings 
and/or as directed by the Engineer. 

 
Ductile Iron Pipe Water Service.  All ductile iron pipe shall be thickness class 52 
in accordance with AWWA Standard Specifications for Ductile Iron Pipe, External 
Zinc-Based Coated, centrifugally cast in Metal Molds for water or other Liquids   
AWWA -C151 latest revision. Coating:  The exterior of ductile iron pipe shall be 
coated with a layer of arc-sprayed zinc per ISO 8179.  The mass of the zinc applied 
shall be 200 g/m2 of pipe surface area.  A finishing layer topcoat shall be applied 
to the zinc.  The mean dry film thickness of the finishing layer shall not be less than 
3 mils with a local minimum not less than 2 mils.  The coating system shall conform 
in every respect to ISO 8179-1 "Ductile iron pipes - External zinc-based coating - 
Part 1:  Metallic zinc with finishing layer. Second edition 2004-06-01." The whole 
of the above Specifications shall apply.  The pipe shall be furnished with push on 
joints. All pipe shall be cement mortar lined inside and bituminous coated outside, 
in accordance with Sec. 51 8   ANSI A21.51 (AWWA C104 and C151). All ductile 
iron pipes must be clearly marked by the manufacturer to indicate pipe 
classification or pipe thickness.  Unmarked pipe will not be accepted.   

 
Add the following Subparagraphs to Article 562.02: 
“(a.) Copper Pipe.  Exterior copper pipe shall be copper water tube, a minimum of 1.5” 
diameter, Type K, soft temper, conforming to ASTM-B88 and ASTM-B251 of the inside diameter 
indicated on the Drawings.  Flare type fitting for underground pipe.  Solder or flared style fittings 
for above grade (inside the home) interior copper pipe. Interior copper tube shall be Type L 
conforming to ASTM-B88.  The pipe shall be marked with the manufacturer's name or trademark 
and a mark indicative of the type of pipe.  The outside diameter of the pipe and minimum weight 
per foot of the pipe shall not be less than that listed in ASTM B251, Table 11. All materials shall 
be NSF 61 suitable for public water supplies. Interior copper tube diameter shall be reduced to 
match existing. 
 
(b.) Stops and Fittings.  All corporation stops, curb stops, and connection couplings shall be 
fabricated of bronze alloy and shall be provided with outlets suitable for connections.  All 
connections shall be made with flare-type couplings.  Stops and fittings shall be as manufactured 
by Ford Co. or approved equal and shall be in accordance with AWWA Specifications.  The curb 
stops shall be Minneapolis pattern (City of Evanston Standard).  Corporation stops and curb stops 
shall be the non-restricting ball valve type.  
 
(c.) Curb Boxes.  The curb boxes shall be cast iron Minneapolis pattern base, for rigid 
assembly, extension-type adjustable to 6-foot bury or as required to make flush with the existing 
ground elevation.  The boxes shall be complete with a lid marked 'WATER' and pentagon brass 
plug.  Curb boxes shall be as manufactured by Mueller Co. or equal. 
 
(d.) Tapping Saddles. All Tapping saddles shall be Smith-Blair 317, Ford FC 202 or 
approved equivalent, and shall conform to the following specifications: Tapping saddles shall 
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have an epoxy-coated ductile iron body with stainless steel straps. The threads shall be C.C. The 
saddles shall fit an oversized cast iron pipe in the sizes listed. 
 
(e.) Pipe Hangers, Supports and Restraints. All supports shall be designed to 
adequately secure the pipe against excessive dislocation due to internal flow forces, thermal 
expansion/contraction, and all probable external forces such as personal contact or equipment. 
Supports for copper pipe shall be copper plated or shall have a minimum 1/16-inch plastic coating. 
Support spacing for copper piping and tubing 2-inches in diameter and smaller shall not exceed 
5-feet, and greater than 2-inches in diameter shall not exceed 8-feet.  Where pipe supports come 
in contact with copper piping, provide protection from galvanic corrosion by wrapping pipe with 
1/16-inch thick neoprene sheet material and galvanized protection shield. Anchoring devices shall 
be selected by the Contractor depending on the size, spacing, and other necessary parameters. 
Anchoring devices shall withstand shear and pullout loads imposed by loading and spacing on a 
particular support. Expansion anchors shall be equal to Kwik Bolt as manufactured by Hilti USA, 
Tulsa, Oklahoma; or Wej-it by Wej-it Expansion Products, Inc., Broomfield,, CO. The length of the 
expansion bolts shall be sufficient to place the wedge portion of the bolt a minimum of 1-inch 
behind the steel reinforcement. 
 
(f.) Electrical Grounding. Wire shall be 6 AWG copper wire or conducting metal braid shall 
be woven from 240 strands of 30 AWG tinned copper wires and be capable of carrying fault 
current comparable to that of 6 AWG copper wire, 3M Corp., Scotchbrand 25, or equal.    
 
Water pipe ground clamps shall be cast bronze saddle type, and of the correct size for the pipe, 
as manufactured by Thomas & Betts Co. Cat. No. 2, similar by Burndy; O.Z. Gedney Co., or equal 
and the correct size for the pipe. 
 
(g.) Web Application. The Contractor shall use the City’s designated web-based application 
(no additional charge to Contractor) as the sole platform for resident outreach and Contract 
documentation. At a minimum, the Contractor shall: 
 

- log and track all outreach activities and resident communications. Contractor shall perform 
a minimum of four (4) outreach methods using a combination of methods including email, 
phone call, text messaging and door knocking when applicable. A minimum of two (2) 
types of methods shall be performed by the Contrcator; 

 
- schedule and record preconstruction surveys, including appointment dates/times and any 

changes thereto, outcomes, and notes; 
 

- schedule and record planned construction dates and any changes thereto, including 
reasons for rescheduling; and 

 
All entries and uploads shall be made in the application by end of business day on the day the 
action was performed. Such action shall include outreach contact, survey, schedule 
confirmation/change, or field activity, unless otherwise approved in writing by the City. The 
Contractor shall be responsible for ensuring all staff performing outreach, inspections, or 
construction documentation are trained and actively using the application throughout the duration 
of the Contract. The City may withhold payment for work items lacking the required application 
entries. 
 
(h.) Property Owner Agreement Form. All property owner agreement forms shall be 
completed and executed between the Contractor and the Property Owner and provided to the 
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City Engineer seven days in advance of work on the specified private property. 
 
(i.) Preconstruction and Post Construction Layout Drawings. For full and/or 
private lead water service line replacement pre and post construction layout drawings shall be 
prepared by the Contractor and submitted to the Engineer for approval.  Pre-construction layout 
drawings showing the proposed location of the new water service line, size and location of all pits 
and excavations required to complete the work, fence removal, bushes, trees, landscaping and 
other items that require demolition shall be approved by the Engineer prior to proceeding with the 
work. Post-construction layout drawings shall be completed showing any changes to the pre-
construction layout drawing following completion of the work and shall include the new water tap 
location, curb box location, and location where new water service enters the home. 
 
Shop Drawings for water system components shall be submitted for approval as soon as possible, 
but not less than thirty (30) calendar days prior to the time when the components are intended to 
be installed. Post construction drawings shall be submitted prior to payment for a full and/or private 
water service replacement.” 
 
Add the following paragraphs to Article 562.03: 
"Care should be taken in installing new water services so as to have the least interruption of 
service to the water customer.  This work will require disruptions of water service.  The Contractor 
shall notify the Property Owner not less than 48-hours in advance of planned disruptions.  The 
water main will not be turned off for the installation of water services. The City of Evanston Utilities 
Division personnel are the only persons authorized to turn on and off water main valves.   
 
The Contractor shall perform a limited hazardous materials survey (consisting of inspection 
and/or testing) for lead-based paint and asbestos containing materials as part of the contract 
unit price of Full and/or Private Replacements. Owner reserves the right to request testing for 
lead-based paint or asbestos containing materials. Remediation of lead-based paint of 
asbestos-containing materials shall be paid for separately. 
 
For Full and/or Private Lead Service Line Replacement, Contractor shall neatly and in clean 
concise lines remove all obstacles agreed upon with the property owner in the Property Owner 
Agreement form prior to proceeding with the Work. This work shall also include either concrete 
coring or saw cutting concrete with clean perpendicular cuts to allow for water service to enter 
into the home. Contractor shall not perform any work outside of the work area agreed upon 
with the Property Owner.  Within the home, the Contractor shall use plastic sheeting and other 
methods to minimize dust and disturbance.  All concrete material and other demolition debris 
removed from the home to accommodate the work shall be replaced by the Contractor.  
 
All underground water service lines shall be installed using trenchless methods, shall be 
augered in place, and shall be a minimum of 5.5 feet in depth unless otherwise approved by the 
Engineer. Water services may be installed in open cut trench when various trenchless excavation 
methods are not feasible for use due to field conditions and when approved by the Engineer. The 
City will pay the pavement removal and replacement using separate unit price items when open 
cut is approved. Open cut installation, when approved by the Engineer will be paid for in 
accordance with the unit price items in this section, and will include all the necessary work 
associated with trenching such as labor, materials, equipment and all other associated items. 
The Contractor will patch any concrete as needed to restore the work area. Any additional 
finishing restoration required inside of the home, following a service line replacement, will be 
performed by others.  Provide pipe insulation for cover 4.5 ft to 5 ft (Incidental to various pay 
Items) when approved by the Engineer. The Contractor may select a boring tool, mechanical drill 
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or jack, at his option, to form the passage through the soil for insertion of water services under 
existing pavements.  The size of the passage shall be just large enough to accommodate the 
service, but not so large to cause post-construction subsidence of the pavement.  The service line 
shall be capped or plugged during the insertion process to prevent the entrance of soil.  The 
insertion and receiving pits shall be backfilled in accordance with Section 208. 
 
The replacement service line shall be one continuous length (no couplings in the new copper 
tubing will be allowed) and be of sufficient length to allow for some movement for trench settling 
after placement of the backfill material.  For Full Lead Service Line Replacements, a new 1.50” 
copper service is to extend to the new water meter located inside the home (or matching size for 
pipes larger than 1.5”). For Full and/or Private Replacements, should an existing water meter be 
located outside the home, the Contractor shall discuss a location to install a new meter inside the 
home prior to the property owner signing the Property Owner Agreement Form.  Owner shall 
supply Contractor with new meter under this contract. 
 
After laying the new full copper service, a new curb stop and curb box will be installed. The old 
curb stop shall be closed and disconnected from the new service line. In the case of service lines 
for which the property owner has not granted right-of-entry permission or signed the Property 
Owner Agreement form, the service line cannot be replaced in its entirety, and a Partial Lead 
Service Line Replacement will be performed.  Partial Lead Service Line Replacements will be 
from the water main to the existing curb stop with new 1.50” copper line and a reducer and Potable 
Water Service Tubing used to connect to the existing water service line.  
 
For Private service replacement, in the case of service lines for which the property owner has 
not granted right-of-entry permission or signed the Property Owner Agreement form, the service 
line cannot be replaced. After laying the new private copper service, it shall be connected to the 
existing curb stop. 
 
All above ground (interior) water service piping shall be installed with associated piping, valves, 
hangers, supports, restraints, valves, meter and fittings to connect to the new water service meter. 
Reductions in size to connect to the existing water service shall be performed using reducing 
fittings. After installation and connection to the interior plumbing system, and verification of valve 
and meter operation, Contractor shall remove all debris and excess material from the work area 
inside the home. If miscellaneous items had been relocated to obtain access to the meter, those 
items shall be placed back to their original location prior to construction. 
 
Contractor shall keep the existing and new water service line clean during installation. Following 
installation, the service pipe shall be flushed clean prior to disconnecting the existing service.  
After each service is reconnected, the Contractor shall verify that the water service is supplying 
adequate water.  The Contractor will be charged for any labor and materials used by the City 
Utilities Division to correct any problems that arise due to Contractor's efforts. 
 
All valves shall be installed at locations to allow for easy operation through access panels, doors, 
or adjacent to equipment and other features.  Valves shall be installed in a horizontal upright 
position, and not a downward facing position from a horizontal plane.  
 
Pipe penetrations shall be performed by the Contractor at the home for full and/or private 
replacements. Contractor shall furnish all labor, materials, equipment and incidentals required and 
install pipe penetration assemblies at all floor and wall penetrations. Generally, penetration details 
are called out and referenced on the Drawings. Where penetrations are required the most 
conservative penetration detail shown on the detail sheets shall be utilized as appropriate for the 
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piping type, the wall or floor construction and the rating of the wall or floor penetrated.  Where 
existing tile, brick, wood or other floor or wall material must be cut through, existing materials 
should be preserved as much as possible and set aside for the Property Owner to re-install. In 
preparation of surfaces for penetrations, the Contractor shall prepare those surfaces that will be 
in contact with the final seal. The surfaces shall be free of dirt, loose rust, oil, wax, grease, curing 
compounds, laitance, loose concrete or other deleterious and all other preparations in accordance 
with manufacturer's recommendations. The sealing produce shall be placed in such a manner, 
for the consistency necessary for each application, to assure that the space to be sealed is 
completely filled.  For installation of a sleeve, install sleeve for piping passing through wall 
penetrations.  Select the sleeve of the size large enough for the water service pipe in accordance 
with the manufacturer’s written instructions.  Sleeves shall be cut to length for mounting flush with 
all interior/exterior surfaces.  Use grout or silicone sealant to seal the space outside of the sleeve.  
All seals shall be cured in accordance with the manufacturer’s written instructions. 
 
Cutting, coring, and patching will be made to existing construction. Coring shall be used where 
wall sleeves are to be installed.  All cutting and rough patching shall be performed by the 
Contractor, and the Contractor shall make every attempt to minimize and control the generation 
of dust within the home due to their work.  Finish patching shall be the responsibility of the 
Contractor.  Contractor shall coordinate and perform all cutting, fitting and patching including 
attendant excavation and backfill to make sure several parts fit together properly. Provide 
penetration of structural surfaces and materials for installation of piping. Execute excavating and 
backfilling by methods which will prevent settlement or damage to other work. When excavating 
in close proximity to piping or other items subject to damage, use hand excavation. Refine entire 
surfaces as necessary to provide an even finish to match adjacent surfaces.  Contractor shall 
remove all debris resulting from cutting, coring, and patching to the satisfaction of the Engineer. 
 
Cutting shall be performed in a manner so as to limit the extent of patching and performed with 
a concrete saw and diamond saw blades of the proper size. Cutting shall not be performed in 
locations where wall sleeves will be installed unless approved by the Engineer.  Contractor to 
provide for control of the slurry generated by sawing operations on both sides of the wall and 
from below when cutting a floor.  When cutting reinforced concrete wall or floor, the cutting 
shall be done so as not to damage the bond between the concrete and reinforcing steel left in 
structure. Cut shall be made so that steel neither protrudes nor is recessed from face of the 
cut. Contractor shall saw cut concrete and masonry prior to breaking out intended sections. 
 
All existing water services abandoned in place shall have all existing corporation and curb stop 
valves closed prior to abandonment. Cut ends shall be fully crimped. Water service pipe 
entering the home shall be removed prior to concrete patching. 
 
Install any electrical grounding across meter at the completion of the work. 
 
Water Service work to replace the Public Side of the water service will be paid for at the 
Contract unit price per EACH service connection for SHORT WATER SERVICE – PUBLIC 
REPLACEMENT up to 2 inches in diameter, less than 30 LF in length (from water main to curb 
box), counted in place. 
 
Water Service work to replace the entire water service line including both the Public and Private 
Side will be paid for at the Contract unit price per EACH service connection for SHORT WATER 
SERVICE – FULL REPLACEMENT up to 2 inches in diameter, from water main to meter, 
counted in place. 
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Water Service work to replace the Public Side of the water service will be paid for at the 
Contract unit price per EACH service connection for LONG WATER SERVICE- PUBLIC 
REPLACEMENT up to 2 inches in diameter, 30 LF to 70 lf in length (from water main to curb 
box), counted in place. 

 
Water Service work to replace the entire water service line including both the Public and Private 
Side will be paid for at the Contract unit price per EACH service connection for LONG WATER 
SERVICE- FULL REPLACEMENT up to 2 inches in diameter, from water main to meter, 
counted in place. 
 
Short public and full services are defined as locations where the water main is 30 feet or less 
from the curb box. Long public and full services are defined as locations where the water main 
is more than 30 feet and less than 70 feet from the curb box. 
 
Water Service work to replace the private-side of the water service will be paid for at the 
Contract unit price per EACH service connection for SHORT PRIVATE-SIDE LEAD WATER 
SERVICE LINE REPLACMENT, 2” DIA OR LESS, up to 15 LF in length (from curb box to 
existing existing lead-to-copper connection at the), counted in place. The first 15-feet of exterior 
copper pipe shall be included with this price. Remaining exterior copper pipe shall be paid for 
using the EXTERIOR COPPER PIPE line item. 
 
Water Service work to replace the private-side of the water service will be paid for at the 
Contract unit price per EACH service connection for LONG PRIVATE-SIDE LEAD WATER 
SERVICE LINE REPLACMENT, 2” DIA OR LESS, up to 50 LF to in length (from curb box to 
interior surface of house), counted in place. The first 15-feet of interior copper pipe shall be 
included with this price. Remaining interior or exterior copper pipe shall be paid for using the 
INTERIOR COPPER PIPE line item or EXTERIOR COPPER PIPE line item, respectively. 

 
Water Service work will be paid for at the Contract unit price per EACH service connection for 
WATER SERVICE 4 inches or greater diameter, less than 50 LF in length, counted in place. 
 
Water Service work to install exterior copper pipe greater than 15-feet from the curb box to an 
existing exterior lead-to-copper water connection for short private side lead water service line 
replacements, or greater than 50 feet from the curb box to the interior surface of the house for 
long private side lead water water service line replacements, or greater than 70 feet from 
watermain to curb box for long full and/or public water service line replacements, or greater 
than 30 feet from watermain to curb box for short full and/or public water service line 
replacements, shall be paid for at the Contract unit price per LINEAR FOOT for EXTERIOR 
COPPER PIPE, up to 2 inches in diameter. 
 
Water Service work to install interior copper pipe more than 15-feet from the interior surface of 
the house foundation (floor or wall) shall be paid for at the Contract unit price per LINEAR 
FOOT for INTERIOR COPPER PIPE, up to 2 inches in diameter. 
 
Water Service work that requires coring of interior walls of various thickness and material shall 
be paid for at the Contract unit price per EACH for CORING INTERIOR WALLS. 
 
The Contractor shall pothole on private property, only those properties that have submitted a 
signed ROE and Property Agreement Form, at the direction of the Owner or Engineer in order to 
verify private side water service material. All such potholes shall utilize a vacuum truck to minimize 
disturbance to the surface. The Contractor shall properly dispose of any material removed and 
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restore the disturbed area to pre-construction conditions. Each pothole up to 20 square feet in 
surface disturbance and up to 8-feet deep shall be paid for at the Contract unit price per EACH 
for WATER SERVICE POTHOLING. 
 
The Contract unit price WATER SERVICE shall be payment in full for all materials, labor, and 
equipment required for: site preparation, including removal, replacement and/or repair of 
fences and other site objects; excavation, including removal and disposal of existing pipes, 
structures, and excess excavated materials; protection, support and repair of damage to 
existing utilities; support of installation pit walls; shoring and bracing; dewatering of installation 
pits; trenchless installation (augering/boring/jacking, or other trenchless methods) of new 
service line, disconnection of existing water services and extending new services from the new 
water main to the new service box to be installed in the parkway and to the meter as necessary; 
new curb boxes, couplings, fittings, joint materials, corporation stops, tapping saddles, curb 
stops, service piping, and buffalo boxes; machine tapping of holes into new water main; supply 
backfill material, backfill placement, compaction and compaction testing; disinfection; testing; 
correction of defects; concrete coring and patching of home; demolition within the work area; 
access pits; abandonment of the existing water service; homeowner coordination; and other 
related work required to complete the installation which is not included under other Payment 
Items. Additionally, for WATER SERVICE 4 inches or greater, the price shall also include all 
water service pipes, tees (no tapping saddles allowed) and two (2) 4-inch or greater resilient 
wedge type valves and valve boxes per each long service, and one (1) 4-inch or greater 
resilient wedge type valve and valve box per each short service to match the diameter of the 
new service.   For Full and/or Public Services less than or equal to 1.50 inches shall be replaced 
with a 1.50 inch diameter minimum service. For Full and/or Public Services between 1.50 
inches to 2 inches shall be replaced with the same diameter as the existing service. For Private 
existing services less than 2” diameter will match the diameter of the existing water service 
diameter located on the public-side of the curb stop. For Private existing services that are 2” 
diameter shall be replaced with a 2” diameter services. For Private existing services between 
1.5” and 2” diameter shall be replaced with the same size as the existing service located on 
the public-side of the curb stop. Existing services greater than 2 inches and less than 4 inches 
shall be replaced with 4 inch services.  Services over 4 inches shall be replaced with the same 
diameter as the existing service. The Contractor is advised that specific liquidated damages 
apply to disruptions of individual water services as indicated in Bid Form of Contract 
Documents. 
 
ADJUSTING SANITARY SEWERS AND WATER SERVICE LINES 
Add the following subparagraphs to Article 563.01. 
“(a) Adjusting and Reconnecting Sanitary Sewer Services.  Work under the Payment Item 
“ADJUSTING SANITARY SEWER SERVICE” shall consist of installation of a new tee or wye 
fitting at the proposed or existing mainline combined sewer, if necessary, and installation of new 
sanitary sewer service pipe from the combined sewer to the existing sanitary sewer service line 2 
feet beyond the outer face of curb, as shown on the Drawings and/or as directed by the Engineer.  
Work under the Payment Item “ADJUSTING SANITARY SEWER SERVICES” shall consist of 
adjusting and reconnecting sanitary sewer services where required by the replacement of the 
existing combined sewer and/or installation of a new relief sewers, using new service pipe, fittings, 
and couplings as necessary. 
 
(b) Water Service Line Disconnection and Replacement.  Work under the Payment Item 
“ADJUSTING WATER SERVICES” shall consist of rerouting the existing water service lines 
because of new sewer installation using new service pipe, fittings, and couplings as necessary.  
The Contractor shall make every reasonable effort to protect existing services.  In some locations, 
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however, it may be necessary to reroute services.  Where approved by the Engineer, the 
Contractor may remove and reroute water services within trench lines to provide adequate 
clearance from new facilities. The existing water services shall be cut at both sides of the trench 
for the proposed sewer pipe, and replaced by new copper service lines which shall be connected 
to the existing water lines adjacent to or above the proposed sewer pipe or as directed by the 
Engineer.  No reconnection joints shall be located directly above or below the proposed sewer.  
The City system contains a range of service sizes and materials.  The Contractor shall maintain 
a suitable inventory of proper service piping and fittings so as to minimize the time required for 
making re-connections. 
 
Add the following subparagraphs to Article 563.02 - Materials. 
“(a) Sewer Services.  Any existing system components, including fittings, which are damaged 
by the Contractor due to his negligence, shall be replaced by him at his own expense.  Material 
used for replacement shall be equal to that used for reconnection of existing sanitary building 
services in conformance with this Specification. 
 

(i.) Eight-inch diameter or smaller individual building services. Service pipe material 
shall be PVC or ductile iron pipe as specified in Section 550. Where service pipes 
run beneath other major utilities which are likely to place a structural load on the 
service pipe, such as beneath new relief sewers, ductile iron service pipe shall be 
used.  At other locations, PVC service pipe shall be used. 

 
(ii.) Services shall be connected to PVC or VCP mainline sewers by means of factory-

made wye fittings of strengths equal to or greater than the mainline sewer.  
Tapping saddles may NOT be used for connection of services to PVC or VCP 
mainline sewers. 

 
(iii.) Connectors for reconnection of service pipes to RCP mainline sewers 24-inch and 

larger shall be KOR-N-TEE or equal meeting ASTM C-923, sized to match the 
diameter and material of service. 

 
(b) Water Service Line Reconnection 
 

(i.) Service pipe and system components.  Material shall be as specified in Section 
562 

 
(ii.) Water Service Line Sleeve. Sleeves for water service lines shall be Schedule 40 

PVC pipe conforming to ASTM D-1785. 
 
Shop drawings for system components shall be submitted for approval as soon as possible, but 
not less than thirty (30) calendar days prior to the time when the components are intended to be 
installed.” 
 
Add the following paragraph to Article 563.03: 
“If the Contractor damages any sanitary service line not requiring adjustment, or any other 
underground structure or utility, he shall replace or repair it as required by the Engineer and no 
additional compensation will be allowed.  When a sanitary sewer is to be adjusted, the Contractor 
shall remove it carefully to prevent damage to the existing pipe which will remain.” 
 
Add the following paragraph to Article 563.04: 
“All openings into RCP sewer main shall be clean, machine-cored openings which will not damage 
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the structural integrity of the pipe.  Break-in connections are prohibited.  Service connections shall 
be at least two 2 feet apart.  All reconnection of new service pipes to existing service pipes shall 
be by means of an approved flexible coupling.” 
 
Add the following paragraphs to Article 563.05: 
“The Contractor shall take all precautions to keep the existing and new water service line clean 
from all debris and shall flush the new copper service line prior to reconnecting to the existing 
service.  After each service is connected, the Contractor shall verify that the water service is 
supplying adequate water.  The Contractor will be charged for any labor and materials used by 
the Water Department to correct any problems that arise due to Contractor's efforts. 
 
All water services, which pass below or within 18 inches above combined, storm, sanitary, and 
relief sewers and services, shall be sleeved using a PVC casing pipe.  The water service sleeve 
shall be of adequate diameter to accommodate the copper water service line and shall extend a 
minimum of 10 feet either side of the sewer.  The ends of the PVC casing pipe shall be sealed 
with class SI concrete or as approved by Engineer.” 
 
Sanitary services shall be paid for at the Contract unit price per EACH service connection for 
SANITARY SEWER SERVICE to 2 feet beyond the outer face of curb, up to 8 inches in 
diameter, counted in place. 
 
The Contract unit price for SANITARY SEWER SERVICE shall be payment in full for all 
materials, labor and equipment required for: site preparation; including removal, replacement 
and/or repair of fences and other site objects; excavation, removal and disposal of existing 
pipes, structures, and excess excavated materials; protection, support and repair of damage 
to existing utilities; support of trench walls; shoring and bracing; dewatering of trenches; pipe 
joint materials and fittings, including wyes/tees, couplings, and bends; connections to existing 
piping; pipe bedding and cover; backfill placement, compaction and compaction testing; 
correction of defects; and related work required to complete the installation which is not 
included under other Payment Items.  The Contractor is advised that specific liquidated 
damages apply to disruptions of individual sanitary services as indicated in Bid Form of 
Contract Documents. 
 
Adjustments shall be paid for at the Contract unit price per LINEAR FOOT for ADJUSTING 
WATER SERVICES up to 2 inches in diameter; SLEEVES FOR ADJUSTING WATER 
SERVICES, and ADJUSTING SANITARY SEWER SERVICE up to 8 inches in diameter; 
measured in the field.  These Contract unit prices shall be payment in full for all materials, labor 
and equipment required for: site preparation; the cost of all joint materials; all connections; 
excavation; disposal of excess excavated materials; bedding; installation, including 
connections to existing systems; backfill placement, compaction and compaction testing; 
machine tapping of holes into pipe; system components, including wyes, tees, adapters, 
couplings, bends, concrete encasement, service line sleeves, pipes and tubing; testing; 
correction of defects; and other related work required to complete the installation which is not 
included under other Payment Items.  The Contractor is advised that specific liquidated 
damages apply to disruptions of individual water and sanitary services as indicated in Bid Form 
of Contract Documents. 
 
These items shall not include the cost of pavement, sidewalk, driveway, and curb/gutter 
removal and disposal within the pay limits shown on the Drawings. Roadway, sidewalk, 
driveway, and curb/gutter removal/ replacement within pay limits or as directed by the Engineer 
shall be paid for in accordance with the appropriate Pay Items. 
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Roadway, sidewalk, driveway, and curb/gutter removal/replacement outside the pay limits 
shown on the Drawings required for completion of the Work or for Contractor's purposes shall 
be incidental to combined sewer, relief sewer, storm sewer, and sanitary sewer construction 
and no separate payment shall be made. 
 
REMOVING FIRE HYDRANTS 
Add the following paragraphs to Article 564.01: 
"This work shall also consist of removing all designated hydrants on water mains which are to be 
abandoned as a part of this project." 
 
Add the following paragraph to Article 564.02: 
All backfill under and within two (2) feet of the proposed paved areas excavated as a result of this 
work will conform to the specifications for TRENCH BACKFILL as herein provided." 
 
Add the following paragraphs to Article 564.03: 
"All pavements will be sawed to a full depth prior to the removal of the pipe up to auxiliary valve 
and valve box.  At the direction of the Owner, the Contractor shall cover the abandoned fire 
hydrants with burlap bags until the Contractor removes the abandoned fire hydrants.  The hydrant 
will be removed completely with the bottom section.  Removal shall include the pipe and valve 
from the fire hydrant to the upstream of the auxiliary valve.  The existing pipe shall be plugged.  
All excavated areas shall be backfilled and compacted under and within two (2) feet of all paved 
areas with trench backfill.  All other excavated areas will be backfilled with suitable material to 
existing grade within parkway areas immediately following hydrant and auxiliary valve removal." 
 
Existing fire hydrant/auxiliary valve assemblies removed (as part of water main relocation) will 
be paid for at the Contract unit price per EACH for FIRE HYDRANT WITH AUXILIARY VALVE 
TO BE REMOVED for the type and size specified and FIRE HYDRANTS TO BE REMOVED.  
This Contract unit price shall be payment in full for all materials, labor, and equipment required 
for: site preparation; excavation; disposal of excess excavated materials; capping water mains 
which will remain in operation; thrust-blocking; backfill placement, compaction and compaction 
testing; testing/ inspection; correction of defects; stockpiling reclaimed hydrants and auxiliary 
valves; and, all related work required to complete the installation which is not included in other 
Payment Items. 
 
This item shall not include the costs of pavement, sidewalk, driveway, and curb/gutter removal 
and disposal necessary for removal of hydrants and valves.  Roadway, sidewalk, driveway, 
and curb/gutter removal/replacement shall be paid for in accordance with the appropriate 
Payment Items.  Fire hydrants shall remain the property of the city and shall be stored in a 
secured area for pickup by city. 
 
CATCH BASIN, MANHOLE, INLET, DRAINAGE STRUCTURE AND VALVE VAULT 
CONSTRUCTION, ADJUSTMENT AND RECONSTRUCTION 
Delete Article 602.01 and replace it with the following: 
“602.01 Description.  This work, as shown on the Drawings, shall consist of: 
 

(a) Removing and disposing of existing manholes, inlets and catch basins designated 
to be abandoned. 

 
(b) Replacing existing manholes, catch basins, inlets, and valve vaults. 
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(c) Adjusting or partially reconstructing existing manholes, catch basins, inlets, or 
valve vault structures in order to rehabilitate the utility structure and/or establish 
the utility structures at final finished grades. 

 
(d) Constructing new valve vaults, including bases, barrel sections, transition cone 

sections or flat slab tops (if required), and required frames and lids. 
 

(e) Constructing new combined sewer and relief sewer manholes, catch basins and 
inlets, including placing precast reinforced concrete sections together with flat slab 
tops (if required), transition sections, precast monolithic bases, frames and lids. 

 
(f) Installing new frames/lids on existing utility structures to meet grades shown on 

the Drawings, to match existing grades, or as directed by Engineer.” 
 
Add the following paragraph and subparagraphs to Article 602.02: 
“In addition to the requirements of the Standard Specifications previously cited, manhole catch 
basin, inlet and valve vaults materials shall conform to the following additional requirements, 
which, in case of conflict, shall take presence over the Standard Specifications: 
 

(a) Materials for Reconstructing Existing Structures.  Concrete brick or precast 
reinforced concrete sections. 

 
(b) Materials for Constructing New Structures.  Precast reinforced concrete 

sections only. 
 

(c) Final Grade Adjustments for Structures.  Tapered precast reinforced concrete 
adjustment rings shall be used for final grade adjustment of existing and new 
structures. Adjustment rings shall be laid on a full bed of mortar.  A minimum of 
one and a maximum of two rings shall be used for final grade adjustment at each 
structure.  The total height of final adjustment shall not exceed 11-inches for any 
structure.  The use of brick for final structure adjustment is not permitted. 

 
(d) Frames, covers and grates shall conform to Section 604. 

 
(e) Inlets.  Inlets shall be precast reinforced concrete conforming to INLET, TYPE A 

– IDOT STANDARD 602301 with the following exceptions: 1) Instead of a 16” 
depth, the depth shall be 34” unless otherwise specified on the drawings.  2) 
Instead of the 3” Sand Cushion, a minimum 6” deep granular material (CA-11) 
base will be required. 

 
(f) Catch Basins.  Type A catch basins shall be precast reinforced concrete 

conforming to CATCH BASIN TYPE A – IDOT STANDARD 602001 with the 
following exceptions: 1) Instead of a 34” sump, a 48” sump will be required.  2)  
Instead of the 3” sand cushion, a minimum 6” deep granular material (CA-11) base 
will be required.   

 
(g) Valve Vaults.  Valve vault sections shall be precast reinforced concrete 

conforming to ASTM C-478.  All top sections for precast reinforced concrete valve 
vaults shall be precast reinforced concrete concentric cones or slab tops of the 
same quality as the barrel of the vault.  Valve vaults shall be supplied with factory-
formed openings to accommodate the various size water mains such that a 
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minimum 12 inches of clearance between the top of the vault base and bottom of 
the main can be provided.  Bases for replacement vaults on existing water mains 
shall be separate, one-piece precast units having a minimum thickness of 6 
inches.  No slab or split bottom shall be used.  Valve vaults for new valves shall 
be 4-foot, 5-foot, or 6-foot diameter. 

 
(h) Manholes.  Storm, sanitary, combined, and relief sewer manhole barrel sections 

shall be precast reinforced concrete conforming to the requirements of ASTM 
C-478.  Pipe connections shall conform to ASTM C-923.  No steps shall be 
installed in manholes.  All top sections for precast reinforced concrete manholes 
shall be precast reinforced concrete eccentric cones or slab tops of the same 
quality as the manhole barrel.  Except where otherwise indicated on the drawings, 
manholes shall have a precast monolithic base with a factory-installed bench and 
otherwise be in conformance with Illinois Department of Transportation Highway 
Standards MANHOLE TYPE A – IDOT STANDARD 602401.  Where indicated on 
the drawings, manholes supplied for 48” and larger pipes shall be of a “T”-pipe 
base-style fabrication.  The pipeline portion of the base “T” section shall conform 
to ASTM C-76 and be of the same pipe class as connected sewer pipe.  The riser 
section shall conform to ASTM C-478. 

 
(i) Gasket Materials for Joints Between Precast Concrete Sections.  100 percent 

butyl rubber rope-type gasket having a square cross-section of 1-inch nominal size 
conforming to the physical properties of Federal Specifications SS-S00210 as sold 
under the trade name E-Z Stik or equal. 

 
Shop drawings for system components shall be submitted for approval as soon as possible, but 
not less than thirty (30) calendar days prior to the time when the components are intended to be 
installed.” 
 
Delete Article 602.03 in its entirety. 
 
Delete Article 602.07 and replace it with the following: 
“602.07 Precast Reinforced Concrete Sections.  Base, barrel, cone and top sections shall be 
set as shown on the Drawings.  The joints between precast concrete base sections, barrel 
sections, cone sections, and top slab sections in manholes, vaults, catch basins and inlets shall 
be sealed with two rings of 100 percent butyl gasket in rope form having a square cross-section 
of 1-inch nominal size.  Adjusting rings and frames shall be set in full-width beds of cement mortar. 
 
For valve vault reconstruction, the precast bottom slab should be placed directly on level, 
undisturbed earth.  Sand may be used for final leveling off the bottom of the excavation, but 
thickness shall be kept to a practical minimum.  In no case, shall the thickness of sand used for 
leveling exceed 1-inch.  The purpose of requiring the base slab to be set on undisturbed earth 
and limiting the use of sand for leveling is to minimize post-construction settlement of the 
replacement valve vault and resulting damage to the existing water main.  The Contractor shall 
bear the cost of repairing existing water mains damaged by vault settlement. 
 
All lift holes on precast elements for manholes, vaults, catch basins, and inlets shall be completely 
filled with mortar and sealed with a bitumastic material.” 
 
Add the following to Article 602.11: 
“(d) All existing frames, lids, grates and inlets reclaimed during construction are the property 
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of the City of Evanston.  These frames lids and grates shall be moved to a suitable place on the 
job for storage and made available for removal by the Owner. 
 
(e) All manhole frame castings placed shall be set in full mortar beds composed of one part 
masonry cement to two parts sand by volume, based on dry materials, with no admixtures. 
Castings must be set accurately to the finished elevation so that no subsequent adjustment will 
be required.  All frames will be adjusted to final grade by means of concrete adjusting rings.  No 
brickwork to produce an adjustment ring will be accepted or permitted to adjust any structure to 
grade.  Where manholes are located in roadways, paved alleys or paved driveways, casings shall 
be set to match the longitudinal slope and cross-slope of the pavement. 
 
(f) Existing frames and lids must not be used as temporary covers during construction.” 
 
Delete the second paragraph of Article 602.13 and replace it with the following: 
“The space between the sides of the excavation and the outer surfaces of the structures shall be 
filled with CA-11 material as shown on the Drawings.” 
 
Delete Article 602.16 and replace it with the following: 
“This work will be paid for at the Contract unit price per EACH for CATCH BASINS, 
MANHOLES, INLETS, and VALVE VAULTS, of the types and sizes specified, measured in 
place.  These Contract unit prices shall be payment in full for all materials, labor, and equipment 
required for: site preparation, including removal, replacement and/or repair of fences and other 
site objects; trench excavation, including removal and disposal of existing sewer pipes, 
structures, and excess excavated materials; protection, support and repair of damage to 
existing utilities; support of trench walls; shoring and bracing; dewatering of trenches; 
temporary pumping of combined sewer flows; new structures; bedding; sewer connection; 
frames, lids and other castings; flexible check valves; abandonment of existing sewers where 
called out on the Drawings, including filling and placement of required plugs; supply, 
placement, compaction, and compaction testing of material, infiltration/exfiltration and other 
testing/inspection; correction of defects; and, other related work required to complete the 
installation which is not included under other Payment Items. 
 
Roadway, sidewalk, driveway, and curb/gutter removal/replacement outside the pay limits 
shown on the Drawings required for completion of the work or for Contractor's purposes shall 
be incidental to combined sewer, relief sewer, storm sewer, and sanitary sewer construction 
and no separate payment shall be made.” 
 
FRAMES AND LIDS TO BE ADJUSTED, SPECIAL 
Add the following to Article 603.03 of the Standard Specifications: 
“The contractor shall adjust the structures to the finished pavement elevation no more than 5 
calendar days prior to placement of the final lift of surface unless approved by the Engineer.” 
 
Add the following to Article 603.09 of the Standard Specifications: 
“Removing frames and lids on drainage and utility structures in the pavement prior to milling, 
and adjusting to final grade prior to placing the surface course, will be paid for at the contract 
unit price each for FRAMES AND LIDS TO BE ADJUSTED, SPECIAL. 
 
This work will not be paid for separately when drainage and utility structures are specified for 
payment as reconstructions or new manholes but shall be considered as included in the unit 
price bid for structure reconstructions or manholes.” 
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ADJUSTING FRAMES AND GRATES OF DRAINAGE AND UTILITY STRUCTURES 
Delete Article 603.08 and replace it with the following: 
“603.08 Adjusting Rings.  Drainage and utility structure frames shall be adjusted to grade by 
removal of the frame and adjustment from the structure, preparing the top of the structure to 
receive the new adjustment, installing the proper height precast concrete adjusting rings and 
reinstalling the frame, all in accordance with applicable provisions of Section 602.  The use of cast 
iron adjusting rings is prohibited.” 
 
FRAMES AND GRATES 
Add the following to Article 604.02: 
“(f) Frames and grates furnished under this Contract shall be Gray Iron Castings conforming 
to the Specifications for Gray Iron Castings, ASTM A-48, Class 35. Circular lids for manholes and 
vaults shall have large (2.5 inch nominal) pick holes.  Circular lids for closing catch basins shall 
have large (2.5 inch nominal) pick holes: 
 
(g) Frames and grates on structures shall be as follows (or approved equal): 
 
Existing inlets and catch basins; new catch basins and inlets on Combined Sewer system: 

 Neenah Type R-1712 (390 lbs.) Frame, Open Lid Grate (116 lbs.) with large (2.5 
inch nominal) pick holes or equal. 

 
New catch basins and type A inlets for Storm/Relief Sewer work: 

 Neenah Type R-3031-B Frame, Sinusoidal Grate,  
 Neenah Type R-3036-B Frame, Sinusoidal Grate (for Depressed Curb) 

 
Manholes and vaults: 

 Neenah Type R-1712 (390 lbs.) Frame and Extra Heavy Duty Cover (150 lbs.) 
with large (2.5 inch nominal) pick holes or equal.  Valve Vault covers shall be 
lettered “WATER”.  

 
High Capacity Inlet, Type A 

 Neenah Type R-3067-L Frame, Vane Grate 
 
New frames and grates may be requested by the Engineer during adjustment of existing 
structures.” 
 
Delete Article 604.05 and replace it with the following: 
New frames and grates and/or closed lids placed on adjusted and/or rebuilt existing structures 
will be paid for at the Contract unit price per EACH for FRAME AND GRATES, FRAME AND 
LIDS, and FRAMES AND LIDS(or GRATES) TO BE ADJUSTED.  This work shall be paid for 
at the Contract unit price per EACH set of frame and lid or grate actually installed. These 
Contract unit prices shall be payment in full for all materials, labor, and equipment required for: 
site preparation; excavation; disposal of excess excavated materials including existing 
structures; frames and grates/lids; adjusting rings, tapered adjusting rings where necessary 
and concrete setting materials; installation; backfill placement, compaction and compaction 
testing; testing/inspection; correction of defects; stockpiling reclaimed castings; and all related 
work required to complete the installation which is not included in other Payment Items. 
 
Frames and grates or closed lids placed on new structures will be considered incidental to the 
cost of the new structures and will be paid for under the appropriate Pay Items for new 
structures. 
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Removed frames and grates shall remain the property of the city and shall be stored in a 
secured area for pickup by the city. 
 
REMOVING OR FILLING (ABANDONING) EXISTING MANHOLES, CATCH BASINS AND 
INLETS 
Add the following sentences to Article 605.01: 
“This work shall also consist of all work necessary to remove or fill existing valve vaults so 
designated on the Drawings.  The terms “fill”, “remove”, and “abandon” shall be interchangeable 
and shall consist of removing the upper portion of an existing structure, filling unused pipes, 
sealing pipe connections, and filling the remainder of the structure with Trench Backfill sand (FA-
6), compacted to the satisfaction of the Engineer.” 
 
Articles 605.03 and 605.04 shall apply with the following modifications: 
“The Contractor shall make his own investigation to determine the existence, nature and location 
of all sewers and appurtenances thereto within the limits of the improvement.  The Contractor 
shall be held responsible for any damage to existing sewers.  All pavements will be sawed to a 
full depth prior to any casting replacement/adjustment, structure removal, or filling operation.  
Connecting pipes shall be cut one joint from the existing structure to be removed/filled.  Structures 
in private paved areas, parkways and other grassed areas shall be removed a minimum of 2-feet 
below final grade and structures in public streets shall be removed a minimum of 6-feet below 
final grade. Pipes connected to these structures shown to be abandoned and shall be filled with 
CLSM materials in accordance with Article 550.05.  Remaining portions of existing structures may 
be filled with Case I trench backfill material in accordance with Section 208 or may be filled with 
CLSM material in accordance with Article 550.05, at Contractor's option. Structures shall be 
pumped out and cleaned of all mud and debris before the fill material is placed.  The remainder 
of the excavation shall be backfilled in accordance with Section 208.” 
 
Delete Article 605.06 and replace it with the following: 
“This work will be paid for at the Contract unit price per EACH for catch basins, inlets, valve 
vaults, valve boxes, and manholes that are to be abandoned, filled, or removed, as counted in 
the field. These Contract unit prices shall be payment in full for all materials, labor, and 
equipment required for: site preparation, including removal, replacement and/or repair of 
fences and other site objects; excavation, including removal and disposal of existing sewer 
pipes, structures, and excess excavated materials; protection, support and repair of damage 
to existing utilities; saw-cutting, removal and disposal of existing pavement; excavation, 
removal and disposal of removal wastes; supply, placement, compaction, and compaction 
testing of backfill, stockpiling reclaimed castings; and all related work required.  For items 
abandoned, the price shall include the cost of removal of frames/covers, adjusting collars and 
structure down to 24-inches below existing grassed surface or 72-inches below existing 
pavement as applicable, disposal of wastes, concrete bulkheads, and filling of remaining 
structure as specified.” 
 
CONCRETE GUTTER, CURB, MEDIAN, AND PAVED DITCH 
Delete Article 606.01 and replace it with the following: 
“606.01 Description.  This work shall consist of concrete curb type B modified, combination 
concrete curb and gutter type B-6.12 and B-6.12 modified, and removal/replacement of existing 
medians.” 
 
All curb and gutter removed shall be formed within 2 working days of removal. New curb and 
gutter shall be poured within 1 working day of being formed. The forms shall be removed within 1 
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working day after the concrete pour and the restoration behind the new curb shall be done with 
24 hours after removal of the forms. All low areas shall be filled in to match the surrounding grades 
within 72 hours of the curb being poured. 
  
Add the following Subparagraphs to Article 606.02: 
“(g) Base.  A minimum of four (4”) inches compacted thickness of aggregate base course shall 
be placed on the subgrade prior to construction of the proposed concrete curb and gutter. 
 
(h) Forms.  The use of a slip-form or curb machine is allowed, but the Contractor is advised 
that variable face height curb is required in many parts of the Project to match existing curbs, 
roadways and parkway grading. Additional pavement patching, restoration or excavation beyond 
the requirements of this proposal, as required for or resulting from the use of such a machine, will 
not be considered for additional payment and should be considered incidental to its use.  
Excavation to accommodate the installation of concrete forms or use of slip-form shall be limited 
to 12 inches from back of proposed curb. Hand forming shall be required in the vicinity of specific 
trees where the root zones are near and/or have overgrown the existing curb line. These locations 
will be determined by the City Arborist. 
 
(i) Curing.  Curing shall be in accordance with Article 1022.01.  Curing compound shall be 
Type III.  Protect all surfaces from sun.  During hot weather, keep temperature of concrete below 
90 degrees Fahrenheit.  During cold weather, keep temperature of concrete between 50 degrees 
F and 70 degrees F for 3 to 5 days.  Protect from frost and rapid drying for 6 days.  The Contractor 
shall be solely responsible for protecting his work from vandalism.  All vandalized concrete work 
shall be removed and replaced at the Contractor's expense.” 
 
Add the following sentence to Article 606.06 - Placing Concrete. 
“The transition from full height curb to depressed curb shall be made at a maximum rate of three 
(3) inches per foot of length.” 
 
Delete the last sentence of the first paragraph of Article 606.07. 
 
Add the following paragraphs to Article 606.07: 
“Expansion joints consisting of pre-molded bituminous expansion joint filler, one-half inch in 
thickness and two greased 1-inch diameter dowel bars with expansion caps shall be placed at 50-
foot intervals.  When curb and gutter is constructed adjacent to flexible pavement, a 1-inch thick 
preformed expansion joint, conforming to the cross-section of the curb and gutter, shall be 
installed at points of curvature for short-radius curves and at construction joints. 
 
Contraction joints shall be placed between expansion joints at distances not to exceed twenty-five 
(25) feet.  Contraction joints shall be formed using steel templates one-eighth inch in thickness, 
equal to the width of the gutter or curb, and penetrating at least two (2) inches below the surface 
of the curb and gutter; using three-quarter (3/4) inch thick preformed expansion joint filler placed 
fully across the curb or gutter; or by sawing to a depth of at least two (2) inches after the concrete 
is four-hours, but not more than twenty-four hours old.  If steel templates are used, they shall be 
left in place until the concrete has set sufficiently to hold its shape but shall be removed while the 
forms are still in place.  Template-formed or sawed joints shall be sealed in accordance with Article 
420.12. 
 
All longitudinal joints, except adjacent to flexible pavement, shall be provided with No. 6 epoxy 
coated steel tie bars thirty (30) inches long at 36” on center conforming to Article 1006.10 and 
installation in accordance with IDOT Standard 606001.  This work is incidental to the curb pay 
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item. 
 
Hand removal and hand forming of the curb and gutter shall be required in the vicinity of specific 
trees and their root zones. These individual locations shall be determined, in the field, by the 
City Arborist. These operations shall be considered incidental to the work, and no separate 
payment shall be made. Excavation to accommodate the installation of concrete forms or use 
of slip-form shall be limited to 12 inches from back of proposed curb. 

 
The proposed curb and/or curb & gutter flag thickness shall meet the bottom of the existing 
pavement and extend to the top of the proposed edge of pavement as shown on the plans. No 
separate payment shall be made for additional concrete used.” 
 
Delete Article 606.15 and replace it with the following: 
“This work will be paid for at the Contract unit price per LINEAR FOOT for CONCRETE CURB 
TYPE B, COMBINATION CONCRETE CURB AND GUTTER TYPE B-6.12, and 
COMBINATION CONCRETE CURB AND GUTTER TYPE B-6.12 MODIFIED. Curb and gutter 
will be measured in place for the quantity actually removed and replaced within the pay limits 
shown on the Drawings or as directed by Engineer.   
 
These Contract unit prices shall be payment in full for all materials, labor and equipment 
required for: site preparation, including removal, replacement and/or repair of fences and other 
site objects; saw-cutting, removal and disposal of existing curbs/gutters and other structures; 
excavation, including removal and disposal of excess excavated materials; final grading of 
aggregate base course, backfill; furnishing and installing all joints as required, including epoxy 
coated tie bars; curing; protection; and all related work required to complete the installation 
which is not included in other Payment Items.  Modified (depressed) curbs shall be paid for at 
the same Contract unit price as standard type B, B6.12. 
 
Removal/replacement of curb/gutter will be paid for where placed within the standard trench 
width of new sewers, manholes, catch basins, and inlets, where shown on the Drawings 
outside the standard trench width or where directed by Engineer. 
 
Removal/replacement of curb/gutter outside the pay limits specified which have been damaged 
by Contractors operations or which have been removed/replaced for Contractor's purposes 
shall be considered incidental to the work and no separate payment shall be made.” 
 
TRAFFIC CONTROL AND PROTECTION  
Delete Article 701.20 and replace it with the following: 
This work will be paid for at the Contract LUMP SUM price for TRAFFIC CONTROL AND 
PROTECTION.  This lump sum price shall be payment in full for all materials, labor and 
equipment required for: handling, furnishing, transporting, installing, maintaining, relocating 
and removing all traffic control devices and signage required for to fully protect construction 
operations and the general public; including implementing any detour plans shown on the 
Drawings.  This lump sum price shall also include all materials, labor and equipment required 
for: furnishing, installing, relocating and removing steel plates and other temporary bridging 
over trenches, auger pits, receiving pits and other areas disturbed by construction activities.  
The salvage value of the materials removed shall be reflected in the price bid for this Item.  
Progress payments for traffic control will be made in direct proportion to the value of work 
completed.  Contractor shall also refer to the IDOT Standards included herein for additional 
traffic control measures. The Contractor is advised that specific liquidated damages apply for 
failure to maintain traffic control devices.  
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TRAFFIC CONTROL AND PROTECTION shall be paid monthly in an amount equal to the 
lump sum price bid multiplied by the overall percentage completion of other Contract Payment 
Items. 
 
CONSTRUCTION LAYOUT 
This work shall consist of surveying local control points to establish horizontal and vertical 
control required for construction of the water main improvements and related contract items of 
work.  These stakes or markings must be maintained throughout construction.  The survey 
foreman will be responsible for the review of stakes and marking with the Engineer prior to the 
final placement of any materials.   
 
This work will be measured and paid for at the contract unit price LUMP SUM as 
CONSTRUCTION LAYOUT, which price includes all labor, material and equipment necessary 
to survey control points, lines, establish stakes and marking, and the review of all such stakes 
and markings with the Engineer. 
 
The limits of concrete construction contract items will be provided by the Engineer. 
 
STREET SWEEPING 
Add the following paragraphs to Article 107.15: 
“The Contractor shall utilize a mechanical street sweeper to clean streets affected by the 
Contractor's operations, including haul routes, at least twice per week and additionally as directed 
by the Engineer.  Liquated Damages shall be assessed as outlined in the Bid Form if the 
Contractor fails to utilize a mechanical street sweeper to the satisfaction of the Engineer.  The 
street-sweeper shall be a full-sized, municipal-type sweeper having dust collection and street 
washing capabilities.  If, in the opinion of the Engineer, dust becomes a problem despite the 
normal cleanup measures of street sweeping, the Contractor shall wash down the pavement, 
spread calcium chloride as a palliative, or re-sweep streets as necessary, all at no additional cost 
to the Owner.  The Contractor shall keep sufficient quantities of calcium chloride on site, for use 
as directed by the Engineer for dust control.  The contractor shall provide cleanings twice per 
week and additionally as directed by the Engineer. 
 
This work will be paid for at the Contract unit price per EACH for STREET SWEEPING, which 
price shall be payment in full for labor, equipment and materials required to complete the work. 
 
ENVIRONMENTAL CONTROL 
The Contractor shall be responsible for furnishing all necessary items for fulfilling the Work 
described herein for environmental protection including prevention and control of erosion and 
sedimentation that results directly or indirectly from the Project. 
 
PREVENTION OF WATER POLLUTION  
The Contractor shall take all such precautions in the conduct of his operations as may be 
necessary to avoid contaminating the water in adjacent watercourses or water storage areas 
including wells whether natural or man-made. 
 
All earthwork, moving of equipment, water control of excavations, and other operations likely 
to create silting, shall be conducted so as to minimize pollution of watercourses or water 
storage areas. 
 
Water used during the Contract Work, which has become contaminated with oil, bitumens, 
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harmful or objectionable chemicals, sewage or other pollutants, shall be disposed of so as to 
avoid affecting all nearby waters and lands.  Under no circumstances shall the Contractor 
discharge pollutants into any watercourse or water storage area.  Do not allow water used in 
aggregate processing, concrete curing, foundation and concrete lift cleanup or any other waste 
to directly enter a stream untreated.  When water from adjacent natural sources is used in the 
Contract Work, intake methods shall be such as to avoid contaminating the source of supply 
or becoming a source of erosion or sedimentation. 
 
NOISE AND AIR POLLUTION CONTROL  
Conduct operations so as not to violate any applicable ordinances, regulations, rules and laws 
in effect in the area at the date of bid opening pertaining to noise and air pollution and to 
conform to all provisions in effect at the date of bid opening as set forth in the Rules and 
Regulations Governing the Control of Air Pollution and noise pollution in the State of Illinois. 
 
PLANT PEST CONTROL  
All soil moving or handling equipment that has operated in or will operate in regulated areas 
shall be subject to plant quarantine regulations.  In general, these regulations require the 
thorough cleaning of soil from equipment before such equipment is moved from regulated 
areas to uninfected areas.  Complete information may be obtained from the regional office of 
the Plant Pest Control Division of the United States Department of Agriculture. 
 
PRESERVATION OF NATURAL RESOURCES 
All construction operations, contract work, clean up and the condition of the adjacent terrain 
upon completion of the Work shall fully comply with all applicable regulations and laws 
concerning the preservation of natural resources. 
 
DUST CONTROL 
Throughout the entire construction period, maintain dust control by use of water sprinklers or 
chemical dust control binder as may be approved by the Engineer. 
 
WORK INSIDE THE HOME AND ON PRIVATE PROPERTY 
The Contractor shall take all precautions to minimize disturbance within private property for 
Full Lead Service Line Replacements.  The Contractor shall agree on the proposed means and 
methods for minimizing disturbances on Private Property with the Engineer and the Property 
Owner prior to the Property Owner signing the Property Owner Agreement Form. At a minimum 
such protections may include maintaining dust due to cutting concrete; installing plastic 
sheeting to isolate work areas; plastic wrapping shoes prior to entry; protecting existing 
appliances; minimize removal of drywall, tile, and other interior materials; temporarily removing 
and replacing exterior plants (when possible); not disturbing vegetation outside of the agreed 
upon immediate work zone, and other precautions necessary to limit interior disturbances to 
the Property Owner. 
 
PAYMENT 
No separate payment will be made for the work in this Section; all the costs of such work shall 
be considered incidental to the items of work to which they pertain. 
 
BRICK SIDEWALK REMOVE AND RESET 
Description. This work shall consist of removing and replacing existing brick pavers, concrete 
pavers, stone, and any other type of specialty sidewalk or landscape features with the same 
material in kind, at the locations and limits determined by the City during construction. This 
work shall be done in accordance with Article 1041.03 of the Standard Specifications except 
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as noted herein.  
 
Construction Requirements. Each area shall be returned to the same or better condition as it 
was prior to removal. The Contractor shall furnish all materials necessary to replace damaged 
pavers, to use for cutting, and to match the original dimensions of the specialty sidewalk or 
landscape feature. The Contractor shall not remove intact bricks from the project limits. 
Cleaning shall consist of removing all debris, mud, markings, etc. with water and a brush. 
 
If base course removal is required, the depth of CA-6 shall be determined by the City and 
compacted with a hand compactor so that the finish is free of all undulations, ruts, tire mark 
and depressions. Upon completion of the stone base layer, a three-quarter inch (3/4”) layer of 
sand, gradation FA-2, shall be placed and compacted with a hand compactor so that the finish 
is free of all undulations, ruts, tire mark and depressions. Prior to placing the pavers, the City 
shall visually inspect the portion of sidewalk to receive the repair. The Contractor shall repair 
any area deemed necessary by the City by adding additional sand and compacting the area. 
 
Method of Measurement and Basis of Payment. This work shall be paid for at the contract unit 
price per SQUARE FOOT for BRICK SIDEWALKS, REMOVE AND RESET. This price shall 
include all costs for excavating, disposing of excess excavated material, furnishing base 
material, placing the pavers, and all other labor, material, and equipment necessary to furnish 
and install this item. 
 
Furnishing and placing stone, sand, and any other replacement materials required to match 
the existing surface type of the sidewalk or landscape feature will not be measured for payment 
but shall be considered as included in this item. 
 
It is the sole responsibility of the Contractor to determine the extent of work necessary to 
complete this work prior to contract bidding, as no additional compensation shall be provided 
for this item. 
 
LEAD-BASED PAINT AND ASBESTOS MATERIALS REMEDIATION ALLOWANCE 
Description. The Contractor is responsible for the completion of a limited hazardous materials 
survey to identify all asbestos-containing materials (ACM) and lead-based paint (LBP) that may 
impact each property when performing Full and Private Side Replacement of Lead water 
services.  Based on the survey results, if ACM or LBP identified or suspected in the work area 
by the Contractor, the Contractor shall hire a licensed asbestos and/or LBP abatement 
Contractor to remove and dispose of the ACM and/or LBP that may be disturbed from within 
the work area to allow the Contractor to perform Full or Private Side Replacement.  All work 
shall conform to the standards set by applicable federal, state of Illinois, and local laws, 
regulations and ordinances in such form in which they exist at the time of the Work under this 
Contract.   
 
The work shall include all labor, equipment, and materials necessary to perform asbestos or 
lead abatement of surfaces noted or required in preparation for performing Full and Private 
Side Replacement of lead water services. Work includes abatement/mitigation adhering to all 
applicable codes, regulations, health and safety requirements; obtaining all permits; performing 
all testing; training and licensing all personnel; protection of personnel, public, and adjacent 
surfaces; proper and legal disposal of all contaminated materials; demobilization; maintaining 
all documentation; and any other work as required.  The Contractor shall coordinate abatement 
activities with their Contractors. 
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Method of Measurement 
This work will not be measured for payment. 
 
Basis of Payment   
This work will be paid for in accordance with Article 109.04 of the Standard Specifications on 
a force account basis. 
 

It is the responsibility of the Contractor to determine the extent of work necessary to complete 

this unless directed by the Engineer. 

 

LANDSCAPING ALLOWANCE 
This work shall include the furnishing, transporting, and planting of various landscaping items, 
trees (on City and private side), and plant health care as directed by the Engineer or the City’s 
Public Services Bureau. This work shall follow the requirements of Section 253 of the Standard 
Specifications. 
 
Method of Measurement 
This work will not be measured for payment. 
     
Basis of Payment   
This work will be paid for in accordance with Article 109.04 of the Standard Specifications on 
a force account basis. 
 
ELECTRICAL GROUNDING ALLOWANCE 
When existing electrical grounding is grounded to the water service and is either disconnected or 
otherwise is required to be re-installed or modified, the Contractor shall re-establish electrical 
grounding to the newly installed water service. Splicing of the existing grounding wire is not 
allowed. Contractor shall utilize an electrical contractor registered in the State of Illinois to re-install 
electrical grounding in compliance with Chapter 6 (Electrical Code) of the City of Evanston Code 
of Ordinances, latest version. Contractor shall obtain and pay for any permits required to perform 
this work from the City of Evanston. 
 
Method of Measurement 
This work will be paid for in accordance with article 109.04 of the Standard Specifications on a 
force account basis. 
 
Basis of Payment   
This work will be paid for in accordance with Article 109.04 of the Standard Specifications on 
a force account basis.  
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600 Territorial Drive, Suite G 
Bolingbrook, IL 60440 

 
p: 630-754-8700 
f:  630-754-8705 

File No. 9826 Page 1 www.interraservices.com 

 

Interra Project No: 9826 

01/24/2025 

Ms. Bridget Nash, PE 

Capital Planning & Engineering 

Public Works Agency 

City of Evanston 

2100 Ridge Avenue 

Evanston, IL 60201 

Environmental Report 

2025 Water Main Improvement Projects 

Church Street from McDaniel Avenue to Florence Avenue 

City of Evanston, Cook County, Illinois 

 

Dear Ms. Nash: 

 

Interra, Inc. (INTERRA) is pleased to submit this report on environmental sampling and analytical testing 

performed at the above referenced project in Evanston, Illinois. We understand that the purpose of the 

investigation is to aid in soil management during construction. 

 

Scope of Work 

The scope of work included review of readily available historical documents to identify past land use and 

selection of parameters for analytical testing; collection of two (2) soil samples for analytical testing; and 

determination of soil management options based on analytical test results. 

 

Historical Document Review 

A review of the Federal, State and Local databases was performed to identify past land use and recognized 

environmental conditions on or near the property. Potentially Impacted Properties (PIP) identified in the 

vicinity of the site included Leaking Underground Storage Tanks (LUST), Site Remediation Program (SRP), 

Institutional Control, and spills. Historical reports reviewed are included in Appendix A. 
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Field Work 

Boreholes for collecting environmental samples were located in the field by INTERRA. The drilling sub-

contractor, Geocon Professional Services (GEOCON) obtained underground utility clearances prior to 

drilling.  Drilling was performed on 12/17/2024. Soil sampling was performed at 2.5-foot intervals up to 

the planned exploration depth of 10 feet.  Soil sampling was performed using decontaminated split-spoon 

sampler.  All soil samples were field screened using a Minirae 2020 Plus (photoionization detector) to aid 

in sample selection for analytical testing. Field screening did not indicate the presence of VOC 

contamination.  Sample Location Map is presented in Appendix B of this report. 

 

Soil grab samples for environmental analysis were chosen between the 0.0 to 5.0 feet interval.  INTERRA 

collected and preserved the environmental soil sample in accordance with applicable SW 846 methods 

and transported them to the NELAC accredited Suburban Laboratories for analytical testing.  

 

Analytical Testing 

The soil samples were analyzed for the contaminants of concern identified based on Historical Document 

review. Based on this, the samples were tested for Volatile Organic Compounds (VOCs), Semi-volatile 

Organic Compounds (SVOCs), total RCRA Metals, Pesticides, PCBs and pH.  The sample analytical test 

reports are presented in Appendix C of this report.  

 

Conclusions and Recommendations 

The analytical results were compared to 35 ILL. Adm. Code 1100, “Maximum Allowable Concentrations 

(MAC) of chemical constituents in Uncontaminated Soil used as fill in a Clean Construction & Demolition 

Debris (CCDD) or “Uncontaminated Soil Fill Operation” and Illinois Tiered Approach to Corrective Action 

Objectives (TACO) Residential Soil Remediation Objectives in accordance with Article 669 of IDOT 

Standard Specification for Road and Bridge Construction (January 1, 2022). 

 

Both samples Church-SGB-01 and Church-SGB-02 exceeded most stringent regulatory limits specified in 

Article 669 of IDOT Standard Specification for Road and Bridge Construction (January 1, 2022). 

Exceedances are summarized in the table below. 
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Table 1: Exceedance Table 

Sample 
Number 

Exceeding Constituent 
Results 

(mg/kg)* 

CCDD MAC Values 
TACO Tier 1 Residential 

SROs 
SCGW 
SRO 

Class 1  
(mg/kg) 

Construction Worker SRO  

Most 
Stringent 

Chicago MSA 
Ingestion 
(mg/kg) 

Inhalation 
(mg/kg) 

Ingestion 
(mg/kg) 

Inhalation 
(mg/kg) 

Church-SGB-
01 

Benzo(a)pyrene 0.102 0.09 1.3 2.1 2.1 NC 8 17 NC 

Church-SGB-
02 

Benzo(a)anthracene 2.93 0.9 1.1 1.8 1.8 NC 2 170 NC 

Benzo(a)pyrene 2.92 0.09 1.3 2.1 2.1 NC 8 17 NC 

Benzo(b)flouranthene 3.52 0.9 1.5 2.1 2.1 NC 5 170 NC 

Dibenzo(a,h)anthracene 0.485 0.09 0.2 0.42 0.42 NC 2 17 NC 

Indeno(1,2,3-cd)pyrene 1.85 0.9 0.9 1.6 1.6 NC 14 170 NC 

pH* 9.36 6.25-9.0        

Notes:  
Regulatory limit exceeded  

 *  pH is unitless  
NC  No toxicity criteria for this exposure route 
 
 
Based on the exceedance shown in Table 1, the soil shall be managed as follows according to Article 669.05 

(a) (5) of IDOT Standard Specifications. LPC 663 form for this area is not provided since the material shall 

be managed as non-special waste and disposed of at a subtitle D landfill. 

 

We appreciate the opportunity to be of service to you. Should you need additional information or 

clarifications, please call us at (630) 754-8700. 

 

Yours truly, 

Interra, Inc. 

 

 

Supraja Reddy, Ph.D., PE      Ashok Guntaka, EI 

Project Engineer       Project Manager 

 

 

 

Sanjeev Bandi, Ph.D., PE 

Principal Engineer
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EXECUTIVE SUMMARY

TC7834093.2s  EXECUTIVE SUMMARY 1

A search of available environmental records was conducted by Environmental Data Resources, Inc (EDR).
The report was designed to assist parties seeking to meet the search requirements of EPA’s Standards
and Practices for All Appropriate Inquiries (40 CFR Part 312), the ASTM Standard Practice for
Environmental Site Assessments (E1527 - 21), the ASTM Standard Practice for Environmental Site
Assessments for Forestland or Rural Property (E2247 - 16), the ASTM Standard Practice for Limited
Environmental Due Diligence: Transaction Screen Process (E1528 - 22) or custom requirements developed
for the evaluation of environmental risk associated with a parcel of real estate.

TARGET PROPERTY INFORMATION

ADDRESS

CHURCH AND MCDANIEL
EVANSTON, IL 60201

COORDINATES

42.0483310 - 42˚ 2’ 53.99’’Latitude (North): 
87.7017110 - 87˚ 42’ 6.15’’Longitude (West): 
Zone 16Universal Tranverse Mercator: 
441928.2UTM X (Meters): 
4655167.0UTM Y (Meters): 
600 ft. above sea levelElevation:

USGS TOPOGRAPHIC MAP ASSOCIATED WITH TARGET PROPERTY

TP Target Property:
U.S. Geological SurveySource:

AERIAL PHOTOGRAPHY IN THIS REPORT

20190802Portions of Photo from:
USDASource:
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39 AT & T-TANK #1-173 2312 LYONS STREET IL AST Lower 591, 0.112, WNW

38 NORTHWESTERN UNIVERS FUDS Higher 587, 0.111, East

D37 ONYX WASTE SERVICES, 1710 LYONS STREET UST FINDER Lower 489, 0.093, ENE

D36 ACTIVE SERVICE CORP. 1710 LYONS ST. IL LUST, IL SPILLS Lower 489, 0.093, ENE

D35 ACTIVE SERVICE CORP. 1710 LYONS ST. UST FINDER RELEASE Lower 489, 0.093, ENE

D34 ONYX WASTE SERVICES 1710 LYON ST. UST FINDER RELEASE Lower 489, 0.093, ENE

D33 ONYX WASTE SERVICES, 1710 LYONS STREET IL UST, IL BOL Lower 489, 0.093, ENE

32 EVANSTON TOWNSHIP HS 1600 DODGE AVE RCRA-VSQG, FINDS, ECHO, E MANIFEST Higher 428, 0.081, ESE

31 CHURCH ST BRIDGE CHURCH ST AND N SHOR RCRA NonGen / NLR Lower 355, 0.067, West

D30 ADVANCED DISPOSAL EV 1712 CHURCH STREET IL UST Higher 286, 0.054, ENE

D29 ADVANCED DISPOSAL EV 1712 CHURCH STREET UST FINDER Higher 286, 0.054, ENE

D28 KEY DISPOSAL CO 1712 CHURCH ST RCRA NonGen / NLR Higher 286, 0.054, ENE

D27 VEOLIA ENVIRONMENTAL 1712 CHURCH ST IL LUST, IL SPILLS, IL BOL, IL TIER 2 Higher 286, 0.054, ENE

D26 VEOLIA 1712 CHURCH ST RCRA NonGen / NLR, FINDS, ECHO Higher 286, 0.054, ENE

C25 JOHN J. CAHILL INC. 1515 CHURCH ST. IL LUST Higher 170, 0.032, East

C24 CAHILL JOHN J INC 1515 CHURCH ST RCRA NonGen / NLR, FINDS, ECHO Higher 170, 0.032, East

C23 JOHN J CAHILL INC 1515 CHURCH ST UST FINDER, UST FINDER RELEASE Higher 170, 0.032, East

C22 JOHN J CAHILL INC 1515 CHURCH ST IL UST, IL BOL Higher 170, 0.032, East

C21 WAREHOUSE 1611 CHURCH STREET IL UST Higher 142, 0.027, East

C20 CSE 1611, LLC 1611 CHURCH STREET IL LUST, IL SPILLS Higher 142, 0.027, East

C19 CYRUS HOMES INC 1613 CHURCH STREET IL SRP, IL BOL Higher 20, 0.004, East

C18 UNKNOWN 1613 CHURCH STREET IL UST Higher 20, 0.004, East

A17 KOSHGARIAN S ORIENTA 1911   CHURCH EDR Hist Cleaner Higher 16, 0.003, East

B16 CLEANERS THE* 1813 W CHURCH EDR Hist Cleaner Higher 1 ft.

A15 1911 -17 CHURCH ST 1911 -17 CHURCH ST FINDS Higher 1 ft.

B14 EMERYS SINCLAIR 1827 CHURCH AT DODG EDR Hist Auto Higher 1 ft.

B13 TEDS TEXACO SERVICE 1801 CHURCH ST EDR Hist Auto Higher 1 ft.

B12 E-TOWN COMMUNITY VEN 1801-1805 CHURCH STR UST FINDER RELEASE Higher 1 ft.

B11 1823 CHURCH STREET IL SPILLS Higher 1 ft.

B10 E-TOWN COMMUNITY VEN 1801-1805 CHURCH STR IL LUST, IL ENG CONTROLS, IL INST CONTROL, IL SRP,... Higher 1 ft.

B9 SCHEIN (DON) 1823 CHURCH ST IL UST Higher 1 ft.

B8 CHARLOTTE CHARLES IN 1715 CHURCH ST FINDS, ECHO, IL AIRS Lower 1 ft.

B7 SCHEIN, DON 1823 CHURCH ST. IL RGA LUST Higher 1 ft.

B6 SCHEIN, DON 1823 CHURCH ST FINDS Higher 1 ft.

B5 1823 CHURCH STREET IL SPILLS Higher 1 ft.

4 VERIZON WIRELESS MCC 2313 CHURCH STREET IL AST Lower 1 ft.

B3 SCHEIN, DON 1823 CHURCH ST IL LUST, IL BOL Higher 1 ft.

B2 SCHEIN, DON 1823 CHURCH ST. UST FINDER RELEASE Higher 1 ft.

A1 TOWNSHIP CLEANER 1913 CHURCH ST EDR Hist Cleaner Higher 1 ft.

MAPPED SITES SUMMARY

Target Property Address:
CHURCH AND MCDANIEL
EVANSTON, IL  60201

Click on Map ID to see full detail.

MAP RELATIVE DIST (ft. & mi.)
ID DATABASE ACRONYMS ELEVATION DIRECTIONSITE NAME ADDRESS
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L78 DICKSON WEATHERPROOF 1900 GREENWOOD ST. UST FINDER RELEASE Lower 2037, 0.386, SSE

77 ACTIVE SERVICE CORPO IL SWF/LF, IL NIPC Lower 2019, 0.382, SE

K76 EVANSTON, CITY OF 1655 FOSTER UST FINDER RELEASE Lower 1993, 0.377, NE

K75 FLEETWOOD JOURDAIN C 1655 FOSTER ST IL LUST, IL UST, IL BOL Lower 1993, 0.377, NE

I74 BP SERVICE STATION # 1803 RIDGE AVE IL LUST, IL SPILLS, IL AIRS, IL BOL Higher 1926, 0.365, East

I73 BP PRODUCTS NORTH AM 1803 RIDGE AVENUE UST FINDER RELEASE Higher 1926, 0.365, East

J72 CONTINENTAL CONSTRUC 1919 GREENWOOD ST. IL LUST Lower 1899, 0.360, SSE

J71 CONTINENTAL CONSTRUC 1919 GREENWOOD ST. UST FINDER RELEASE Lower 1899, 0.360, SSE

J70 CONTINENTAL CONSTRUC 1919 GREENWOOD UST FINDER, UST FINDER RELEASE Lower 1899, 0.360, SSE

I69 AMOCO OIL CO. #5309 RIDGE & CLARK IL LUST Higher 1876, 0.355, East

I68 AMOCO OIL CO. #5309 RIDGE & CLARK UST FINDER RELEASE Higher 1876, 0.355, East

H67 BISHOP FREEMAN 1600 FOSTER ST IL ENG CONTROLS, IL INST CONTROL, IL SRP, IL... Lower 1732, 0.328, NE

H66 1600 FOSTER AVENUE 1600 FOSTER AVENUE US BROWNFIELDS, RCRA NonGen / NLR, FINDS, ECHO Lower 1732, 0.328, NE

H65 EMSQ, LLC 1600 FOSTER STREET IL LUST, IL SPILLS Lower 1732, 0.328, NE

64 CAMCO INC. 3337 GOLF RD. IL LUST, IL BOL Higher 1695, 0.321, WNW

63 ST. ANDREWS EPISCOPA 1928 DARROW IL LUST Lower 1678, 0.318, NNE

62 AMOCO OIL CO. #8723 9410 MCCORMICK UST FINDER RELEASE Lower 1445, 0.274, WNW

G61 ROBINSON BUS CO. EMERSON & DEWEY ST. UST FINDER RELEASE Lower 1299, 0.246, NE

G60 ROBINSON BUS CO. EMERSON & DEWEY ST. IL LUST Lower 1299, 0.246, NE

G59 COMED TSS47 1712 EMERSON RD RCRA NonGen / NLR Lower 1251, 0.237, NE

G58 UNITED STATES POSTAL 1700 EMERSON RCRA-VSQG, IL LUST, IL SPILLS, FINDS, ECHO, E... Lower 1250, 0.237, NE

G57 EVANSTON VEHICLE MAI 1700 EMERSON ST IL UST Lower 1250, 0.237, NE

G56 U.S. POSTAL SERVICE 1700 EMERSON ST. UST FINDER RELEASE Lower 1250, 0.237, NE

G55 EVANSTON VEHICLE MAI 1700 EMERSON ST UST FINDER Lower 1250, 0.237, NE

G54 ROBINSON BUS SERVICE 1622 EMERSON ST. UST FINDER RELEASE Lower 1235, 0.234, NE

G53 ROBINSON BUS SERVICE 1622 EMERSON IL LUST, IL UST Lower 1235, 0.234, NE

G52 ROBINSON BUS SERVICE 1622 EMERSON UST FINDER Lower 1235, 0.234, NE

F51 ROBINSON BUS SERVICE 1528 EMERSON IL LUST, RCRA NonGen / NLR, FINDS, ECHO Higher 1113, 0.211, ENE

F50 POSITIVE CONNECTIONS 1528 EMERSON STREET IL LUST, IL SPILLS, IL BOL, IL TIER 2 Higher 1113, 0.211, ENE

F49 POSITIVE CONNECTIONS 1528 EMERSON UST FINDER Higher 1113, 0.211, ENE

F48 ROBINSON RENTALS, IN 1528 EMERSON STREET UST FINDER RELEASE Higher 1113, 0.211, ENE

F47 POSITIVE CONNECTIONS 1528 EMERSON IL UST Higher 1113, 0.211, ENE

E46 TAPECOAT CO INC PFAS ECHO Higher 797, 0.151, ENE

E45 TAPECOAT COMPANY/ CH 1527 LYONS ST RCRA-VSQG, IL ENG CONTROLS, IL INST CONTROL, IL... Higher 732, 0.139, ENE

E44 THE TAPECOAT COMPAMY 1527 LYONS ST IL UST Higher 732, 0.139, ENE

E43 TAPECOAT CO INC 1520 LYONS ST IL ENG CONTROLS, IL INST CONTROL, IL SRP, IL AIRS,... Higher 687, 0.130, ENE

E42 TAPECOAT CO. 1523 LYONS ST. IL LUST Higher 673, 0.127, ENE

41 AMOCO OIL CO. #8723 9410 MCCORMICK IL LUST, IL BOL Lower 629, 0.119, West

40 ONYX WASTE SERVICES 1710 LYON ST. IL LUST Lower 603, 0.114, ENE

MAPPED SITES SUMMARY

Target Property Address:
CHURCH AND MCDANIEL
EVANSTON, IL  60201

Click on Map ID to see full detail.

MAP RELATIVE DIST (ft. & mi.)
ID DATABASE ACRONYMS ELEVATION DIRECTIONSITE NAME ADDRESS
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U117 BELL FUELS 2401 WEST DEMPSTER UST FINDER RELEASE Lower 2576, 0.488, SSW

U116 BELL FUELS 2401 WEST DEMPSTER IL LUST Lower 2576, 0.488, SSW

U115 CLARK REFINING & MAR 2401 DEMPSTER AVE. UST FINDER RELEASE Lower 2576, 0.488, SSW

T114 PRL INDUSTRIES LLC 2025 DEMPSTER STREET IL LUST, IL AIRS Lower 2532, 0.480, South

T113 PRL INDUSTRIES LLC 2025 DEMPSTER STREET UST FINDER RELEASE Lower 2532, 0.480, South

Q112 BARRY LAND PARCEL, L 1901 WEST DEMPSTER S IL ENG CONTROLS, IL INST CONTROL, IL SRP Lower 2506, 0.475, SSE

S111 OVER THE RAINBOW ASS 2026 BROWN ST. UST FINDER RELEASE Lower 2471, 0.468, North

S110 RAINBOW UNIT 2 2030 BROWN ST. UST FINDER RELEASE Lower 2471, 0.468, North

S109 RAINBOW UNIT 2 2030 BROWN ST. IL LUST, IL BOL Lower 2471, 0.468, North

S108 OVER THE RAINBOW ASS 2026 BROWN ST. IL LUST, IL BOL Lower 2471, 0.468, North

R107 ST. FRANCIS HOSPITAL 1310 HARTREY UST FINDER RELEASE Lower 2429, 0.460, SSW

R106 ST. FRANCIS HOSPITAL 1310 HARTREY IL LUST Lower 2429, 0.460, SSW

Q105 UCHTMAN, CHARLES 1335 DODGE AVE. UST FINDER RELEASE Lower 2408, 0.456, SSE

Q104 UCHTMAN, CHARLES 1335 DODGE AVE IL LUST, IL BOL Lower 2408, 0.456, SSE

P103 RADAIOS TRUST #10503 1033 DAVIS ST. IL LUST, IL BOL Higher 2319, 0.439, East

O102 EVANSTON CITGO 1925 GREEN BAY ROAD IL LUST, IL UST Higher 2318, 0.439, ENE

O101 EMERSON PIT STOP 1925 GREEN BAY RD. UST FINDER RELEASE Higher 2318, 0.439, ENE

O100 HASAPIES, DEAN 1925 GREEN BAY RD. UST FINDER RELEASE Higher 2318, 0.439, ENE

O99 PEP BOYS 1458 1911 GREEN BAY ROAD IL LUST, IL ENG CONTROLS, IL INST CONTROL, IL SRP,... Higher 2317, 0.439, ENE

O98 WERTYMER, FRED 1911 GREEN BAY RD. UST FINDER RELEASE Higher 2317, 0.439, ENE

97 LASSEN, ADELLA 1575 OAK AVE. IL LUST, IL BOL Higher 2314, 0.438, East

P96 FRIEDMAN, ALLEN ESTA 1615 OAK AVENUE UST FINDER RELEASE Higher 2282, 0.432, East

P95 FRIEDMAN, ALLEN ESTA 1615 OAK AVENUE IL LUST, IL SPILLS Higher 2282, 0.432, East

O94 EVANSTON, CITY OF 2020 ASBURY AVE. UST FINDER RELEASE Higher 2254, 0.427, ENE

O93 EVANSTON, CITY OF 2020 ASBURY IL LUST, IL BOL Higher 2254, 0.427, ENE

O92 EVANSTON, CITY OF 2020 ASBURY UST FINDER RELEASE Higher 2254, 0.427, ENE

O91 GREEN BAY FUEL MART 1950 GREEN BAY ROAD IL LUST, IL UST, IL SPILLS Higher 2249, 0.426, ENE

O90 FIRE KING CAR WASH 1950 NORTH GREEN BAY UST FINDER RELEASE Higher 2249, 0.426, ENE

O89 FIRE KING CAR WASH 1950 N GREEN BAY RD IL LUST, IL BOL Higher 2249, 0.426, ENE

N88 NATIONAL SCHOOL TOWE 1815 RIDGE AVENUE IL ENG CONTROLS, IL INST CONTROL, IL SRP, IL... Higher 2104, 0.398, ENE

N87 1815 RIDGE AVENUE, L 1815-1823 RIDGE AVEN IL LUST Higher 2104, 0.398, ENE

N86 1815 RIDGE AVENUE, L 1815-1823 RIDGE AVEN IL LUST Higher 2104, 0.398, ENE

M85 PELOUZE SCALE 2120 GREENWOOD AVE. UST FINDER RELEASE Lower 2088, 0.395, SSW

M84 PELOUZE SCALE CO. 2120 GREENWOOD AVE. UST FINDER RELEASE Lower 2088, 0.395, SSW

M83 PELOUZE SCALE CO 2120 GREENWOOD AVE IL LUST, IL SPILLS, FINDS, ECHO, IL AIRS Lower 2088, 0.395, SSW

M82 GROSMAN, ROBERT 2100 GREENWOOD AVE. UST FINDER RELEASE Lower 2088, 0.395, South

M81 GROSMAN, ROBERT 2100 GREENWOOD AVE IL LUST, IL INST CONTROL, IL SRP, IL BOL Lower 2088, 0.395, South

80 NEWTOWN CLEANERS 3347 GOLF ROAD IL ENG CONTROLS, IL INST CONTROL, IL SRP Higher 2041, 0.387, NW

L79 DICKSON WEATHERPROOF 1900 GREENWOOD IL LUST, FINDS, ECHO, IL AIRS, IL BOL Lower 2037, 0.386, SSE

MAPPED SITES SUMMARY

Target Property Address:
CHURCH AND MCDANIEL
EVANSTON, IL  60201

Click on Map ID to see full detail.

MAP RELATIVE DIST (ft. & mi.)
ID DATABASE ACRONYMS ELEVATION DIRECTIONSITE NAME ADDRESS
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128 NORTH WESTERN GAS WO 918 UNIVERSITY PLACE EDR MGP Higher 3278, 0.621, ENE

127 NORTHWESTERN GAS, LI 912 CLARK STREET EDR MGP Higher 3129, 0.593, East

126 EVANSTON BANK TRUST 3300 WEST DEMPSTER IL LUST Lower 2629, 0.498, SW

125 EVANSTON PLAZA SHOPP 1954 DEMPSTER STREET IL ENG CONTROLS, IL INST CONTROL, IL SRP, IL BOL Lower 2617, 0.496, South

W124 EVANSTON CAR WASH 2416 DEMPSTER IL LUST, IL UST, IL BOL Lower 2615, 0.495, SSW

W123 EVANSTON CAR WASH 2416 DEMPSTER UST FINDER, UST FINDER RELEASE Lower 2615, 0.495, SSW

V122 EVANSTON, CITY OF 1102 EMERSON ST. UST FINDER RELEASE Higher 2609, 0.494, ENE

V121 EVANSTON, CITY OF 1102 EMERSON ST. IL LUST Higher 2609, 0.494, ENE

R120 AQUA JET SELF-SERVIC 2201 DEMPSTER STREET IL ENG CONTROLS, IL INST CONTROL, IL SRP, IL BOL Lower 2577, 0.488, SSW

U119 CYRAJ OIL CORPORATIO 2401 WEST DEMPSTER A UST FINDER RELEASE Lower 2576, 0.488, SSW

U118 CLARK REFINING & MAR 2401 DEMPSTER AVE. IL LUST, IL AIRS, IL BOL Lower 2576, 0.488, SSW

MAPPED SITES SUMMARY

Target Property Address:
CHURCH AND MCDANIEL
EVANSTON, IL  60201

Click on Map ID to see full detail.

MAP RELATIVE DIST (ft. & mi.)
ID DATABASE ACRONYMS ELEVATION DIRECTIONSITE NAME ADDRESS
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TARGET PROPERTY SEARCH RESULTS

The target property was not listed in any of the databases searched by EDR.

SURROUNDING SITES: SEARCH RESULTS

Surrounding sites were identified in the following databases.

Elevations have been determined from the USGS Digital Elevation Model and should be evaluated on
a relative (not an absolute) basis. Relative elevation information between sites of close proximity
should be field verified. Sites with an elevation equal to or higher than the target property have been
differentiated below from sites with an elevation lower than the target property.
Page numbers and map identification numbers refer to the EDR Radius Map report where detailed
data on individual sites can be reviewed.

Sites listed in bold italics are in multiple databases.

Unmappable (orphan) sites are not considered in the foregoing analysis.

STANDARD ENVIRONMENTAL RECORDS

Lists of Federal RCRA generators

RCRA-VSQG: A review of the RCRA-VSQG list, as provided by EDR, and dated 06/03/2024 has revealed that
there are 3 RCRA-VSQG sites within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     EVANSTON TOWNSHIP HS   1600 DODGE AVE ESE 0 - 1/8 (0.081 mi.) 32 15
EPA ID:: ILD984840686

     TAPECOAT COMPANY/ CH   1527 LYONS ST ENE 1/8 - 1/4 (0.139 mi.) E45 18
EPA ID:: ILD005252796

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     UNITED STATES POSTAL   1700 EMERSON NE 1/8 - 1/4 (0.237 mi.) G58 22
EPA ID:: ILD984804641

Lists of state and tribal landfills and solid waste disposal facilities

IL SWF/LF: A review of the IL SWF/LF list, as provided by EDR, has revealed that there is 1 IL SWF/LF
site  within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     ACTIVE SERVICE CORPO    SE 1/4 - 1/2 (0.382 mi.) 77 27
Database: LF WMRC, Date of Government Version: 12/31/2001
Operational Status: OPERATIONAL
IEPA ID Number: 310810003
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IL NIPC: A review of the IL NIPC list, as provided by EDR, and dated 08/01/1988 has revealed that
there is 1 IL NIPC site  within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     ACTIVE SERVICE CORPO    SE 1/4 - 1/2 (0.382 mi.) 77 27

Lists of state and tribal leaking storage tanks

IL LUST: A review of the IL LUST list, as provided by EDR, and dated 07/15/2024 has revealed that
there are 44 IL LUST sites within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     SCHEIN, DON   1823 CHURCH ST  0 - 1/8 (0.000 mi.) B3 8
NFA/NFR Letter: 3/8/2001
Incident Num: 20001615
IL EPA Id: 0310815231

     E-TOWN COMMUNITY VEN   1801-1805 CHURCH STR  0 - 1/8 (0.000 mi.) B10 10
Incident Num: 20150678
IL EPA Id: 0310815369

     CSE 1611, LLC   1611 CHURCH STREET E 0 - 1/8 (0.027 mi.) C20 12
Incident Num: 20220161
IL EPA Id: 0310815397

     JOHN J. CAHILL INC.   1515 CHURCH ST. E 0 - 1/8 (0.032 mi.) C25 13
NFA/NFR Letter: 1/15/1993
Incident Num: 920776
IL EPA Id: 0310815118

     VEOLIA ENVIRONMENTAL   1712 CHURCH ST ENE 0 - 1/8 (0.054 mi.) D27 14
Incident Num: 20210983
IL EPA Id: 0310815013

     TAPECOAT CO.   1523 LYONS ST. ENE 1/8 - 1/4 (0.127 mi.) E42 17
Incident Num: 960814
IL EPA Id: 0310815020

     POSITIVE CONNECTIONS   1528 EMERSON STREET ENE 1/8 - 1/4 (0.211 mi.) F50 20
NFA/NFR Letter: 11/16/2010
Incident Num: 20090690
Incident Num: 20090958
IL EPA Id: 0310815042

     ROBINSON BUS SERVICE   1528 EMERSON ENE 1/8 - 1/4 (0.211 mi.) F51 20
Incident Num: 20000092
IL EPA Id: 0310815042

     CAMCO INC.   3337 GOLF RD. WNW 1/4 - 1/2 (0.321 mi.) 64 24
Incident Num: 942861
IL EPA Id: 0312885276

     AMOCO OIL CO. #5309   RIDGE & CLARK E 1/4 - 1/2 (0.355 mi.) I69 25
NFA/NFR Letter: 7/30/2013
Incident Num: 900401
IL EPA Id: 0310815084

     BP SERVICE STATION #   1803 RIDGE AVE E 1/4 - 1/2 (0.365 mi.) I74 26
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NFA/NFR Letter: 7/30/2013
Incident Num: 20040256
IL EPA Id: 0310815084

     1815 RIDGE AVENUE, L   1815-1823 RIDGE AVEN ENE 1/4 - 1/2 (0.398 mi.) N86 30
Incident Num: 20200433
IL EPA Id: 0310815178

     1815 RIDGE AVENUE, L   1815-1823 RIDGE AVEN ENE 1/4 - 1/2 (0.398 mi.) N87 30
Incident Num: 20200535
IL EPA Id: 0310815178

     FIRE KING CAR WASH   1950 N GREEN BAY RD ENE 1/4 - 1/2 (0.426 mi.) O89 31
Incident Num: 20191036
IL EPA Id: 0310815092

     GREEN BAY FUEL MART   1950 GREEN BAY ROAD ENE 1/4 - 1/2 (0.426 mi.) O91 31
NFA/NFR Letter: 5/19/1992
Incident Num: 891562
IL EPA Id: 0310815092

     EVANSTON, CITY OF   2020 ASBURY ENE 1/4 - 1/2 (0.427 mi.) O93 32
NFA/NFR Letter: 9/21/2001
Incident Num: 20240420
Incident Num: 991522
Incident Num: 971960
IL EPA Id: 0310815056

     FRIEDMAN, ALLEN ESTA   1615 OAK AVENUE E 1/4 - 1/2 (0.432 mi.) P95 32
NFA/NFR Letter: 12/24/2012
Incident Num: 20120970
IL EPA Id: 0310815347

     LASSEN, ADELLA   1575 OAK AVE. E 1/4 - 1/2 (0.438 mi.) 97 33
Incident Num: 931847
IL EPA Id: 0310815149

     PEP BOYS 1458   1911 GREEN BAY ROAD ENE 1/4 - 1/2 (0.439 mi.) O99 33
NFA/NFR Letter: 7/29/1996
Incident Num: 952381
IL EPA Id: 0310815179

     EVANSTON CITGO   1925 GREEN BAY ROAD ENE 1/4 - 1/2 (0.439 mi.) O102 34
NFA/NFR Letter: 10/18/2001
NFA/NFR Letter: 4/5/2005
Incident Num: 920479
Incident Num: 982914
IL EPA Id: 0310815091

     RADAIOS TRUST #10503   1033 DAVIS ST. E 1/4 - 1/2 (0.439 mi.) P103 34
Incident Num: 972433
IL EPA Id: 0310815201

     EVANSTON, CITY OF   1102 EMERSON ST. ENE 1/4 - 1/2 (0.494 mi.) V121 39
NFA/NFR Letter: 2/9/2004
Incident Num: 901599
IL EPA Id: 0310815078

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     ACTIVE SERVICE CORP.   1710 LYONS ST. ENE 0 - 1/8 (0.093 mi.) D36 16
NFA/NFR Letter: 12/2/1994
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Incident Num: 923691
Incident Num: 20050658
IL EPA Id: 0310810003
IL EPA Id: 0310815280

     ONYX WASTE SERVICES   1710 LYON ST. ENE 0 - 1/8 (0.114 mi.) 40 17
NFA/NFR Letter: 9/8/2004
Incident Num: 20031305
IL EPA Id: 0310810003

     AMOCO OIL CO. #8723   9410 MCCORMICK W 0 - 1/8 (0.119 mi.) 41 17
NFA/NFR Letter: 11/29/2001
Incident Num: 911924
IL EPA Id: 0312885205

     ROBINSON BUS SERVICE   1622 EMERSON NE 1/8 - 1/4 (0.234 mi.) G53 21
NFA/NFR Letter: 1/12/2001
Incident Num: 960718
IL EPA Id: 0310813010

     UNITED STATES POSTAL   1700 EMERSON NE 1/8 - 1/4 (0.237 mi.) G58 22
NFA/NFR Letter: 2/14/1991
NFA/NFR Letter: 1/22/2008
Incident Num: 902933
Incident Num: 891640
Incident Num: 881480
IL EPA Id: 0310815062

     ROBINSON BUS CO.   EMERSON & DEWEY ST. NE 1/8 - 1/4 (0.246 mi.) G60 23
NFA/NFR Letter: 7/21/1995
Incident Num: 930489
IL EPA Id: 0310813010

     ST. ANDREWS EPISCOPA   1928 DARROW NNE 1/4 - 1/2 (0.318 mi.) 63 23
Incident Num: 20002119
IL EPA Id: 0310815234

     EMSQ, LLC   1600 FOSTER STREET NE 1/4 - 1/2 (0.328 mi.) H65 24
Incident Num: 20121320
IL EPA Id: 0310815028

     CONTINENTAL CONSTRUC   1919 GREENWOOD ST. SSE 1/4 - 1/2 (0.360 mi.) J72 26
NFA/NFR Letter: 9/10/2003
Incident Num: 20002301
Incident Num: 20010447
IL EPA Id: 0310815235

     FLEETWOOD JOURDAIN C   1655 FOSTER ST NE 1/4 - 1/2 (0.377 mi.) K75 27
NFA/NFR Letter: 1/15/2009
Incident Num: 910482
IL EPA Id: 0310815096

     DICKSON WEATHERPROOF   1900 GREENWOOD SSE 1/4 - 1/2 (0.386 mi.) L79 28
NFA/NFR Letter: 6/6/2000
Incident Num: 952405
IL EPA Id: 0310815017

     GROSMAN, ROBERT   2100 GREENWOOD AVE S 1/4 - 1/2 (0.395 mi.) M81 28
NFA/NFR Letter: 9/23/2003
Incident Num: 20021443
IL EPA Id: 0310815171

     PELOUZE SCALE CO   2120 GREENWOOD AVE SSW 1/4 - 1/2 (0.395 mi.) M83 29



EXECUTIVE SUMMARY

TC7834093.2s  EXECUTIVE SUMMARY 10

NFA/NFR Letter: 7/28/1994
NFA/NFR Letter: 10/3/1994
Incident Num: 891056
Incident Num: 900960
IL EPA Id: 0310815011

     UCHTMAN, CHARLES   1335 DODGE AVE SSE 1/4 - 1/2 (0.456 mi.) Q104 35
NFA/NFR Letter: 1/15/2004
Incident Num: 20031360
IL EPA Id: 0310815261

     ST. FRANCIS HOSPITAL   1310 HARTREY SSW 1/4 - 1/2 (0.460 mi.) R106 35
NFA/NFR Letter: 7/22/2003
Incident Num: 923698
IL EPA Id: 0310815143

     OVER THE RAINBOW ASS   2026 BROWN ST. N 1/4 - 1/2 (0.468 mi.) S108 36
NFA/NFR Letter: 9/9/1992
Incident Num: 921617
IL EPA Id: 0310815132

     RAINBOW UNIT 2   2030 BROWN ST. N 1/4 - 1/2 (0.468 mi.) S109 36
NFA/NFR Letter: 10/27/1992
Incident Num: 920863
IL EPA Id: 0310815126

     PRL INDUSTRIES LLC   2025 DEMPSTER STREET S 1/4 - 1/2 (0.480 mi.) T114 37
NFA/NFR Letter: 5/4/2009
Incident Num: 20081763
IL EPA Id: 0310815311

     BELL FUELS   2401 WEST DEMPSTER SSW 1/4 - 1/2 (0.488 mi.) U116 38
NFA/NFR Letter: 1/29/2021
NFA/NFR Letter: 10/7/2005
Incident Num: 20061405
Incident Num: 900454
Incident Num: 910501
IL EPA Id: 0310815104

     CLARK REFINING & MAR   2401 DEMPSTER AVE. SSW 1/4 - 1/2 (0.488 mi.) U118 38
NFA/NFR Letter: 10/7/2005
Incident Num: 990144
IL EPA Id: 0310815104

     EVANSTON CAR WASH   2416 DEMPSTER SSW 1/4 - 1/2 (0.495 mi.) W124 40
NFA/NFR Letter: 11/19/1991
Incident Num: 911383
IL EPA Id: 0310815109

     EVANSTON BANK TRUST   3300 WEST DEMPSTER SW 1/4 - 1/2 (0.498 mi.) 126 40
Incident Num: 950162
IL EPA Id: 0312885283

Lists of state and tribal registered storage tanks

IL UST: A review of the IL UST list, as provided by EDR, and dated 07/15/2024 has revealed that there
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are 10 IL UST sites within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     SCHEIN (DON)   1823 CHURCH ST  0 - 1/8 (0.000 mi.) B9 9
Tank Status: Removed
Status: EXEMPT
Facility Id: 2039860

     UNKNOWN   1613 CHURCH STREET E 0 - 1/8 (0.004 mi.) C18 11
Tank Status: Removed
Status: EXEMPT
Facility Id: 2043631

     WAREHOUSE   1611 CHURCH STREET E 0 - 1/8 (0.027 mi.) C21 12
Tank Status: Removed
Status: EXEMPT
Facility Id: 2040429

     JOHN J CAHILL INC   1515 CHURCH ST E 0 - 1/8 (0.032 mi.) C22 12
Tank Status: Removed
Status: CLOSED
Facility Id: 2014879

     ADVANCED DISPOSAL EV   1712 CHURCH STREET ENE 0 - 1/8 (0.054 mi.) D30 14
Tank Status: Removed
Status: CLOSED
Facility Id: 2002987

     THE TAPECOAT COMPAMY   1527 LYONS ST ENE 1/8 - 1/4 (0.139 mi.) E44 18
Tank Status: Abandoned in place
Status: EXEMPT
Facility Id: 2035074

     POSITIVE CONNECTIONS   1528 EMERSON ENE 1/8 - 1/4 (0.211 mi.) F47 19
Tank Status: Removed
Status: CLOSED
Facility Id: 2012970

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     ONYX WASTE SERVICES,   1710 LYONS STREET ENE 0 - 1/8 (0.093 mi.) D33 15
Tank Status: Removed
Status: CLOSED
Facility Id: 2024016

     ROBINSON BUS SERVICE   1622 EMERSON NE 1/8 - 1/4 (0.234 mi.) G53 21
Tank Status: Removed
Status: CLOSED
Facility Id: 2012971

     EVANSTON VEHICLE MAI   1700 EMERSON ST NE 1/8 - 1/4 (0.237 mi.) G57 22
Tank Status: Removed
Status: CLOSED
Facility Id: 2019720
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IL AST: A review of the IL AST list, as provided by EDR, and dated 08/08/2024 has revealed that there
are 2 IL AST sites within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     VERIZON WIRELESS MCC   2313 CHURCH STREET  0 - 1/8 (0.000 mi.) 4 8
Occupancy Number: 1676324019262-CN-059

     AT & T-TANK #1-173   2312 LYONS STREET WNW 0 - 1/8 (0.112 mi.) 39 17
Occupancy Number: CN-059-1401899340793

State and tribal institutional control / engineering control registries

IL ENG CONTROLS: A review of the IL ENG CONTROLS list, as provided by EDR, and dated 06/24/2024 has
revealed that there are 10 IL ENG CONTROLS sites within approximately  0.5 miles of the target
property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     E-TOWN COMMUNITY VEN   1801-1805 CHURCH STR  0 - 1/8 (0.000 mi.) B10 10
Illinois Epa Id: 0310815369

     TAPECOAT CO INC   1520 LYONS ST ENE 1/8 - 1/4 (0.130 mi.) E43 18
Illinois Epa Id: 0310815256

     TAPECOAT COMPANY/ CH   1527 LYONS ST ENE 1/8 - 1/4 (0.139 mi.) E45 18
Illinois Epa Id: 0310815020

     NEWTOWN CLEANERS   3347 GOLF ROAD NW 1/4 - 1/2 (0.387 mi.) 80 28
Illinois Epa Id: 0312880036

     NATIONAL SCHOOL TOWE   1815 RIDGE AVENUE ENE 1/4 - 1/2 (0.398 mi.) N88 30
Illinois Epa Id: 0310815178

     PEP BOYS 1458   1911 GREEN BAY ROAD ENE 1/4 - 1/2 (0.439 mi.) O99 33
Illinois Epa Id: 0310815179

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     BISHOP FREEMAN   1600 FOSTER ST NE 1/4 - 1/2 (0.328 mi.) H67 25
Illinois Epa Id: 0310815028

     BARRY LAND PARCEL, L   1901 WEST DEMPSTER S SSE 1/4 - 1/2 (0.475 mi.) Q112 37
Illinois Epa Id: 0310815361

     AQUA JET SELF-SERVIC   2201 DEMPSTER STREET SSW 1/4 - 1/2 (0.488 mi.) R120 39
Illinois Epa Id: 0310815338

     EVANSTON PLAZA SHOPP   1954 DEMPSTER STREET S 1/4 - 1/2 (0.496 mi.) 125 40
Illinois Epa Id: 0310810009
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IL INST CONTROL: A review of the IL INST CONTROL list, as provided by EDR, and dated 06/24/2024 has
revealed that there are 11 IL INST CONTROL sites within approximately  0.5 miles of the target
property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     E-TOWN COMMUNITY VEN   1801-1805 CHURCH STR  0 - 1/8 (0.000 mi.) B10 10
Illinois EPA Id: 0310815369

     TAPECOAT CO INC   1520 LYONS ST ENE 1/8 - 1/4 (0.130 mi.) E43 18
Illinois EPA Id: 0310815256

     TAPECOAT COMPANY/ CH   1527 LYONS ST ENE 1/8 - 1/4 (0.139 mi.) E45 18
Illinois EPA Id: 0310815020

     NEWTOWN CLEANERS   3347 GOLF ROAD NW 1/4 - 1/2 (0.387 mi.) 80 28
Illinois EPA Id: 0312880036

     NATIONAL SCHOOL TOWE   1815 RIDGE AVENUE ENE 1/4 - 1/2 (0.398 mi.) N88 30
Illinois EPA Id: 0310815178

     PEP BOYS 1458   1911 GREEN BAY ROAD ENE 1/4 - 1/2 (0.439 mi.) O99 33
Illinois EPA Id: 0310815179

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     BISHOP FREEMAN   1600 FOSTER ST NE 1/4 - 1/2 (0.328 mi.) H67 25
Illinois EPA Id: 0310815028

     GROSMAN, ROBERT   2100 GREENWOOD AVE S 1/4 - 1/2 (0.395 mi.) M81 28
Illinois EPA Id: 0310815171

     BARRY LAND PARCEL, L   1901 WEST DEMPSTER S SSE 1/4 - 1/2 (0.475 mi.) Q112 37
Illinois EPA Id: 0310815361

     AQUA JET SELF-SERVIC   2201 DEMPSTER STREET SSW 1/4 - 1/2 (0.488 mi.) R120 39
Illinois EPA Id: 0310815338

     EVANSTON PLAZA SHOPP   1954 DEMPSTER STREET S 1/4 - 1/2 (0.496 mi.) 125 40
Illinois EPA Id: 0310810009

Lists of state and tribal voluntary cleanup sites

IL SRP: A review of the IL SRP list, as provided by EDR, and dated 06/24/2024 has revealed that there
are 12 IL SRP sites within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     E-TOWN COMMUNITY VEN   1801-1805 CHURCH STR  0 - 1/8 (0.000 mi.) B10 10
IL EPA Id: 0310815369

     CYRUS HOMES INC   1613 CHURCH STREET E 0 - 1/8 (0.004 mi.) C19 12
IL EPA Id: 0310815294

     TAPECOAT CO INC   1520 LYONS ST ENE 1/8 - 1/4 (0.130 mi.) E43 18
IL EPA Id: 0310815256

     TAPECOAT COMPANY/ CH   1527 LYONS ST ENE 1/8 - 1/4 (0.139 mi.) E45 18
IL EPA Id: 0310815020

     NEWTOWN CLEANERS   3347 GOLF ROAD NW 1/4 - 1/2 (0.387 mi.) 80 28
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IL EPA Id: 0312880036

     NATIONAL SCHOOL TOWE   1815 RIDGE AVENUE ENE 1/4 - 1/2 (0.398 mi.) N88 30
IL EPA Id: 0310815178

     PEP BOYS 1458   1911 GREEN BAY ROAD ENE 1/4 - 1/2 (0.439 mi.) O99 33
IL EPA Id: 0310815179

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     BISHOP FREEMAN   1600 FOSTER ST NE 1/4 - 1/2 (0.328 mi.) H67 25
IL EPA Id: 0310815028

     GROSMAN, ROBERT   2100 GREENWOOD AVE S 1/4 - 1/2 (0.395 mi.) M81 28
IL EPA Id: 0310815171

     BARRY LAND PARCEL, L   1901 WEST DEMPSTER S SSE 1/4 - 1/2 (0.475 mi.) Q112 37
IL EPA Id: 0310815361

     AQUA JET SELF-SERVIC   2201 DEMPSTER STREET SSW 1/4 - 1/2 (0.488 mi.) R120 39
IL EPA Id: 0310815338

     EVANSTON PLAZA SHOPP   1954 DEMPSTER STREET S 1/4 - 1/2 (0.496 mi.) 125 40
IL EPA Id: 0310810009

Lists of state and tribal brownfield sites

IL BROWNFIELDS: A review of the IL BROWNFIELDS list, as provided by EDR, has revealed that there is 1
IL BROWNFIELDS site  within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     BISHOP FREEMAN   1600 FOSTER ST NE 1/4 - 1/2 (0.328 mi.) H67 25
Database: BROWNFIELDS, Date of Government Version: 07/15/2024
IL EPA ID: 0310815028

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

US BROWNFIELDS: A review of the US BROWNFIELDS list, as provided by EDR, and dated 06/10/2024 has
revealed that there is 1 US BROWNFIELDS site  within approximately  0.5 miles of the target
property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     1600 FOSTER AVENUE   1600 FOSTER AVENUE NE 1/4 - 1/2 (0.328 mi.) H66 24
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Records of Emergency Release Reports

IL SPILLS: A review of the IL SPILLS list, as provided by EDR, has revealed that there are 3 IL
SPILLS sites within approximately  0.001 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     Not reported   1823 CHURCH STREET  0 - 1/8 (0.000 mi.) B5 8
Database: SPILLS, Date of Government Version: 05/06/2024
Incident ID: 20001615

     E-TOWN COMMUNITY VEN   1801-1805 CHURCH STR  0 - 1/8 (0.000 mi.) B10 10
Database: SPILLS, Date of Government Version: 05/06/2024
Incident ID: 20150678

     Not reported   1823 CHURCH STREET  0 - 1/8 (0.000 mi.) B11 10
Database: IEMA SPILLS, Date of Government Version: 07/22/2024

Other Ascertainable Records

RCRA NonGen / NLR: A review of the RCRA NonGen / NLR list, as provided by EDR, and dated 06/03/2024
has revealed that there are 6 RCRA NonGen / NLR sites within approximately  0.25 miles of the target
property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     CAHILL JOHN J INC   1515 CHURCH ST E 0 - 1/8 (0.032 mi.) C24 13
EPA ID:: ILD984843292

     VEOLIA   1712 CHURCH ST ENE 0 - 1/8 (0.054 mi.) D26 13
EPA ID:: ILD042068429

     KEY DISPOSAL CO   1712 CHURCH ST ENE 0 - 1/8 (0.054 mi.) D28 14
EPA ID:: ILD051908473

     ROBINSON BUS SERVICE   1528 EMERSON ENE 1/8 - 1/4 (0.211 mi.) F51 20
EPA ID:: ILD054330998

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     CHURCH ST BRIDGE   CHURCH ST AND N SHOR W 0 - 1/8 (0.067 mi.) 31 15
EPA ID:: ILD984908517

     COMED TSS47   1712 EMERSON RD NE 1/8 - 1/4 (0.237 mi.) G59 23
EPA ID:: ILR000201335

FUDS: A review of the FUDS list, as provided by EDR, and dated 07/31/2024 has revealed that there is
1 FUDS site  within approximately 1 mile of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     NORTHWESTERN UNIVERS    E 0 - 1/8 (0.111 mi.) 38 16
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FINDS: A review of the FINDS list, as provided by EDR, and dated 08/13/2024 has revealed that there
are 3 FINDS sites within approximately  0.001 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     SCHEIN, DON   1823 CHURCH ST  0 - 1/8 (0.000 mi.) B6 9
Registry ID:: 110018265223

     1911 -17 CHURCH ST   1911 -17 CHURCH ST  0 - 1/8 (0.000 mi.) A15 11
Registry ID:: 110056308801

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     CHARLOTTE CHARLES IN   1715 CHURCH ST  0 - 1/8 (0.000 mi.) B8 9
Registry ID:: 110001677748

ECHO: A review of the ECHO list, as provided by EDR, and dated 06/23/2024 has revealed that there is
1 ECHO site  within approximately  0.001 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     CHARLOTTE CHARLES IN   1715 CHURCH ST  0 - 1/8 (0.000 mi.) B8 9
Registry ID: 110001677748

PFAS ECHO: A review of the PFAS ECHO list, as provided by EDR, and dated 07/01/2024 has revealed that
there is 1 PFAS ECHO site  within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     TAPECOAT CO INC    ENE 1/8 - 1/4 (0.151 mi.) E46 19

UST FINDER RELEASE: A review of the UST FINDER RELEASE list, as provided by EDR, and dated 06/08/2023
has revealed that there are 36 UST FINDER RELEASE sites within approximately  0.5 miles of the target
property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     SCHEIN, DON   1823 CHURCH ST.  0 - 1/8 (0.000 mi.) B2 8
     E-TOWN COMMUNITY VEN   1801-1805 CHURCH STR  0 - 1/8 (0.000 mi.) B12 10
     JOHN J CAHILL INC   1515 CHURCH ST E 0 - 1/8 (0.032 mi.) C23 13
     ROBINSON RENTALS, IN   1528 EMERSON STREET ENE 1/8 - 1/4 (0.211 mi.) F48 19
     AMOCO OIL CO. #5309   RIDGE & CLARK E 1/4 - 1/2 (0.355 mi.) I68 25
     BP PRODUCTS NORTH AM   1803 RIDGE AVENUE E 1/4 - 1/2 (0.365 mi.) I73 26
     FIRE KING CAR WASH   1950 NORTH GREEN BAY ENE 1/4 - 1/2 (0.426 mi.) O90 31
     EVANSTON, CITY OF   2020 ASBURY ENE 1/4 - 1/2 (0.427 mi.) O92 32
     EVANSTON, CITY OF   2020 ASBURY AVE. ENE 1/4 - 1/2 (0.427 mi.) O94 32
     FRIEDMAN, ALLEN ESTA   1615 OAK AVENUE E 1/4 - 1/2 (0.432 mi.) P96 33
     WERTYMER, FRED   1911 GREEN BAY RD. ENE 1/4 - 1/2 (0.439 mi.) O98 33
     HASAPIES, DEAN   1925 GREEN BAY RD. ENE 1/4 - 1/2 (0.439 mi.) O100 34
     EMERSON PIT STOP   1925 GREEN BAY RD. ENE 1/4 - 1/2 (0.439 mi.) O101 34
     EVANSTON, CITY OF   1102 EMERSON ST. ENE 1/4 - 1/2 (0.494 mi.) V122 39

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     ONYX WASTE SERVICES   1710 LYON ST. ENE 0 - 1/8 (0.093 mi.) D34 16
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PageMap IDDirection / Distance  Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     ACTIVE SERVICE CORP.   1710 LYONS ST. ENE 0 - 1/8 (0.093 mi.) D35 16
     ROBINSON BUS SERVICE   1622 EMERSON ST. NE 1/8 - 1/4 (0.234 mi.) G54 21
     U.S. POSTAL SERVICE   1700 EMERSON ST. NE 1/8 - 1/4 (0.237 mi.) G56 21
     ROBINSON BUS CO.   EMERSON & DEWEY ST. NE 1/8 - 1/4 (0.246 mi.) G61 23
     AMOCO OIL CO. #8723   9410 MCCORMICK WNW 1/4 - 1/2 (0.274 mi.) 62 23
     CONTINENTAL CONSTRUC   1919 GREENWOOD SSE 1/4 - 1/2 (0.360 mi.) J70 25
     CONTINENTAL CONSTRUC   1919 GREENWOOD ST. SSE 1/4 - 1/2 (0.360 mi.) J71 26
     EVANSTON, CITY OF   1655 FOSTER NE 1/4 - 1/2 (0.377 mi.) K76 27
     DICKSON WEATHERPROOF   1900 GREENWOOD ST. SSE 1/4 - 1/2 (0.386 mi.) L78 27
     GROSMAN, ROBERT   2100 GREENWOOD AVE. S 1/4 - 1/2 (0.395 mi.) M82 29
     PELOUZE SCALE CO.   2120 GREENWOOD AVE. SSW 1/4 - 1/2 (0.395 mi.) M84 30
     PELOUZE SCALE   2120 GREENWOOD AVE. SSW 1/4 - 1/2 (0.395 mi.) M85 30
     UCHTMAN, CHARLES   1335 DODGE AVE. SSE 1/4 - 1/2 (0.456 mi.) Q105 35
     ST. FRANCIS HOSPITAL   1310 HARTREY SSW 1/4 - 1/2 (0.460 mi.) R107 35
     RAINBOW UNIT 2   2030 BROWN ST. N 1/4 - 1/2 (0.468 mi.) S110 36
     OVER THE RAINBOW ASS   2026 BROWN ST. N 1/4 - 1/2 (0.468 mi.) S111 36
     PRL INDUSTRIES LLC   2025 DEMPSTER STREET S 1/4 - 1/2 (0.480 mi.) T113 37
     CLARK REFINING & MAR   2401 DEMPSTER AVE. SSW 1/4 - 1/2 (0.488 mi.) U115 37
     BELL FUELS   2401 WEST DEMPSTER SSW 1/4 - 1/2 (0.488 mi.) U117 38
     CYRAJ OIL CORPORATIO   2401 WEST DEMPSTER A SSW 1/4 - 1/2 (0.488 mi.) U119 38
     EVANSTON CAR WASH   2416 DEMPSTER SSW 1/4 - 1/2 (0.495 mi.) W123 39

UST FINDER: A review of the UST FINDER list, as provided by EDR, and dated 06/08/2023 has revealed
that there are 6 UST FINDER sites within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     JOHN J CAHILL INC   1515 CHURCH ST E 0 - 1/8 (0.032 mi.) C23 13
     ADVANCED DISPOSAL EV   1712 CHURCH STREET ENE 0 - 1/8 (0.054 mi.) D29 14
     POSITIVE CONNECTIONS   1528 EMERSON ENE 1/8 - 1/4 (0.211 mi.) F49 20

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     ONYX WASTE SERVICES,   1710 LYONS STREET ENE 0 - 1/8 (0.093 mi.) D37 16
     ROBINSON BUS SERVICE   1622 EMERSON NE 1/8 - 1/4 (0.234 mi.) G52 21
     EVANSTON VEHICLE MAI   1700 EMERSON ST NE 1/8 - 1/4 (0.237 mi.) G55 21

E MANIFEST: A review of the E MANIFEST list, as provided by EDR, and dated 07/24/2023 has revealed
that there are 3 E MANIFEST sites within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     EVANSTON TOWNSHIP HS   1600 DODGE AVE ESE 0 - 1/8 (0.081 mi.) 32 15
     TAPECOAT COMPANY/ CH   1527 LYONS ST ENE 1/8 - 1/4 (0.139 mi.) E45 18

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     UNITED STATES POSTAL   1700 EMERSON NE 1/8 - 1/4 (0.237 mi.) G58 22
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IL AIRS: A review of the IL AIRS list, as provided by EDR, and dated 07/01/2024 has revealed that
there is 1 IL AIRS site  within approximately  0.001 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     CHARLOTTE CHARLES IN   1715 CHURCH ST  0 - 1/8 (0.000 mi.) B8 9
Facility Id: 1307

IL BOL: A review of the IL BOL list, as provided by EDR, and dated 10/16/2023 has revealed that there
is 1 IL BOL site  within approximately  0.001 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     SCHEIN, DON   1823 CHURCH ST  0 - 1/8 (0.000 mi.) B3 8
Site Id: 170000452034
Inv Num: 0310815231

WI MANIFEST: A review of the WI MANIFEST list, as provided by EDR, and dated 05/31/2018 has revealed
that there is 1 WI MANIFEST site  within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     TAPECOAT COMPANY/ CH   1527 LYONS ST ENE 1/8 - 1/4 (0.139 mi.) E45 18
ACT Status: A
FID: 0
EPA ID: ILD005252796

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

EDR MGP: A review of the EDR MGP list, as provided by EDR, has revealed that there are 2 EDR MGP
sites within approximately 1 mile of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     NORTHWESTERN GAS, LI   912 CLARK STREET E 1/2 - 1 (0.593 mi.) 127 41
     NORTH WESTERN GAS WO   918 UNIVERSITY PLACE ENE 1/2 - 1 (0.621 mi.) 128 41

EDR Hist Auto: A review of the EDR Hist Auto list, as provided by EDR, has revealed that there are 2
EDR Hist Auto sites within approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     TEDS TEXACO SERVICE   1801 CHURCH ST  0 - 1/8 (0.000 mi.) B13 10
     EMERYS SINCLAIR   1827 CHURCH AT DODG  0 - 1/8 (0.000 mi.) B14 11
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EDR Hist Cleaner: A review of the EDR Hist Cleaner list, as provided by EDR, has revealed that there
are 3 EDR Hist Cleaner sites within approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     TOWNSHIP CLEANER   1913 CHURCH ST  0 - 1/8 (0.000 mi.) A1 8
     CLEANERS THE*   1813 W CHURCH  0 - 1/8 (0.000 mi.) B16 11
     KOSHGARIAN S ORIENTA   1911   CHURCH E 0 - 1/8 (0.003 mi.) A17 11

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

IL RGA LUST: A review of the IL RGA LUST list, as provided by EDR, has revealed that there is 1 IL
RGA LUST site  within approximately  0.001 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     SCHEIN, DON   1823 CHURCH ST.  0 - 1/8 (0.000 mi.) B7 9
Facility ID: 20001615
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

STANDARD ENVIRONMENTAL RECORDS

Lists of Federal NPL (Superfund) sites

    0  NR     0      0      0    0 1.000NPL
    0  NR     0      0      0    0 1.000Proposed NPL
    0  NR     0      0      0    0 1.000NPL LIENS

Lists of Federal Delisted NPL sites

    0  NR     0      0      0    0 1.000Delisted NPL

Lists of Federal sites subject to
CERCLA removals and CERCLA orders

    0  NR   NR      0      0    0 0.500FEDERAL FACILITY
    0  NR   NR      0      0    0 0.500SEMS

Lists of Federal CERCLA sites with NFRAP

    0  NR   NR      0      0    0 0.500SEMS-ARCHIVE

Lists of Federal RCRA facilities
undergoing Corrective Action

    0  NR     0      0      0    0 1.000CORRACTS

Lists of Federal RCRA TSD facilities

    0  NR   NR      0      0    0 0.500RCRA-TSDF

Lists of Federal RCRA generators

    0  NR   NR    NR      0    0 0.250RCRA-LQG
    0  NR   NR    NR      0    0 0.250RCRA-SQG
    3  NR   NR    NR      2    1 0.250RCRA-VSQG

Federal institutional controls /
engineering controls registries

    0  NR   NR      0      0    0 0.500LUCIS
    0  NR   NR      0      0    0 0.500US ENG CONTROLS
    0  NR   NR      0      0    0 0.500US INST CONTROLS

Federal ERNS list

    0  NR   NR    NR    NR    0 0.001ERNS

Lists of state- and tribal
hazardous waste facilities

    0  NR     0      0      0    0 1.000IL SSU

Lists of state and tribal landfills
and solid waste disposal facilities

    0  NR   NR      0      0    0 0.500IL CCDD
    1  NR   NR      1      0    0 0.500IL SWF/LF
    0  NR   NR      0      0    0 0.500IL LF SPECIAL WASTE
    1  NR   NR      1      0    0 0.500IL NIPC

TC7834093.2s   Page 4



MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

Lists of state and tribal leaking storage tanks

   44  NR   NR     30      6    8 0.500IL LUST
    0  NR   NR      0      0    0 0.500INDIAN LUST
    0  NR   NR      0      0    0 0.500IL LUST TRUST

Lists of state and tribal registered storage tanks

    0  NR   NR    NR      0    0 0.250FEMA UST
   10  NR   NR    NR      4    6 0.250IL UST
    2  NR   NR    NR      0    2 0.250IL AST
    0  NR   NR    NR      0    0 0.250INDIAN UST

State and tribal institutional
control / engineering control registries

   10  NR   NR      7      2    1 0.500IL ENG CONTROLS
   11  NR   NR      8      2    1 0.500IL INST CONTROL

Lists of state and tribal voluntary cleanup sites

   12  NR   NR      8      2    2 0.500IL SRP
    0  NR   NR      0      0    0 0.500INDIAN VCP

Lists of state and tribal brownfield sites

    1  NR   NR      1      0    0 0.500IL BROWNFIELDS

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

    1  NR   NR      1      0    0 0.500US BROWNFIELDS

Local Lists of Landfill / Solid
Waste Disposal Sites

    0  NR   NR      0      0    0 0.500INDIAN ODI
    0  NR   NR      0      0    0 0.500DEBRIS REGION 9
    0  NR   NR      0      0    0 0.500ODI
    0  NR   NR      0      0    0 0.500IHS OPEN DUMPS

Local Lists of Hazardous waste /
Contaminated Sites

    0  NR   NR    NR    NR    0 0.001US HIST CDL
    0  NR   NR    NR    NR    0 0.001IL CDL
    0  NR   NR    NR    NR    0 0.001US CDL

Local Lists of Registered Storage Tanks

    0  NR   NR    NR      0    0 0.250IL TANKS

Local Land Records

    0  NR   NR    NR    NR    0 0.001LIENS 2

Records of Emergency Release Reports

    0  NR   NR    NR    NR    0 0.001HMIRS

TC7834093.2s   Page 5



MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

    3  NR   NR    NR    NR    3 0.001IL SPILLS
    0  NR   NR    NR    NR    0 0.001IL COMPLAINTS
    0  NR   NR    NR    NR    0 0.001IL SPILLS 90

Other Ascertainable Records

    6  NR   NR    NR      2    4 0.250RCRA NonGen / NLR
    1  NR     0      0      0    1 1.000FUDS
    0  NR     0      0      0    0 1.000DOD
    0  NR   NR      0      0    0 0.500SCRD DRYCLEANERS
    0  NR   NR    NR    NR    0 0.001US FIN ASSUR
    0  NR   NR    NR    NR    0 0.001EPA WATCH LIST
    0  NR   NR    NR      0    0 0.2502020 COR ACTION
    0  NR   NR    NR    NR    0 0.001TSCA
    0  NR   NR    NR    NR    0 0.001TRIS
    0  NR   NR    NR    NR    0 0.001SSTS
    0  NR     0      0      0    0 1.000ROD
    0  NR   NR    NR    NR    0 0.001RMP
    0  NR   NR    NR    NR    0 0.001RAATS
    0  NR   NR    NR    NR    0 0.001PRP
    0  NR   NR    NR    NR    0 0.001PADS
    0  NR   NR    NR    NR    0 0.001ICIS
    0  NR   NR    NR    NR    0 0.001FTTS
    0  NR   NR    NR    NR    0 0.001MLTS
    0  NR   NR    NR    NR    0 0.001COAL ASH DOE
    0  NR   NR      0      0    0 0.500COAL ASH EPA
    0  NR   NR    NR    NR    0 0.001PCB TRANSFORMER
    0  NR   NR    NR    NR    0 0.001RADINFO
    0  NR   NR    NR    NR    0 0.001HIST FTTS
    0  NR   NR    NR    NR    0 0.001DOT OPS
    0  NR     0      0      0    0 1.000CONSENT
    0  NR     0      0      0    0 1.000INDIAN RESERV
    0  NR     0      0      0    0 1.000FUSRAP
    0  NR   NR      0      0    0 0.500UMTRA
    0  NR   NR    NR    NR    0 0.001LEAD SMELTERS
    0  NR   NR    NR    NR    0 0.001US AIRS
    0  NR   NR    NR      0    0 0.250US MINES
    0  NR   NR    NR      0    0 0.250MINES MRDS
    0  NR   NR    NR      0    0 0.250ABANDONED MINES
    3  NR   NR    NR    NR    3 0.001FINDS
    0  NR     0      0      0    0 1.000UXO
    1  NR   NR    NR    NR    1 0.001ECHO
    0  NR   NR    NR    NR    0 0.001DOCKET HWC
    0  NR   NR    NR      0    0 0.250FUELS PROGRAM
    0  NR   NR    NR      0    0 0.250PFAS NPL
    0  NR   NR    NR      0    0 0.250PFAS FEDERAL SITES
    0  NR   NR    NR      0    0 0.250PFAS TSCA
    0  NR   NR    NR      0    0 0.250PFAS TRIS
    0  NR   NR    NR      0    0 0.250PFAS RCRA MANIFEST
    0  NR   NR    NR      0    0 0.250PFAS ATSDR
    0  NR   NR    NR      0    0 0.250PFAS WQP
    0  NR   NR    NR      0    0 0.250PFAS NPDES
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

    0  NR   NR    NR      0    0 0.250PFAS PROJECT
    1  NR   NR    NR      1    0 0.250PFAS ECHO
    0  NR   NR    NR      0    0 0.250PFAS ECHO FIRE TRAIN
    0  NR   NR    NR      0    0 0.250PFAS PT 139 AIRPORT
    0  NR   NR    NR      0    0 0.250AQUEOUS FOAM NRC
    0  NR   NR    NR    NR    0 0.001BIOSOLIDS
   36  NR   NR     27      4    5 0.500UST FINDER RELEASE
    6  NR   NR    NR      3    3 0.250UST FINDER
    3  NR   NR    NR      2    1 0.250E MANIFEST
    0  NR   NR    NR      0    0 0.250IL PFAS
    1  NR   NR    NR    NR    1 0.001IL AIRS
    0  NR   NR    NR    NR    0 0.001IL ASBESTOS
    1  NR   NR    NR    NR    1 0.001IL BOL
    0  NR   NR      0      0    0 0.500IL COAL ASH
    0  NR   NR    NR      0    0 0.250IL DRYCLEANERS
    0  NR   NR    NR    NR    0 0.001IL Enforcement
    0  NR   NR    NR    NR    0 0.001IL CHICAGO INSPECT
    0  NR   NR    NR    NR    0 0.001IL Financial Assurance
    0  NR   NR    NR    NR    0 0.001IL HWAR
    0  NR   NR      0      0    0 0.500IL IMPDMENT
    1  NR   NR    NR      1    0 0.250WI MANIFEST
    0  NR   NR    NR    NR    0 0.001IL NPDES
    0  NR   NR    NR    NR    0 0.001IL PERMITS
    0  NR   NR    NR      0    0 0.250IL PIMW
    0  NR   NR    NR    NR    0 0.001IL TIER 2
    0  NR   NR    NR    NR    0 0.001IL UIC

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

    2  NR     2      0      0    0 1.000EDR MGP
    2  NR   NR    NR    NR    2 0.125EDR Hist Auto
    3  NR   NR    NR    NR    3 0.125EDR Hist Cleaner

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

    0  NR   NR    NR    NR    0 0.001IL RGA HWS
    0  NR   NR    NR    NR    0 0.001IL RGA LF
    1  NR   NR    NR    NR    1 0.001IL RGA LUST

  167    0    2   84   31   50    0- Totals --

NOTES:

   TP = Target Property

   NR = Not Requested at this Search Distance

   Sites may be listed in more than one database

TC7834093.2s   Page 7
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B5 IL SPILLS S111907925
1823 CHURCH STREET    N/A

< 1/8 EVANSTON, IL  

Relative:
Higher

Click here for full text details

1 ft.

IL SPILLS
    Incident ID 20001615

4 IL ASTVERIZON WIRELESS MCCORMICK & DEMPSTER-TANK#1-200 A100535088
2313 CHURCH STREET    N/A

< 1/8 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

1 ft.

IL AST
    Occupancy Number 1676324019262-CN-059

B3 IL LUSTSCHEIN, DON S104792786
IL BOL1823 CHURCH ST    N/A

< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

1 ft.

IL LUST
    NFA/NFR Letter 3/8/2001
    Incident Num 20001615
    IL EPA Id 0310815231

IL BOL
    Site Id 170000452034
    Inv Num 0310815231

B2 UST FINDER RELEASESCHEIN, DON 1028989204
1823 CHURCH ST.    N/A

< 1/8 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

1 ft.

A1 EDR Hist CleanerTOWNSHIP CLEANER 1020107804
1913 CHURCH ST    N/A

< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

1 ft.

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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B9 IL USTSCHEIN (DON) U003740742
1823 CHURCH ST    N/A

< 1/8 EVANSTON, IL  99999

Relative:
Higher

Click here for full text details

1 ft.

IL UST
    Status EXEMPT
    Facility Id 2039860
    Tank Status Removed

B8 FINDSCHARLOTTE CHARLES INC 1005636252
ECHO1715 CHURCH ST    N/A

< 1/8 IL AIRSEVANSTON, IL  60201

Relative:
Lower

Click here for full text details

1 ft.

FINDS
    Registry ID: 110001677748

ECHO
    Registry ID 110001677748

IL AIRS
    Facility Id 1307

B7 IL RGA LUSTSCHEIN, DON S115517757
1823 CHURCH ST.    N/A

< 1/8 EVANSTON, IL  

Relative:
Higher

Click here for full text details

1 ft.

IL RGA LUST
    Facility ID 20001615

B6 FINDSSCHEIN, DON 1008129856
1823 CHURCH ST    N/A

< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

1 ft.

FINDS
    Registry ID: 110018265223

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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B13 EDR Hist AutoTEDS TEXACO SERVICE 1020219405
1801 CHURCH ST    N/A

< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

1 ft.

B12 UST FINDER RELEASEE-TOWN COMMUNITY VENTURES, LLC 1028989236
1801-1805 CHURCH STREET    N/A

< 1/8 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

1 ft.

B11 IL SPILLS S115755466
1823 CHURCH STREET    N/A

< 1/8 EVANSTON, IL  

Relative:
Higher

Click here for full text details

1 ft.

B10 IL LUSTE-TOWN COMMUNITY VENTURES, LLC S118194012
IL ENG CONTROLS1801-1805 CHURCH STREET    N/A

< 1/8 IL INST CONTROLEVANSTON, IL  60102

Relative:
Higher

Click here for full text details

1 ft. IL SRP
IL SPILLS

IL LUST
    Incident Num 20150678
    IL EPA Id 0310815369

IL ENG CONTROLS
    Illinois Epa Id 0310815369

IL INST CONTROL
    Illinois EPA Id 0310815369

IL SRP
    IL EPA Id 0310815369

IL SPILLS
    Incident ID 20150678

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation



TC7834093.2s  Page 11

C18 IL USTUNKNOWN U004107045
East 1613 CHURCH STREET    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.004 mi.
20 ft.

IL UST
    Status EXEMPT
    Facility Id 2043631
    Tank Status Removed

A17 EDR Hist CleanerKOSHGARIAN S ORIENTALS AND CARPETS 1009183768
East 1911   CHURCH    N/A
< 1/8 EVANSTON, IL  

Relative:
Higher

Click here for full text details

0.003 mi.
16 ft.

B16 EDR Hist CleanerCLEANERS THE* 1019957800
1813 W CHURCH    N/A

< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

1 ft.

A15 FINDS1911 -17 CHURCH ST 1016697100
1911 -17 CHURCH ST    N/A

< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

1 ft.

FINDS
    Registry ID: 110056308801

B14 EDR Hist AutoEMERYS SINCLAIR 1021223718
1827 CHURCH AT DODG    N/A

< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

1 ft.

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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C22 IL USTJOHN J CAHILL INC U001143595
East IL BOL1515 CHURCH ST    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.032 mi.
170 ft.

IL UST
    Status CLOSED
    Facility Id 2014879
    Tank Status Removed

IL BOL
    Site Id 170000284074

C21 IL USTWAREHOUSE U003769775
East 1611 CHURCH STREET    N/A
< 1/8 EVANSTON, IL  60200

Relative:
Higher

Click here for full text details

0.027 mi.
142 ft.

IL UST
    Status EXEMPT
    Facility Id 2040429
    Tank Status Removed

C20 IL LUSTCSE 1611, LLC S128633191
East IL SPILLS1611 CHURCH STREET    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.027 mi.
142 ft.

IL LUST
    Incident Num 20220161
    IL EPA Id 0310815397

IL SPILLS
    Incident ID 20220161

C19 IL SRPCYRUS HOMES INC S113257688
East IL BOL1613 CHURCH STREET    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.004 mi.
20 ft.

IL SRP
    IL EPA Id 0310815294

IL BOL
    Site Id 170001707945
    Inv Num 0310815294

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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D26 RCRA NonGen / NLRVEOLIA 1000265135
ENE FINDS1712 CHURCH ST ILD042068429
< 1/8 ECHOEVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.054 mi.
286 ft.

RCRA NonGen / NLR
    EPA Id ILD042068429

FINDS
    Registry ID: 110005827329

C25 IL LUSTJOHN J. CAHILL INC. S100530992
East 1515 CHURCH ST.    N/A
< 1/8 EVANSTON, IL  60204

Relative:
Higher

Click here for full text details

0.032 mi.
170 ft.

IL LUST
    NFA/NFR Letter 1/15/1993
    Incident Num 920776
    IL EPA Id 0310815118

C24 RCRA NonGen / NLRCAHILL JOHN J INC 1000614020
East FINDS1515 CHURCH ST ILD984843292
< 1/8 ECHOEVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.032 mi.
170 ft.

RCRA NonGen / NLR
    EPA Id ILD984843292

FINDS
    Registry ID: 110005900383

ECHO
    Registry ID 110005900383

C23 UST FINDERJOHN J CAHILL INC 1028311073
East UST FINDER RELEASE1515 CHURCH ST    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.032 mi.
170 ft.

JOHN J CAHILL INC  (Continued) U001143595

    Inv Num 0310815118

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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D30 IL USTADVANCED DISPOSAL EVANSTON TRANSFER U001143564
ENE 1712 CHURCH STREET    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.054 mi.
286 ft.

IL UST
    Status CLOSED

D29 UST FINDERADVANCED DISPOSAL EVANSTON TRANSFER 1028307386
ENE 1712 CHURCH STREET    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.054 mi.
286 ft.

D28 RCRA NonGen / NLRKEY DISPOSAL CO 1000110875
ENE 1712 CHURCH ST ILD051908473
< 1/8 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.054 mi.
286 ft.

RCRA NonGen / NLR
    EPA Id ILD051908473

D27 IL LUSTVEOLIA ENVIRONMENTAL SERVICES S110157002
ENE IL SPILLS1712 CHURCH ST    N/A
< 1/8 IL BOLEVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.054 mi. IL TIER 2
286 ft.

IL LUST
    Incident Num 20210983
    IL EPA Id 0310815013

IL SPILLS
    Incident ID 20210983

IL BOL
    Site Id 170000221196
    Inv Num 0310815013

VEOLIA  (Continued) 1000265135

    Registry ID: 110070683967

ECHO
    Registry ID 110005827329

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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D33 IL USTONYX WASTE SERVICES, INC. U000175040
ENE IL BOL1710 LYONS STREET    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.093 mi.
489 ft.

IL UST
    Status CLOSED
    Facility Id 2024016
    Tank Status Removed

IL BOL
    Site Id 170001601103
    Inv Num 0310815280

32 RCRA-VSQGEVANSTON TOWNSHIP HS 1004478708
ESE FINDS1600 DODGE AVE ILD984840686
< 1/8 ECHOEVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.081 mi. E MANIFEST
428 ft.

RCRA-VSQG
    EPA Id ILD984840686

FINDS
    Registry ID: 110005899304

ECHO
    Registry ID 110005899304

31 RCRA NonGen / NLRCHURCH ST BRIDGE 1000824478
West CHURCH ST AND N SHORE CHANNEL ILD984908517
< 1/8 SKOKIE, IL  60077

Relative:
Lower

Click here for full text details

0.067 mi.
355 ft.

RCRA NonGen / NLR
    EPA Id ILD984908517

ADVANCED DISPOSAL EVANSTON TRANSFER  (Continued) U001143564

    Facility Id 2002987
    Tank Status Removed

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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38 FUDSNORTHWESTERN UNIVERSITY CWM SITE 1024900182
East    N/A
< 1/8 EVANSTON, IL  

Relative:
Higher

Click here for full text details

0.111 mi.
587 ft.

D37 UST FINDERONYX WASTE SERVICES, INC. 1028314508
ENE 1710 LYONS STREET    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.093 mi.
489 ft.

D36 IL LUSTACTIVE SERVICE CORP. S106878946
ENE IL SPILLS1710 LYONS ST.    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.093 mi.
489 ft.

IL LUST
    NFA/NFR Letter 12/2/1994
    Incident Num 923691
    Incident Num 20050658
    IL EPA Id 0310810003
    IL EPA Id 0310815280

IL SPILLS
    Incident ID 20050658

D35 UST FINDER RELEASEACTIVE SERVICE CORP. 1028989112
ENE 1710 LYONS ST.    N/A
< 1/8 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.093 mi.
489 ft.

D34 UST FINDER RELEASEONYX WASTE SERVICES 1028989113
ENE 1710 LYON ST.    N/A
< 1/8 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.093 mi.
489 ft.

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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E42 IL LUSTTAPECOAT CO. S103689078
ENE 1523 LYONS ST.    N/A
1/8-1/4 EVANSTON, IL  60204

Relative:
Higher

Click here for full text details

0.127 mi.
673 ft.

IL LUST
    Incident Num 960814
    IL EPA Id 0310815020

41 IL LUSTAMOCO OIL CO. #8723 S104002811
West IL BOL9410 MCCORMICK    N/A
< 1/8 SKOKIE, IL  60077

Relative:
Lower

Click here for full text details

0.119 mi.
629 ft.

IL LUST
    NFA/NFR Letter 11/29/2001
    Incident Num 911924
    IL EPA Id 0312885205

IL BOL
    Site Id 170000379524
    Inv Num 0312885205

40 IL LUSTONYX WASTE SERVICES S106058415
ENE 1710 LYON ST.    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.114 mi.
603 ft.

IL LUST
    NFA/NFR Letter 9/8/2004
    Incident Num 20031305
    IL EPA Id 0310810003

39 IL ASTAT & T-TANK #1-173 A100393281
WNW 2312 LYONS STREET    N/A
< 1/8 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.112 mi.
591 ft.

IL AST
    Occupancy Number CN-059-1401899340793

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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E45 RCRA-VSQGTAPECOAT COMPANY/ CHASE CORPORATION 1000201012
ENE IL ENG CONTROLS1527 LYONS ST ILD005252796
1/8-1/4 IL INST CONTROLEVANSTON, IL  60204

Relative:
Higher

Click here for full text details

0.139 mi. IL SRP
732 ft. US AIRS

E MANIFEST
IL BOL

WI MANIFEST
IL TIER 2

RCRA-VSQG
    EPA Id ILD005252796

IL ENG CONTROLS
    Illinois Epa Id 0310815020

IL INST CONTROL

E44 IL USTTHE TAPECOAT COMPAMY U003104677
ENE 1527 LYONS ST    N/A
1/8-1/4 EVANSTON, IL  60204

Relative:
Higher

Click here for full text details

0.139 mi.
732 ft.

IL UST
    Status EXEMPT
    Facility Id 2035074
    Tank Status Abandoned in place

E43 IL ENG CONTROLSTAPECOAT CO INC 1008134317
ENE IL INST CONTROL1520 LYONS ST    N/A
1/8-1/4 IL SRPEVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.130 mi. IL AIRS
687 ft. IL BOL

IL ENG CONTROLS
    Illinois Epa Id 0310815256

IL INST CONTROL
    Illinois EPA Id 0310815256

IL SRP
    IL EPA Id 0310815256

IL AIRS
    Facility Id 1291

IL BOL
    Site Id 170000020215
    Inv Num 0310815256

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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F48 UST FINDER RELEASEROBINSON RENTALS, INC. 1028989126
ENE 1528 EMERSON STREET    N/A
1/8-1/4 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

0.211 mi.
1113 ft.

F47 IL USTPOSITIVE CONNECTIONS U001143609
ENE 1528 EMERSON    N/A
1/8-1/4 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.211 mi.
1113 ft.

IL UST
    Status CLOSED
    Facility Id 2012970
    Tank Status Removed

E46 PFAS ECHOTAPECOAT CO INC 1027425651
ENE    N/A
1/8-1/4 EVANSTON, IL  

Relative:
Higher

Click here for full text details

0.151 mi.
797 ft.

TAPECOAT COMPANY/ CHASE CORPORATION  (Continued) 1000201012

    Illinois EPA Id 0310815020

IL SRP
    IL EPA Id 0310815020

US AIRS
    EPA plant ID: 110000432112

IL BOL
    Site Id 170000020215
    Inv Num 0310815020

WI MANIFEST
    ACT Status A
    FID 0
    EPA ID ILD005252796

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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F51 IL LUSTROBINSON BUS SERVICE INC 1000258496
ENE RCRA NonGen / NLR1528 EMERSON ILD054330998
1/8-1/4 FINDSEVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.211 mi. ECHO
1113 ft.

IL LUST
    Incident Num 20000092
    IL EPA Id 0310815042

RCRA NonGen / NLR
    EPA Id ILD054330998

FINDS
    Registry ID: 110005832171

ECHO
    Registry ID 110005832171

F50 IL LUSTPOSITIVE CONNECTIONS - EVANSTON S109699787
ENE IL SPILLS1528 EMERSON STREET    N/A
1/8-1/4 IL BOLEVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.211 mi. IL TIER 2
1113 ft.

IL LUST
    NFA/NFR Letter 11/16/2010
    Incident Num 20090690
    Incident Num 20090958
    IL EPA Id 0310815042

IL SPILLS
    Incident ID 20090690
    Incident ID 20090958

IL BOL
    Site Id 170000225165
    Inv Num 0310815042

F49 UST FINDERPOSITIVE CONNECTIONS 1028310400
ENE 1528 EMERSON    N/A
1/8-1/4 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.211 mi.
1113 ft.

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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G56 UST FINDER RELEASEU.S. POSTAL SERVICE 1028989129
NE 1700 EMERSON ST.    N/A
1/8-1/4 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.237 mi.
1250 ft.

G55 UST FINDEREVANSTON VEHICLE MAINT FAC 1028312614
NE 1700 EMERSON ST    N/A
1/8-1/4 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.237 mi.
1250 ft.

G54 UST FINDER RELEASEROBINSON BUS SERVICE 1028989117
NE 1622 EMERSON ST.    N/A
1/8-1/4 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.234 mi.
1235 ft.

G53 IL LUSTROBINSON BUS SERVICE, INC. U000175103
NE IL UST1622 EMERSON    N/A
1/8-1/4 EVANSTON, IL  60202

Relative:
Lower

Click here for full text details

0.234 mi.
1235 ft.

IL LUST
    NFA/NFR Letter 1/12/2001
    Incident Num 960718
    IL EPA Id 0310813010

IL UST
    Status CLOSED
    Facility Id 2012971
    Tank Status Removed

G52 UST FINDERROBINSON BUS SERVICE, INC. 1028310401
NE 1622 EMERSON    N/A
1/8-1/4 EVANSTON, IL  60202

Relative:
Lower

Click here for full text details

0.234 mi.
1235 ft.

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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G58 RCRA-VSQGUNITED STATES POSTAL SERV-EVANSTON 1004478336
NE IL LUST1700 EMERSON ILD984804641
1/8-1/4 IL SPILLSEVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.237 mi. FINDS
1250 ft. ECHO

E MANIFEST
IL AIRS

RCRA-VSQG
    EPA Id ILD984804641

IL LUST
    NFA/NFR Letter 2/14/1991
    NFA/NFR Letter 1/22/2008
    Incident Num 902933
    Incident Num 891640
    Incident Num 881480
    IL EPA Id 0310815062

IL SPILLS
    Incident ID NL881480
    Incident ID NL891640

FINDS
    Registry ID: 110001336830

ECHO
    Registry ID 110001336830

IL AIRS
    Facility Id 14831

G57 IL USTEVANSTON VEHICLE MAINT FAC U001143616
NE 1700 EMERSON ST    N/A
1/8-1/4 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.237 mi.
1250 ft.

IL UST
    Status CLOSED
    Facility Id 2019720
    Tank Status Removed

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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63 IL LUSTST. ANDREWS EPISCOPAL CHURCH S104792915
NNE 1928 DARROW    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.318 mi.
1678 ft.

IL LUST
    Incident Num 20002119
    IL EPA Id 0310815234

62 UST FINDER RELEASEAMOCO OIL CO. #8723 1028991777
WNW 9410 MCCORMICK    N/A
1/4-1/2 SKOKIE, IL  0

Relative:
Lower

Click here for full text details

0.274 mi.
1445 ft.

G61 UST FINDER RELEASEROBINSON BUS CO. 1028989116
NE EMERSON & DEWEY ST.    N/A
1/8-1/4 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.246 mi.
1299 ft.

G60 IL LUSTROBINSON BUS CO. S103292656
NE EMERSON & DEWEY ST.    N/A
1/8-1/4 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.246 mi.
1299 ft.

IL LUST
    NFA/NFR Letter 7/21/1995
    Incident Num 930489
    IL EPA Id 0310813010

G59 RCRA NonGen / NLRCOMED TSS47 1025502501
NE 1712 EMERSON RD ILR000201335
1/8-1/4 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.237 mi.
1251 ft.

RCRA NonGen / NLR
    EPA Id ILR000201335

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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H66 US BROWNFIELDS1600 FOSTER AVENUE 1000243663
NE RCRA NonGen / NLR1600 FOSTER AVENUE ILD005121207
1/4-1/2 FINDSEVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.328 mi. ECHO
1732 ft.

RCRA NonGen / NLR
    EPA Id ILD005121207

FINDS
    Registry ID: 110005814146
    Registry ID: 110055085090

ECHO
    Registry ID 110005814146

H65 IL LUSTEMSQ, LLC S111888155
NE IL SPILLS1600 FOSTER STREET    N/A
1/4-1/2 EVANSTON, IL  60204

Relative:
Lower

Click here for full text details

0.328 mi.
1732 ft.

IL LUST
    Incident Num 20121320
    IL EPA Id 0310815028

IL SPILLS
    Incident ID 19931693
    Incident ID 20121320

64 IL LUSTCAMCO INC. S103293009
WNW IL BOL3337 GOLF RD.    N/A
1/4-1/2 SKOKIE, IL  60076

Relative:
Higher

Click here for full text details

0.321 mi.
1695 ft.

IL LUST
    Incident Num 942861
    IL EPA Id 0312885276

IL BOL
    Site Id 170000349077
    Inv Num 0312885276

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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J70 UST FINDERCONTINENTAL CONSTRUCTION CO., INC. 1028312750
SSE UST FINDER RELEASE1919 GREENWOOD    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.360 mi.
1899 ft.

I69 IL LUSTAMOCO OIL CO. #5309 S103689036
East RIDGE & CLARK    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.355 mi.
1876 ft.

IL LUST
    NFA/NFR Letter 7/30/2013
    Incident Num 900401
    IL EPA Id 0310815084

I68 UST FINDER RELEASEAMOCO OIL CO. #5309 1028989141
East RIDGE & CLARK    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

0.355 mi.
1876 ft.

H67 IL ENG CONTROLSBISHOP FREEMAN S110847983
NE IL INST CONTROL1600 FOSTER ST    N/A
1/4-1/2 IL SRPEVANSTON, IL  60204

Relative:
Lower

Click here for full text details

0.328 mi. IL BROWNFIELDS
1732 ft. IL BOL

IL ENG CONTROLS
    Illinois Epa Id 0310815028

IL INST CONTROL
    Illinois EPA Id 0310815028

IL SRP
    IL EPA Id 0310815028

IL BROWNFIELDS
    IL EPA ID 0310815028

IL BOL
    Site Id 170000210705
    Inv Num 0310815028

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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I74 IL LUSTBP SERVICE STATION #5309 S107740317
East IL SPILLS1803 RIDGE AVE    N/A
1/4-1/2 IL AIRSEVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.365 mi. IL BOL
1926 ft.

IL LUST
    NFA/NFR Letter 7/30/2013
    Incident Num 20040256
    IL EPA Id 0310815084

IL SPILLS
    Incident ID 20040256

IL AIRS
    Facility Id 28332

IL BOL
    Site Id 170000020652
    Inv Num 0310815084

I73 UST FINDER RELEASEBP PRODUCTS NORTH AMERICA, INC. 1028989142
East 1803 RIDGE AVENUE    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

0.365 mi.
1926 ft.

J72 IL LUSTCONTINENTAL CONSTRUCTION S104872148
SSE 1919 GREENWOOD ST.    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.360 mi.
1899 ft.

IL LUST
    NFA/NFR Letter 9/10/2003
    Incident Num 20002301
    Incident Num 20010447
    IL EPA Id 0310815235

J71 UST FINDER RELEASECONTINENTAL CONSTRUCTION 1028989205
SSE 1919 GREENWOOD ST.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.360 mi.
1899 ft.

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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L78 UST FINDER RELEASEDICKSON WEATHERPROOF NAIL CO. 1028989122
SSE 1900 GREENWOOD ST.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.386 mi.
2037 ft.

77 IL SWF/LFACTIVE SERVICE CORPORATION S108110602
SE IL NIPC    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.382 mi.
2019 ft.

IL SWF/LF
    IEPA ID Number 310810003
    Operational Status OPERATIONAL

K76 UST FINDER RELEASEEVANSTON, CITY OF 1028989148
NE 1655 FOSTER    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.377 mi.
1993 ft.

K75 IL LUSTFLEETWOOD JOURDAIN COM CTR U000792639
NE IL UST1655 FOSTER ST    N/A
1/4-1/2 IL BOLEVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.377 mi.
1993 ft.

IL LUST
    NFA/NFR Letter 1/15/2009
    Incident Num 910482
    IL EPA Id 0310815096

IL UST
    Status CLOSED
    Facility Id 2026360
    Tank Status Removed

IL BOL
    Site Id 170000451268
    Inv Num 0310815096

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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M81 IL LUSTGROSMAN, ROBERT S105620807
South IL INST CONTROL2100 GREENWOOD AVE    N/A
1/4-1/2 IL SRPEVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.395 mi. IL BOL
2088 ft.

IL LUST
    NFA/NFR Letter 9/23/2003
    Incident Num 20021443
    IL EPA Id 0310815171

80 IL ENG CONTROLSNEWTOWN CLEANERS S106541260
NW IL INST CONTROL3347 GOLF ROAD    N/A
1/4-1/2 IL SRPSKOKIE, IL  60203

Relative:
Higher

Click here for full text details

0.387 mi.
2041 ft.

IL ENG CONTROLS
    Illinois Epa Id 0312880036

IL INST CONTROL
    Illinois EPA Id 0312880036

IL SRP
    IL EPA Id 0312880036

L79 IL LUSTDICKSON WEATHERPROOF NAIL CO. 1005635734
SSE FINDS1900 GREENWOOD    N/A
1/4-1/2 ECHOEVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.386 mi. IL AIRS
2037 ft. IL BOL

IL LUST
    NFA/NFR Letter 6/6/2000
    Incident Num 952405
    IL EPA Id 0310815017

FINDS
    Registry ID: 110001344313

ECHO
    Registry ID 110001344313

IL AIRS
    Facility Id 14903

IL BOL
    Site Id 170000020607
    Inv Num 0310815017

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation



TC7834093.2s  Page 29

M83 IL LUSTPELOUZE SCALE CO 1004471325
SSW IL SPILLS2120 GREENWOOD AVE    N/A
1/4-1/2 FINDSEVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.395 mi. ECHO
2088 ft. IL AIRS

IL LUST
    NFA/NFR Letter 7/28/1994
    NFA/NFR Letter 10/3/1994
    Incident Num 891056
    Incident Num 900960
    IL EPA Id 0310815011

IL SPILLS
    Incident ID NL891056

FINDS
    Registry ID: 110001677739

ECHO
    Registry ID 110001677739

IL AIRS
    Facility Id 1306

M82 UST FINDER RELEASEGROSMAN, ROBERT 1028989186
South 2100 GREENWOOD AVE.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.395 mi.
2088 ft.

GROSMAN, ROBERT  (Continued) S105620807

IL INST CONTROL
    Illinois EPA Id 0310815171

IL SRP
    IL EPA Id 0310815171

IL BOL
    Site Id 170000314041
    Inv Num 0310815171

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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N88 IL ENG CONTROLSNATIONAL SCHOOL TOWEL SERVICE S113257635
ENE IL INST CONTROL1815 RIDGE AVENUE    N/A
1/4-1/2 IL SRPEVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.398 mi. IL SPILLS
2104 ft. IL ASBESTOS

IL BOL

IL ENG CONTROLS
    Illinois Epa Id 0310815178

IL INST CONTROL
    Illinois EPA Id 0310815178

IL SRP

N87 IL LUST1815 RIDGE AVENUE, LLC S126327015
ENE 1815-1823 RIDGE AVENUE    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.398 mi.
2104 ft.

IL LUST
    Incident Num 20200535
    IL EPA Id 0310815178

N86 IL LUST1815 RIDGE AVENUE, LLC S126327000
ENE 1815-1823 RIDGE AVENUE    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.398 mi.
2104 ft.

IL LUST
    Incident Num 20200433
    IL EPA Id 0310815178

M85 UST FINDER RELEASEPELOUZE SCALE 1028989120
SSW 2120 GREENWOOD AVE.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.395 mi.
2088 ft.

M84 UST FINDER RELEASEPELOUZE SCALE CO. 1028989119
SSW 2120 GREENWOOD AVE.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.395 mi.
2088 ft.

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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O91 IL LUSTGREEN BAY FUEL MART U001143588
ENE IL UST1950 GREEN BAY ROAD    N/A
1/4-1/2 IL SPILLSEVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.426 mi.
2249 ft.

IL LUST
    NFA/NFR Letter 5/19/1992
    Incident Num 891562
    IL EPA Id 0310815092

IL UST
    Status ACTIVE
    Facility Id 2021506
    Tank Status Removed
    Tank Status Currently in use

IL SPILLS
    Incident ID 20191036
    Incident ID NL891562

O90 UST FINDER RELEASEFIRE KING CAR WASH 1028989146
ENE 1950 NORTH GREEN BAY RD.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

0.426 mi.
2249 ft.

O89 IL LUSTFIRE KING CAR WASH S113257603
ENE IL BOL1950 N GREEN BAY RD    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.426 mi.
2249 ft.

IL LUST
    Incident Num 20191036
    IL EPA Id 0310815092

IL BOL
    Site Id 170000451240
    Inv Num 0310815092

NATIONAL SCHOOL TOWEL SERVICE  (Continued) S113257635

    IL EPA Id 0310815178

IL BOL
    Site Id 170000451687
    Inv Num 0310815178

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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P95 IL LUSTFRIEDMAN, ALLEN ESTATE OF S112205218
East IL SPILLS1615 OAK AVENUE    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.432 mi.
2282 ft.

IL LUST
    NFA/NFR Letter 12/24/2012
    Incident Num 20120970
    IL EPA Id 0310815347

IL SPILLS
    Incident ID 20120970

O94 UST FINDER RELEASEEVANSTON, CITY OF 1028989127
ENE 2020 ASBURY AVE.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

0.427 mi.
2254 ft.

O93 IL LUSTEVANSTON, CITY OF S103689053
ENE IL BOL2020 ASBURY    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.427 mi.
2254 ft.

IL LUST
    NFA/NFR Letter 9/21/2001
    Incident Num 20240420
    Incident Num 991522
    Incident Num 971960
    IL EPA Id 0310815056

IL BOL
    Site Id 170000020386
    Inv Num 0310815056

O92 UST FINDER RELEASEEVANSTON, CITY OF 1028989128
ENE 2020 ASBURY    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

0.427 mi.
2254 ft.

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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O99 IL LUSTPEP BOYS 1458 S101823673
ENE IL ENG CONTROLS1911 GREEN BAY ROAD    N/A
1/4-1/2 IL INST CONTROLEVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.439 mi. IL SRP
2317 ft. IL BOL

IL LUST
    NFA/NFR Letter 7/29/1996
    Incident Num 952381
    IL EPA Id 0310815179

IL ENG CONTROLS
    Illinois Epa Id 0310815179

IL INST CONTROL
    Illinois EPA Id 0310815179

IL SRP
    IL EPA Id 0310815179

O98 UST FINDER RELEASEWERTYMER, FRED 1028989188
ENE 1911 GREEN BAY RD.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

0.439 mi.
2317 ft.

97 IL LUSTLASSEN, ADELLA S100567207
East IL BOL1575 OAK AVE.    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.438 mi.
2314 ft.

IL LUST
    Incident Num 931847
    IL EPA Id 0310815149

IL BOL
    Site Id 170000306014
    Inv Num 0310815149

P96 UST FINDER RELEASEFRIEDMAN, ALLEN ESTATE OF 1028989232
East 1615 OAK AVENUE    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

0.432 mi.
2282 ft.

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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P103 IL LUSTRADAIOS TRUST #105032-0-1 S104528399
East IL BOL1033 DAVIS ST.    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.439 mi.
2319 ft.

IL LUST
    Incident Num 972433

O102 IL LUSTEVANSTON CITGO U000175070
ENE IL UST1925 GREEN BAY ROAD    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.439 mi.
2318 ft.

IL LUST
    NFA/NFR Letter 10/18/2001
    NFA/NFR Letter 4/5/2005
    Incident Num 920479
    Incident Num 982914
    IL EPA Id 0310815091

IL UST
    Status ACTIVE
    Facility Id 2008554
    Tank Status Currently in use
    Tank Status Abandoned in place

O101 UST FINDER RELEASEEMERSON PIT STOP 1028989144
ENE 1925 GREEN BAY RD.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

0.439 mi.
2318 ft.

O100 UST FINDER RELEASEHASAPIES, DEAN 1028989145
ENE 1925 GREEN BAY RD.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

0.439 mi.
2318 ft.

PEP BOYS 1458  (Continued) S101823673

IL BOL
    Site Id 170000451696
    Inv Num 0310815179

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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R107 UST FINDER RELEASEST. FRANCIS HOSPITAL 1028989179
SSW 1310 HARTREY    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.460 mi.
2429 ft.

R106 IL LUSTST. FRANCIS HOSPITAL S103689076
SSW 1310 HARTREY    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.460 mi.
2429 ft.

IL LUST
    NFA/NFR Letter 7/22/2003
    Incident Num 923698
    IL EPA Id 0310815143

Q105 UST FINDER RELEASEUCHTMAN, CHARLES 1028989212
SSE 1335 DODGE AVE.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.456 mi.
2408 ft.

Q104 IL LUSTUCHTMAN, CHARLES S106058429
SSE IL BOL1335 DODGE AVE    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.456 mi.
2408 ft.

IL LUST
    NFA/NFR Letter 1/15/2004
    Incident Num 20031360
    IL EPA Id 0310815261

IL BOL
    Site Id 170001423617
    Inv Num 0310815261

RADAIOS TRUST #105032-0-1  (Continued) S104528399

    IL EPA Id 0310815201

IL BOL
    Site Id 170000451810
    Inv Num 0310815201

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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S111 UST FINDER RELEASEOVER THE RAINBOW ASSOC. 1028989169
North 2026 BROWN ST.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.468 mi.
2471 ft.

S110 UST FINDER RELEASERAINBOW UNIT 2 1028989166
North 2030 BROWN ST.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.468 mi.
2471 ft.

S109 IL LUSTRAINBOW UNIT 2 S104525069
North IL BOL2030 BROWN ST.    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.468 mi.
2471 ft.

IL LUST
    NFA/NFR Letter 10/27/1992
    Incident Num 920863
    IL EPA Id 0310815126

IL BOL
    Site Id 170000451437
    Inv Num 0310815126

S108 IL LUSTOVER THE RAINBOW ASSOC. S104524849
North IL BOL2026 BROWN ST.    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.468 mi.
2471 ft.

IL LUST
    NFA/NFR Letter 9/9/1992
    Incident Num 921617
    IL EPA Id 0310815132

IL BOL
    Site Id 170000451473
    Inv Num 0310815132

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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U115 UST FINDER RELEASECLARK REFINING & MARKETING 1028989156
SSW 2401 DEMPSTER AVE.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.488 mi.
2576 ft.

T114 IL LUSTPRL INDUSTRIES LLC S107745121
South IL AIRS2025 DEMPSTER STREET    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.480 mi.
2532 ft.

IL LUST
    NFA/NFR Letter 5/4/2009
    Incident Num 20081763
    IL EPA Id 0310815311

IL AIRS
    Facility Id 1294

T113 UST FINDER RELEASEPRL INDUSTRIES LLC 1028989224
South 2025 DEMPSTER STREET    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.480 mi.
2532 ft.

Q112 IL ENG CONTROLSBARRY LAND PARCEL, LLC S117322768
SSE IL INST CONTROL1901 WEST DEMPSTER STREET    N/A
1/4-1/2 IL SRPEVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.475 mi.
2506 ft.

IL ENG CONTROLS
    Illinois Epa Id 0310815361

IL INST CONTROL
    Illinois EPA Id 0310815361

IL SRP
    IL EPA Id 0310815361

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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U119 UST FINDER RELEASECYRAJ OIL CORPORATION 1028989157
SSW 2401 WEST DEMPSTER AVENUE    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.488 mi.
2576 ft.

U118 IL LUSTCLARK REFINING & MARKETING S107740898
SSW IL AIRS2401 DEMPSTER AVE.    N/A
1/4-1/2 IL BOLEVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.488 mi.
2576 ft.

IL LUST
    NFA/NFR Letter 10/7/2005
    Incident Num 990144
    IL EPA Id 0310815104

IL AIRS
    Facility Id 17520

IL BOL
    Site Id 170000020625
    Inv Num 0310815104

U117 UST FINDER RELEASEBELL FUELS 1028989155
SSW 2401 WEST DEMPSTER    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Lower

Click here for full text details

0.488 mi.
2576 ft.

U116 IL LUSTBELL FUELS U000792626
SSW 2401 WEST DEMPSTER    N/A
1/4-1/2 EVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.488 mi.
2576 ft.

IL LUST
    NFA/NFR Letter 1/29/2021
    NFA/NFR Letter 10/7/2005
    Incident Num 20061405
    Incident Num 900454
    Incident Num 910501
    IL EPA Id 0310815104

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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W123 UST FINDEREVANSTON CAR WASH 1028307952
SSW UST FINDER RELEASE2416 DEMPSTER    N/A
1/4-1/2 EVANSTON, IL  60202

Relative:
Lower

Click here for full text details

0.495 mi.
2615 ft.

V122 UST FINDER RELEASEEVANSTON, CITY OF 1028989137
ENE 1102 EMERSON ST.    N/A
1/4-1/2 EVANSTON, IL  0

Relative:
Higher

Click here for full text details

0.494 mi.
2609 ft.

V121 IL LUSTEVANSTON, CITY OF S103689050
ENE 1102 EMERSON ST.    N/A
1/4-1/2 EVANSTON, IL  60204

Relative:
Higher

Click here for full text details

0.494 mi.
2609 ft.

IL LUST
    NFA/NFR Letter 2/9/2004
    Incident Num 901599
    IL EPA Id 0310815078

R120 IL ENG CONTROLSAQUA JET SELF-SERVICE CAR WASH S111419130
SSW IL INST CONTROL2201 DEMPSTER STREET    N/A
1/4-1/2 IL SRPEVANSTON, IL  60201

Relative:
Lower

Click here for full text details

0.488 mi. IL BOL
2577 ft.

IL ENG CONTROLS
    Illinois Epa Id 0310815338

IL INST CONTROL
    Illinois EPA Id 0310815338

IL SRP
    IL EPA Id 0310815338

IL BOL
    Site Id 170001908345
    Inv Num 0310815338

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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126 IL LUSTEVANSTON BANK TRUST CO. #7619 S104522728
SW 3300 WEST DEMPSTER    N/A
1/4-1/2 SKOKIE, IL  60076

Relative:
Lower

Click here for full text details

0.498 mi.
2629 ft.

IL LUST
    Incident Num 950162
    IL EPA Id 0312885283

125 IL ENG CONTROLSEVANSTON PLAZA SHOPPING CENTER S104491256
South IL INST CONTROL1954 DEMPSTER STREET    N/A
1/4-1/2 IL SRPEVANSTON, IL  60202

Relative:
Lower

Click here for full text details

0.496 mi. IL BOL
2617 ft.

IL ENG CONTROLS
    Illinois Epa Id 0310810009

IL INST CONTROL
    Illinois EPA Id 0310810009

IL SRP
    IL EPA Id 0310810009

IL BOL
    Site Id 170000250644
    Inv Num 0310810009

W124 IL LUSTEVANSTON CAR WASH U001143580
SSW IL UST2416 DEMPSTER    N/A
1/4-1/2 IL BOLEVANSTON, IL  60202

Relative:
Lower

Click here for full text details

0.495 mi.
2615 ft.

IL LUST
    NFA/NFR Letter 11/19/1991
    Incident Num 911383
    IL EPA Id 0310815109

IL UST
    Status CLOSED
    Facility Id 2005986
    Tank Status Removed

IL BOL
    Site Id 170000451348
    Inv Num 0310815109

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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128 EDR MGPNORTH WESTERN GAS WORKS 1008407372
ENE 918 UNIVERSITY PLACE    N/A
1/2-1 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.621 mi.
3278 ft.

127 EDR MGPNORTHWESTERN GAS, LIGHT AND COKE 1008407373
East 912 CLARK STREET    N/A
1/2-1 EVANSTON, IL  60201

Relative:
Higher

Click here for full text details

0.593 mi.
3129 ft.

MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation
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IL AIRS Air Inventory Listing Illinois EPA 07/01/2024 07/02/2024 09/25/2024
IL ASBESTOS Asbestos Notification Tracker Information Illinois EPA 06/21/2024 06/26/2024 09/16/2024
IL AST Above Ground Storage Tanks State Fire Marshal 08/08/2024 08/13/2024 10/29/2024
IL BOL Bureau of Land Inventory Database Illinois Environmental Protection Agency 10/16/2023 04/23/2024 07/16/2024
IL BROWNFIELDS Redevelopment Assessment Database Illinois Environmental Protection Agency 07/15/2024 07/16/2024 09/27/2024
IL BROWNFIELDS Municipal Brownfields Redevelopment Grant Program Project De Illinois Environmental Protection Agency 02/11/2010 07/31/2014 09/08/2014
IL CCDD Clean Construction or Demolition Debris Illinois EPA 03/28/2024 07/02/2024 09/24/2024
IL CDL Meth Drug Lab Site Listing Department of Public Health 07/05/2024 07/08/2024 09/27/2024
IL COAL ASH Coal Ash Site Listing Illinois EPA 10/01/2011 03/09/2012 04/10/2012
IL DRYCLEANERS Illinois Licensed Drycleaners Drycleaner Environmental Response Trust Fund 07/02/2024 08/12/2024 10/29/2024
IL ENG CONTROLS Sites with Engineering Controls Illinois Environmental Protection Agency 06/24/2024 06/25/2024 09/13/2024
IL FIN ASSURANCE Financial Assurance Information Listing Illinois Environmental Protection Agency 08/28/2024 09/12/2024 11/25/2024
IL HWAR Hazard Waste Annual Report Illinois EPA 12/31/2019 05/11/2021 08/02/2021
IL IEMA SPILLS Illinois Emergency Management Agency Spills Illinois Emergency Management Agency 07/22/2024 07/23/2024 10/11/2024
IL IL NIPC Solid Waste Landfill Inventory Northeastern Illinois Planning Commission 08/01/1988 04/07/2022 07/01/2022
IL IMPDMENT Surface Impoundment Inventory Illinois Waste Management & Research Center 12/31/1980 03/08/2002 06/03/2002
IL Inst Control Institutional Controls Illinois Environmental Protection Agency 06/24/2024 06/25/2024 09/13/2024
IL LF SPECIAL WASTE Special Waste Site List Illinois EPA 01/01/1990 06/17/2009 07/15/2009
IL LF WMRC Waste Management & Research Center Landfill Database Department of Natural Resources 12/31/2001 10/06/2006 11/06/2006
IL LUST Leaking Underground Storage Tank Sites Illinois Environmental Protection Agency 07/15/2024 07/16/2024 09/27/2024
IL LUST TRUST Underground Storage Tank Fund Payment Priority List Illinois EPA 06/06/2016 07/27/2016 10/18/2016
IL NPDES A Listing of Active Permits Illinois EPA 04/16/2014 04/18/2014 05/20/2014
IL PFAS PFAS Sampling Listing Illinois Environmental Protection Agency 12/15/2023 12/27/2023 12/29/2023
IL PIMW Potentially Infectious Medical Waste Illinois EPA 09/09/2024 09/11/2024 11/19/2024
IL RGA HWS Recovered Government Archive State Hazardous Waste Facilitie Department of Natural Resources 07/01/2013 12/30/2013
IL RGA LF Recovered Government Archive Solid Waste Facilities List Illinois Environmental Protection Agency 07/01/2013 01/10/2014
IL RGA LUST Recovered Government Archive Leaking Underground Storage Tan Illinois Environmental Protection Agency 07/01/2013 12/30/2013
IL SPILLS State spills Illinois EPA 05/06/2024 07/02/2024 09/24/2024
IL SPILLS 90 SPILLS90 data from FirstSearch FirstSearch 07/18/2012 01/03/2013 03/15/2013
IL SRP Site Remediation Program Database Illinois Environmental Protection Agency 06/24/2024 06/25/2024 09/13/2024
IL SSU State Sites Unit Listing Illinois Environmental Protection Agency 01/31/2024 01/31/2024 02/13/2024
IL SWF/LF Available Disposal for Solid Waste in Illinois - Solid Waste Illinois Environmental Protection Agency 12/31/2022 10/17/2023 01/08/2024
IL TIER 2 Tier 2 Information Listing Illinois Emergency Management Agency 12/31/2023 05/07/2024 08/01/2024
IL UIC Underground Injection Wells Illinois EPA 02/15/2024 05/22/2024 08/19/2024
IL UST Underground Storage Tank Facility List Illinois State Fire Marshal 07/15/2024 07/16/2024 09/27/2024
US 2020 COR ACTION 2020 Corrective Action Program List Environmental Protection Agency 09/30/2017 05/08/2018 07/20/2018
US ABANDONED MINES Abandoned Mines Department of Interior 09/10/2024 09/11/2024 11/19/2024
US AQUEOUS FOAM NRC Aqueous Foam Related Incidents Listing Environmental Protection Agency 07/01/2024 07/01/2024 07/12/2024
US BIOSOLIDS ICIS-NPDES Biosolids Facility Data Environmental Protection Agency 10/13/2024 10/16/2024 10/23/2024
US BRS Biennial Reporting System EPA/NTIS 12/31/2021 03/09/2023 03/20/2023
US COAL ASH DOE Steam-Electric Plant Operation Data Department of Energy 12/31/2022 11/27/2023 02/22/2024
US COAL ASH EPA Coal Combustion Residues Surface Impoundments List Environmental Protection Agency 01/12/2017 03/05/2019 11/11/2019
US CONSENT Superfund (CERCLA) Consent Decrees Department of Justice, Consent Decree Library 06/30/2024 07/08/2024 09/26/2024
US CORRACTS Corrective Action Report EPA 06/03/2024 06/07/2024 06/20/2024
US DEBRIS REGION 9 Torres Martinez Reservation Illegal Dump Site Locations EPA, Region 9 01/12/2009 05/07/2009 09/21/2009
US DOCKET HWC Hazardous Waste Compliance Docket Listing Environmental Protection Agency 05/06/2021 05/21/2021 08/11/2021
US DOD Department of Defense Sites USGS 06/07/2021 07/13/2021 03/09/2022
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US DOT OPS Incident and Accident Data Department of Transporation, Office of Pipeli 01/02/2020 01/28/2020 04/17/2020
US Delisted NPL National Priority List Deletions EPA 09/25/2024 10/01/2024 10/23/2024
US E MANIFEST Hazardous Waste Electronic Manifest System Environmental Protection Agency 07/24/2023 04/18/2024 06/06/2024
US ECHO Enforcement & Compliance History Information Environmental Protection Agency 06/23/2024 06/28/2024 07/12/2024
US EDR Hist Auto EDR Exclusive Historical Auto Stations EDR, Inc.
US EDR Hist Cleaner EDR Exclusive Historical Cleaners EDR, Inc.
US EDR MGP EDR Proprietary Manufactured Gas Plants EDR, Inc.
US EPA WATCH LIST EPA Watch List Environmental Protection Agency 08/30/2013 03/21/2014 06/17/2014
US ERNS Emergency Response Notification System National Response Center, United States Coast 06/11/2024 06/17/2024 09/04/2024
US FEDERAL FACILITY Federal Facility Site Information listing Environmental Protection Agency 06/07/2024 06/25/2024 09/19/2024
US FEDLAND Federal and Indian Lands U.S. Geological Survey 04/02/2018 04/11/2018 11/06/2019
US FEMA UST Underground Storage Tank Listing FEMA 03/15/2024 03/19/2024 06/17/2024
US FINDS Facility Index System/Facility Registry System EPA 08/13/2024 08/20/2024 08/28/2024
US FTTS FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fu EPA/Office of Prevention, Pesticides and Toxi 04/09/2009 04/16/2009 05/11/2009
US FTTS INSP FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fu EPA 04/09/2009 04/16/2009 05/11/2009
US FUDS Formerly Used Defense Sites U.S. Army Corps of Engineers 07/31/2024 08/12/2024 10/09/2024
US FUELS PROGRAM EPA Fuels Program Registered Listing EPA 08/13/2024 08/13/2024 10/09/2024
US FUSRAP Formerly Utilized Sites Remedial Action Program Department of Energy 03/03/2023 03/03/2023 06/09/2023
US HIST FTTS FIFRA/TSCA Tracking System Administrative Case Listing Environmental Protection Agency 10/19/2006 03/01/2007 04/10/2007
US HIST FTTS INSP FIFRA/TSCA Tracking System Inspection & Enforcement Case Lis Environmental Protection Agency 10/19/2006 03/01/2007 04/10/2007
US HMIRS Hazardous Materials Information Reporting System U.S. Department of Transportation 06/14/2024 06/17/2024 06/24/2024
US ICIS Integrated Compliance Information System Environmental Protection Agency 11/18/2016 11/23/2016 02/10/2017
US IHS OPEN DUMPS Open Dumps on Indian Land Department of Health & Human Serivces, Indian 02/07/2024 11/13/2024 11/19/2024
US INDIAN LUST R1 Leaking Underground Storage Tanks on Indian Land EPA Region 1 05/07/2024 05/30/2024 08/28/2024
US INDIAN LUST R10 Leaking Underground Storage Tanks on Indian Land EPA Region 10 05/07/2024 05/30/2024 08/28/2024
US INDIAN LUST R4 Leaking Underground Storage Tanks on Indian Land EPA Region 4 05/07/2024 05/30/2024 08/28/2024
US INDIAN LUST R5 Leaking Underground Storage Tanks on Indian Land EPA, Region 5 04/11/2024 05/30/2024 08/28/2024
US INDIAN LUST R6 Leaking Underground Storage Tanks on Indian Land EPA Region 6 05/07/2024 05/30/2024 08/28/2024
US INDIAN LUST R7 Leaking Underground Storage Tanks on Indian Land EPA Region 7 05/07/2024 05/30/2024 08/28/2024
US INDIAN LUST R8 Leaking Underground Storage Tanks on Indian Land EPA Region 8 05/07/2024 05/30/2024 08/28/2024
US INDIAN LUST R9 Leaking Underground Storage Tanks on Indian Land Environmental Protection Agency 05/07/2024 05/30/2024 08/28/2024
US INDIAN ODI Report on the Status of Open Dumps on Indian Lands Environmental Protection Agency 12/31/1998 12/03/2007 01/24/2008
US INDIAN RESERV Indian Reservations USGS 12/31/2014 07/14/2015 01/10/2017
US INDIAN UST R1 Underground Storage Tanks on Indian Land EPA, Region 1 05/14/2024 05/30/2024 08/28/2024
US INDIAN UST R10 Underground Storage Tanks on Indian Land EPA Region 10 05/14/2024 05/30/2024 08/28/2024
US INDIAN UST R4 Underground Storage Tanks on Indian Land EPA Region 4 05/14/2024 05/30/2024 08/28/2024
US INDIAN UST R5 Underground Storage Tanks on Indian Land EPA Region 5 04/11/2024 05/30/2024 08/28/2024
US INDIAN UST R6 Underground Storage Tanks on Indian Land EPA Region 6 05/14/2024 05/30/2024 08/28/2024
US INDIAN UST R7 Underground Storage Tanks on Indian Land EPA Region 7 05/14/2024 05/30/2024 08/28/2024
US INDIAN UST R8 Underground Storage Tanks on Indian Land EPA Region 8 05/14/2024 05/30/2024 08/28/2024
US INDIAN UST R9 Underground Storage Tanks on Indian Land EPA Region 9 05/14/2024 05/30/2024 08/28/2024
US INDIAN VCP R1 Voluntary Cleanup Priority Listing EPA, Region 1 07/27/2015 09/29/2015 02/18/2016
US INDIAN VCP R7 Voluntary Cleanup Priority Lisitng EPA, Region 7 03/20/2008 04/22/2008 05/19/2008
US LEAD SMELTER 1 Lead Smelter Sites Environmental Protection Agency 09/25/2024 10/01/2024 10/23/2024
US LEAD SMELTER 2 Lead Smelter Sites American Journal of Public Health 04/05/2001 10/27/2010 12/02/2010
US LIENS 2 CERCLA Lien Information Environmental Protection Agency 09/25/2024 10/01/2024 10/23/2024
US LUCIS Land Use Control Information System Department of the Navy 07/15/2024 07/17/2024 10/09/2024
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US MINES MRDS Mineral Resources Data System USGS 08/23/2022 11/22/2022 02/28/2023
US MINES VIOLATIONS MSHA Violation Assessment Data DOL, Mine Safety & Health Admi 10/01/2024 10/02/2024 10/09/2024
US MLTS Material Licensing Tracking System Nuclear Regulatory Commission 10/12/2024 10/17/2024 11/19/2024
US NPL National Priority List EPA 09/25/2024 10/01/2024 10/23/2024
US NPL LIENS Federal Superfund Liens EPA 10/15/1991 02/02/1994 03/30/1994
US ODI Open Dump Inventory Environmental Protection Agency 06/30/1985 08/09/2004 09/17/2004
US PADS PCB Activity Database System EPA 05/23/2024 07/02/2024 09/26/2024
US PCB TRANSFORMER PCB Transformer Registration Database Environmental Protection Agency 09/13/2019 11/06/2019 02/10/2020
US PCS Permit Compliance System EPA, Office of Water 12/16/2016 01/06/2017 03/10/2017
US PCS ENF Enforcement data EPA 12/31/2014 02/05/2015 03/06/2015
US PFAS ATSDR PFAS Contamination Site Location Listing Department of Health & Human Services 06/24/2020 03/17/2021 11/08/2022
US PFAS ECHO Facilities in Industries that May Be Handling PFAS Listing Environmental Protection Agency 07/01/2024 07/01/2024 07/12/2024
US PFAS ECHO FIRE TRAIN Facilities in Industries that May Be Handling PFAS Listing Environmental Protection Agency 07/01/2024 07/01/2024 07/12/2024
US PFAS FEDERAL SITES Federal Sites PFAS Information Environmental Protection Agency 07/01/2024 07/01/2024 07/12/2024
US PFAS NPDES Clean Water Act Discharge Monitoring Information Environmental Protection Agency 07/01/2024 07/01/2024 07/12/2024
US PFAS NPL Superfund Sites with PFAS Detections Information Environmental Protection Agency 07/01/2024 07/01/2024 07/12/2024
US PFAS PROJECT NORTHEASTERN UNIVERSITY PFAS PROJECT Social Science Environmental Health Research 05/19/2023 04/05/2024 06/06/2024
US PFAS PT 139 AIRPORT All Certified Part 139 Airports PFAS Information Listing Environmental Protection Agency 07/01/2024 07/01/2024 07/12/2024
US PFAS RCRA MANIFEST PFAS Transfers Identified In the RCRA Database Listing Environmental Protection Agency 07/01/2024 07/01/2024 07/12/2024
US PFAS TRIS List of PFAS Added to the TRI Environmental Protection Agency 07/01/2024 07/01/2024 07/12/2024
US PFAS TSCA PFAS Manufacture and Imports Information Environmental Protection Agency 07/01/2024 07/01/2024 07/12/2024
US PFAS WQP Ambient Environmental Sampling for PFAS Environmental Protection Agency 07/01/2024 07/01/2024 07/12/2024
US PRP Potentially Responsible Parties EPA 09/19/2023 10/03/2023 10/19/2023
US Proposed NPL Proposed National Priority List Sites EPA 09/25/2024 10/01/2024 10/23/2024
US RAATS RCRA Administrative Action Tracking System EPA 04/17/1995 07/03/1995 08/07/1995
US RADINFO Radiation Information Database Environmental Protection Agency 07/01/2019 07/01/2019 09/23/2019
US RCRA NonGen / NLR RCRA - Non Generators / No Longer Regulated Environmental Protection Agency 06/03/2024 06/07/2024 06/20/2024
US RCRA-LQG RCRA - Large Quantity Generators Environmental Protection Agency 06/03/2024 06/07/2024 06/20/2024
US RCRA-SQG RCRA - Small Quantity Generators Environmental Protection Agency 06/03/2024 06/07/2024 06/20/2024
US RCRA-TSDF RCRA - Treatment, Storage and Disposal Environmental Protection Agency 06/03/2024 06/07/2024 06/20/2024
US RCRA-VSQG RCRA - Very Small Quantity Generators (Formerly Conditionall Environmental Protection Agency 06/03/2024 06/07/2024 06/20/2024
US RMP Risk Management Plans Environmental Protection Agency 07/12/2024 07/17/2024 10/09/2024
US ROD Records Of Decision EPA 10/24/2024 11/01/2024 11/19/2024
US SCRD DRYCLEANERS State Coalition for Remediation of Drycleaners Listing Environmental Protection Agency 07/30/2021 02/03/2023 02/10/2023
US SEMS Superfund Enterprise Management System EPA 09/25/2024 10/01/2024 10/23/2024
US SEMS-ARCHIVE Superfund Enterprise Management System Archive EPA 09/25/2024 10/01/2024 10/23/2024
US SSTS Section 7 Tracking Systems EPA 07/11/2024 07/11/2024 07/12/2024
US TRIS Toxic Chemical Release Inventory System EPA 12/31/2022 11/13/2023 02/07/2024
US TSCA Toxic Substances Control Act EPA 12/31/2020 06/14/2022 03/24/2023
US UMTRA Uranium Mill Tailings Sites Department of Energy 05/08/2024 08/14/2024 08/28/2024
US US AIRS (AFS) Aerometric Information Retrieval System Facility Subsystem ( EPA 10/12/2016 10/26/2016 02/03/2017
US US AIRS MINOR Air Facility System Data EPA 10/12/2016 10/26/2016 02/03/2017
US US BROWNFIELDS A Listing of Brownfields Sites Environmental Protection Agency 06/10/2024 06/11/2024 09/04/2024
US US CDL Clandestine Drug Labs Drug Enforcement Administration 05/20/2024 08/19/2024 10/09/2024
US US ENG CONTROLS Engineering Controls Sites List Environmental Protection Agency 07/24/2024 08/08/2024 08/15/2024
US US FIN ASSUR Financial Assurance Information Environmental Protection Agency 06/10/2024 06/17/2024 09/04/2024
US US HIST CDL National Clandestine Laboratory Register Drug Enforcement Administration 05/20/2024 08/19/2024 10/09/2024
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US US INST CONTROLS Institutional Controls Sites List Environmental Protection Agency 07/24/2024 08/08/2024 08/15/2024
US US MINES Mines Master Index File Department of Labor, Mine Safety and Health A 08/06/2024 08/14/2024 08/15/2024
US US MINES 2 Ferrous and Nonferrous Metal Mines Database Listing USGS 05/02/2024 08/20/2024 10/09/2024
US US MINES 3 Active Mines & Mineral Plants Database Listing USGS 04/14/2011 06/08/2011 09/13/2011
US UST FINDER UST Finder Database Environmental Protection Agency 06/08/2023 10/04/2023 01/18/2024
US UST FINDER RELEASE UST Finder Releases Database Environmental Protecton Agency 06/08/2023 10/31/2023 01/18/2024
US UXO Unexploded Ordnance Sites Department of Defense 09/06/2023 09/13/2023 12/11/2023

CT CT MANIFEST Hazardous Waste Manifest Data Department of Energy & Environmental Protecti 08/05/2024 08/06/2024 10/25/2024
NJ NJ MANIFEST Manifest Information Department of Environmental Protection 12/31/2018 04/10/2019 05/16/2019
NY NY MANIFEST Facility and Manifest Data Department of Environmental Conservation 12/31/2019 11/30/2023 12/01/2023
PA PA MANIFEST Manifest Information Department of Environmental Protection 06/30/2018 07/19/2019 09/10/2019
RI RI MANIFEST Manifest information Department of Environmental Management 12/31/2020 11/30/2021 02/18/2022
WI WI MANIFEST Manifest Information Department of Natural Resources 05/31/2018 06/19/2019 09/03/2019

US AHA Hospitals Sensitive Receptor: AHA Hospitals American Hospital Association, Inc.
US Medical Centers Sensitive Receptor: Medical Centers Centers for Medicare & Medicaid Services
US Nursing Homes Sensitive Receptor: Nursing Homes National Institutes of Health
US Public Schools Sensitive Receptor: Public Schools National Center for Education Statistics
US Private Schools Sensitive Receptor: Private Schools National Center for Education Statistics
IL Daycare Centers Sensitive Receptor: Homes & Centers Listing Department of Children & Family Services

US Flood Zones 100-year and 500-year flood zones Emergency Management Agency (FEMA)
US NWI National Wetlands Inventory U.S. Fish and Wildlife Service
IL State Wetlands Wetland Inventory Illinois State Geological Survey
US Topographic Map U.S. Geological Survey
US Oil/Gas Pipelines Endeavor Business Media
US Electric Power Transmission Line Data Endeavor Business Media

STREET AND ADDRESS INFORMATION

© 2015 TomTom North America, Inc. All rights reserved.  This material is proprietary and the subject of copyright protection
and other intellectual property rights owned by or licensed to Tele Atlas North America, Inc.  The use of this material is subject
to the terms of a license agreement.  You will be held liable for any unauthorized copying or disclosure of this material.
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geologic strata.
of the soil, and nearby wells.  Groundwater flow velocity is generally impacted by the nature of the
Groundwater flow direction may be impacted by surface topography, hydrology, hydrogeology, characteristics

  2.  Groundwater flow velocity.
  1.  Groundwater flow direction, and

Assessment of the impact of contaminant migration generally has two principle investigative components:

forming an opinion about the impact of potential contaminant migration.
EDR’s GeoCheck Physical Setting Source Addendum is provided to assist the environmental professional in

2021Version Date:
24185589 EVANSTON, ILTarget Property Map:

USGS TOPOGRAPHIC MAP

600 ft. above sea levelElevation:
4655167.0UTM Y (Meters): 
441928.2UTM X (Meters): 
Zone 16Universal Tranverse Mercator: 
87.701711 - 87˚ 42’ 6.16’’Longitude (West): 
42.048331 - 42˚ 2’ 53.99’’Latitude (North): 

TARGET PROPERTY COORDINATES

EVANSTON, IL 60201
CHURCH AND MCDANIEL
9826-D  CHURCH FROM MCDANIEL TO FLORENCE

TARGET PROPERTY ADDRESS

�GEOCHECK   - PHYSICAL SETTING SOURCE ADDENDUM�
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should be field verified.
on a relative (not an absolute) basis. Relative elevation information between sites of close proximity
Source: Topography has been determined from the USGS 7.5’ Digital Elevation Model and should be evaluated

SURROUNDING TOPOGRAPHY: ELEVATION PROFILES
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General WestGeneral Topographic Gradient:
TARGET PROPERTY TOPOGRAPHY

should contamination exist on the target property, what downgradient sites might be impacted.
assist the environmental professional in forming an opinion about the impact of nearby contaminated properties or,
Surface topography may be indicative of the direction of surficial groundwater flow.  This information can be used to
TOPOGRAPHIC INFORMATION

collected on nearby properties, and regional groundwater flow information (from deep aquifers).
sources of information, such as surface topographic information, hydrologic information, hydrogeologic data
using site-specific well data. If such data is not reasonably ascertainable, it may be necessary to rely on other
Groundwater flow direction for a particular site is best determined by a qualified environmental professional
GROUNDWATER FLOW DIRECTION INFORMATION

�GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY�
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Not Reported1/4 - 1/2 Mile WNW2G
Not Reported1/2 - 1 Mile ENE1G
Not Reported1/2 - 1 Mile SW68
Not Reported1/2 - 1 Mile ENE63
SE1/2 - 1 Mile SSE36
Not Reported1/4 - 1/2 Mile WNWF29
NW1/4 - 1/2 Mile South14

GENERAL DIRECTIONLOCATION
GROUNDWATER FLOWFROM TPMAP ID

hydrogeologically, and the depth to water table.
authorities at select sites and has extracted the date of the report, groundwater flow direction as determined
flow at specific points. EDR has reviewed reports submitted by environmental professionals to regulatory
EDR has developed the AQUIFLOW Information System to provide data on the general direction of groundwater

AQUIFLOW�

 Search Radius: 1.000 Mile.

Not found     Status:
1.25 miles     Search Radius:

Site-Specific Hydrogeological Data*:

* ©1996 Site−specific hydrogeological data gathered by CERCLIS Alerts, Inc., Bainbridge Island, WA.  All rights reserved.  All of the information and opinions presented are those of the cited EPA report(s), which were completed under
a Comprehensive Environmental Response Compensation and Liability Information System (CERCLIS) investigation.

contamination exist on the target property, what downgradient sites might be impacted.
environmental professional in forming an opinion about the impact of nearby contaminated properties or, should
of groundwater flow direction in the immediate area.  Such hydrogeologic information can be used to assist the
Hydrogeologic information obtained by installation of wells on a specific site can often be an indicator
HYDROGEOLOGIC INFORMATION

YES - refer to the Overview Map and Detail MapEVANSTON

NATIONAL WETLAND INVENTORY
NWI Electronic
Data CoverageNWI Quad at Target Property

 FEMA FIRM Flood data17031C0270J  
 FEMA FIRM Flood data17031C0255J  

Additional Panels in search area: FEMA Source Type

 FEMA FIRM Flood data17031C0265J  

Flood Plain Panel at Target Property FEMA Source Type

FEMA FLOOD ZONE

and bodies of water).
Refer to the Physical Setting Source Map following this summary for hydrologic information (major waterways

contamination exist on the target property, what downgradient sites might be impacted.
the environmental professional in forming an opinion about the impact of nearby contaminated properties or, should
Surface water can act as a hydrologic barrier to groundwater flow.  Such hydrologic information can be used to assist
HYDROLOGIC INFORMATION

�GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY�



TC7834093.2s   Page A-4

For additional site information, refer to Physical Setting Source Map Findings.

Not Reported1/2 - 1 Mile SW5G
SE1/2 - 1 Mile SSE4G
NW1/4 - 1/2 Mile South3G

GENERAL DIRECTIONLOCATION
GROUNDWATER FLOWFROM TPMAP ID

�GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY�
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> 0 inchesDepth to Bedrock Max:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Soil does not meet the requirements for a hydric soil.

Not reportedSoil Drainage Class:

Not reportedHydrologic Group:

variableSoil Surface Texture:

URBANLAND                     Soil Component Name:

The following information is based on Soil Conservation Service STATSGO data.
in a landscape. Soil maps for STATSGO are compiled by generalizing more detailed (SSURGO) soil survey maps.
for privately owned lands in the United States. A soil map in a soil survey is a representation of soil patterns
Survey (NCSS) and is responsible for collecting, storing, maintaining and distributing soil survey information
The U.S. Department of Agriculture’s (USDA) Soil Conservation Service (SCS) leads the National Cooperative Soil

DOMINANT SOIL COMPOSITION IN GENERAL AREA OF TARGET PROPERTY

Map, USGS Digital Data Series DDS - 11 (1994).
of the Conterminous U.S. at 1:2,500,000 Scale - a digital representation of the 1974 P.B. King and H.M. Beikman
Geologic Age and Rock Stratigraphic Unit Source: P.G. Schruben, R.E. Arndt and W.J. Bawiec, Geology

ROCK STRATIGRAPHIC UNIT GEOLOGIC AGE IDENTIFICATION

Stratifed SequenceCategory:PaleozoicEra:
SilurianSystem:
Middle Silurian (Niagoaran)Series:
S2Code:    (decoded above as Era, System & Series)

at which contaminant migration may be occurring.
Geologic information can be used by the environmental professional in forming an opinion about the relative speed
GEOLOGIC INFORMATION IN GENERAL AREA OF TARGET PROPERTY

move more quickly through sandy-gravelly types of soils than silty-clayey types of soils.
characteristics data collected on nearby properties and regional soil information. In general, contaminant plumes
to rely on other sources of information, including geologic age identification, rock stratigraphic unit and soil
using site specific geologic and soil strata data. If such data are not reasonably ascertainable, it may be necessary
Groundwater flow velocity information for a particular site is best determined by a qualified environmental professional
GROUNDWATER FLOW VELOCITY INFORMATION

�GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY�
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FEDERAL USGS WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

1.000State Database
Nearest PWS within 1 mileFederal FRDS PWS
1.000Federal USGS

WELL SEARCH DISTANCE INFORMATION

SEARCH DISTANCE (miles)DATABASE

opinion about the impact of contaminant migration on nearby drinking water wells.
professional in assessing sources that may impact ground water flow direction, and in forming an
EDR Local/Regional Water Agency records provide water well information to assist the environmental

LOCAL / REGIONAL WATER AGENCY RECORDS

loam
loamy sand
sand
silt loamDeeper Soil Types:

sandy loamShallow Soil Types:

fine sand
loam
fine sandy loam
silt loamSurficial Soil Types:

fine sand
loam
fine sandy loam
silt loamSoil Surface Textures:

appear within the general area of target property.
Based on Soil Conservation Service STATSGO data, the following additional subordinant soil types may

OTHER SOIL TYPES IN AREA

Min:    0.00
Max:   0.00

Min:    0.00
Max:   0.00Not reportedNot reportedvariable60 inches 0 inches 1

Soil Layer Information           

Boundary Classification

Permeability
Rate (in/hr)

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

�GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY�
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1/2 - 1 Mile NorthILSG40000055185   39
1/2 - 1 Mile SWILSG40000055175   G38
1/2 - 1 Mile WNWILPW8734   37
1/2 - 1 Mile NNWILSG40000055184   35
1/4 - 1/2 Mile SWILSG40000042127   G34
1/4 - 1/2 Mile WSWILSG40000055176   33
1/4 - 1/2 Mile NNWILSG40000055183   32
1/4 - 1/2 Mile NorthILSG40000054364   E31
1/4 - 1/2 Mile NorthILSG40000054361   E30
1/4 - 1/2 Mile NWILSG40000039733   28
1/4 - 1/2 Mile NWILSG40000055182   27
1/4 - 1/2 Mile WNWILSG40000055181   26
1/4 - 1/2 Mile WSWILSG40000055177   25
1/4 - 1/2 Mile NorthILSG40000054363   E24
1/4 - 1/2 Mile WNWILSG40000055180   F23
1/4 - 1/2 Mile WNWILSG40000061432   D22
1/4 - 1/2 Mile WNWILSG40000042129   D21
1/4 - 1/2 Mile NorthILSG40000054362   E20
1/4 - 1/2 Mile NorthILSG40000054365   E19
1/4 - 1/2 Mile WestILSG40000055179   18
1/4 - 1/2 Mile WestILSG40000055178   17
1/4 - 1/2 Mile NWILSG40000042128   D16
1/4 - 1/2 Mile WNWILSG40000040929   D15
1/4 - 1/2 Mile WNWILSG40000049558   D13
1/4 - 1/2 Mile SSEILSG40000040074   12
1/4 - 1/2 Mile SSEILSG40000059509   C11
1/4 - 1/2 Mile SSEILSG40000059508   C10
1/8 - 1/4 Mile EastILSG40000059332   B9
1/8 - 1/4 Mile EastILSG40000059334   B8
1/8 - 1/4 Mile EastILSG40000059333   B7
1/8 - 1/4 Mile SSEILSG40000059505   6
1/8 - 1/4 Mile SSEILSG40000059504   A5
1/8 - 1/4 Mile SouthILSG40000059506   A4
0 - 1/8 Mile SSEILSG40000059503   A3
0 - 1/8 Mile SSEILSG40000059507   A2
0 - 1/8 Mile ESEILSG40000059502   1

STATE DATABASE WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

Note: PWS System location is not always the same as well location.

1/2 - 1 Mile SEIL0001115   73

FEDERAL FRDS PUBLIC WATER SUPPLY SYSTEM INFORMATION

LOCATION
FROM TPWELL IDMAP ID

No Wells Found

FEDERAL USGS WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

�GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY�
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1/2 - 1 Mile EastILSG40000064455   R94
1/2 - 1 Mile ESEILSG40000059704   Q93
1/2 - 1 Mile ESEILSG40000059708   Q92
1/2 - 1 Mile ESEILSG40000059706   Q91
1/2 - 1 Mile SSWILSG40000040924   P90
1/2 - 1 Mile ESEILSG40000059707   Q89
1/2 - 1 Mile ESEILSG40000059705   Q88
1/2 - 1 Mile SSWILSG40000042126   P87
1/2 - 1 Mile NNEILSG40000064442   O86
1/2 - 1 Mile ESEILSG40000059703   M85
1/2 - 1 Mile SSWILSG40000055172   84
1/2 - 1 Mile NNEILSG40000064441   O83
1/2 - 1 Mile NNEILSG40000042130   N82
1/2 - 1 Mile ENEILSG40000054351   L81
1/2 - 1 Mile NNEILSG40000039732   N80
1/2 - 1 Mile ESEILSG40000054495   M79
1/2 - 1 Mile ESEILSG40000054496   M78
1/2 - 1 Mile ENEILSG40000060478   L77
1/2 - 1 Mile ENEILSG40000054352   L76
1/2 - 1 Mile ENEILSG40000054356   L75
1/2 - 1 Mile EastILSG40000054497   M74
1/2 - 1 Mile ENEILSG40000060480   72
1/2 - 1 Mile ENEILSG40000054355   L71
1/2 - 1 Mile ENEILSG40000054357   L70
1/2 - 1 Mile ENEILSG40000060479   L69
1/2 - 1 Mile ENEILSG40000054354   L67
1/2 - 1 Mile ENEILSG40000054353   L66
1/2 - 1 Mile SWILSG40000055173   65
1/2 - 1 Mile NNEILSG40000055188   64
1/2 - 1 Mile SWILSG40000042124   I62
1/2 - 1 Mile NNEILSG40000049565   J61
1/2 - 1 Mile SWILSG40000062623   I60
1/2 - 1 Mile SWILSG40000039734   I59
1/2 - 1 Mile NNEILSG40000050178   K58
1/2 - 1 Mile SWILSG40000042123   I57
1/2 - 1 Mile SWILSG40000062622   I56
1/2 - 1 Mile SWILSG40000062618   I55
1/2 - 1 Mile NNEILSG40000055187   K54
1/2 - 1 Mile NNEILSG40000050179   K53
1/2 - 1 Mile NNEILSG40000050177   K52
1/2 - 1 Mile SWILSG40000062619   I51
1/2 - 1 Mile SWILSG40000062621   I50
1/2 - 1 Mile NNEILSG40000050176   K49
1/2 - 1 Mile SWILSG40000062625   I48
1/2 - 1 Mile SWILSG40000062620   I47
1/2 - 1 Mile NNEILSG40000061712   J46
1/2 - 1 Mile SWILSG40000062624   I45
1/2 - 1 Mile SWILSG40000055174   H44
1/2 - 1 Mile SouthILPW8797   43
1/2 - 1 Mile NorthILSG40000055186   42
1/2 - 1 Mile SWILSG40000042136   H41
1/2 - 1 Mile SWILSG40000049566   H40

STATE DATABASE WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

�GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY�
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1/2 - 1 Mile EastILSG40000064449   R111
1/2 - 1 Mile NNEILSG40000060441   T110
1/2 - 1 Mile EastILSG40000064450   R109
1/2 - 1 Mile ENEILSG40000064448   S108
1/2 - 1 Mile EastILSG40000064453   R107
1/2 - 1 Mile NNEILSG40000060444   T106
1/2 - 1 Mile EastILSG40000064452   R105
1/2 - 1 Mile NorthILSG40000060442   T104
1/2 - 1 Mile EastILSG40000064451   R103
1/2 - 1 Mile EastILSG40000064447   102
1/2 - 1 Mile ENEILSG40000054369   S101
1/2 - 1 Mile SSWILSG40000055171   100
1/2 - 1 Mile ENEILSG40000054368   S99
1/2 - 1 Mile ENEILSG40000054367   S98
1/2 - 1 Mile ENEILSG40000054366   S97
1/2 - 1 Mile NNEILSG40000060443   T96
1/2 - 1 Mile ENEILSG40000064454   S95

STATE DATABASE WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

�GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY�
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Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

1
ESE
0 - 1/8 Mile
Higher

ILSG40000059502IL WELLSClick here for full text details

A2
SSE
0 - 1/8 Mile
Higher

ILSG40000059507IL WELLSClick here for full text details

A3
SSE
0 - 1/8 Mile
Higher

ILSG40000059503IL WELLSClick here for full text details

A4
South
1/8 - 1/4 Mile
Higher

ILSG40000059506IL WELLSClick here for full text details

A5
SSE
1/8 - 1/4 Mile
Higher

ILSG40000059504IL WELLSClick here for full text details

6
SSE
1/8 - 1/4 Mile
Higher

ILSG40000059505IL WELLSClick here for full text details

B7
East
1/8 - 1/4 Mile
Higher

ILSG40000059333IL WELLSClick here for full text details

B8
East
1/8 - 1/4 Mile
Higher

ILSG40000059334IL WELLSClick here for full text details
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Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

B9
East
1/8 - 1/4 Mile
Higher

ILSG40000059332IL WELLSClick here for full text details

C10
SSE
1/4 - 1/2 Mile
Higher

ILSG40000059508IL WELLSClick here for full text details

C11
SSE
1/4 - 1/2 Mile
Higher

ILSG40000059509IL WELLSClick here for full text details

12
SSE
1/4 - 1/2 Mile
Higher

ILSG40000040074IL WELLSClick here for full text details

D13
WNW
1/4 - 1/2 Mile
Higher

ILSG40000049558IL WELLSClick here for full text details

14
South
1/4 - 1/2 Mile
Lower

25565AQUIFLOWClick here for full text details

D15
WNW
1/4 - 1/2 Mile
Higher

ILSG40000040929IL WELLSClick here for full text details

D16
NW
1/4 - 1/2 Mile
Higher

ILSG40000042128IL WELLSClick here for full text details

17
West
1/4 - 1/2 Mile
Lower

ILSG40000055178IL WELLSClick here for full text details

 Page: 2



�GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS�

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

18
West
1/4 - 1/2 Mile
Lower

ILSG40000055179IL WELLSClick here for full text details

E19
North
1/4 - 1/2 Mile
Lower

ILSG40000054365IL WELLSClick here for full text details

E20
North
1/4 - 1/2 Mile
Lower

ILSG40000054362IL WELLSClick here for full text details

D21
WNW
1/4 - 1/2 Mile
Lower

ILSG40000042129IL WELLSClick here for full text details

D22
WNW
1/4 - 1/2 Mile
Lower

ILSG40000061432IL WELLSClick here for full text details

F23
WNW
1/4 - 1/2 Mile
Higher

ILSG40000055180IL WELLSClick here for full text details

E24
North
1/4 - 1/2 Mile
Lower

ILSG40000054363IL WELLSClick here for full text details

25
WSW
1/4 - 1/2 Mile
Lower

ILSG40000055177IL WELLSClick here for full text details

26
WNW
1/4 - 1/2 Mile
Higher

ILSG40000055181IL WELLSClick here for full text details
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�GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS�

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

27
NW
1/4 - 1/2 Mile
Lower

ILSG40000055182IL WELLSClick here for full text details

28
NW
1/4 - 1/2 Mile
Lower

ILSG40000039733IL WELLSClick here for full text details

F29
WNW
1/4 - 1/2 Mile
Higher

62182AQUIFLOWClick here for full text details

E30
North
1/4 - 1/2 Mile
Lower

ILSG40000054361IL WELLSClick here for full text details

E31
North
1/4 - 1/2 Mile
Lower

ILSG40000054364IL WELLSClick here for full text details

32
NNW
1/4 - 1/2 Mile
Higher

ILSG40000055183IL WELLSClick here for full text details

33
WSW
1/4 - 1/2 Mile
Lower

ILSG40000055176IL WELLSClick here for full text details

G34
SW
1/4 - 1/2 Mile
Lower

ILSG40000042127IL WELLSClick here for full text details

35
NNW
1/2 - 1 Mile
Lower

ILSG40000055184IL WELLSClick here for full text details
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Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

36
SSE
1/2 - 1 Mile
Lower

62115AQUIFLOWClick here for full text details

37
WNW
1/2 - 1 Mile
Higher

ILPW8734IL WELLSClick here for full text details

G38
SW
1/2 - 1 Mile
Lower

ILSG40000055175IL WELLSClick here for full text details

39
North
1/2 - 1 Mile
Lower

ILSG40000055185IL WELLSClick here for full text details

H40
SW
1/2 - 1 Mile
Lower

ILSG40000049566IL WELLSClick here for full text details

H41
SW
1/2 - 1 Mile
Lower

ILSG40000042136IL WELLSClick here for full text details

42
North
1/2 - 1 Mile
Lower

ILSG40000055186IL WELLSClick here for full text details

43
South
1/2 - 1 Mile
Lower

ILPW8797IL WELLSClick here for full text details

H44
SW
1/2 - 1 Mile
Lower

ILSG40000055174IL WELLSClick here for full text details
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Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

I45
SW
1/2 - 1 Mile
Lower

ILSG40000062624IL WELLSClick here for full text details

J46
NNE
1/2 - 1 Mile
Lower

ILSG40000061712IL WELLSClick here for full text details

I47
SW
1/2 - 1 Mile
Lower

ILSG40000062620IL WELLSClick here for full text details

I48
SW
1/2 - 1 Mile
Lower

ILSG40000062625IL WELLSClick here for full text details

K49
NNE
1/2 - 1 Mile
Lower

ILSG40000050176IL WELLSClick here for full text details

I50
SW
1/2 - 1 Mile
Lower

ILSG40000062621IL WELLSClick here for full text details

I51
SW
1/2 - 1 Mile
Lower

ILSG40000062619IL WELLSClick here for full text details

K52
NNE
1/2 - 1 Mile
Lower

ILSG40000050177IL WELLSClick here for full text details

K53
NNE
1/2 - 1 Mile
Lower

ILSG40000050179IL WELLSClick here for full text details
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Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

K54
NNE
1/2 - 1 Mile
Lower

ILSG40000055187IL WELLSClick here for full text details

I55
SW
1/2 - 1 Mile
Lower

ILSG40000062618IL WELLSClick here for full text details

I56
SW
1/2 - 1 Mile
Lower

ILSG40000062622IL WELLSClick here for full text details

I57
SW
1/2 - 1 Mile
Lower

ILSG40000042123IL WELLSClick here for full text details

K58
NNE
1/2 - 1 Mile
Lower

ILSG40000050178IL WELLSClick here for full text details

I59
SW
1/2 - 1 Mile
Lower

ILSG40000039734IL WELLSClick here for full text details

I60
SW
1/2 - 1 Mile
Lower

ILSG40000062623IL WELLSClick here for full text details

J61
NNE
1/2 - 1 Mile
Lower

ILSG40000049565IL WELLSClick here for full text details

I62
SW
1/2 - 1 Mile
Lower

ILSG40000042124IL WELLSClick here for full text details
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Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

63
ENE
1/2 - 1 Mile
Higher

62391AQUIFLOWClick here for full text details

64
NNE
1/2 - 1 Mile
Lower

ILSG40000055188IL WELLSClick here for full text details

65
SW
1/2 - 1 Mile
Lower

ILSG40000055173IL WELLSClick here for full text details

L66
ENE
1/2 - 1 Mile
Higher

ILSG40000054353IL WELLSClick here for full text details

L67
ENE
1/2 - 1 Mile
Higher

ILSG40000054354IL WELLSClick here for full text details

68
SW
1/2 - 1 Mile
Lower

56490AQUIFLOWClick here for full text details

L69
ENE
1/2 - 1 Mile
Higher

ILSG40000060479IL WELLSClick here for full text details

L70
ENE
1/2 - 1 Mile
Higher

ILSG40000054357IL WELLSClick here for full text details

L71
ENE
1/2 - 1 Mile
Higher

ILSG40000054355IL WELLSClick here for full text details
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Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

72
ENE
1/2 - 1 Mile
Higher

ILSG40000060480IL WELLSClick here for full text details

73
SE
1/2 - 1 Mile
Higher

IL0001115FRDS PWSClick here for full text details

M74
East
1/2 - 1 Mile
Higher

ILSG40000054497IL WELLSClick here for full text details

L75
ENE
1/2 - 1 Mile
Higher

ILSG40000054356IL WELLSClick here for full text details

L76
ENE
1/2 - 1 Mile
Higher

ILSG40000054352IL WELLSClick here for full text details

L77
ENE
1/2 - 1 Mile
Higher

ILSG40000060478IL WELLSClick here for full text details

M78
ESE
1/2 - 1 Mile
Higher

ILSG40000054496IL WELLSClick here for full text details

M79
ESE
1/2 - 1 Mile
Higher

ILSG40000054495IL WELLSClick here for full text details

N80
NNE
1/2 - 1 Mile
Lower

ILSG40000039732IL WELLSClick here for full text details
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Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

L81
ENE
1/2 - 1 Mile
Higher

ILSG40000054351IL WELLSClick here for full text details

N82
NNE
1/2 - 1 Mile
Lower

ILSG40000042130IL WELLSClick here for full text details

O83
NNE
1/2 - 1 Mile
Higher

ILSG40000064441IL WELLSClick here for full text details

84
SSW
1/2 - 1 Mile
Lower

ILSG40000055172IL WELLSClick here for full text details

M85
ESE
1/2 - 1 Mile
Higher

ILSG40000059703IL WELLSClick here for full text details

O86
NNE
1/2 - 1 Mile
Lower

ILSG40000064442IL WELLSClick here for full text details

P87
SSW
1/2 - 1 Mile
Lower

ILSG40000042126IL WELLSClick here for full text details

Q88
ESE
1/2 - 1 Mile
Higher

ILSG40000059705IL WELLSClick here for full text details

Q89
ESE
1/2 - 1 Mile
Higher

ILSG40000059707IL WELLSClick here for full text details
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Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

P90
SSW
1/2 - 1 Mile
Lower

ILSG40000040924IL WELLSClick here for full text details

Q91
ESE
1/2 - 1 Mile
Higher

ILSG40000059706IL WELLSClick here for full text details

Q92
ESE
1/2 - 1 Mile
Higher

ILSG40000059708IL WELLSClick here for full text details

Q93
ESE
1/2 - 1 Mile
Higher

ILSG40000059704IL WELLSClick here for full text details

R94
East
1/2 - 1 Mile
Higher

ILSG40000064455IL WELLSClick here for full text details

S95
ENE
1/2 - 1 Mile
Higher

ILSG40000064454IL WELLSClick here for full text details

T96
NNE
1/2 - 1 Mile
Higher

ILSG40000060443IL WELLSClick here for full text details

S97
ENE
1/2 - 1 Mile
Higher

ILSG40000054366IL WELLSClick here for full text details

S98
ENE
1/2 - 1 Mile
Higher

ILSG40000054367IL WELLSClick here for full text details
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Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

S99
ENE
1/2 - 1 Mile
Higher

ILSG40000054368IL WELLSClick here for full text details

100
SSW
1/2 - 1 Mile
Lower

ILSG40000055171IL WELLSClick here for full text details

S101
ENE
1/2 - 1 Mile
Higher

ILSG40000054369IL WELLSClick here for full text details

102
East
1/2 - 1 Mile
Higher

ILSG40000064447IL WELLSClick here for full text details

R103
East
1/2 - 1 Mile
Higher

ILSG40000064451IL WELLSClick here for full text details

T104
North
1/2 - 1 Mile
Higher

ILSG40000060442IL WELLSClick here for full text details

R105
East
1/2 - 1 Mile
Higher

ILSG40000064452IL WELLSClick here for full text details

T106
NNE
1/2 - 1 Mile
Higher

ILSG40000060444IL WELLSClick here for full text details

R107
East
1/2 - 1 Mile
Higher

ILSG40000064453IL WELLSClick here for full text details
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Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

S108
ENE
1/2 - 1 Mile
Higher

ILSG40000064448IL WELLSClick here for full text details

R109
East
1/2 - 1 Mile
Higher

ILSG40000064450IL WELLSClick here for full text details

T110
NNE
1/2 - 1 Mile
Higher

ILSG40000060441IL WELLSClick here for full text details

R111
East
1/2 - 1 Mile
Higher

ILSG40000064449IL WELLSClick here for full text details

1G
ENE
1/2 - 1 Mile
Lower

62391AQUIFLOWClick here for full text details

2G
WNW
1/4 - 1/2 Mile
Lower

62182AQUIFLOWClick here for full text details

3G
South
1/4 - 1/2 Mile
Lower

25565AQUIFLOWClick here for full text details

4G
SSE
1/2 - 1 Mile
Lower

62115AQUIFLOWClick here for full text details

5G
SW
1/2 - 1 Mile
Lower

56490AQUIFLOWClick here for full text details
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0%0%100%-0.500 pCi/LBasement
Not ReportedNot ReportedNot ReportedNot ReportedLiving Area - 2nd Floor
Not ReportedNot ReportedNot ReportedNot ReportedLiving Area - 1st Floor

% >20 pCi/L% 4-20 pCi/L% <4 pCi/LAverage ActivityArea

Number of sites tested: 1

Federal Area Radon Information for Zip Code:   60201

             : Zone 3 indoor average level < 2 pCi/L.
             : Zone 2 indoor average level >= 2 pCi/L and <= 4 pCi/L.
     Note: Zone 1 indoor average level > 4 pCi/L.

Federal EPA Radon Zone for COOK County:  2 

1.860201
0.360201
160201
0.860201
1.660201
0.660201
0.360201
1.160201
0.760201

60201
0.960201
0.760201
1.660201
0.760201

___________
ResultZipcode

Radon Test Results                                                                                 

State Database: IL Radon                                                                           

AREA RADON INFORMATION

GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS
RADON

�
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EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.EDR Inc.

TOPOGRAPHIC INFORMATION

USGS 7.5’ Digital Elevation Model (DEM)
Source: United States Geologic Survey
EDR acquired the USGS 7.5’ Digital Elevation Model in 2002 and updated it in 2006. The 7.5 minute DEM corresponds
to the USGS 1:24,000- and 1:25,000-scale topographic quadrangle maps. The DEM provides elevation data
with consistent elevation units and projection.

Source: U.S. Geological Survey

HYDROLOGIC INFORMATION

Flood Zone Data: This data was obtained from the Federal Emergency Management Agency (FEMA). It depicts 100-year and
500-year flood zones as defined by FEMA. It includes the National Flood Hazard Layer (NFHL) which incorporates Flood
Insurance Rate Map (FIRM) data and Q3 data from FEMA in areas not covered by NFHL.

Source: FEMA
Telephone: 877-336-2627
Date of Government Version: 2003, 2015

NWI: National Wetlands Inventory.  This data, available in select counties across the country, was obtained by EDR
in 2002, 2005, 2010 and 2015 from the U.S. Fish and Wildlife Service.

State Wetlands Data: Wetland Inventory
Source: Illinois State Geological Survey
Telephone: 217-333-4747

HYDROGEOLOGIC INFORMATION

AQUIFLOW       Information SystemR

Source:  EDR proprietary database of groundwater flow information
EDR has developed the AQUIFLOW Information System (AIS) to provide data on the general direction of groundwater

flow at specific points. EDR has reviewed reports submitted to regulatory authorities at select sites and has
extracted the date of the report, hydrogeologically determined groundwater flow direction and depth to water table
information.

GEOLOGIC INFORMATION

Geologic Age and Rock Stratigraphic Unit
Source: P.G. Schruben, R.E. Arndt and W.J. Bawiec, Geology of the Conterminous U.S. at 1:2,500,000 Scale - A digital
representation of the 1974 P.B. King and H.M. Beikman Map, USGS Digital Data Series DDS - 11 (1994).

STATSGO: State Soil Geographic Database
Source:  Department of Agriculture, Natural Resources Conservation Service (NRCS)
The U.S. Department of Agriculture’s (USDA) Natural Resources Conservation Service (NRCS) leads the national
Conservation Soil Survey (NCSS) and is responsible for collecting, storing, maintaining and distributing soil
survey information for privately owned lands in the United States. A soil map in a soil survey is a representation
of soil patterns in a landscape. Soil maps for STATSGO are compiled by generalizing more detailed (SSURGO)
soil survey maps.

SSURGO: Soil Survey Geographic Database
Source:  Department of Agriculture, Natural Resources Conservation Service (NRCS)
Telephone:  800-672-5559
SSURGO is the most detailed level of mapping done by the Natural Resources Conservation Service, mapping
scales generally range from 1:12,000 to 1:63,360. Field mapping methods using national standards are used to
construct the soil maps in the Soil Survey Geographic (SSURGO) database. SSURGO digitizing duplicates the
original soil survey maps. This level of mapping is designed for use by landowners, townships and county
natural resource planning and management.

TC7834093.2s     Page PSGR-1

PHYSICAL SETTING SOURCE RECORDS SEARCHED



LOCAL / REGIONAL WATER AGENCY RECORDS

FEDERAL WATER WELLS

PWS: Public Water Systems
Source:  EPA/Office of Drinking Water
Telephone:  202-564-3750
Public Water System data from the Federal Reporting Data System.  A PWS is any water system which provides water to at

least 25 people for at least 60 days annually.  PWSs provide water from wells, rivers and other sources.

PWS ENF: Public Water Systems Violation and Enforcement Data
Source:  EPA/Office of Drinking Water
Telephone:  202-564-3750
Violation and Enforcement data for Public Water Systems from the Safe Drinking Water Information System (SDWIS) after

August 1995.  Prior to August 1995, the data came from the Federal Reporting Data System (FRDS).

USGS Water Wells: USGS National Water Inventory System (NWIS)
This database contains descriptive information on sites where the USGS collects or has collected data on surface
water and/or groundwater. The groundwater data includes information on wells, springs, and other sources of groundwater.

OTHER STATE DATABASE INFORMATION

Oil and Gas Wells Listing
Source:  Illinois State Geological Survey
Telephone:  217-333-5109
Oil and gas wells location points from the Illinois State Geological Survey database.

Water Well Records
Source:  Illinois Geological Survey
Telephone:  217-333-4747

Illinois Private Well Database and PICS (Public, Industrial, Commercial Survey)
Source:  Illinois State Water Survey
Telephone:  217-333-9043

Water Well Location Information
Source:  Illinois Environmental Protection Agency
Telephone:  217-782-0810

RADON

State Database: IL Radon
Source: Department of Nuclear Safety
Telephone: 217-785-9958
County Radon Results

Area Radon Information
Source: USGS
Telephone:  703-356-4020
The National Radon Database has been developed by the U.S. Environmental Protection Agency
(USEPA) and is a compilation of the EPA/State Residential Radon Survey and the National Residential Radon Survey.
The study covers the years 1986 - 1992. Where necessary data has been supplemented by information collected at
private sources such as universities and research institutions.

EPA Radon Zones
Source:  EPA
Telephone:  703-356-4020
Sections 307 & 309 of IRAA directed EPA to list and identify areas of U.S. with the potential for elevated indoor
radon levels.
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OTHER

Airport Landing Facilities: Private and public use landing facilities
Source:  Federal Aviation Administration, 800-457-6656

Epicenters: World earthquake epicenters, Richter 5 or greater
Source:  Department of Commerce, National Oceanic and Atmospheric Administration

Earthquake Fault Lines: The fault lines displayed on EDR’s Topographic map are digitized quaternary faultlines, prepared
in 1975 by the United State Geological Survey

STREET AND ADDRESS INFORMATION

© 2015 TomTom North America, Inc. All rights reserved.  This material is proprietary and the subject of copyright protection
and other intellectual property rights owned by or licensed to Tele Atlas North America, Inc.  The use of this material is subject
to the terms of a license agreement.  You will be held liable for any unauthorized copying or disclosure of this material.
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